Programme at 21	01.20																																
Task code Aligning with for high level	Task Group	Interdependencies	30-Sep	0/-0ct	14-0ct 21-0ct	28-Oct	04-Nov	11-Nov	25-Nov	02-Dec 09-Dec	16-Dec	23-Dec 30-Dec	06-Jan	13-Jan	20-Jan 27-Jan	03-Feb	17-Feb	24-Feb 02-Mar	09-Mar 16-Mar	23-Mar 30-Mar	06-Apr	13-Apr 20-Apr	27-Apr 04-May	11-May 18-May	25-May 01-Jun	08-Jun	15-Jun 22-Jun	29-Jun	06-Jul 13-Jul	20-Jul	03-Aug		itus
	HRA Soft Test Changes to LP Sites and consider implications	Following tasks except for G are dependent on completion																											T				k complete
В	Confirm Scenarios to be tested	Following tasks except for G dependent on completion																															
Para 38. (f) C	Agree HRA Modelling Methodological changes with Natural England and Inspector	Tasks from H are dependent on completion																															
D	SUBMISSION 1 MMs to INSPECTOR Main Modifications raised at Examination hearing sessions	Task H (from 10 Feb) is dependent on completion		With Inspector										With Inspector																		Wi	h Inspector
Para 38. (c) - (e)	Completion of ANPR surveys and comparison with DEFRA Data	Tasks from I are dependent on completion																														Aw	PR surveying complete. aiting analysis
F	Updates to viability testing	Required to complete Action 2																														For	rk underway. Developer um held & consultation sed 06.01.2020. Response ng considered
G1	Completion of tranche of actions for submission 2 MMs to Inspector																															to 20	pe issued w/c 27 January 20
G2	SUBMISSION 2 MMs to INSPECTOR	Task H (from 10 Feb) is dependent on completion													With Ins	spector																	
Н	Update work to Appendix 6																																
Para 38. (g) I	Transport Modelling and interim view on impacts	Task J is dependent on completion																															
Para 38. (h) J	Air Quality Modelling of scenarios to be tested	Task K is dependent on completion																															
K	Decision point – if still concern regarding Air Quality impacts, is further scenario modelling required?																																
Para 38. (i) L	Completion of remaining actions for submission 3 MMs to Inspector	Finalisation dependent on previous tasks																															
Para 38. (i) M	Air Quality Mitigation Strategy	Finalisation dependent on previous tasks																															
N	Finalisation of updated IDP	Finalisation dependent on previous tasks and O & P																															
Para 38. (j) O	HRA for Main Mods	Finalisation dependent on previous tasks																															
Para 38. (j) P	Sustainability appraisal	Finalisation dependent on previous tasks																															
Q	SUBMISSION 3 MMs to INSPECTOR Main Modifications and HRA agreed by Inspector	Finalisation dependent on previous tasks																							Wit	h Inspector							
R	Public consultation on Main Modifications	Finalisation dependent on previous tasks																															