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1 Introduction 

1.1 Overview 

Epping Forest District Local Plan identifies site allocations to deliver new homes 

and new jobs over the Plan period (2011-2033). Development comes with a need 

for supporting infrastructure including transport, education, health and community 

facilities to mitigate development impacts and support new communities.  

Epping Forest District Council (EFDC) commissioned the preparation of an 

Infrastructure Delivery Plan (IDP) to set out what the infrastructure requirements 

to deliver the planned level of growth are. The IDP formed a key evidence base 

document for the Independent Examination of the Local Plan, and was formed of 

two parts: 

• A review of the existing infrastructure was presented in the IDP Part A 

report, produced in 2017. This baseline report was informed by consultation 

with infrastructure and service providers, along with a review of relevant 

policy documents and modelling. It reported the existing infrastructure across 

Epping Forest District and identified any shortfalls in provision. From this 

starting point, the impact of growth over the Plan period was considered, and 

new infrastructure requirements identified.  

• The IDP Part B report, also produced in 2017, drew on the findings and 

outputs on the IDP Part A report. The Part B report pulled together the 

infrastructure requirements identified into an Infrastructure Delivery Schedule. 

The Schedule sets out the identified infrastructure required at different spatial 

scales for Epping Forest District for the period up 2016-2033.  

Since Part A and Part B were produced in 2017 and used to support the 

Independent Examination of the Local Plan, this 2020 Update of the Part B report 

has been produced1. The purpose of the Update is to reflect changes made to the 

Local Plan in the form of proposed Main Modifications, as well as additional 

work that has been undertaken since the IDP was first published.  

The Infrastructure Delivery Schedule included in this 2020 Update has a number 

of purposes, including to: 

• provide details and descriptions of the infrastructure required; 

• present indicative costs associated with delivering the infrastructure required 

to support growth; 

• summarise the potential funding sources that could be used to deliver 

infrastructure upgrades, recognising that developer contributions will be a key 

part of this; 

 
1 Note, Part A of the IDP has not been subject to an update. 
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• prioritise the infrastructure interventions according to whether considered  

‘critical’, ‘essential’ or ‘required’, and identify when in the Plan period the 

infrastructure will be triggered; and  

• Identify, where possible, the scale of the funding gap where funding is not fully 

committed.  

• Set out the organisational responsibility for delivery and potential sources of 

funding. 

An Infrastructure Delivery Topic Paper was prepared in 2018 to support the 

Local Pan Independent Examination and has built on the IDP. The purpose of the 

Topic Paper is to provide more information and certainty on infrastructure 

delivery. This includes a high-level framework for apportionment arrangements to 

be taken forward for key infrastructure identified in the IDP. More detailed and 

specific pools will be further defined during the production of strategic 

masterplans, concept frameworks and planning applications. The Topic Paper also 

provides more information on those external funding sources outlined in the IDP, 

including the work currently ongoing to progress/secure funding, and any risks of 

funding not being in place and contingency measures for this. The Topic Paper is 

provided in Appendix A, and the addendums on highways and education (updated 

to reflect Main Modifications) are provided in Appendices B-D.  

1.2 Engagement 

Development of the IDP has involved engagement with a wide range of 

stakeholders. Further information on the process for developing the Infrastructure 

Delivery Schedule with stakeholders is set out in Section 3.3.1. 

1.3 IDP as a Live Document 

IDPs are, by their very nature, a ‘snapshot in time’, and as different infrastructure 

providers respond to their own unique challenges, the information that they 

provide will naturally date and alter over time. It therefore needs to be recognised 

from the outset that the IDP should be viewed as a ‘live document’. 

There are a number of areas of work ongoing which will further inform 

infrastructure requirements. The IDP will be reviewed periodically and updated 

where necessary. 

1.4 Structure 

The remainder of the 2020 Update is set out below: 

• Section 2 sets out the national, regional and local policy context for the 

delivery of infrastructure and development of IDPs. 

• Section 3 outlines the methodology used to develop the Infrastructure 

Delivery Schedule. 

• Section 4 presents the Infrastructure Delivery Schedule, broken down by 

settlement.   
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2 Policy Context for Infrastructure Delivery 

2.1 National Context  

2.1.1 National Planning Policy Framework 2019 

The revised National Planning Policy Framework (NPPF) (2019) states that local 

planning authorities must prepare a robust and evidence-based Local Plan which 

seeks to deliver sustainable development. As part of the statutory requirement to 

produce a Local Plan, national policy has placed a greater responsibility on local 

planning authorities to plan for the delivery of various forms of infrastructure.  

Infrastructure Delivery Plans (IDPs) are therefore an important part of the 

evidence base for local development plans. Their purpose is to demonstrate that 

the infrastructure requirements necessary to support the level of housing and 

employment growth proposed can be delivered. They also detail the level of 

funding required, highlight funding gaps, and identify potential funding sources 

such as Section 106 (S106) agreements or CIL. An IDP is, therefore, a key part of 

the evidence base for local councils negotiating developer contributions through 

S106 agreements or to help inform a CIL charging schedule. 

Paragraph 16 of the NPPF states that plans should be prepared positively, in a way 

that is aspirational but deliverable, while being prepared with the objective of 

contributing to the achievement of sustainable development. Specifically, the 

NPPF states that both strategic (paragraph 20) and non-strategic (paragraph 28) 

policies should set out the overall strategy for the pattern, scale and quality of 

development, and make sufficient provision for infrastructure, including transport 

and community facilities (such as health and education). 

Paragraph 34 of the NPPF states the following: 

Plans should set out the contributions expected from development. This should include 

setting out the levels and types of affordable housing provision required, along with other 

infrastructure (such as that needed for education, health, transport, flood and water 

management, green and digital infrastructure). Such policies should not undermine the 

deliverability of the plan. 

2.1.2 Planning Practice Guidance 

The Planning Practice Guidance (PPG) (paragraph 059, reference 61-059-

20190315) explains the role and function of a Local Plan in delivering 

infrastructure, stating:  

• The Local Plan should identify what infrastructure is required and how it can 

be funded and brought forward. 

• Early discussion with infrastructure and service providers should be 

undertaken to collaboratively identify infrastructure deficits and requirements, 

and opportunities for addressing them. In doing so they will: 
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• Assess the quality and capacity of infrastructure, and its ability to meet 

forecast demands. Policies should set out how identified deficiencies will 

be addressed. 

• Take account for strategic infrastructure, including nationally and 

significant infrastructure, within these areas. 

• An Infrastructure Funding Statement (IFS) should be prepared using available 

evidence to set out the anticipated funding from developer contributions, and 

the choices local authorities have made about how these contributions will be 

used.  

• Where longer term growth is planned through new settlements or significant 

extensions to existing villages or town, less detail may be provided as the 

position regarding the provision of infrastructure is likely to be less certain. In 

these circumstances, it is expected that authorities will demonstrate a 

reasonable prospect that the proposals can be developed within the timescale 

envisaged.  

2.1.3 Infrastructure Funding Statements 

Whilst the preparation of Infrastructure Funding Statements (IFS) is only a 

recommendation within the PPG, this is now a legal requirement for all local 

authorities following the latest amendment to the Community Infrastructure Levy 

(CIL) Regulations (2010), which came into force in September 2019.  

The regulations state that IFSs should include details of how much money has 

been raised through developer contributions, both from CIL and Section 106 

planning obligations, and how it has been spent. A full list of the matters to be 

included in IFSs is stated in Schedule 2 of the CIL Regulations.  

IFSs must be published on local planning authority websites at least once a year 

and councils will be required to publish their first statements by 31 December 

2020. 

2.1.4 Planning Obligations 

Planning obligations assist in mitigating the impact of unacceptable development 

to make it acceptable in planning terms. Planning obligations may only constitute 

a reason for granting planning permission if they meet all the following tests set 

out in Paragraph 56 of the NPPF: necessary to make the development acceptable 

in planning terms; directly related to the development; and fairly and reasonably 

related in scale and kind to the development. The PPG (paragraph 002, reference 

10-002-20190509) states that local authorities should ensure that the combined 

total impact of such requests, and policies more generally, does not threaten the 

deliverability of the plan. 

Developers may be asked to provide contributions for infrastructure in several 

ways. This may be by way of Community Infrastructure Levy (CIL) charged, or 

through Section 106 Agreements and Section 278 Agreements relating to 

highways works. 
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EFDC does not yet have a CIL charging schedule, but may decide to bring one 

forward in the future. EFDC utilises Section 106 agreements to secure funding to 

mitigate impacts from developments. In the emerging Local Plan, the approach to 

planning obligations is set out in relation to infrastructure delivery. The Council 

will consider introducing a Community Infrastructure Levy (CIL) and will 

implement this for areas and/or development types where a viable charging 

schedule would best mitigate the impacts of growth. If implemented, section 106 

will continue to be the appropriate mechanism for securing land and works along 

with financial contributions where a sum for the necessary infrastructure is not 

secured via CIL, including for Affordable Housing. 

The government’s White Paper ‘Planning for the Future’, published in August 

2020, includes proposals to abolish the current system of planning obligations and 

to replace CIL with an ‘Infrastructure Levy’ to be charged as a fixed proportion of 

the development value above a threshold, with a mandatory nationally-set rate or 

rates. At the time of writing, this remains a proposal only.  

2.2 Regional Context 

The NPPF sets out the duty for local authorities to co-operate, recognising the 

crucial need for co-ordinated growth and infrastructure delivery. This means that a 

range of organisations at a sub-regional level have a role in infrastructure planning 

and delivery.  

2.2.1 Greater Essex Growth and Infrastructure Framework 

2016 – 2036 

The Greater Essex Growth and Infrastructure Framework (GIF) was 

commissioned by all local and unitary authorities in Essex. Covering a 20-year 

period from 2016 – 2036, the GIF presents an overview of housing and 

employment growth patterns across the county and identifies future infrastructure 

requirements and funding gaps.  

The estimated cost of delivering the level of infrastructure needed to support the 

county’s growth was found to be approximately £10.4 billion. A comparison to 

the level of secured funding from public, private and developer contributions 

identified a funding gap of £4.4 billion. This was exacerbated by growth over the 

previous decade not being matched by a corresponding growth in infrastructure 

funding, leading to a deficit in infrastructure provision. It was identified that 

major transport projects in the region need to secure £36.5bn, and £5.5bn for cross 

boundary projects. These projects have a funding gap of £11bn. 
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Figure 1 Major housing and employment growth locations within the GIF study area 

2.2.2 Essex County Council Developers’ Guide to 

Infrastructure Contributions 

The Developer’s Guide to Infrastructure Contributions sets out the County 

Council’s approach to securing appropriate infrastructure provision to support 

development. The Guide details the scope and range of contributions towards 

infrastructure, which Essex County Council may seek from developers and 

landowners in order to make development acceptable in planning terms.  

The Guide sets out infrastructure policy standards and costing information, to help 

standardise the approach to delivery, and ensure new developments are 

sustainable. This document has been used as a starting point for identifying the 

quantum and provision of infrastructure required to support growth over the Plan 

period.  

2.2.3 Essex Design Guide 

The Essex Planning Officer Association (EPOA) and Essex County Council co-

produced the 2018 iteration of the Essex Design Guide to provide county-level 

guidance on best practise design and place making for developments within the 

county. It is the first fully online and interactive design guide in the UK.  

Detailed design guidance is provided covering architecture, urban design and 

landscape architecture, in addition to infrastructure-related considerations such as 

streets and roads, flooding and green infrastructure. Supplementary guidance is 

also provided, covering topics such as Health Impact Assessments, school design, 

or engagement with the emergency services.  
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The guide also identifies five socio-economic themes that good design should aim 

to address in the county: 

• Active Design Principles 

• Ageing Population 

• Health and Wellbeing 

• Digital and Smart Technology 

• Garden Communities 

2.3 Local Context 

The Epping Forest District Local Plan Submission Version 2011-2033 (EFDC 

LPSV) was submitted to the Secretary of State for examination in public on 21 

September 2018. The Plan sets out the approach, strategy and detailed policies for 

meeting the District’s needs from 2011 up to 2033.  

The Local Plan sets out the vision and objectives for the District’s development, 

including sustainable homes high quality and natural environment, a strong 

economy and new employment land space, vibrant town centres and sustainable 

transport options. It also includes proposal for delivery and the mechanisms by 

which the Council will ensure that infrastructure required to underpin the Plan 

will be delivered. The Plan makes direct reference to the IDP and its ability to 

demonstrate the infrastructure requirements necessary to support the site 

allocations.  

The Local Plan is subject to an Independent Examination. Hearing sessions were 

held in February to June 2019, and the Council has responded to actions set out by 

the Inspector in her initial advice (ED98). A series of Main Modifications, 

required to make Plan sound and legally-compliant, have been proposed to the 

Inspector and these will be subject to formal consultation upon agreement by the 

Inspector. 

 Policies D1 to D7 set out the policy for the delivery of infrastructure. Policy D1 

A. specifically states that: 

New development must be served and supported by appropriate on and 

off-site infrastructure and services as identified through the 

Infrastructure Delivery Plan. 

Policies D2 to D5 outline that development proposals will be permitted only 

where they provide or improve the infrastructure required to serve the scale of the 

proposed development. Policies relevant to the delivery of infrastructure include: 

•  Essential facilities and services (Policy D2) 

• Utilities (Policy D3) 

• Community, leisure and cultural facilities (Policy D4)  

• Communications infrastructure (Policy D5) 
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Policy D6 details the council’s support for the preparation and production of 

Neighbourhood Plans which contribute towards the strategic objectives of the 

Local Plan, which include infrastructure delivery. Finally, Policy D7 monitoring 

and enforcement states that the Council will monitor the implementation of the 

Local Plan policies and infrastructure provision and commits to reporting the 

results on an annual basis.  

2.4 Harlow and Gilston Garden Town 

Along with EFDC, Harlow District Council, East Herts District Council, 

Hertfordshire County Council and Essex Country Council are working together to 

bring forward the transformational growth of Harlow as the Harlow and Gilston 

Garden Town. The objectives of the Garden Town are to deliver sustainable 

growth and infrastructure of considerable scale and significance, which will meet 

housing and employment needs, deliver regeneration objectives and create a high-

quality environment.  

Approximately 16,000 new homes are planned for the Garden Town within the 

Councils’ plan periods to 2033 (including units already delivered or consented), 

with an additional 7,000 delivered beyond the plan periods. The Garden Town 

comprises development sites both within the Harlow administrative area and 

within East Hertfordshire District and Epping Forest District, including: 

• 750 homes at East of Harlow (with an additional 2,600 within Harlow’s 

administrative area); 

• 2,100 at Water Lane Area; and  

• 1,050 units at Latton Priory.   

Other sites include 10,000 homes at Gilston in East Herts District, and sites within 

Harlow District Council.  

The delivery of the Garden Communities will need to be underpinned by a 

comprehensive package of infrastructure, which will need to be phased and 

delivered in a timely way ahead of or in tandem with the development it serves.  

This necessitates a coordinated approach across local authority boundaries and the 

involvement of a range of partners, including the site owners/promoters, 

infrastructure providers and other stakeholders. The Councils have worked 

together to produce a Harlow and Gilston Garden Town IDP, published in 2019, 

as well as a Spatial Vision and Design Charter framework which will provide an 

overarching spatial vision across the Garden Communities, and emerging work on 

planning obligations (which may take the form of a development plan document 

or supplementary planning document).   
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3 Methodology 

3.1 Locations of Growth 

The IDP reflects and plans for the level and locations of growth set out in the 

Local Plan and its proposed Main Modifications. This growth is set out in Figure 

2. 

Figure 2 Locations of growth 

Settlement Total 

Harlow sites 3,900 

   Water Lane Area 2,100 

   Latton Priory 1,050 

   East of Harlow 750 

North Weald Bassett 1,050 

Waltham Abbey 836 

Epping 716 

Chipping Ongar 590 

Loughton/Debden 419 

Chigwell 187 

Thornwood 172 

Lower Nazeing 93 

Buckhurst Hill 87 

Sheering 84 

Theydon Bois 57 

Roydon 48 

Stapleford Abbotts 33 

Fyfield 14 

Lower Sheering 14 

High Ongar 10 

Rural site allocations and traveller site allocations have been matched to the 

settlement to which they have the strongest functional link. 

The IDP also reflects commitments (planning permissions which have been 

granted but not yet delivered) and recent completions.  

3.2 Infrastructure Types and Scale of Reporting 

The Schedule covers the physical and social infrastructure types shown in Figure 

3, and reported at the spatial scales identified in Figure 4. Some infrastructure 

types discussed in the baseline are not reported in the Schedule where no 



Epping Forest District Council Epping Forest District Council Infrastructure Delivery Plan 

Part B Report: Infrastructure Delivery Schedule 
 

2020 Update | Final | September 2020  

 

Page 10 
 

the Schedule where no identified project or intervention has been identified as 

necessary to assist in the delivery of growth. 

Figure 3 Infrastructure types identified in the Schedule 

Category Infrastructure 

Transport Highways 

Rail 

Buses 

Walking and Cycling 

Education Early Years and Childcare 

Primary Schools 

Secondary Schools 

Health and Social Care GPs 

Dentists 

Adult social care 

Community and Sport Community Centres 

Indoor Sports Facilities 

Outdoor Sports Facilities 

Open Space and Green 

Infrastructure 

Natural and semi-natural open space 

Informal recreation  

Managed open space 

Allotments  

Children’s play 

Green Infrastructure 

Utilities  Water 

Wastewater 

Electricity 

Gas 

Broadband 

Infrastructure provision has been considered across a range of spatial scales, to 

fully reflect what is required to serve growth areas.   
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Figure 4 Spatial scales reported in the Schedule 

Spatial Scale Infrastructure schemes 

District Infrastructure required to serve growth across the 

District as a whole 

Strategic sites - 

combined 

Infrastructure required to serve growth across the 

strategic sites at the Harlow and Gilston Garden Town 

as a whole 

Strategic sites  Infrastructure required to specifically support growth in 

either the Water Lane Area, East of Harlow or Latton 

Priory strategic sites.  

Settlements Infrastructure interventions required to support growth 

within specific settlements across the District. 

It should also be noted that different infrastructure types were assessed and 

calculated across a range of geographies. This was informed by consultation with 

providers, and was used to best reflect how services are delivered and used. These 

are referenced below, and set out in more detail in Part A of the IDP: 

• Primary Schools – assessed in Primary Forecast Planning Groups 

• Secondary Schools – assessed in Secondary Forecast Planning Groups 

• GP surgeries – assessed in Neighbourhood Areas 

3.3 Identifying infrastructure requirements 

Future infrastructure requirements associated with growth identified in the Plan 

period have been assessed through a combination of stakeholder consultation, a 

review of existing evidence-base strategies and forecast modelling. The future 

infrastructure requirements have been updated as part of this 2020 Update to 

reflect updated site capacities and trajectory, as well as more recent work on 

particular infrastructure types. 

3.3.1 Consultation with providers 

Extensive stakeholder consultation was undertaken as part of the 2017 version of 

the IDP to establish the likely additional infrastructure requirements arising from 

growth over the Plan period (See Appendix E). This included officers from 

EFDC, Harlow, East Hertfordshire and Essex County Council. In addition, 

consultation was undertaken with representatives from Transport for London, 

Network Rail, utility companies for water, wastewater, gas and electricity, the 

West Essex Clinical Commissioning Group, NHS England and representatives 

from the emergency services. The growth forecasts were shared with 

infrastructure providers and stakeholders, who commented on the likely impact of 

growth on existing provision in the District. The ability of existing infrastructure 

to absorb this additional demand, and the need for new facilities, were also 

considered as part of this process.  
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Stakeholder consultation formed part of an iterative process, with additional 

discussions with providers in line with changes to site allocations and phasing.  

Although standards set out in the ECC Developers’ Guide to Infrastructure 

Contributions provided a useful starting point in identifying infrastructure need, 

where more up to date information was received from infrastructure providers, 

this information was superseded. This was to ensure that schemes in the Schedule 

better reflect how infrastructure is assessed, delivered and funded. In some 

instances, changing models of service delivery also affected the space 

requirements associated with future infrastructure provision. Examples of this 

include the trend towards ‘hub’ models and co-location, whereby several services 

such as community centres and libraries may operate out of the same facility. It 

should therefore be noted that for some types of infrastructure, a more flexible 

approach to provision and delivery may be appropriate. It will be necessary that 

the IDP is updated regularly as policy changes come into effect, to reflect these 

changes in delivery. 

As part of the 2020 Update, follow-up engagement with EFDC and Essex County 

Council has been undertaken to understand changing infrastructure requirements. 

3.3.2 Forecast modelling 

Forecast modelling was undertaken to demonstrate requirements in line with 

policy standards. These standards of provision have been used to model 

infrastructure requirement across the Plan period, and calculate need in line with 

the housing trajectory for growth.  

For certain infrastructure sectors, it was possible to set infrastructure benchmark 

‘standards’, which can be used to derive estimates of the amount of provision that 

is required. Where standards for infrastructure were found, future demand for 

those services has been modelled. The methodology associated with the forecast 

modelling is set out in full in Part A of the IDP.  

Demand forecasting was undertaken for the following infrastructure as part of this 

2020 Update: 

• Early years provision 

• Community floorspace 

• Adult social care 

• GP surgeries (to update the figures originally provided by West Essex CCG 

reflected in the 2017 version of the IDP)  

• Dentists 

• Open Space (to update the figures originally reported in the Open Space 

Strategy produced by 4 Global reflected in the 2017 version of the IDP) 

In some instances, providers undertook their own modelling and calculation of 

future need, which was fed directly into the Schedule. This was the case for: 

• Primary and secondary education - modelling work undertaken by ECC 
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• Transport - modelling work, and associated interventions, undertaken by ECC 

and Jacobs transport consultants 

• Indoor sports facilities – modelling work undertaken as part of the Council’s 

Built Facilities Strategy 

3.3.3 Review of existing strategies 

Infrastructure needs over the Plan period were also identified by reviewing a 

range of evidence based strategies, commissioned to support the emerging Local 

Plan. In addition, infrastructure requirements identified in Neighbourhood Plans 

across the District were also reviewed and incorporated into the Schedule, where 

appropriate. As part of the 2020 Update, a review of strategies produced since the 

2017 version of the IDP was published has been undertaken.  

3.4 Approach to existing capacity surplus and 

deficits 

Part A of the 2017 IDP assessed the current provision of infrastructure across the 

District, including any known shortfalls or surpluses in capacity. Across the majority 

of infrastructure types, data on existing capacity was not available or complete 

enough to inform the forecast modelling outputs. Data on existing capacity deficits 

and surpluses were however available for primary and secondary education, GP 

surgeries, open space and sports facilities.  

 

Where possible, existing surplus capacity information was built directly into the 

forecast modelling, to reflect future requirements as accurately as possible. The 

rationale for this approach was to reflect the ability of current provision to absorb 

some of the future demand. Without this information, the Schedule is likely to 

overstate the future infrastructure requirement.  

 

For all other infrastructure types, forecast modelling identifies future infrastructure 

needs based on policy compliance. This newly-arising need does not take into 

account current surplus or deficit capacities. The Schedule identifies whether 

infrastructure provision reflects newly arising need associated with planned growth, 

or shows a combination of newly arising and existing need.  

3.5 Rationalisation and limitations  

The Schedule presents the infrastructure need to ensure that all development is 

policy compliant, in relation to the level of social and physical infrastructure 

required to serve the needs of the additional population. 

In reality, service delivery is complex, and limited by financial constraints. It will 

be for providers to decide how best to deliver services and meet new 

infrastructure demands. This may include further co-location of services, multi-

use of buildings such as using schools at weekends and evenings, or moving 

towards hub models. 
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Changing strategies for future service delivery will impact on infrastructure 

requirements going forwards. The IDP should therefore be regularly reviewed and 

updated when required. Changes may impact on space requirements, which may 

increase or decrease over time. 

The process of identifying future infrastructure requirements involved a degree of 

rationalisation between a number of different sources, in order to avoid 

duplicating or over-stating infrastructure requirements. Sources included:  

• Consultation with stakeholders 

• Council policy documents and relevant infrastructure strategies 

• Forecast modelling based on policy standards of infrastructure provision 

3.6 Prioritisation 

The infrastructure interventions have been listed as either ‘critical’, ‘essential’ or 

‘required’.  

Figure 5 Prioritisation Criteria 

Priority Criteria 

Critical  Critical infrastructure is that which must happen in order for 

development to proceed. It most commonly involves 

connections to transport and utility networks. It is usually 

triggered by the commencement of development activity. 

Essential  Essential infrastructure is that which is necessary to mitigate 

impacts arising from the development, for example provision of 

education and health facilities. It is usually triggered at 

occupation of a development site, either a specific phase or the 

whole site. It enables development to come forward in a way 

that is both sustainable and acceptable in planning terms. 

Required Required infrastructure is that which is required for sustainable 

growth and to achieve good place making objectives but the 

absence of which is unlikely to prevent development in the 

short to medium term. It is usually triggered at occupation of a 

development site, either a specific phase or the whole site. This 

type of infrastructure would improve operational capacity, and 

deliver other wider benefits, but would not prevent or delay the 

delivery of further development. 

Interventions relating to open space have been categorised as essential where there 

is a known deficit of that form of open space within the settlement.  

3.7 Costs 

Infrastructure costs have been obtained from the most recent or locally specific 

information available. These exclude land costs. Costs have been reviewed and 

updated as part of the 2020 Update.  

It is recommended that the costs in the Schedule are updated regularly throughout 

the Plan period, to account for price changes, including change in costs for 

materials and labour or inflation, or if more up-to-date information becomes 
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available. The sources of the cost for each infrastructure type are shown in Figure 

6. 

Costs should be treated as indicative at this stage and should be up-dated as more 

detailed information becomes available.  

Figure 6 Infrastructure cost sources 

Infrastructure  Source of cost  

Highways Estimated costs provided by Essex County Council and Jacobs Transport 

Consultants 

Public Transport (buses) Estimated costs provided by Essex County Council and Jacobs Transport 

Consultants 

Walking and Cycling Estimated costs provided by Essex County Council, and taken from the 

ECC Cycling Action Plan (2016) 

Early Years and Childcare Estimated costs provided by Essex County Council, rebased to Q2 2020 

using BCIS uplift 

Primary Schools Estimated costs provided by Essex County Council 

Secondary Schools Estimated costs provided by Essex County Council 

Adult social care Cost estimates derived from BCIS average prices, Rebased to Q1 2020 and 

South East Region (excluding Greater London) 

GP surgeries  Cost estimates derived from BCIS average prices, Rebased to Q1 2020 

and South East Region (excluding Greater London) 

Libraries  Cost estimates derived from BCIS average prices, Rebased to 2020 and 

South East Region (excluding Greater London) 

Community centres Cost estimates derived from BCIS average prices, Rebased to 4Q 2020 and 

South East Region (excluding Greater London). Cost estimates for Garden 

Town sites provided by Essex County Council 

Indoor sports facilities Sport England Facilities Costs Q2 2019 

Outdoor sports facilities Sport England Facilities Costs Q2 2019 

Open space Cost estimates derived from 2017 Spons and a South East adjustment 

factor and rebased to Q2 2020 using BCIS uplift; Arup professional 

experience on live/completed jobs 

Other Other costs provided by providers 

3.7.1 Unknown Costs 

Within the Schedule, some costs are labelled as unknown. This is due to either a 

lack of detail of the intervention at this stage, or that costs have not yet been 

formulated by the delivery body.  

The Strategic Viability Assessment has tested the impact of a range of 

infrastructure costs to understand the impact on site viability. This provides an 

understanding of the likely scale of the impact in the absence of exact costs. 

The costs for the Sustainable Transport Corridors included in the IDP are based 

on the high-level costs included in the Harlow and Gilston Garden Town 

Sustainable Transport Corridors Strategy and refined for the preparation of the 
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Housing Infrastructure Fund bid. More detailed work on the Corridors is ongoing 

which will establish more detailed costs. 

The costs do not include off-site land costs, or any costs in relation to compulsory 

purchase of land to deliver infrastructure.  

3.8 Phasing 

The Schedule identifies when the infrastructure will need to be delivered over the 

Plan period. The phasing of infrastructure was determined through a combination 

of consultation with service providers, existing strategies and evidence base 

documents, and modelling based on the housing trajectory.  

The majority of infrastructure types have been phased in line with the housing 

trajectory, using forecast modelling (updated based on changes reflected in the 

proposed Main Modifications). For transport infrastructure, phasing was informed 

by Essex County Council and transport consultants, where known. For schemes 

where phasing was not yet determined, this was calculated in line with the 

housing trajectory at the settlement level.   

3.9 Infrastructure Funding 

There are a range of funding sources available to support infrastructure delivery over 

the Plan period, including from a range of governmental and non-departmental public 

bodies, partnerships and wider grant opportunities. Funding options include: 

• Central Government and Homes England 

• Funding through the South East Local Enterprise Partnership 

• Funding opportunities relating to Garden Town status 

• Funds available through Essex County Council 

• Other grant sources.  

Alongside these sources, developer funding will be an important element of 

delivering the infrastructure required to support growth.  

An Infrastructure Delivery Topic Paper was developed to support the Local Plan 

Independent Examination, covering the funding of infrastructure (Appendix A). 

3.10 Apportioning costs 

It will be necessary to ensure that the cost of providing infrastructure is shared 

equitably. This is particularly the case where one development is required to 

provide land for infrastructure which will serve a wider area such as schools and 

health facilities. This may be achieved through some form of land equalisation 

agreement. The approach to land equalisation and apportioning costs will be 

developed closely linked to the work outlined and through the masterplanning and 

planning application process.  



Epping Forest District Council Epping Forest District Council Infrastructure Delivery Plan 

Part B Report: Infrastructure Delivery Schedule 
 

2020 Update | Final | September 2020  

 

Page 17 
 

Apportionment of costs has been undertaken for the Harlow strategic sites (refer 

to the Harlow and Gilston Garden Town IDP) and the following areas in Epping 

Forest District: 

• South Epping Masterplan Area  

• North Weald Bassett Masterplan Area 

• Waltham Abbey North Masterplan Area 

The apportionment for these three areas is provided in Appendix F.  
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4 Infrastructure Delivery Schedule 

A Schedule of infrastructure has been produced to clearly show interventions 

required over the Plan period, to support growth across different spatial scales. 

The Schedule is broken down by settlement, accompanied by a Schedule for 

District-wide infrastructure which serves multiple settlements.  
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4.1 Infrastructure Delivery Schedule: District Wide 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2036 

Notes Baseline Source 

DW1 Utilities Ongoing broadband and communication 

upgrades, as required by technological 

change 

Essential  Providers Providers Unknown 2016-2033 

  

The IDP does not identify any specific 

requirements; however, upgrades may be 

required as new technologies are rolled 

out. An efficient broadband network 

across the district including the most rural 

areas is crucial for home working and 

family life. Reference should be made to 

Superfast Essex (or equivalent) targets 

and/or requirements. 

Consultation with 

EFDC 

DW2 Utilities Delivery of gigabit capable fibre 

broadband infrastructure to 20 GP 

surgeries across EFDC, as part of a 

Digital Innovation Zone-wide project 

that will deliver to 83 GPs in total across 

East Hertfordshire and West Essex. 

Essential  DCMS, DIZ, 

ECC, EFDC, 

EPUT, West 

Essex CCG, 

Capita Updata, 

Open Reach 

Department for 

Digital, Culture, 

Media and Sport 

£1.7m which 

covers the 

delivery 

across all five 

district 

authorities 

2021 

  

      There is an OpenReach commitment to 

also provide broadband infrastructure to 

properties passed within 50m of the GPs 

served by the project.  

Consultation with 

Digital Innovation 

Zone 

DW3 Utilities Flexibility to embrace new technologies 

and designs that support reducing carbon 

footprint (e.g. green walls to structures). 

Required Developers / 

Providers 

Developers / 

Providers 

Unknown 2016-2033 

  

  Consultation with 

EFDC 

DW4 Flood Protection Shanks Mill flood storage area Essential  Environment 

Agency 

Environment 

Agency 

Unknown 2016-2021 

  

      The flood storage area will consist of an 

earth embankment constructed across the 

floodplain next to Shanks Mill Road. This 

will include a structure that controls the 

rate that water is allowed to pass 

downstream. 

Environment Agency 

DW5 Transport - 

Highways 

Improvements to Junction 7 on the M11 Essential  Highways 

England / ECC 

Highways 

England - Road 

Investment 

Strategy 2 

£29,000,000 2025-2030 

    

  Project scoped and fully costed. If funding 

is not available from Road Investment 

Strategy 2 the cost will need to be borne 

by developers. 

Memorandum of 

Understanding on 

Highways and 

Transportation 

Infrastructure for the 

West Essex/ East 

Hertfordshire 

Housing Market Area 

DW6 Transport - 

Highways 

All proposed development which would 

result in a net increase in Annual 

Average Daily Traffic (AADT) on roads 

within 200m of the EFSAC must include 

proposals to mitigate the effect of air 

pollution as set out in the Air Pollution 

Mitigation Strategy.  

Essential  Developers Development 

Contributions 

N/A 

  

  Epping Forest Special 

Area of Conservation 

Draft Air Pollution 

Mitigation Strategy 

Consultation with 

EFDC 

Lizzey.Williams
Snapshot

Lizzey.Williams
Line
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2036 

Notes Baseline Source 

DW7 Transport - 

Highways 

Upgrades to M11 Junction 5 Essential  Highways 

England / ECC 

  Unknown Unknown Unknown Additional intervention identified 

following Technical Note. A junction 

improvement scheme has been developed 

and was submitted to Highways England 

for discussion. The scheme includes 

creating a new signal junction between the 

off slip and A1168. The principal aim will 

be to coordinate these signals with the 

Oakwood Hill signals to the north and 

prioritise northbound A1168 traffic to 

clear queues and provide more priority, 

when needed, to the Junction 5 off slip. 

The addition of queue detectors and 

MOVA would allow variable cycle times 

to be used to ensure any queues on the 

Junction 5 off slip do not reach the M11 

mainline. 

Consultation with 

Essex County 

Council 

DW8 Transport - 

Public Transport  

Explore the potential and viability of 

new bus services and increased 

frequency of existing bus services to 

connect key settlements 

Essential  ECC / 

Developers / 

TfL / Other 

Operators 

Developer 

Contributions 

(S278 for physical 

infrastructure; 

S106) / TfL / 

Other Operators / 

ECC 

Unknown 2016-2031 

  

  Consultation with 

Essex County 

Council 

DW9 Transport - 

Public Transport 

Installation of Real Time Travel 

Information at train stations and bus 

stops across the District 

Required ECC Developer 

Contributions 

(S106) / ECC 

£100,000 - 

£250,000 

Unknown Unknown Initial cost estimate provided by ECC - 

costs depend on number of interventions 

and may be refined accordingly. 

Member Workshop 

discussion groups, 

consultation with 

Essex County 

Council  

DW10 Transport - 

Public Transport 

Additional rail capacity through longer 

carriages  

Essential  Network Rail  Network Rail  Unknown Unknown Unknown This intervention will be supported by 

Crossrail, which will provide additional 

rail capacity 

Consultation with 

Network Rail  

DW11 Transport - 

Active 

Transport  

A review of all one way streets in each 

town to identify whether there is scope 

for area wide contra-flows for cycling 

and walking.  

Essential  EFDC / ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

Grant funding 

TBC Unknown Unknown   EFDC Cycling 

Action Plan 2018 

DW12 Health Contribution to healthcare to serve new 

development, covering primary 

healthcare, mental healthcare, 

community healthcare and acute care 

Essential  NHS England / 

Developers 

Developer 

Contributions 

(S106) 

Unknown To be 

considered 

further by 

CCG 

To be considered further by 

CCG 

Contribution to be used to support 

delivery of GP floorspace set out 

elsewhere in this IDP 

Consultation with 

NHS Strategic 

Estates Planning 

Service as part of 

Harlow and Gilston 

Garden Town IDP 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2036 

Notes Baseline Source 

DW13 Open Space and 

Green 

Infrastructure 

Existing allotment sites to be upgraded to 

improve facilities and entrances 

Required EFDC Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of schemes 

Unknown Unknown Upgrades could include better parking 

provision, improved water supply, and 

better site security. 

Priorities for improvement include: better 

signage on all sites in Buckhurst Hill, 

Lime Avenue in Chigwell, Moreton Road 

in Ongar, and all sites in Nazeing and 

Roydon; improved security fencing and 

access at Tylers Green in North Weald 

Bassett; and better, more welcoming 

access at all sites in Waltham Abbey. 

Open Space Strategy 

DW14 Open Space and 

Green 

Infrastructure 

Upgrades to play areas where required, 

including: interventions to make them 

more welcoming; upgrades to rubberised 

safety surfacing in provision for children 

and young people; and more exciting and 

stimulating play equipment. 

Required EFDC Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of schemes 

Unknown Unknown Upgrades could involve informative 

signage and landscaping, including more 

tree planting to increase their attraction, 

enhance biodiversity, and provide shade. 

Open Space Strategy 

DW15 Open Space and 

Green 

Infrastructure 

Improving existing links through 

signage, physical upgrades etc. and 

extending the natural and semi-natural 

green space network 

Required EFDC Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of schemes 

Unknown Unknown Upgrades could include: enhanced 

linkages to existing walking and cycling 

routes; improved waymarking, including 

of rights of way and footpaths; and the 

linking of different greenspaces to connect 

open space, link settlements, and provide 

improved wildlife habitats. 

Open Space Strategy 

DW16 Open Space and 

Green 

Infrastructure 

Improvement of existing amenity open 

spaces to increase their functionality and 

experience 

Required EFDC Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of schemes 

Unknown Unknown Improvements could take the form of 

additional seating, the provision pf 

interpretive signage where there is local 

heritage and history or landscaping to 

promote biodiversity.  

Consultation with 

Epping Forest 

District Council  

DW17 Open Space and 

Green 

Infrastructure 

Wayfinding Strategy for the District’s 

Public Rights of Way network to make 

the network more legible and accessible 

and to guide people to underused GI 

assets wherever possible and/or 

appropriate 

Required TBC  Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of schemes 

2016-2033 

  

  Draft Green 

Infrastructure 

Strategy 2020 

DW18 Open Space and 

Green 

Infrastructure 

Wildflower verges to district roads Required TBC  Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of schemes 

2016-2033 

  

  Draft Green 

Infrastructure 

Strategy 2020 

DW19 Open Space and 

Green 

Infrastructure 

Wide-scale tree planting Required TBC  Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of schemes 

2016-2033 

  

A public ‘Call for Tree Planting Sites’ 

using social media, the involvement of 

Parish and Town councils, existing 

community groups the project identifies 

small and medium scale sites which can 

be planted by either communities, the 

Council, or partner organisations. 

Draft Green 

Infrastructure 

Strategy 2020 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2036 

Notes Baseline Source 

DW20 Open Space and 

Green 

Infrastructure 

Art curation  Required TBC  Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of schemes 

2016-2033 

  

Establish a means through which the 

landscape is curated with art of the highest 

quality. 

Draft Green 

Infrastructure 

Strategy 2020 

DW21 Open Space and 

Green 

Infrastructure 

Contributions towards air quality 

monitoring, Suitable Alternative Natural 

Greenspace (SANG) and Strategic 

Access Management and Monitoring 

(SAMMS) 

Required Various Developer 

Contributions 

(S106) 

TBC 2016-2033 As development is consented Requirements for contributions will vary 

by distance from Epping Forest SAC. 

Locations for SANGs are set out 

elsewhere in the Infrastructure Delivery 

Schedule.  

Draft Green 

Infrastructure 

Strategy 2020 
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4.2 Infrastructure Delivery Schedule: Strategic Sites (Combined) 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

SSC1 Utilities Increased household waste recycling 

capacity and / or facility upgrades in 

order to serve additional demand in 

Essex 

Required Developer / 

ECC 

Developers / 

Grant 

£200,000 2023-2028   

  

    Consultation with 

Essex County 

Council 

SSC2 Utilities Measures to support implementation of 

the Garden Town Digital Strategy 

Required Providers / 

Developers 

Providers / 

Developers 

Unknown 2016-2023 

  

A wider Garden Town Digital Strategy 

is being prepared; exact interventions 

still to be confirmed. 

Consultation with 

Harlow and Gilston 

Garden Town 

SSC3 Transport - 

Highways 

Minor upgrades to Junction 7 to provide 

access to Latton Priory and 

improvements to B1393 

Critical  Highways 

England / ECC 

Highways 

England - Road 

Investment 

Strategy 2 

£5,000,000 2023-2033 

    

Essex County Council are exploring 

opportunities for other sources of 

funding. Of the cost, approximately 

£3m is related specifically to the 

delivery of Latton Priory and the 

remainder is related to the wider 

delivery of growth in the area 

(including Latton Priory). 

Memorandum of 

Understanding on 

Highways and 

Transportation 

Infrastructure for the 

West Essex/ East 

Hertfordshire 

Housing Market 

Area, consultation 

with Essex County 

Council 

SSC4 Transport - 

Highways 

Second Stort Crossing including 

realignment of the Eastwick Road and 

new junction allowing access to Terlings 

Park  and Pye Corner, Pye Corner 

bypass including junction between 

north-south section and east-west 

section, the remainder of the Eastern 

Crossing including River Way Bridge, 

and severance mitigation measures at 

Terlings Park 

Essential  Developer / 

HCC 

Developer 

contributions 

(S278) / HIF 

£92,840,000 2022-2033 

    

A northern bypass linking the A414 to 

the north of the River Stort to help 

ease congestion, and improve 

connectivity. Reduce traffic flows on 

the western section of Edinburgh Way 

in Harlow.  

Note, this intervention is outside the 

District but within the Garden 

Town. Contributions expected from 

other Garden Town growth - refer 

to the Harlow and Gilston Garden 

Town IDP for further information.  

Technical Note 3 

Stort Crossing/ 

Northern Bypass 

Initial Testing (May 

2016); Consultation 

with Hertfordshire 

County Council 

Highways 

SSC5 Transport - 

Highways 

Velizy / Second Avenue works including 

signalled crossing and walking and 

cycling at grade crossing 

Required ECC Developer 

contributions 

(S106) 

£10,000,000 2021-2026 

    

    Note, this intervention is outside the 

District but within the Garden 

Town. Contributions expected from 

other Garden Town growth - refer 

to the Harlow and Gilston Garden 

Town IDP for further information.  

Consultation with 

Essex County 

Council  as part of 

Harlow and Gilston 

Garden Town IDP 

SSC6 Transport - 

Highways 

Gilden Way / Harlowbury development 

primary site access 

N/A (fully 

funded) 

ECC Developer 

contributions 

(S106) 

£800,000 (fully 

funded) 

2021-2026 

    

    Note, this intervention is outside the 

District but within the Garden 

Town.  

Consultation with 

Essex County 

Council  as part of 

Harlow and Gilston 

Garden Town IDP 

SSC7 Transport - 

Highways 

Gilden Way / Harlowbury development 

secondary site access 

N/A (fully 

funded) 

ECC Developer 

contributions 

(S106) 

£200,000 (fully 

funded) 

2021-2026 

    

    Note, this intervention is outside the 

District but within the Garden 

Town.  

Consultation with 

Essex County 

Council  as part of 

Harlow and Gilston 

Garden Town IDP 

SSC8 Transport - 

Highways 

Gilden Way / (B183) Mulberry Green 

for Harlowbury 

N/A (fully 

funded) 

ECC Developer 

contributions 

(S106) 

£100,000 (fully 

funded) 

2021-2026 

    

    Note, this intervention is outside the 

District but within the Garden 

Town.  

Consultation with 

Essex County 

Council  as part of 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

Harlow and Gilston 

Garden Town IDP 

SSC9 Transport - 

Highways 

A414 / Edinburgh Way / Cambridge 

Road (A1184) / Station Road, including 

junction improvements and road 

dualling 

N/A (fully 

funded) 

ECC Growing Places 

Fund 

£10,000,000 

(fully funded) 

2021-2026 

    

    Note, this intervention is outside the 

District but within the Garden 

Town.  

Consultation with 

Essex County 

Council  as part of 

Harlow and Gilston 

Garden Town IDP 

SSC10 Transport - 

Highways 

Closure of Old Road through traffic at 

rail bridge adjust A1184 / Old Road 

signals 

N/A (fully 

funded) 

ECC Developer 

contributions 

(S106) 

£250,000 2021-2026 

    

    Note, this intervention is outside the 

District but within the Garden 

Town.  

Consultation with 

Essex County 

Council  as part of 

Harlow and Gilston 

Garden Town IDP 

SSC11 Transport - 

Highways 

Cycling and walking improvements to 

A1025 Second Avenue / Manston / 

Tripton junction; cycling and walking 

improvements to the A1025 Second 

Avenue / Howard Way improvements / 

pedestrian crossings; and public 

transport and general capacity 

improvements 

Essential  ECC Developer 

contributions 

(S106) 

£7,000,000 2021-2026 

    

    Note, this intervention is outside the 

District but within the Garden 

Town. Contributions expected from 

other Garden Town growth - refer 

to the Harlow and Gilston Garden 

Town IDP for further information.  

Consultation with 

Essex County 

Council  as part of 

Harlow and Gilston 

Garden Town IDP 

SSC12 Transport - 

Public Transport 

Sustainable Transport Corridors and 

Town Centre Transport Hub 

Essential ECC / HCC HIF (grant and 

claw back to be 

recycled) / 

Developer 

contributions 

(S106) 

£157,161,083 2021-2033   

  

The costs are reflective of the stage of 

the works, and will be further refined 

as more detail on the Sustainable 

Transport Corridors becomes 

available. Cost excludes bus road 

across Central Stort Crossing, to avoid 

double counting. Contributions from 

wider regeneration of Harlow town 

centre expected to some town centre 

upgrades.  

Note, some of this intervention is 

outside the District but within the 

Garden Town. Contributions 

expected from other Garden Town 

growth - refer to the Harlow and 

Gilston Garden Town IDP for 

further information.  

Consultation with 

Essex County 

Council and 

Hertfordshire County 

Council as part of 

Harlow and Gilston 

Garden Town IDP 

SSC13 Transport - 

Public Transport 

Public and active transport support, 

including; revenue funding for Garden 

Town Active Travel Plan coordinator(s); 

travel vouchers; and ongoing 

stewardship of active transport links 

Required ECC / HCC Developer 

contributions 

(S106) 

£7,317,195 2021-2033   

  

Note, some of this intervention is 

outside the District but within the 

Garden Town. Contributions 

expected from other Garden Town 

growth - refer to the Harlow and 

Gilston Garden Town IDP for 

further information.  

Consultation with 

Essex County 

Council and 

Hertfordshire County 

Council as part of 

Harlow and Gilston 

Garden Town IDP 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

SSC14 Transport - 

Public Transport 

Travel Plan measures/monitoring Required ECC / HCC / 

Operators 

Developer 

contributions 

(S106) 

Unknown 2021-2033   

  

    

SSC15 Transport - 

Public Transport 

Passenger transport infrastructure and 

services 

Required ECC / HCC / 

Operators 

Developer 

contributions 

(S106) 

Unknown 2021-2033   

  

    

SSC16 Education SEN provision Essential ECC / HCC / 

Academy Trusts 

/ Developers  

Developer 

contributions 

(S106) / DfE / 

ECC / HCC 

Unknown Unknown 

Unknown 

To meet need across Garden Town. 

Requirements likely to be: expansion 

of existing special school by 24 places; 

development of 75 place special school 

(via free school application); and 

development of 8 place provision for 

children with social, emotional and 

mental health needs in a mainstream 

primary school. Not all of these places 

may be additional to the mainstream 

requirements; however, given the 

small impact no adjustment has been 

made to the mainstream requirements. 

Consultation with 

Essex County 

Council as part of 

Harlow and Gilston 

Garden Town IDP 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

SSC17 Education Post 16 education provision (details to 

be confirmed) 

Essential ECC ESFA, DfE Unknown Unknown 

Unknown 

To meet need across Garden Town.  Consultation with 

Essex County 

Council as part of 

Harlow and Gilston 

Garden Town IDP 

SSC18 Education Contribution to employment and training 

to support Harlow Skills Strategy 

Required HDC / EFDC / 

EHDC / ECC / 

HCC / 

Providers 

Developer 

contributions 

(S106)  

Unknown Unknown 

Unknown 

To meet need across Garden Town.  Consultation with 

Essex County 

Council as part of 

Harlow and Gilston 

Garden Town IDP 

SSC19 Health 639 sqm additional GP floorspace across 

the Harlow strategic sites 

Essential  NHS England / 

Developers 

NHS England / 

Developer 

Contributions 

(S106) 

£0 To be 

considered 

further by 

CCG To be considered further by CCG 

Provision through expansions and/or 

relocations of existing surgeries, 

and/or new facilities - to be further 

considered by the CCG. Land may also 

be required; overall costs (including 

land) to be shared equitably and 

proportionally across relevant sites. 

Consultation with 

CCG (revised by 

Arup to reflect Main 

Modifications) 

SSC20 Open Space and 

Green 

Infrastructure 

Ongoing stewardship and governance of 

open space 

Required Stewardship 

body 

(potentially 

under Qualis 

Group) 

Developers / 

Grant / Revenues 

/ Other 

Unknown 2021-2033   

  

  Harlow and Gilston 

Garden Town 

Stewardship Advice 

Stage 2 Final Report 

SSC21 Community 

Facilities 

Emergency services hub (approx. 0.7ha 

site), including Police, Fire and Rescue 

and Ambulance Services 

Essential  Essex Police / 

Hertfordshire 

Constabulary / 

East of England 

Ambulance 

Service NHS 

Trust / Essex 

County Fire and 

Rescue Service 

/ Hertfordshire 

Fire and Rescue 

Service 

Essex Police / 

Hertfordshire 

Constabulary / 

East of England 

Ambulance 

Service NHS 

Trust / Essex 

County Fire and 

Rescue Service / 

Hertfordshire Fire 

and Rescue 

Service / 

Developers 

£687,340 

(contribution 

from EFDC 

sites only) 

2023-2028   

  

  As part of developing/reviewing the 

accommodation requirements of the 

respective organisations, there is an 

aspiration to reduce the combined 

site/accommodation requirements 

through efficiencies that would be 

gained by working collaboratively, e.g. 

through shared messing, locker rooms, 

toilet facilities etc.  

Note, the location of the new facility is 

not yet known and so land costs are 

not included in the cost estimate. 

Consultation with 

Essex Police, 

Hertfordshire Police 

and Hertfordshire 

Fire and Rescue as 

part of Harlow and 

Gilston Garden Town 

IDP 

SSC22 Community 

Facilities 

Joint police custody facility (approx. 

1.2ha site) to service Garden Town and 

development and adjoining area 

Essential  Essex Police / 

Hertfordshire 

Constabulary 

Essex Police / 

Hertfordshire 

Constabulary / 

Developers 

2863919 

(contribution 

from EFDC 

sites only) 

2023-2028   

  

  Due to the nature of custody this 

facility does not need to be co-located 

with the police station and therefore is 

probably better suited to an industrial 

estate location, assuming that there are 

good transport links/access roads.  

Note, the location of the new facility is 

not yet known and so land costs are 

not included in the cost estimate. 

Consultation with 

Essex Police  and 

Hertfordshire Police 

as part of Harlow and 

Gilston Garden Town 

IDP 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

SSC23 Sports and 

Leisure 

New affordable community leisure 

centre within Harlow, comprising: six-

lane 25m pool plus teaching pool; four 

court sports hall; 100-150 station fitness 

suite; and two studios 

Required EHDC / HCC / 

Providers 

Developer 

contributions 

(S106) / Grant 

funding 

£11,015,680 2023-2033   

  

  Site to be determined. Costs are based 

on Sports England standard costs; 

actual costs will be site-specific and 

may be higher. 

Note, this intervention is outside the 

District but within the Garden 

Town. Contributions expected from 

other Garden Town growth - refer 

to the Harlow and Gilston Garden 

Town IDP for further information.  

2017 Harlow Sports 

Facilities Assessment 

Study 
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4.5 Infrastructure Delivery Schedule: East of Harlow 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

EHA1 Utilities Likely upgrades to strategic 

wastewater network infrastructure 

Critical  Thames Water Thames Water / 

Developer Funded 

(local upgrades 

only) 

Unknown Unknown 

Unknown 

Anticipated that Thames Water will 

meet the costs of strategic upgrades, but 

that any local upgrades would be borne 

by the developer(s). 

Thames Water 

settlement assessment 

(2016) 

EHA2 Utilities Diversion of gas mains Required Cadent Gas UKPN 

/Developer 

Agreement 

Site dependent Dependent on 

phasing of site 

  

  

Potential diversion of gas mains which 

pass through proposed development 

sites. Alternative is to retain in position 

and design the site around an easement 

along the pipes. The potential easement 

/ diversion will be dependant on the 

type of main - the options for these sites 

should be considered on a site-by site 

basis, in consultation with Cadent Gas.  

Engagement with 

EFDC 

EHA3 Flood 

Protection 

Measures to ensure the protection of 

the functional flood plain and 

restriction of surface water run-off into 

Pincey Brook to no more than existing 

rates 

Critical  Environment 

Agency / EFDC 

/ ECC / 

Developers 

Developer Funded Unknown Unknown 

Unknown 

Flood protection should be considered 

as part of strategic masterplanning to 

ensure development is directed towards 

flood zone 1, and any necessary 

mitigation measures are incorporated 

into the design of the scheme. Further 

consultation will be required with the 

Environment Agency and EFDC 

Drainage Team.  

Consultation with 

EFDC 

EHA4 Transport - 

Highways 

Sheering Way access to East Harlow, 

including a single junction upgrade and 

link-road to the site 

Critical  Developers  Developer 

contributions 

(S278) 

£4,000,000 2026-2031 

(depending on 

phasing of 

site) 

    

    

  Jacobs Technical note 

5; discussions with 

Essex County 

Council  
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

EHA5 Transport - 

Highways 

Nursery site (east of Gilden Way) 

access to East Harlow, including a 

single junction upgrade and link-road 

to the site 

Critical  Developers  Developer 

contributions 

(S278) 

£2,000,000 2026-2031 

(depending on 

phasing of 

site) 

    

    

  Jacobs Technical note 

5; discussions with 

Essex County 

Council  

EHA6 Transport - 

Highways 

Hospital relocation to East Harlow - 

transport mitigation measures 

including M11 Junction 7A capacity 

works 

Essential  NHS Princess 

Alexandra 

Hospital Trust 

Developer 

contributions 

(S106)/grant/NHS 

Princess 

Alexandra 

Hospital Trust 

£25,000,000       

    

Essex County Council estimate the cost 

to be £25,000,000 - £50,000,000 - note, 

this is a high level allowance only. This 

would  instead form part of the overall 

cost package for the relocation. See also 

EHA12. 

Consultation with 

Essex County 

Council 

EHA7 Transport - 

Public 

Transport  

Explore opportunities to extend bus 

routes throughout the East Harlow 

development 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure; 

S106) / Grant 

Funding 

£1,000,000 2026-2033   

      

Note: First Avenue is already a bus 

route; intervention relates to additional 

routes and/or increased 

frequency/capacity on existing routes 

required to serve development. 

Consultation with 

Essex County 

Council 

EHA8 Transport - 

Public 

Transport  

Explore opportunities to link strategic 

site into off-road cycle and walking 

network  

Essential  ECC / 

Developers / 

Garden Town 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

Garden Town / 

Grant Funding 

Unknown 2026-2033   

      

Costs to be worked up and confirmed by 

ECC. 

Consultation with 

Essex County 

Council 

EHA9 Education 68 early years places to meet the needs 

of new residents 

Essential  ECC / 

Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£1,038,214 2026-2033     

50 

places 

18 

places 

Newly arising need only. Costs depend 

on solution identified; costs shown 

based on new-build building. 

Land may also be required; overall costs 

(including land) to be shared equitably 

and proportionally across relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

EHA10 Education New (2.1ha site) primary school, 

including early years provision  

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£8,613,360 2026-2031     

  

  Cost shown includes some early years 

provision (refer to EHA9). Phasing 

estimated based on expected delivery of 

housing and may be further refined. 

Land will also be required; overall costs 

(including land) to be shared equitably 

and proportionally across relevant sites. 

Further work required to determine an 

apportionment across the relevant local 

authorities and sites. 

Note, this intervention will support 

wider growth including the Harlow 

portion of the East of Harlow site.  

Consultation with 

ECC 

EHA11 Education New (10ha site) secondary school Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£22,436,100 2026-2033     

    

Cost shown is a pro-rata contribution 

estimated by ECC. Phasing estimated 

based on expected delivery of housing 

and may be further refined. 

Land will also be required; overall costs 

(including land) to be shared equitably 

and proportionally across relevant sites. 

Further work required to determine an 

apportionment across the relevant local 

authorities and sites. 

Note, this intervention will support 

wider growth including the Harlow 

portion of the East of Harlow site.  

Consultation with 

ECC 

EHA12 Health Potential redevelopment of Princess 

Alexandra Hospital on land at East of 

Harlow 

Essential  NHS England / 

NHS PAH 

Trust 

Department for 

Health and Social 

Care / NHS 

England / NHS 

Princess 

Alexandra 

Hospital Trust / 

NHS West Essex 

CCG / Private 

Financing 

Unknown 2025-2033   

  

Costs likely to be met through a mixture 

of central government funding 

(currently estimated to be around 

£170m although not confirmed), debt 

funded and capital receipts - developer 

contributions will also be sought but the 

level and geographical extent is not 

currently known. 

Consultation with 

EFDC and Princess 

Alexandra Hospital 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

EHA13 Health Approx. 0.87 FTE Dentists  Essential  NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2021-2031   

0.40 

FTE 

Dentists 

0.47 

FTE 

Dentists 

  Newly arising need only, on the EFDC 

portion of the site only. Note, not every 

settlement is expected to have dental 

provision; instead, wider demand for 

these types of services would be met in 

certain settlements. This might involve 

co-location with other health provision 

e.g. GPs and pharmacies, or provision 

by private organisations. Dentists 

commonly operate as private businesses 

and so the nature and location of new 

provision is market driven. Given the 

range in types of provision, no 

benchmark cost is available. 

Modelled output. 

EHA14 Open Space and 

Green 

Infrastructure 

Appropriate provision of public parks 

and gardens in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 1.40 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£384,386 2021-2033   

  

Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open Space 

Strategy. Nationally adopted standards 

will be used as a starting point for 

provision. Indicative figures relate to the  

EFDC portion of the site only. 

Modelled output, 

based on standards in 

Open Space Strategy 

EHA15 Open Space and 

Green 

Infrastructure 

Appropriate provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 1.05 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£154,030 2021-2033   

  

Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open Space 

Strategy. Nationally adopted standards 

will be used as a starting point for 

provision. Indicative figures relate to the  

EFDC portion of the site only. 

Modelled output, 

based on standards in 

Open Space Strategy 

EHA16 Open Space and 

Green 

Infrastructure 

Appropriate provision for natural and 

semi-natural space in line with Fields 

in Trust Standards and agreement with 

EFDC (likely to be around 3.15 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£165,067 2021-2033   

  

Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open Space 

Strategy. Nationally adopted standards 

will be used as a starting point for 

provision. Indicative figures relate to the  

EFDC portion of the site only. 

Modelled output, 

based on standards in 

Open Space Strategy 

EHA17 Open Space and 

Green 

Infrastructure 

Appropriate provision for children and 

young people in line with Fields in 

Trust Standards and agreement with 

EFDC (likely to be around 0.44 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£102,233 2021-2033   

  

Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open Space 

Strategy. Nationally adopted standards 

will be used as a starting point for 

provision. Indicative figures relate to the  

EFDC portion of the site only. 

Modelled output, 

based on standards in 

Open Space Strategy 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

EHA18 Open Space and 

Green 

Infrastructure 

Appropriate provision of allotments in  

agreement with EFDC (likely to be 

around 0.35 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£8,373 2021-2033   

  

Where appropriate, development 

proposals will be required to provide 

allotments in accordance with the 

guidance contained in the Open Space 

Strategy. Indicative figures relate to the  

EFDC portion of the site only. 

Modelled output, 

based on standards in 

Open Space Strategy 

EHA19 Open Space and 

Green 

Infrastructure 

Compensatory Biodiversity Action 

Plan (BAP) habitat 

Essential  Developer / 

EFDC / Natural 

England 

Developer Funded Unknown 2021-2033   

  

On-site compensatory habitat creation, 

in line with BAP priorities. 

Consultation with 

EFDC 

EHA21 Community 

Facilities 

Approx. 375 sqm of additional 

community facilities space to meet the 

needs of new residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£832,875 2021-2033   

  

Site(s) not yet identified - to be 

identified as part of masterplanning. 

Land will also be required. 

Consultation with 

ECC as part of 

Harlow and Gilston 

Garden Town IDP 
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4.7 Infrastructure Delivery Schedule: Latton Priory 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LPR1 Utilities Likely upgrades to strategic wastewater 

network infrastructure 

Critical  Thames Water Thames Water / 

Developer Funded 

(local upgrades 

only) 

Unknown 2021-2026 

    

    Anticipated that Thames Water 

will meet the costs of strategic 

upgrades, but that any local 

upgrades would be borne by the 

developer(s). Early intervention 

required. 

Thames Water 

settlement assessment 

(2016) 

LPR2 Transport - 

Highways  

Link road and B1393 junction from 

Latton Priory to M11 Junction 7 

Critical  Developer Developer 

contributions 

(S278) 

£5,000,000 2021-2026   

  

    Lower end estimate; costs may be 

higher following detailed design. 

Consultation with 

Essex County 

Council 

LPR3 Education 96 early years places to meet the needs 

of new residents 

Essential  ECC / 

Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£1,465,714 2021-2033   

33 

places 

36 

places 

26 

places 

Newly arising need only. Costs 

depend on solution identified; costs 

shown based on new-build 

building. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 

LPR4 Education New (2.1ha site) primary school, 

including early years provision  

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£8,613,360 2021-2026   

  

    Cost shown includes some early 

years provision (refer to LPR3). 

Phasing estimated based on 

expected delivery of housing and 

may be further refined. 

Land will also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Further work required to determine 

an apportionment across the 

relevant local authorities and sites. 

Consultation with 

ECC 

LPR5 Education New (10ha site) secondary school Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£22,436,100 2021-2031   

  

    Cost provided by ECC. Phasing 

estimated based on expected 

delivery of housing and may be 

further refined. 

Land will also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Further work required to determine 

an apportionment across the 

relevant local authorities and sites. 

Consultation with 

ECC 

LPR6 Health Approx. 1.23 FTE Dentists  Essential  NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2021-2033 

  

0.52 

FTE 

Dentists 

0.58 

FTE 

Dentists 

0.13 

FTE 

Dentists 

Newly arising need only. Note, not 

every settlement is expected to 

have dental provision; instead, 

wider demand for these types of 

services would be met in certain 

settlements. This might involve co-

location with other health provision 

e.g. GPs and pharmacies, or 

provision by private organisations. 

Modelled output 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

Dentists commonly operate as 

private businesses and so the nature 

and location of new provision is 

market driven. Given the range in 

types of provision, no benchmark 

cost is available. 

LPR7 Open Space and 

Green 

Infrastructure 

Appropriate provision of public parks 

and gardens in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 1.97 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£540,885 2021-2033 

    

Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

LPR8 Open Space and 

Green 

Infrastructure 

Appropriate provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 1.48 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£217,109 2021-2033 

    

Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

LPR9 Open Space and 

Green 

Infrastructure 

Appropriate provision for natural and 

semi-natural space in line with Fields in 

Trust Standards and agreement with 

EFDC (likely to be around 4.44 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£232,666 2021-2031   

  

Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision.  

Modelled output, 

based on standards in 

Open Space Strategy 

LPR10 Open Space and 

Green 

Infrastructure 

Appropriate provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.62 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£144,056 2021-2033 

    

Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

LPR11 Open Space and 

Green 

Infrastructure 

Appropriate provision of allotments in  

agreement with EFDC (likely to be 

around 0.49 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£11,722 2021-2033 

    

Where appropriate, development 

proposals will be required to 

provide allotments in accordance 

with the guidance contained in the 

Open Space Strategy. 

Modelled output, 

based on standards in 

Open Space Strategy 



Epping Forest District Council Epping Forest District Council Infrastructure Delivery Plan 

Part B Report: Infrastructure Delivery Schedule 
 

2020 Update | Final | September 2020  

 

Page 35 
 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LPR12 Open Space and 

Green 

Infrastructure 

Site specific Green Infrastructure 

Interventions 

Required Developers Developer 

Contributions 

(S106) 

Unknown 2021-2033 

    

Site specific requirements in 

accordance with EFDC Local Plan 

Policy SP 7 The Natural 

Environment, Landscape Character 

and Green and Blue Infrastructure; 

Chapter 5 Place Policies - Vision 

and Policies by Settlement; Site 

Specific Requirements for site 

allocations in Part 2 of the Local 

Strategy; and Green Infrastructure 

Strategy. Policies and site 

allocation set out requirements for 

the developer on a site by site 

basis, including green 

infrastructure interventions, the 

protection of ecological assets and 

high quality landscape design. Site 

infrastructure details will be 

confirmed at master planning stage. 

Likely to include strategic walking 

routes which tie into the Stort and 

Lea Valley and with Harlow's 

green spaces and town centre, and 

activation and interpretation 

projects to engage a wider range of 

people with the countryside. 

Draft Green 

Infrastructure 

Strategy 2020 / 

Consultation with 

EFDC 

LPR13 Open Space and 

Green 

Infrastructure 

Suitable Alternative Natural Greenspace Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Unknown 2021-2033   

  

  

  

See DW20. Draft Green 

Infrastructure 

Strategy 2020 

LPR14 Community 

Facilities 

Approx. 500sqm of new / additional / 

improved (multi-purpose) community 

space (& facilities) to meet the needs of 

new residents in Latton Priory, including 

provision for community halls, youth 

facilities, other public / community 

service space. 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£1,110,500 2021-2033 

    

Site(s) not yet identified - to be 

identified as part of 

masterplanning. Land will also be 

required. 

Consultation with 

Essex County 

Council as part of 

Harlow and Gilston 

Garden Town IDP 
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4.8 Infrastructure Delivery Schedule: Water Lane Area 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

WLA1 Utilities Likely upgrades to strategic wastewater 

network infrastructure 

Critical  Thames Water Thames Water / 

Developer Funded 

(local upgrades 

only) 

Unknown Unknown 

Unknown 

Anticipated that Thames Water 

will meet the costs of strategic 

upgrades, but that any local 

upgrades would be borne by the 

developer(s). 

Thames Water 

settlement assessment 

(2016) 

WLA2 Utilities 33kV Overhead Head Lines may require 

diverting for masterplanning of the site. 

Critical  UKPN / 

Developers 

Providers / 

Developer Funded 

Unknown 2021-2033   

  

These OHLs will require an 

easement along them, which may 

affect the masterplanning of the 

site. Potential to divert these to 

optimise the site. 

UKPN network maps 

WLA3 Transport - 

Highways 

Enhancements to Water Lane/A1169 

roundabout; A1025/Abercrombie Way 

signals; and, traffic calming along the 

A1169  

Critical Developers Developer 

contributions 

(S278) 

£12,000,000 2021-2026   

  

      Developer Forum 

pro-forma response 

WLA4 Transport - 

Public transport  

Upgrades to bridleway to provide 

north/south combined footway and 

cycleway to connect to improve 

connectivity for the strategic site 

Essential ECC / 

Developers 

Developer 

Contributions  

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

Grant Funding 

Unknown 2021-2026   

    

  Costs to be worked up and 

confirmed by ECC. 

Consultation with 

Essex County 

Council 

WLA5 Transport - 

Public transport  

Possible extension of Route 1 bus 

service, or diversion of Route 87 bus 

service 

Essential ECC / Operators 

/ Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure; 

S106) / Grant 

Funding 

£1,000,000 2021-2026   

    

  Transport intervention identified to 

improve local access to site, 

however may provide other 

localised highways improvements.  

Developer Forum 

pro-forma response 

WLA6 Transport - 

public transport 

New busway service to support the 

Water Lane Area development, linking 

into the sustainable transport corridors, 

and providing bus, walking and cycle 

links to the Pinnacles and town centre. 

Essential ECC / Harlow 

Council / 

Garden Town / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure; 

S106) /  Garden 

Town / LEP RGF 

£7,000,000-

10,000,000 

2021-2026   

  

    This transport intervention will 

provided extended bus routes 

throughout the Water Lane Area 

development. 

Consultation with 

Essex County 

Council 

WLA7 Education 189 early years places to meet the needs 

of new residents 

Essential  ECC / Operators 

/ Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£2,885,625 2021-2033   

45 

places 

99 

places 

45 

places 

Newly arising need only. Costs 

depend on solution identified; costs 

shown based on new-build 

building. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

WLA8 Education New (2.5ha site) primary school, 

including early years provision  

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£8,613,360 2021-2026   

  

    Cost shown  includes some early 

years provision (meeting a portion 

of the requirement outlined in 

WLA7). Phasing estimated based 

on expected delivery of housing 

and may be further refined. 

Land will also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Consultation with 

ECC 

WLA9 Health Approx. 2.43 FTE Dentists  Essential NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2021-2033 

  

1.27 

FTE 

Dentists 

0.92 

FTE 

Dentists 

0.24 

FTE 

Dentists 

Newly arising need only. Note, not 

every settlement is expected to 

have dental provision; instead, 

wider demand for these types of 

services would be met in certain 

settlements. This might involve co-

location with other health provision 

e.g. GPs and pharmacies, or 

provision by private organisations. 

Dentists commonly operate as 

private businesses and so the nature 

and location of new provision is 

market driven. Given the range in 

types of provision, no benchmark 

cost is available. 

Modelled output. 

WLA10 Open Space 

and Green 

Infrastructure 

Appropriate provision of public parks 

and gardens in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 3.88 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£1,065,297 2021-2033 

    

Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

WLA11 Open Space 

and Green 

Infrastructure 

Appropriate provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 2.91 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£426,883 2021-2033 

    

Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

WLA12 Open Space 

and Green 

Infrastructure 

Appropriate provision for natural and 

semi-natural space in line with Fields in 

Trust Standards and agreement with 

EFDC (likely to be around 8.47 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£443,848 2021-2033 

    

Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision.  

Modelled output, 

based on standards in 

Open Space Strategy 

WLA13 Open Space 

and Green 

Infrastructure 

Appropriate provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 1.21 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£281,141 2021-2033 

    

Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

WLA14 Open Space 

and Green 

Infrastructure 

Appropriate provision of allotments in  

agreement with EFDC (likely to be 

around 0.97 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£23,205 2021-2033 

    

Where appropriate, development 

proposals will be required to 

provide allotments in accordance 

with the guidance contained in the 

Open Space Strategy. 

Modelled output, 

based on standards in 

Open Space Strategy 

WLA15 Open Space 

and Green 

Infrastructure 

Site specific Green Infrastructure 

Interventions 

Required Developers Developer 

Contributions 

(S106) 

Unknown 2021-2033 

    

Site specific requirements in 

accordance with EFDC Local Plan 

Policy SP 7 The Natural 

Environment, Landscape Character 

and Green and Blue Infrastructure; 

Chapter 5 Place Policies - Vision 

and Policies by Settlement; Site 

Specific Requirements for site 

allocations in Part 2 of the Local 

Plan; and Green Infrastructure 

Strategy. Policies and site 

allocation set out requirements for 

the developer on a site by site 

basis, including green 

infrastructure interventions, the 

protection of ecological assets and 

high quality landscape design. Site 

infrastructure details will be 

confirmed at master planning stage. 

Likely to include strategic walking 

routes which tie into the Stort and 

Lea Valley and with Harlow's 

green spaces and town centre, and 

activation and interpretation 

projects to engage a wider range of 

people with the countryside. 

Draft Green 

Infrastructure 

Strategy 2020 / 

Consultation with 

EFDC 

WLA16 Open Space 

and Green 

Infrastructure 

Suitable Alternative Natural Greenspace Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Unknown 2021-2033   

  

  

  

See DW20. Draft Green 

Infrastructure 

Strategy 2020 

WLA17 Open Space 

and Green 

Infrastructure 

Activation and interpretation projects to 

engage a wider range of people with the 

countryside 

Required Developers Developer 

Contributions 

(S106) 

Unknown 2021-2033 

    

  Draft Green 

Infrastructure 

Strategy 2020 

Consultation with 

EFDC 

WLA18 Community 

Facilities 

Approx. 1,000sqm of new / additional / 

improved (multi-purpose) community 

space (& facilities) to meet the needs of 

new residents in Water Lane area, 

including provision for community halls, 

youth facilities, other public / community 

service space 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£2,221,000 2021-2033 

    

Site(s) not yet identified - to be 

identified as part of 

masterplanning. Land will also be 

required. 

Consultation with 

Essex County 

Council as part of 

Harlow and Gilston 

Garden Town IDP 
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4.9 Infrastructure Delivery Schedule: Buckhurst Hill 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

BUC1 Transport - 

Active 

Transport  

Roding Valley Tube station to LB 

Redbridge border at Monkhams Lane 

and Chigwell Road off-road shared use 

cycle track 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) 

£500,000 - 

£1,000,000 

Unknown 

Unknown 

Existing bridleway (Walnut Way 

PROW 32_64) footway 

conversion to allow off-road shared 

use cycle track between Buckhurst 

Way and Hornbeam Road. Shared 

use cycle track continues E-W along 

route of bridleway, crossing under the 

Central Line, over the River Roding 

and onto Luxborough Lane as far as 

High Road. Potential for route to 

continue on road, SW along Chigwell 

High road to LB Redbridge border.  

EFDC Cycling 

Action Plan 2018 

BUC2 Transport - 

Active 

Transport  

Roding Cycle hub route - Highland 

Avenue and Roding Gardens signed 

Quietway route 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) 

£100,000 - 

£500,000 

Unknown 

Unknown 

Create a new signed Quietway route 

from Valley Hill, NW 

-SE along Highland Avenue to the 

existing footpath (PROW 304_29). 

Conversion to shared use required 

along PROW_29 and PROW 304_27, 

providing access to Loughton 

Underground station. Improve 

existing footpath (PROW 304_27) 

adjacent to playing fields, to enable a 

conversion to shared use cycle track, 

allowing access to the station. 

EFDC Cycling 

Action Plan 2018 

BUC3 Transport - 

Active 

Transport  

New signed on-rad route on Roding Lane 

between David Lloyd, Guru 

Gobind Singh Khalsa College and 

Buckhurst Hill station 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) 

< £100,000 Unknown 

Unknown 

  EFDC Cycling 

Action Plan 2018 

BUC4 Transport - 

Active 

Transport  

Off road route to David Lloyd Centre 

and Gobind Singh Khalsa College 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) 

£500,000 - 

£1,000,000 

Unknown 

Unknown 

From Roding Lane, conversion of 

existing footpath (PROW 305_51) to 

shared use foot/cycleway. New off-

road shared use footpath/cycleway 

within park, linking existing PROW 

305_51 and PROW 303_68. Route 

continues along new conversion of 

PROW 303_68 to shared use to 

provide access to the David Lloyd 

Centre and Gobind Singh Khalsa 

College. 

EFDC Cycling 

Action Plan 2018 

BUC5 Transport - 

Active 

Transport  

New advisory cycle lanes E-W from 

Chigwell Rise cycle route and access to 

Chigwell Parade and tube station 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) 

£500,000 - 

£1,000,000 

Unknown 

Unknown 

New advisory cycle lanes E-W along 

Roding Lane and Chigwell Rise, 

between David Lloyd Centre access 

road and Lee Grove. New signed 

Quietway along Brook Way and 

Brook Mews. 

EFDC Cycling 

Action Plan 2018 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

BUC6 Transport - 

Active 

Transport  

Nature Reserve Trail Path Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) 

£1,000,000 + Unknown 

Unknown 

Work in partnership with the Essex 

Wildlife Trust to establish a cycle 

way through the nature reserve.  

EFDC Cycling 

Action Plan 2018 

BUC7 Transport - 

Active 

Transport  

New signed on-road advisory cycle lanes 

from Buckhurst Hill Station to 

Monkham's  

Lane (linking with LB Redbridge  

existing routes) 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) 

£50,000 Unknown 

Unknown 

New signed on-road advisory cycle 

lanes between Buckhurst Hill 

underground station and Knighton 

Lane.  New advisory cycle lanes (N-

S) along Victoria Road, from 

Buckhurst Hill tube station to Princes 

Road.  New westbound advisory 

cycle lane along Princes Road, 

Queens Road and new signed 

Quietway along Knighton Lane 

(approx. 1 mile length).  New 

eastbound advisory cycle lane along 

Queens Road, from Knighton Lane to 

Victoria Road, providing access to 

shopping area (approx. 900m). 

EFDC Cycling 

Action Plan 2018 

BUC8 Transport - 

Active 

Transport  

New signed on-road Quietway between 

Buckhurst Hill Underground station to 

North End and Epping Forest 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) 

< £100,000 Unknown 

Unknown 

New signed on-road Quietway along 

Palmerston Road and Roebuck Lane 

between Buckhurst Hill Underground 

Station and Roebuck Green. Provides 

links to other schemes and onward 

links to Epping Forest.  

EFDC Cycling 

Action Plan 2018 

BUC9 Transport - 

Active 

Transport  

Queen's Road cycling and walking 

interventions including quietway 

signage, pavement widening and cycle 

parking.  

Essential  ECC/ EFDC Central 

Government 

£28,015 2016-2021 

    

Active travel interventions on 

Queen's Road in response to COVID-

19.Interventions identified include 

temporary ground markings for 

parking places; directional boards for 

nearby cycle lanes and for pedestrian 

priority zones; pavement widening; 

temporary crossings; and sheffield 

cycle stands. 

EFDC COVID-19 

Active Travel Bid 

BUC10 Education 15 early years places to meet the needs 

of new residents 

Essential  ECC / 

Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£229,018 2016-2031 

5 

places 

8 

places 

2 

places 
 

Newly arising need only. Costs 

depend on solution identified; costs 

shown based on new-build building. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Modelled output; 

Consultation with 

ECC 

BUC11 Health 48 sqm additional GP floorspace across 

the Buckhurst Hill & Chigwell 

Neighbourhood Area 

Essential  NHS England / 

Developers 

NHS England / 

Developer 

Contributions 

(S106) 

£162,816 To be 

considered 

further by CCG 

To be considered further by CCG 

Floorspace required over entire 

Neighbourhood Area; may also be 

delivered in Chigwell (refer to 

CHG6).  

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Consultation with 

CCG (revised by 

Arup to reflect Main 

Modifications) 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

BUC12 Health Approx. 0.24 FTE Dentists  Essential  NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2016-2021 

0.24 

FTE 

      Newly arising need only. Note, not 

every settlement is expected to have 

dental provision; instead, wider 

demand for these types of services 

would be met in certain settlements. 

This might involve co-location with 

other health provision e.g. GPs and 

pharmacies, or provision by private 

organisations. Dentists commonly 

operate as private businesses and so 

the nature and location of new 

provision is market driven. Given the 

range in types of provision, no 

benchmark cost is available. 

Modelled output 

BUC13 Open Space and 

Green 

Infrastructure 

Additional provision of public parks and 

gardens in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 4.19 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£1,150,411 2016-2031 

  

  Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open 

Space Strategy. Nationally adopted 

standards will be used as a starting 

point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

BUC14 Open Space and 

Green 

Infrastructure 

Additional provision of amenity 

greenspace (potentially to south of 

Buckhurst Hill) in line with Fields in 

Trust Standards and agreement with 

EFDC (likely to be around 7.10 ha). 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£1,041,536 2016-2031 

  

  Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open 

Space Strategy. Nationally adopted 

standards will be used as a starting 

point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

BUC15 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 1.99 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£462,372 2016-2031 

  

  Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open 

Space Strategy. Nationally adopted 

standards will be used as a starting 

point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

BUC16 Open Space and 

Green 

Infrastructure 

Consider rationalisation and release of 

surplus allotments 

Required EFDC Grant Funding Unknown Unknown 

Unknown 

  Open Space Strategy 

BUC17 Open Space and 

Green 

Infrastructure 

Contribution to access management and 

monitoring of visitors to the Epping 

Forest Special Area of Conservation 

(SAC) 

Essential  Epping Forest 

Conservators / 

City of London 

Corporation / 

EFDC / 

Developers 

Developer 

Contributions 

(S106) 

Variable 2016-2033 

As development is consented 

Financial contributions should be 

made in accordance with Visitor 

Survey Information which 

demonstrates this is needed. Per 

dwelling contribution still to be 

determined. Per dwelling contribution 

still to be determined. 

Consultation with 

EFDC 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

BUC18 Community 

Facilities 

Approx. 70 sqm of additional community 

facilities space to meet the needs of new 

residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£170,030 2016-2031 

40 

sqm 
20 sqm 10 sqm 

  Modelled additional community 

facility space (combined library, 

youth services and community hall 

requirement) - newly arising demand 

only. Land may also be required; 

overall costs (including land) to be 

shared equitably and proportionally 

across relevant sites. 

Modelled output 

BUC19 Sports and 

Leisure 

New non-turf pitch at Buckhurst Hill 

Cricket and Lacrosse Club 

Required EFDC / 

Developers / 

Buckhurst Hill 

CC /  

ECB / Essex 

CCB 

Developer 

Contributions 

(S106) / Grant 

Funding / ECB 

Capital Grant 

Funding / Club 

Funding 

Unknown 2021-2026   

  

      Playing Pitch 

Strategy 

BUC20 Sports and 

Leisure 

Four additional pitches at Buckhurst Hill 

Football Club 

Required EFDC / 

Developers / 

Buckhurst Hill 

FC / 

Football 

Foundation / 

Essex County 

FA  

Developer 

Contributions 

(S106) / Grant 

Funding / Club 

Funding 

Unknown 2016-2021 

  

        Playing Pitch 

Strategy 
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4.10 Infrastructure Delivery Schedule: Chigwell 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

CHG1 Utilities Local upgrades to wastewater network 

infrastructure and potential upgrades to 

water network infrastructure 

Critical  Thames Water Thames Water / 

Developer Funded 

Unknown Unknown 

Unknown 

Anticipated that developers 

would meet the cost of local 

upgrades in accordance with the 

charging schedule proposed by 

Defra. 

Thames Water 

settlement assessment 

(2016) 

CHG2 Utilities Diversion of gas mains Required Cadent Gas UKPN /Developer 

Agreement 

Site dependent Site dependent 

  

  Potential diversion of gas mains 

which pass through proposed 

development site CHIG.R5. 

Alternative is to retain in position 

and design the site around an 

easement along the pipes. The 

potential easement / diversion 

will be dependant on the type of 

main - the options for these sites 

should be considered on a site-by 

site basis, in consultation with 

Cadent Gas.  

Engagement with 

EFDC 

CHG3 Education 48 early years places to meet the needs 

of new residents 

Essential  ECC / 

Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£732,857 2016-2031 

21 

places 

20 

places 
7 places 

  Newly arising need only. Costs 

depend on solution identified; 

costs shown based on new-build 

building. 

Land may also be required; 

overall costs (including land) to 

be shared equitably and 

proportionally across relevant 

sites. 

Modelled output; 

Consultation with 

ECC 

CHG4 Education 0.5FE expansion of one primary school 

within Chigwell / Lambourne Forecast 

Planning Group, and/or temporary 

accommodation replacement 

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£2,072,160 2030-2031     

  

  Costs provided by ECC (across 

all settlements in the Forecast 

Planning Group). Expansion in 

Chigwell, Stapleford Abbotts or 

Lambourne. Phasing estimated 

based on expected delivery of 

housing and may be further 

refined. 

Consultation with 

ECC 

CHG5 Education 1FE expansion of secondary schools 

within Loughton Forecast Planning 

Group 

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£6,181,500 2028-2029     

  

  Costs provided by ECC (across 

all settlements in the Forecast 

Planning Group). Expansion in 

Loughton and/or Chigwell. 

Phasing estimated based on 

expected delivery of housing and 

may be further refined. 

Consultation with 

ECC 

CHG6 Health 48 sqm additional GP floorspace across 

the Buckhurst Hill & Chigwell 

Neighbourhood Area 

Essential  NHS England / 

Developers 

NHS England / 

Developer 

Contributions 

(S106) 

£162,816 To be 

considered 

further by 

CCG 
To be considered further by CCG 

Floorspace required over entire 

Neighbourhood Area; may also 

be delivered in Buckhurst Hill 

(refer to BUC11). Land may also 

be required; overall costs 

(including land) to be shared 

equitably and proportionally 

across relevant sites. 

Consultation with 

CCG (revised by 

Arup to reflect Main 

Modifications) 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

CHG7 Health Approx. 0.73 FTE dentists  Essential  NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2016-2031 

0.35 

FTE 

Dentists 

0.19 

FTE 

Dentists 

0.19 

FTE 

Dentists 

  Newly arising need only. Note, 

not every settlement is expected 

to have dental provision; instead, 

wider demand for these types of 

services would be met in certain 

settlements. This might involve 

co-location with other health 

provision e.g. GPs and 

pharmacies, or provision by 

private organisations. Dentists 

commonly operate as private 

businesses and so the nature and 

location of new provision is 

market driven. Given the range in 

types of provision, no benchmark 

cost is available. 

Modelled output. 

CHG8 Open Space and 

Green 

Infrastructure 

Additional provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 4.33 ha). 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£635,190 2016-2033 

  

  Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in 

the Open Space Strategy. 

Nationally adopted standards will 

be used as a starting point for 

provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

CHG9 Open Space and 

Green 

Infrastructure 

Additional provision of public parks and 

gardens, which could take the form of a 

public park, in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 12.23 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£3,357,882 2016-2033 

  

  Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in 

the Open Space Strategy. 

Nationally adopted standards will 

be used as a starting point for 

provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

CHG10 Open Space and 

Green 

Infrastructure 

Enhanced maintenance, access and 

signage at High Meadow in Chigwell 

Required EFDC Grant Funding Dependent 

upon exact 

size and nature 

of scheme 

Unknown 

Unknown 

  Open Space Strategy 

CHG11 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 3.64 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£845,745 2016-2033 

  

  Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in 

the Open Space Strategy. 

Nationally adopted standards will 

be used as a starting point for 

provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

CHG12 Open Space and 

Green 

Infrastructure 

Additional provision of allotments in 

agreement with EFDC (likely to be 

around 2.31 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£55,262 2016-2033 

  

  Where appropriate, development 

proposals will be required to 

provide allotments in accordance 

with the guidance contained in 

the Open Space Strategy. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

CHG13 Open Space and 

Green 

Infrastructure 

Contribution to access management and 

monitoring of visitors to the Epping 

Forest Special Area of Conservation 

(SAC) 

Essential  Epping Forest 

Conservators / 

City of London 

Corporation / 

Developer 

Contributions 

(S106) 

Variable 2016-2033 

As development is consented 

Financial contributions should be 

made in accordance with Visitor 

Survey Information which 

demonstrates this is needed. Per 

Consultation with 

EFDC 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

EFDC / 

Developers 

dwelling contribution still to be 

determined. 

CHG14 Community 

Facilities 

Approx. 205 sqm of additional 

community facilities space to meet the 

needs of new residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£505,232 2016-2026 

70 sqm 77 sqm 58 sqm 

  Modelled additional community 

facility space (combined library, 

youth services and community 

hall requirement) - newly arising 

demand only. Land may also be 

required; overall costs (including 

land) to be shared equitably and 

proportionally across relevant 

sites. 

Modelled output 

CHG15 Sports and 

Leisure 

New 3G artificial grass pitch at Chigwell 

School 

Required EFDC / 

Developers / 

Essex County 

FA / 

Football 

Foundation / 

Chigwell 

School 

 

 

  

Developer 

Contributions 

(S106) / Grant 

Funding / Club 

Funding / 

Chigwell School 

£955,000 2021-2026   

  

    Pitch to be developed in line with 

the FA Pitch Register 

requirements. 

If a development of this type is 

not possible at the school, the 

possibility of  a full size 3G 

artificial grass pitch at Grange 

Farm should be explored.  

Playing Pitch 

Strategy 

CHG16 Sports and 

Leisure 

New non-turf cricket pitch at Fives and 

Heronians Cricket Club 

Required EFDC / 

Developers / 

Fives and 

Heronians CC /  

ECB / Essex 

CCB  

Developer 

Contributions 

(S106) / Grant 

Funding / ECB 

Capital Grant 

Funding / Club 

Funding 

Unknown 2021-2026   

  

      Playing Pitch 

Strategy 

CHG17 Sports and 

Leisure 

Expand the existing artificial grass pitch 

at Metropolitan Police (Chigwell Sports 

Club) site, and develop a full sized 3G 

artificial grass pitch 

Required EFDC / 

Developers / 

London Mayors 

Office / 

Essex County 

FA /  

Football 

Foundation / 

Barkingside 

Youth FC 

Developer 

Contributions 

(S106) / Grant 

Funding /  Club 

Funding 

£955,000 (new 

pitch element 

only) 

2026-2031     

  

  Intervention dependent on 

working with the London Mayors 

Office to confirm a long-term 

community use agreement, that 

will provide clubs with security 

of tenure. 

Playing Pitch 

Strategy 

CHG18 Sports and 

Leisure 

Potential refurbishment of existing 

ancillary facility at Abridge Village Hall 

Required EFDC / 

Developers / 

Abridge Parish 

Council / 

Football 

Foundation / 

Essex County 

FA 

Developer 

Contributions 

(S106) / Grant 

Funding /  Club 

Funding 

Unknown 2016-2021 

  

        Playing Pitch 

Strategy 
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4.11 Infrastructure Delivery Schedule: Epping 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

EPP1 Utilities  Upgrade to Lindsey Street sub-station Critical  National Grid / 

UKPN 

UKPN / 

Developer 

Agreement 

Unknown  Unknown 

Unknown 

Upgrade required to serve growth in 

Epping and North Weald Bassett. 

National Grid 

consultation 

EPP2 Utilities Local upgrades to wastewater network 

infrastructure and potential minor 

upgrades to water treatment 

infrastructure 

Critical  Thames Water Thames Water / 

Developer 

Funded 

Unknown Unknown 

Unknown 

Anticipated that developers would 

meet the cost of local upgrades in 

accordance with the charging 

schedule proposed by Defra. 

Thames Water 

settlement assessment 

(2016) 

EPP3 Transport - 

Highways 

Upgrade to the B1393 High Street / 

Station Road Roundabout / St John's 

Road Roundabout 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278) / ECC 

£2,000,000 2026-2031   

   

Costing dependent on scheme 

specifics. This option was identified 

by Essex County Council/ Jacobs as 

part of the transport modelling 

process. (Note, was presented as 

two separate interventions in 

previous versions of the IDP.) 

Consultation with 

Essex County 

Council and Jacobs 

EPP4 Transport - 

Highways 

Improvements to the B1393 Epping 

Road/ Theydon Road Signalised 

Junction. 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278) / ECC 

£1,000,000 2026-2031   

   

This transport intervention could 

include a method of signalling 

known as Microprocessor 

Optimised Vehicle Actuation 

(MOVA), however the benefits may 

be limited due to residential 

constraints. A mitigation option has 

been tested and is relatively 

deliverable to increase the number 

of lanes. Costs dependent on 

scheme specifics. 

Technical Note 4 - 

Forecast Modelling 

Results from 7x 

Development 

Scenario Tests 

(2014), Consultation 

with Essex County 

Council/ Jacobs 

EPP5 Transport - 

Highways 

Improvements to the B1393 High 

Road/ Bury Lane Roundabout (Bells 

Common) 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278) / ECC 

£1,000,000 2026-2031   

   

Costing dependent on scheme 

specifics. 

Technical Note 4 - 

Forecast Modelling 

Results from 7x 

Development 

Scenario Tests 

(2014), Consultation 

with Essex County 

Council  

EPP6 Transport - 

Highways 

Thornwood Road Signals, Epping - 

Basic Scheme 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278) / ECC 

£1,000,000 2020-2025   

   

Target to deliver in highway 

boundary. 

Consultation with 

Essex County 

Council and Jacobs 

EPP7 Transport - 

Highways 

Minor widening of the Wake Arms 

roundabout to better allow left hand 

exit from A121 to Epping Road B1393 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278) / ECC 

Unknown Unknown 

Unknown 

Additional intervention identified 

following Technical Note. 

Consultation with 

Epping Forest 

District Council and 

Essex County 

Council  
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

EPP8 Transport - 

Active 

Transport  

Hemnall Street Quietway; signage and 

road markings along 0.7 mile on-road 

Quietway 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

/ ECC 

< £100,000 Unknown 

Unknown 

Signage and road markings along 

0.7 mile on road Quietway on 

Hemnall Street, between B1393 to 

High Road. The southern section of 

Hemnall Street (between Kendal 

Avenue and Station Road) to permit 

cyclists contra-flow access along the 

currently one-way road. 

Consideration to be given to 

providing a safe right turn for 

cyclists at Kendal Avenue travelling 

westbound along Hemnall Street. 

Additional contra -flow working for 

eastbound cyclists along Hemnall 

Street between Station Road and 

Clarks Lane. Traffic management 

measures required to reduce traffic 

speeds to 20mph to enable shared 

carriageway.  

EFDC Cycling 

Action Plan 2018 

EPP9 Transport - 

Active 

Transport  

New NE-SW signed and marked on 

road Quietway along St. John’s Road, 

Bakers Lane and Cottis Lane, linking 

Coronation Hill (and Epping Primary 

School) to the town centre (High 

Street) 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

/ ECC 

< £100,000 Unknown 

Unknown 

  EFDC Cycling 

Action Plan 2018 

EPP10 Transport - 

Active 

Transport  

Epping Primary School Quietway Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

/ ECC 

< £100,000 Unknown 

Unknown 

New NE-SW signed and marked on-

road Quietway along 

Shaftesbury Rd, Coronation Hill and 

Lower Swaines, between Lindsey 

Street and Tower Road, connecting 

to other schemes as well as Epping 

Primary School and Lower Swaines 

Recreation Ground. New signed and 

marked Quietway route then 

continues NW-SE along Tower 

Road until High Street, providing 

access to the town centre. 

EFDC Cycling 

Action Plan 2018 

EPP11 Transport - 

Active 

Transport  

Bakers Lane/Ingels Mead/Beaconfield 

Road Quietway providing link to 

Epping town centre 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

/ ECC 

< £100,000 Unknown 

Unknown 

New on road NE-S signed and 

marked Quietway along 

Beaconsfield Road, Ingels Mead 

and Bakers Lane, connecting to 

other schemes to provide link to 

town centre. 

EFDC Cycling 

Action Plan 2018 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

EPP12 Transport - 

Active 

Transport  

Kendal Avenue Quietway- new signed, 

on-road advisory cycle lanes to Epping 

Station from the Hemanll Street 

Quietway  

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

/ ECC 

< £100,000 Unknown 

Unknown 

New signed, on road advisory cycle 

lanes to Epping Tube Station from 

the Hemnall Street Quietway via 

Kendal Avenue and Epping Station 

access road. There may be sufficient 

road width of Kendall Avenue to 

provide mandatory cycle lanes, 

which would assist cyclists, 

particularly those cycling uphill 

(north-westbound). Consideration to 

be given to provide a safe crossing 

of Station Road for cyclists, as well 

as on -road parking along Kendal 

Avenue.  

EFDC Cycling 

Action Plan 2018 

EPP13 Transport - 

Active 

Transport  

New signed and marked Quietway 

from Ivy Chimneys to Centre Drive 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

/ ECC 

< £100,000 Unknown 

Unknown 

New signed and marked Quietway 

along Centre Drive, between 

Broadoaks and Bridge Hill. Route 

continues alongside Ivy Chimneys 

as an off road segregated 

footway/cycleway footway 

conversion, adjacent to the 

westbound carriageway up to Ivy 

Chimneys Primary School, where 

existing footpath (PROW189_22), 

which allows access over the M25, 

joins Ivy Chimneys Road although 

has width issues. 

EFDC Cycling 

Action Plan 2018 

EPP14 Transport - 

Active 

Transport  

New on road advisory cycle lane in 

both directions on Lindsey Street and 

Church Hill 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

/ ECC 

< £100,000 Unknown 

Unknown 

New on road advisory cycle lane in 

both directions on Lindsey Street 

between James Street and Church 

Hill with a new 20mph speed limit 

in place. Quietway continues along 

Church Hill and Church Field. 

Provide a safe crossing of High 

Street at Church Field, to allow 

cyclists to safely negotiate the road 

and enable a connection with other 

schemes. 

EFDC Cycling 

Action Plan 2018 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

EPP15 Transport - 

Active 

Transport  

Non-motorised improvements to and 

from Epping Tube Station 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

/ ECC 

£100,000 - 

£500,000 

Unknown 

Unknown 

New on road advisory cycle lanes 

along the B1393 between Tower Rd 

and Half Moon lane. Then route 

continues as new signed and marked 

Quietway along Half Moon Lane to 

Hemnall Street. Route utilises 

Hemnall Street Quietway, then 

follows Theydon Place N-S, and 

Madells. There is a footpath which 

currently connects Madells and 

Broadoaks which could be 

converted to provide an off road 

section of cycle route. Parking 

restrictions should also be 

considered to prohibit waiting 

vehicles to ensure clear access. Then 

an on road signed Quietway route 

onto Centre Drive as far as Station 

Road (linking to other schemes and 

access to Epping Station). 

EFDC Cycling 

Action Plan 2018 

EPP16 Transport - 

Active 

Transport  

New on and off road route from 

Epping via Stonards Hill to Coopersale 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

/ ECC 

£100,000 - 

£500,000 

Unknown 

Unknown 

New on and off road route in two 

sections between Hemnall Street 

and Coopersale. The first section is 

a new signed and marked on road 

Quietway (0.3 miles) from Hemnall 

Street via Theydon Grove to 

Stonards Hill. The next section is a 

footway conversion of PROW 

189_18 to allow shared foot/ cycle 

use between Stonards Hill and 

Vicarage Road/ Laburnum Road in 

Coopersale. Necessary 

improvements include: 

improvement of the entry point into 

the recreation ground from Stonards 

Hill to allow easier and safer cycle 

access, via a widened and ramped 

entry point; improved signage and 

surface, improve the path from the 

railway bridge to Vicarage Rd/ 

Laburnam Rd in Coopersale. There 

are significant width issues when 

entering into Vicarage 

Rd/Laburnam Road, a study will 

need to be conducted in order to 

assess whether a route will be 

feasible.  

EFDC Cycling 

Action Plan 2018 

EPP17 Transport - 

Active 

Transport  

Shared foot/cycle way from North 

Epping to Lower Swaines 

Essential  EFDC / ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

£100,000 - 

£500,000 

Unknown 

Unknown 

Conversion of existing footpath 

PROW 189_2 to shared foot/cycle 

way, from Coronation Hill through 

the recreation ground to a potential 

development site east of B182.  

EFDC Cycling 

Action Plan 2018 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

highways; S106) 

/ Grant funding 

EPP18 Transport - 

Active 

Transport  

Improvements to footway and new 

unsegregated shared use 

footway/cycleway from Ivy Chimneys 

to Theydon Bois 

Essential  EFDC / ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

/ Grant funding 

> £1,000,000 Unknown 

Unknown 

Resurfacing of existing footway 

alongside eastbound carriageway of 

Bridge Hill Road between Centre 

Drive and the footpath opposite Ivy 

Chimneys School. Implementation 

of an unsegregated shared use 

footway/cycleway by conversion of 

existing footpaths (PROW 189_32, 

PROW 208_1). Then N-S along 

conversion of PROW 208_3 onto 

Forest Drive, coming back onto 

Forest Drive, where there is 

potential for an on road route into 

Theydon Bois. 

EFDC Cycling 

Action Plan 2018 

EPP19 Transport - 

Active 

Transport  

Shared and segregated pedestrian and 

cycle space along the length of High 

Street, Epping 

Essential  EFDC / ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

/ Grant funding - 

DfT Active 

Travel Fund 

£60,125 2016-2021 

     

Town centre public realm feasibility 

study to be undertaken. Study will 

aim to rationalise car parking and 

provide an improved public realm 

for all users, including infrastructure 

to potentially provide segregated 

and shared pedestrian and cycle 

space along the length of the High 

Street, between its junctions with 

Grove Lane and St Johns Road. 

New on-road advisory cycle lanes 

continue at either end of High Street 

to connect with Hemnall Street (S) 

and potential cycle schemes. 20 

mph speed limit along High Street 

and one way vehicle system to 

allow for pavement widening. 

Planters and community artwork.  

EFDC COVID-19 

Active Travel Bid 

EPP20 Education 71 early years places to meet the needs 

of new residents 

Essential  ECC / 

Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£1,084,018 2016-2033 

9 places 
20 

places 

26 

places 

16 

places 

Newly arising need only. Costs 

depend on solution identified; costs 

shown based on new-build building. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Modelled output; 

Consultation with 

ECC 

EPP21 Education New (2.1ha site) primary school, 

including early years provision (which 

could be accommodated through the 

relocation of Ivy Chimneys Primary 

School) 

Essential  ECC / 

Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£8,633,360 2024-2025   

   

Costs provided by ECC and include 

some early years provision (refer to 

EPP20). Phasing estimated based on 

expected delivery of housing and 

may be further refined. 

Land will also be required; overall 

costs (including land) to be shared 

Consultation with 

ECC 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

equitably and proportionally across 

relevant sites. 

EPP22 Education 2FE expansion of secondary schools in 

the Epping / Waltham Abbey Forecast 

Planning Group 

Essential  ECC / 

Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£9,985,500 2024-2025   

  

    Costs provided by ECC - either or 

both King Harold (Waltham Abbey) 

or St Johns (Epping) schools might 

be extended, and cost is overall. 

Phasing estimated based on 

expected delivery of housing and 

may be further refined. Subject to 

discussion with the school; no 

decisions have taken place. 

Consultation with 

ECC 

EPP23 Health 580 sqm additional GP floorspace 

across the Epping, Ongar & Abridge 

Neighbourhood Area - including 

appropriate provision within Epping 

and exploring the potential for a new 

health hub as part of South Epping 

Masterplan Area to include an 

integrated GP surgery, pharmacy and 

any other necessary health services. 

Essential  NHS England / 

Developers 

NHS England / 

Developer 

Contributions 

(S106) 

£1,967,360 To be 

considered 

further by 

CCG 

To be considered further by CCG 

Floorspace required over entire 

Neighbourhood Area; may also be 

delivered in Ongar (refer to ONG8), 

North Weald Bassett (refer to 

NWB9) or Abridge. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Consultation with 

CCG (revised by 

Arup to reflect Main 

Modifications) 

EPP24 Health Approx. 1.05 FTE dentists  Essential  NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2016-2033 

0.19 

FTE 

Dentists 

0.43 

FTE 

Dentists 

0.31 

FTE 

Dentists 

0.12 

FTE 

Dentists 

Newly arising need only. Note, not 

every settlement is expected to have 

dental provision; instead, wider 

demand for these types of services 

would be met in certain settlements. 

This might involve co-location with 

other health provision e.g. GPs and 

pharmacies, or provision by private 

organisations. Dentists commonly 

operate as private businesses and so 

the nature and location of new 

provision is market driven. Given 

the range in types of provision, no 

benchmark cost is available. 

Modelled output 

EPP25 Open Space and 

Green 

Infrastructure 

Additional provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 1.78 ha). 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£261,117 2021-2033 

    

Epping currently has sufficient 

amenity greenspace but will require 

additional greenspace later in the 

plan period. Where appropriate, 

development proposals will be 

required to provide open space in 

accordance with the guidance 

contained in the Open Space 

Strategy. Nationally adopted 

standards will be used as a starting 

point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

EPP26 Open Space and 

Green 

Infrastructure 

Additional provision of public parks 

and gardens, which could take the form 

of a public park, in line with Fields in 

Trust Standards and agreement with 

EFDC (likely to be around 11.68 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£3,206,874 2016-2033 

  

Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

EPP27 Open Space and 

Green 

Infrastructure 

Enhanced signage, access and seating 

at Lower Swaines in Epping 

Required EFDC Grant Funding Dependent 

upon exact 

size and 

nature of 

scheme 

Unknown 

Unknown 

  Open Space Strategy 

EPP28 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in 

Trust Standards and agreement with 

EFDC (likely to be around 3.34 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£776,041 2016-2033 

  

Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

EPP29 Open Space and 

Green 

Infrastructure 

Re-provision of LEAP at Lower 

Swaines in Epping 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£24,000 2016-2033 

  

  Open Space Strategy 

EPP30 Open Space and 

Green 

Infrastructure 

Contribution to access management 

and monitoring of visitors to the 

Epping Forest Special Area of 

Conservation (SAC) 

Essential  Epping Forest 

Conservators / 

City of London 

Corporation / 

EFDC / 

Developers 

Developer 

Contributions 

(S106) 

Variable 2016-2033 

As development is consented 

Financial contributions should be 

made in accordance with Visitor 

Survey Information which 

demonstrates this is needed. Per 

dwelling contribution still to be 

determined. 

Consultation with 

EFDC 

EPP31 Open Space and 

Green 

Infrastructure 

Suitable Alternative Natural 

Greenspace 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Unknown TBC 

TBC 

See DW20. Draft Green 

Infrastructure 

Strategy 2020 

EPP32 Community 

Facilities 

Approx. 295 sqm of additional 

community facilities space to meet the 

needs of new residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£716,555 2016-2033 

44 sqm 76 sqm 
112 

sqm 
63 sqm 

Modelled additional community 

facility space (combined library, 

youth services and community hall 

requirement) - newly arising 

demand only. Land may also be 

required; overall costs (including 

land) to be shared equitably and 

proportionally across relevant sites. 

Modelled output 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

EPP33 Sports and 

Leisure 

New non-turf cricket pitch at Epping 

Foresters Cricket Club 

Required EFDC / 

Developers / 

Epping 

Foresters CC /  

ECB / Essex 

CCB / 

Corporation of 

London 

Developer 

Contributions 

(S106) / Grant 

Funding / ECB 

Capital Grant 

Funding / Club 

Funding 

Unknown 2021-2026   

  

      Playing Pitch 

Strategy 

EPP34 Sports and 

Leisure 

Increase access to a WR22 3G artificial 

grass pitch, either on the existing site 

of Epping Upper Clapton RFC or 

within an appropriate travel time 

Required EFDC / 

Developers /  

Epping Upper 

Clapton RFC / 

RFU 

Developer 

Contributions 

(S106) / Grant 

Funding / RFU / 

Club Funding 

£1,320,000 2021-2026   

  

      Playing Pitch 

Strategy 
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4.12 Infrastructure Delivery Schedule: Fyfield 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

FYF1 Utilities Potential minor upgrades to wastewater 

treatment infrastructure 

Critical  Thames Water Thames Water / 

Developer Funded 

Unknown Unknown 

Unknown 

Anticipated that developers would meet 

the cost of local upgrades in accordance 

with the charging schedule proposed by 

Defra. 

Thames Water 

settlement assessment 

(2016) 

FYF2 Education 5 early years places to meet the needs of 

new residents 

Essential  ECC / 

Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£76,339 2016-2031 

2 

places 

3 

places 

    Newly arising need only. Costs depend 

on solution identified; costs shown 

based on new-build building. 

Land may also be required; overall costs 

(including land) to be shared equitably 

and proportionally across relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 

FYF3 Education  0.5FE expansion of one primary school 

within Ongar Forecast Planning Group, 

and/or temporary accommodation 

replacement 

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£2,072,160 2025-2026   

  

    Costs provided by ECC (across all 

settlements in the Forecast Planning 

Group). Expansion in Ongar, High 

Ongar, Fyfield, Matching Green or 

Moreton. Phasing estimated based on 

expected delivery of housing and may 

be further refined. 

Consultation with 

Essex County 

Council 

FYF4 Open Space and 

Green 

Infrastructure 

Additional provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.10 ha). 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£14,670 2016-2026 

    

    Newly arising need only. Where 

appropriate, development proposals will 

be required to provide open space in 

accordance with the guidance contained 

in the Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

FYF5 Open Space and 

Green 

Infrastructure 

Additional provision of public parks and 

gardens, which could take the form of a 

public park, in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.13 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£35,693 2016-2026 

    

    Newly arising need only. Where 

appropriate, development proposals will 

be required to provide open space in 

accordance with the guidance contained 

in the Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

FYF6 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.04 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£9,294 2016-2026 

    

    Newly arising need only. Where 

appropriate, development proposals will 

be required to provide open space in 

accordance with the guidance contained 

in the Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 
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4.13 Infrastructure Delivery Schedule: High Ongar 

 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding 

Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline source 

HON1 Utilities Potential minor upgrades to wastewater 

treatment infrastructure 

Critical  Thames Water Thames Water 

/ Developer 

Funded 

Unknown Unknown 

Unknown 

Anticipated that developers would meet 

the cost of local upgrades in accordance 

with the charging schedule proposed by 

Defra. 

Thames Water 

settlement assessment 

(2016) 

HON2 Education  8 early years places to meet the needs of 

new residents 

Essential  ECC / Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / 

ECC / 

(Working 

Parents 

Allowance) 

£122,143 2016-2026 

3 

places 

5 

places 

    Newly arising need only. Costs depend 

on solution identified; costs shown 

based on new-build building. 

Land may also be required; overall costs 

(including land) to be shared equitably 

and proportionally across relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 

HON3 Education  0.5FE expansion of one primary school 

within Ongar Forecast Planning Group, 

and/or temporary accommodation 

replacement 

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including 

Basic Needs 

Allowance / 

ECC 

£2,072,160 2025-2026   

  

    Costs provided by ECC (across all 

settlements in the Forecast Planning 

Group). Expansion in Ongar, High 

Ongar, Fyfield, Matching Green or 

Moreton. Phasing estimated based on 

expected delivery of housing and may 

be further refined. 

Consultation with 

Essex County 

Council 

HON4 Open Space and 

Green 

Infrastructure 

Additional provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.15 ha). 

Required EFDC/Developers  Developer 

Contributions 

(S106) / Grant 

Funding 

£22,004 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals will 

be required to provide open space in 

accordance with the guidance contained 

in the Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

HON5 Open Space and 

Green 

Infrastructure 

Additional provision of public parks and 

gardens, which could take the form of a 

public park, in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.20 ha) 

Required EFDC/Developers  Developer 

Contributions 

(S106) / Grant 

Funding 

£54,912 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals will 

be required to provide open space in 

accordance with the guidance contained 

in the Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

HON6 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.06 ha) 

Required EFDC/Developers  Developer 

Contributions 

(S106) / Grant 

Funding 

£13,941 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals will 

be required to provide open space in 

accordance with the guidance contained 

in the Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 
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4.14 Infrastructure Delivery Schedule: Loughton 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 
2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LOU1 Utilities Likely upgrades to water network 

infrastructure 

Critical  Thames Water Thames Water / 

Developer 

Funded 

Unknown Unknown 

Unknown 

Anticipated that developers would 

meet the cost of local upgrades in 

accordance with the charging 

schedule proposed by Defra. 

Thames Water 

settlement assessment 

(2016) 

LOU2 Transport - 

Highways 

Upgrade of A121 Church Hill - A1168 

Rectory Lane junction 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278) / ECC 

£2,000,000-

£3,000,000 

2021-2026   

  

    This option was identified by 

Essex County Council/ Jacobs as 

part of the transport modelling 

process. Scheme to include local 

widening and PUFFIN crossings to 

increase approach lane and 

circulatory capacity. 

Consultation with 

Jacobs, Technical 

Note 5 

LOU3 Transport - 

Highways 

Upgrade of A1168 Chigwell Lane - 

Langston Road - Oakwood Hill junction 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278) / ECC 

£1,000,000 2021-2026   

  

    This option was identified by 

Essex County Council/ Jacobs as 

part of the transport modelling 

process. Scheme to include 

introduction of MOVA and local 

lane widening. 

Consultation with 

Jacobs, Technical 

Note 5 

LOU4 Transport - 

Highways 

A113 Ongar Road - B172 Abridge Road Essential  ECC / 

Developers 

Developer 

Contributions 

(S278) / ECC 

£500,000 2020-2025 

    

    This option was identified by 

Essex County Council/ Jacobs as 

part of the transport modelling 

process. 

Consultation with 

Essex County 

Council 

LOU5 Transport - 

Active 

Transport  

TfL style Quietway connecting to 

advisory cycle lanes from Loughton 

tube station to Loughton High Road 

Parade and Traps Hill 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£50,000 Unknown 

Unknown 

New signed on-road advisory cycle 

lanes from Loughton tube station 

access, along Roding Road and 

Alderton Hill.  Route  continues as 

signed on-road Quietway along 

Brook Road and Brooklyn Avenue 

to Loughton High Road.  Scheme 

connects Loughton tube station, 

shops and services in Loughton 

High Road.    

EFDC Cycling 

Action Plan 2018 

LOU6 Transport - 

Active 

Transport  

TfL style Quietway providing access 

from Loughton tube station to Nursery 

Road and Epping Forest 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£50,000 Unknown 

Unknown 

New on-road signed Quietway 

from the existing footpath (PROW 

304_25) providing access to 

Loughton tube station, along 

Algers Road, Lower Park Road, 

Upper Park to the existing Nursery 

Road cycle route and other 

potential schemes.    

EFDC Cycling 

Action Plan 2018 

LOU7 Transport - 

Active 

Transport  

Sign existing off-road cycle tracks from 

Nursery Road into Epping Forest 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

< £100,000 Unknown 

Unknown 

Utilises existing Epping Forest/ 

City of London paths through The 

Warren and The Stubbles (opposite 

Upper Park and Warren Hill). 

EFDC Cycling 

Action Plan 2018 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 
2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LOU8 Transport - 

Active 

Transport  

Improve route navigation/ legibility by 

improving signage and surfacing along 

through Epping Forest on Nursery 

Road/Warren Hill to Manor Road and 

Roebuck Green 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

< £100,000 Unknown 

Unknown 

  EFDC Cycling 

Action Plan 2018 

LOU9 Transport - 

Active 

Transport  

 New signed on-road Quietway on 

Piercing Hill/Coppice Row/The Green 

Crossroads 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£100,000 - 

£500,000 

Unknown 

Unknown 

New signed on-road Quietway 

extending SW from crossroads 

along The Green and a section of 

Loughton Lane.  Then a section of 

off road cycle track along Theydon 

Green, then a Quietway along The 

Green. 

EFDC Cycling 

Action Plan 2018 

LOU10 Transport - 

Active 

Transport  

TfL style signed on-road Quietway 

along Willingale Rd, Grosvenor Drive 

Chester Road, as far as Pyrles Lane 

junction 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

< £100,000 Unknown 

Unknown 

Will provide a link Theydon Bois 

tube station with North Loughton, 

including Davenant Foundation 

School.  

Scheme also links to other 

potential schemes. Traffic 

management measures along the 

route will be required to reduce 

traffic speeds and adhere to 

Sustrans principles. 

EFDC Cycling 

Action Plan 2018 

LOU11 Transport - 

Active 

Transport  

New signage and road markings from 

the south along Pyrles Lane, Lawton 

Road and Rectory Lane 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£100,000 - 

£500,000 

Unknown 

Unknown 

Beneficial until route is able to 

connects with existing off-road 

shared use footway/ cycleway 

alongside northbound carriageway.    

EFDC Cycling 

Action Plan 2018 

LOU12 Transport - 

Active 

Transport  

 Provide a new dedicated space for 

cyclists on approach to the junction at 

cross road at Pyrles Lane, Hillyfields 

and Chester Road  

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£100,000 - 

£500,000 

Unknown 

Unknown 

  EFDC Cycling 

Action Plan 2018 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 
2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LOU13 Transport - 

Active 

Transport  

Provide a new off-road N-S cycle route 

between The Warren and Wake Arms 

Roundabout 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

£100,000 - 

£500,000 

Unknown 

Unknown 

Provide a new off -road N -S cycle 

route between The Warren and 

Wake Arms Roundabout. Utilising 

the existing off-road cycle route 

outside The Warren and a new 

signed shared use cycle 

track/Quietway N-S along 

Fairmead Road towards High 

Beech and Claypit Hill. The on 

road Quietway route will then 

continue along Pauls Nursery Road 

(High Beech) and Wake Road 

towards the Wake Arms 

roundabout. Potential to create a 

new section of off-road segregated 

cycle way or shared use footway/ 

cycleway, adjacent to the 

westbound carriageway of the 

A121 (feasibility study required) at 

the junction of Wake Road and the 

A121 back towards the Wake 

Arms Roundabout. 

EFDC Cycling 

Action Plan 2018 

LOU14 Transport - 

Active 

Transport  

Provide new signed on road advisory 

cycle lane N-S along Loughton Way, 

Valley Hill and Oakwood Hill, between 

Chigwell Lane and Palmerston Road 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

< £100,000 Unknown 

Unknown 

Potential to remove centre 

hatching and reallocate road space 

to cyclists.  

EFDC Cycling 

Action Plan 2018 

LOU15 Transport - 

Active 

Transport  

New signed Quietway at Roding cycle 

hub route-between Loughton and 

Chigwell Greenway and Quietway 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

£750,000 Unknown 

Unknown 

Section 1: New signed Quietway 

along Grange Farm Lane from 

High Road, Chigwell, linking to 

new off road cycle track, following 

alignment of existing footpath 

crossing River Roding via existing 

footbridge. Route continues to 

Highwood Lane 

Section 2: Provision of new on-

road advisory cycle lanes in both 

directions along Oakwood Hill, 

between Chigwell Lane and 

Roding Road. 

Section 3: New on road advisory 

cycle lanes along Traps Hill and 

Alderton Hall Lane, linking to 

Sections 1 and 2. 

EFDC Cycling 

Action Plan 2018 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 
2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LOU16 Transport - 

Active 

Transport  

New signed Quietway route linking 

Theydon Bois Underground station and 

town centre to Debden and Loughton 

Underground stations 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

£50,000 Unknown 

Unknown 

New signed Quietway route 

linking Theydon Bois 

Underground station and town 

centre to Debden and Loughton 

Underground stations. Route 

follows Forest Drive, Poplar Row, 

Theydon Park Road Willingale 

Road, between Dukes Avenue and 

The Broadway. A new section of 

route, connecting Theydon Park 

Road and Willingale Road will be 

required to be constructed across 

the potential development site. 

Provides access to Debden Park 

High School and St John Fisher 

Catholic Primary School. 

EFDC Cycling 

Action Plan 2018 

LOU17 Transport - 

Active 

Transport  

Connect existing network to Debden 

Underground Station 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

£50,000 Unknown 

Unknown 

Route continues along Chigwell 

Lane from Oakwood Hill to 

Debden tube station. 

EFDC Cycling 

Action Plan 2018 

LOU18 Transport - 

Active 

Transport  

Shared use foot/cycle way at Hillyfields. 

Golding's Hill and Stony Path 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

£100,000 - 

£500,000 

Unknown 

Unknown 

Shared use foot/cycle way already 

implemented on Rectory Lane 

between Westall Road and 

Newmans Lane (adjacent to 

westbound carriageway), and from 

north of Conyers Way to Church 

Hill on opposite carriageway 

(adjacent to eastbound 

carriageway). Need crossing 

improvements on Rectory Lane 

and a link between these two 

sections, to provide a continuous 

cycle route. Crossing 

improvements also required to 

enable cyclists to reach the western 

side of Church Hill. Segregated 

150 metre long route along the 

existing footway, will need 

widening. On the western side of 

Church Hill and Golding's Lane, 

improvement for signage to the 

PROW 304_7 (Stony Path). 

Provides access to Epping Forest 

College 

EFDC Cycling 

Action Plan 2018 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 
2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LOU19 Transport - 

Active 

Transport  

Off road route alternative at Epping 

Forest, West Loughton Hillyfields and 

Debden. 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

£1,000,000 + Unknown 

Unknown 

Off road route alternative to the on 

road A104 Epping New Road, 

from Debden Green to Fairmead 

Bottom. The off road route follows 

existing routes through Epping 

Forest. It should be signed and will 

go through Debden Slade, Clay 

Ride, Great Monk Wood, Copley 

Plain, and Ditches Ride.  

EFDC Cycling 

Action Plan 2018 

LOU20 Transport - 

Active 

Transport  

On road advisory lanes on A104 from 

The Warren to Wake Arm Roundabout 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for 

physical 

infrastructure 

relating to 

highways; S106) 

£1,000,000 + Unknown 

Unknown 

 Clear vegetation in order to make 

the current off road 

cycleway/footway near Epping 

Forest parking provision clearer 

and wider. On road advisory cycle 

lanes. Updating the current on road 

cycle lanes with Diagram 1057 

markings and look to achieve the 

ideal width of 2 metres. There is 

the potential to create an off-road 

section of shared-use 

footway/cycleway in the area 

between the A104 Epping New 

Road, the Wake Arms Roundabout 

and the A121 Wake Road.  

EFDC Cycling 

Action Plan 2018 

LOU21 Transport - 

Active 

Transport  

Loughton High Street cycling and 

walking interventions including 

directional boards, pavement 

widening,and cycle parking 

Essential  ECC/ EFDC Central 

Government 

£97,825 2016-2021 

  

      Active travel interventions on 

Loughton High Road in response 

to COVID-19. Interventions 

identified include directional 

boards for pedestrian priority 

zones and 20mph speed limites; 

pavement widening; planters; 

temporary crossing; and cycle 

parking.  

EFDC COVID-19 

Active Travel Bid 

LOU22 Transport - 

Active 

Transport  

Debden Broadway cycling and walking 

interventions including road closure 

swing gates for weekend 

pedestrianisation; signagae and cycle 

parking 

Essential  ECC/ EFDC Central 

Government 

£58,370 2016-2021 

  

      Active travel interventions on 

Debden Broadway in response to 

COVID-19. Interventions 

idenitified include reoad closure 

swing gates for weekend 

pedestrianisation; disabled parking 

bay signage for weekend 

pedestrianisation; planting for 

regreening central strip; planters; 

and cycle parking.  

EFDC COVID-19 

Active Travel Bid 

LOU23 Education 68 early years places to meet the needs 

of new residents 

Essential  ECC / 

Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£1,038,214 2016-2031 

22 

places 

32 

places 

14 

places 

  Newly arising need only. Costs 

depend on solution identified; 

costs shown based on new-build 

building. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Modelled output; 

Consultation with 

ECC 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 
2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LOU24 Education 1FE expansion of secondary schools 

within Loughton Forecast Planning 

Group 

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£6,181,500 2028-2029     

  

  Costs provided by ECC (across all 

settlements in the Forecast 

Planning Group). Expansion in 

Loughton and/or Chigwell. 

Phasing estimated based on 

expected delivery of housing and 

may be further refined. 

Consultation with 

ECC 

LOU25 Health 92 sqm additional GP floorspace across 

the Loughton Neighbourhood Area - 

including appropriate provision within 

Loughton 

Essential  NHS England / 

Developers 

NHS England / 

Developer 

Contributions 

(S106) 

£312,064 To be 

considered 

further by 

CCG 
To be considered further by CCG 

Floorspace required over entire 

Neighbourhood Area. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Consultation with 

CCG (revised by 

Arup to reflect Main 

Modifications) 

LOU26 Health Approx. 1.02 FTE dentists  Essential  NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2016-2031 

0.50 

FTE 

Dentists 

0.42 

FTE 

Dentists 

0.10 

FTE 

Dentists 

  Newly arising need only. Note, not 

every settlement is expected to 

have dental provision; instead, 

wider demand for these types of 

services would be met in certain 

settlements. This might involve co-

location with other health 

provision e.g. GPs and pharmacies, 

or provision by private 

organisations. Dentists commonly 

operate as private businesses and 

so the nature and location of new 

provision is market driven. Given 

the range in types of provision, no 

benchmark cost is available. 

Modelled output. 

LOU27 Open Space and 

Green 

Infrastructure 

Additional provision of public parks and 

gardens in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 27.71 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£7,608,088 2016-2031 

  

  Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

LOU28 Open Space and 

Green 

Infrastructure 

Upgrading of Roding Valley Recreation 

Ground 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and 

nature of 

scheme 

2016-2031 

  

  Upgrades required to fulfil 

Ground's role as a public park for 

Buckhurst Hill and to meet future 

demand arising from Loughton. 

Open Space Strategy 

LOU29 Open Space and 

Green 

Infrastructure 

Enhanced signage at the seven natural 

and semi-natural greenspace sites in 

Loughton (Roding Valley Meadows; 

Home Mead; Willingale Road Nature 

Area; Borders Lane, Loughton; Debden 

Road; Area adjacent Roding Valley 

Meadows; Woodland, Theydon Bois) 

Required EFDC Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and 

nature of 

scheme 

Unknown 

Unknown 

  Open Space Strategy 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 
2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LOU30 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 8.31 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£1,930,808 2016-2031 

  

  Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

LOU31 Open Space and 

Green 

Infrastructure 

Improved play areas at Roding Valley 

Recreation Ground (in line with creating 

multifunctional parks and garden 

provision) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and 

nature of 

scheme 

2016-2031 

  

    Open Space Strategy 

LOU32 Open Space and 

Green 

Infrastructure 

Potential upgrading of Westall Road and 

Rectory Road children's play facilities 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and 

nature of 

scheme 

2016-2031 

  

    Open Space Strategy 

LOU33 Open Space and 

Green 

Infrastructure 

New cemetery Required EFDC / ECC / 

Developers / 

Religious 

bodies  

Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and 

nature of 

scheme 

2016-2031 

  

    Open Space Strategy 

LOU34 Open Space and 

Green 

Infrastructure 

Contribution to access management and 

monitoring of visitors to the Epping 

Forest Special Area of Conservation 

(SAC) 

Essential  Epping Forest 

Conservators / 

City of London 

Corporation / 

EFDC / 

Developers 

Developer 

Contributions 

(S106) 

Variable 2016-2033 

As development is consented 

Financial contributions should be 

made in accordance with Visitor 

Survey Information which 

demonstrates this is needed. Per 

dwelling contribution still to be 

determined. 

Consultation with 

EFDC 

LOU35 Community 

Facilities 

Approx. 296 sqm of additional 

community facilities space to meet the 

needs of new residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£718,984 2016-2031 

112 

sqm 

145 

sqm 
39 sqm 

  Modelled additional community 

facility space (combined library, 

youth services and community hall 

requirement) - newly arising 

demand only. Land may also be 

required; overall costs (including 

land) to be shared equitably and 

proportionally across relevant 

sites. 

Consultation with 

ECC 

LOU36 Sports and 

Leisure 

Refurbish existing ancillary facility at 

Debden Sports Club to improve the 

overall quality of provision 

Required EFDC / 

Developers / 

Essex County 

FA / 

Football 

Foundation 

 

 

  

Developer 

Contributions 

(S106) / Grant 

Funding / Club 

Funding 

Unknown 2016-2021 

  

      Pitch to be developed in line with 

the FA Pitch Register 

requirements. 

Playing Pitch 

Strategy 

LOU37 Sports and 

Leisure 

Refurbish existing ancillary facility at 

Loughton Football Club 

Required EFDC / 

Developers / 

Loughton Town 

Council / 

Loughton 

Football Club / 

Essex County 

Developer 

Contributions 

(S106) / Grant 

Funding / Club 

Funding 

Unknown 2021-2026   

  

    Pitch to be developed in line with 

the FA Pitch Register 

requirements. 

Playing Pitch 

Strategy 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 
2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

FA / 

Football 

Foundation 

 

 

  
LOU38 Sports and 

Leisure 

New non-turf cricket pitch at Loughton 

Cricket Club 

Required EFDC / 

Developers / 

Loughton CC / 

Loughton Town 

Council / ECB / 

Essex CCB  

Developer 

Contributions 

(S106) / Grant 

Funding / ECB 

Capital Grant 

Funding / Club 

Funding 

Unknown 2016-2021 

  

        Playing Pitch 

Strategy 

LOU39 Sports and 

Leisure 

Refurbish existing ancillary facility at 

Roding Playing Fields North, to allow 

for continued affiliated football use 

Required EFDC / 

Developers / 

South Loughton 

CC / Loughton 

Town Council / 

Football 

Foundation  

Developer 

Contributions 

(S106) / Grant 

Funding /  Club 

Funding 

Unknown 2021-2026   

  

      Playing Pitch 

Strategy 

LOU40 Sports and 

Leisure 

Explore options for relocation of South 

Loughton Cricket Club 

Required EFDC / 

Developers / 

South Loughton 

CC / Loughton 

Town Council / 

ECB / Essex 

CCB  

Developer 

Contributions 

(S106) / Grant 

Funding /  Club 

Funding 

Unknown 2026-2031     

  

    Playing Pitch 

Strategy 

LOU41 Sports and 

Leisure 

Improve quality of two existing pitches 

Required Loughton RFC / 

EFDC 

Developer 

Contributions 

(S106) / Grant 

Funding /  Club 

Funding 

Unknown 2021-2026   

  

    

  

Playing Pitch 

Strategy 
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4.15 Infrastructure Delivery Schedule: Lower Nazeing 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LNA1 Utilities Local upgrades to wastewater network 

infrastructure 

Critical  Thames Water Thames Water / 

Developer Funded 

Unknown Unknown 

Unknown 

Anticipated that developers would 

meet the cost of local upgrades in 

accordance with the charging 

schedule proposed by Defra. 

Thames Water 

settlement assessment 

(2016) 

LNA2 Utilities Diversion of gas mains Required Cadent Gas UKPN /Developer 

Agreement 

Site dependent Site dependent 

  

    Potential diversion of gas mains 

which pass through employment site 

NAZE.E2. Alternative is to retain in 

position and design the site around 

an easement along the pipes. The 

potential easement / diversion will 

be dependant on the type of main - 

the options for these sites should be 

considered on a site-by site basis, in 

consultation with Cadent Gas.  

Engagement with 

EFDC 

LNA3 Education 24 early years places to meet the needs 

of new residents 

Essential  ECC / 

Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£366,429 2016-2026 

3 places 
21 

places 

    Newly arising need only. Costs 

depend on solution identified; costs 

shown based on new-build building. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 

LNA4 Education Up to 0.5FE expansion of Nazeing 

Primary School 

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£1,813,140 2024-2025   

  

    Costs provided by ECC. Phasing 

estimated based on expected 

delivery of housing and may be 

further refined. 

Consultation with 

ECC 

LNA5 Health 162 sqm additional GP floorspace across 

the Waltham Abbey Neighbourhood 

Area 

Essential  NHS England / 

Developers 

NHS England / 

Developer 

Contributions 

(S106) 

£549,504 To be 

considered 

further by 

CCG 
To be considered further by CCG 

Floorspace required over entire 

Neighbourhood Area; may also be 

delivered in Waltham Abbey (refer 

to WAB34). 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Consultation with 

CCG (revised by 

Arup to reflect Main 

Modifications) 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LNA6 Health Approx. 0.35 FTE dentists  Essential  NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2016-2021 

0.26 

FTE 

Dentists 

0.09 

FTE 

Dentists 

    Newly arising need only. Note, not 

every settlement is expected to have 

dental provision; instead, wider 

demand for these types of services 

would be met in certain settlements. 

This might involve co-location with 

other health provision e.g. GPs and 

pharmacies, or provision by private 

organisations. Dentists commonly 

operate as private businesses and so 

the nature and location of new 

provision is market driven. Given 

the range in types of provision, no 

benchmark cost is available. 

Modelled output 

LNA7 Open Space and 

Green 

Infrastructure 

Additional provision of public parks and 

gardens in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 3.90 ha, assuming 

equal share of existing capacity between 

Roydon and Nazeing) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£1,070,788 2016-2026 

  

    Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

LNA8 Open Space and 

Green 

Infrastructure 

Additional provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 2.33 ha, assuming 

equal share of existing capacity between 

Roydon and Nazeing), in the centre of 

Nazeing 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£341,800 2016-2026 

  

    Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

LNA9 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of scheme 

2016-2026 

  

    Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Open Space Strategy 

LNA10 Open Space and 

Green 

Infrastructure 

Potential upgrading of Pound Close, 

Nazeing Common and Elizabeth Close 

children's play facilities 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of scheme 

2016-2026 

  

      Open Space Strategy 

LNA11 Community 

Facilities 

Approx. 96 sqm of additional community 

facilities space to meet the needs of new 

residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£233,184 2016-2026 

70 sqm 26 sqm 

    Modelled additional community 

facility space (combined library, 

youth services and community hall 

requirement) - newly arising 

demand only. Land may also be 

required; overall costs (including 

land) to be shared equitably and 

proportionally across relevant sites. 

Modelled output 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LNA12 Sports and 

Leisure 

Replacement changing pavilion at 

Bumbles Green Leisure Centre 

Required EFDC / 

Developers / 

Nazeing Parish 

Council / 

Football 

Foundation 

  

Developer 

Contributions 

(S106) / Grant 

Funding / Club 

Funding 

Unknown 2021-2026   

  

      Playing Pitch 

Strategy 

LNA13 Sports and 

Leisure 

Replacement of existing ancillary facility 

at Nazeing Common with a fit for 

purpose pavilion 

Required EFDC / 

Developers / 

Nazeing 

Common CC /  

ECB / Essex 

CCB 

Developer 

Contributions 

(S106) / Grant 

Funding /  Club 

Funding 

Unknown 2021-2026   

  

      Playing Pitch 

Strategy 
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4.16 Infrastructure Delivery Schedule: Lower Sheering 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LSH1 Flood Protection Surface water drainage measures Critical Developer Developer Funded Unknown 2016-2021 

  

      A site (LSHR.R1) within this settlement 

has been identified as being at risk of 

surface water flooding. The design and 

layout of any development proposals 

should reduce the vulnerability and 

consequences of surface water flooding 

to the site and its surroundings, and 

development proposals should 

incorporate appropriate surface water 

drainage measures in order to achieve 

this. 

Consultation with 

EFDC 

LSH2 Education 4 early years places to meet the needs of 

new residents 

Essential  ECC / 

Operators / 

Developers  

Developer 

Contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£137,411 2016-2026 

2 

places 

2 

places 

    Newly arising need only. Costs depend 

on solution identified; costs shown 

based on new-build building. 

Land may also be required; overall costs 

(including land) to be shared equitably 

and proportionally across relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 

LSH3 Open Space and 

Green 

Infrastructure 

Additional provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.08 ha). 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£11,736 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals will 

be required to provide open space in 

accordance with the guidance contained 

in the Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

LSH4 Open Space and 

Green 

Infrastructure 

Additional provision of public parks and 

gardens, which could take the form of a 

public park, in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.11 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£30,202 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals will 

be required to provide open space in 

accordance with the guidance contained 

in the Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

LSH5 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.03 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£6,970 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals will 

be required to provide open space in 

accordance with the guidance contained 

in the Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 
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4.17 Infrastructure Delivery Schedule: North Weald Bassett 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

NWB1 Utilities Local upgrades to wastewater network 

infrastructure 

Critical  Thames Water Thames Water / 

Developer Funded 

Unknown  Unknown 

Unknown 

Anticipated that developers would 

meet the cost of local upgrades in 

accordance with the charging schedule 

proposed by Defra. 

Thames Water 

settlement assessment 

(2016) 

NWB2 Utilities Diversion of gas mains Required Cadent Gas UKPN /Developer 

Agreement 

Site dependent Site dependent 

  

Potential diversion of gas mains which 

pass through proposed development 

sites (NWB.R3). Alternative is to retain 

in position and design the site around 

an easement along the pipes. The 

potential easement / diversion will be 

dependant on the type of main - the 

options for these sites should be 

considered on a site-by site basis, in 

consultation with Cadent Gas.  

Engagement with 

EFDC 

NWB3 Transport - 

Highways 

Improvements to Talbot PH Roundabout,  

A414/Vicarage Lane junction 

Essential  ECC / 

Developers 

ECC / Developer 

Contributions 

(S278) / LEP 

RGF 

£2,000,000 2020-2025   

    

  This option was identified in the North 

Weald Bassett Masterplan to support 

growth. Challenges surrounding 

delivery. The junction is expected to 

operate above capacity, and would 

need to be considered against any 

further modal shift arising from Bus 

transit or Park and Ride.  

North Weald Bassett 

Masterplan (Allies 

and Morrison, 2014), 

Technical Note 4 - 

Forecast Modelling 

Results from 7x 

Development 

Scenario Tests 

(2014), Consultation 

with Essex County 

Council  

NWB4 Transport - 

Highways 

A414/ Rayley Junction improvement Essential  ECC / 

Developers 

ECC / Developer 

Contributions 

(S278) / LEP 

RGF 

£200,000 2025-2030   

    

  This option was identified in the North 

Weald Bassett Masterplan to support 

growth. 

North Weald Bassett 

Masterplan (Allies 

and Morrison, 2014) 

NWB5 Transport - 

Public 

Transport  

Improvements to walking and cycling 

infrastructure, particularly to improve 

access to rapid transit bus stops 

Essential  ECC / 

Developers 

ECC / Developer 

Contributions 

(S278) 

£3,000,000-

£5,000,000 

2026-2031     

  

  This option was identified in the North 

Weald Bassett Masterplan to support 

growth. The junction is expected to 

operate above capacity, and would 

need to be considered against any 

further modal shift. 

North Weald Bassett 

Masterplan (Allies 

and Morrison, 2014), 

consultation with 

Essex County 

Council 

NWB6 Education 102 early years places to meet the needs 

of new residents 

Essential  ECC / 

Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£1,557,321 2016-2033 

5 

places 

38 

place

s 

46 

places 

13 

place

s 

Newly arising need only. Costs depend 

on solution identified; costs shown 

based on new-build building. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

NWB7 Education New (2.1ha site) primary school, 

including early years provision  

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£8,633,360 2024-2025   

  

    Costs provided by ECC and include 

some early years provision (refer to 

NWB6). Phasing estimated based on 

expected delivery of housing and may 

be further refined. 

Land will also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Consultation with 

ECC 

NWB8 Health Approx. 1.46 FTE dentists  Essential  NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2016-2033 

0.10 

FTE 

Dentis

ts 

0.51 

FTE 

Denti

sts 

0.60 

FTE 

Dentist

s 

0.25 

FTE 

Denti

sts 

Newly arising need only. Note, not 

every settlement is expected to have 

dental provision; instead, wider 

demand for these types of services 

would be met in certain settlements. 

This might involve co-location with 

other health provision e.g. GPs and 

pharmacies, or provision by private 

organisations. Dentists commonly 

operate as private businesses and so the 

nature and location of new provision is 

market driven. Given the range in types 

of provision, no benchmark cost is 

available. 

Modelled output 

NWB9 Health 580 sqm additional GP floorspace across 

the Epping, Ongar & Abridge 

Neighbourhood Area - including 

appropriate provision within North 

Weald Bassett and exploring the 

potential for health facilities as part of 

North Weald Masterplan Area. 

Essential  NHS England / 

Developers 

NHS England / 

Developer 

Contributions 

(S106) 

£1,967,360 To be 

considered 

further by 

CCG 

To be considered further by CCG 

Floorspace required over entire 

Neighbourhood Area; may also be 

delivered in Epping (refer to EPP23), 

Ongar (refer to ONG8) or Abridge. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Consultation with 

CCG (revised by 

Arup to reflect Main 

Modifications) 

NWB10 Open Space 

and Green 

Infrastructure 

Additional provision of public parks and 

gardens in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 6.14 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£1,685,805 2016-2033 

  

Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open Space 

Strategy. Nationally adopted standards 

will be used as a starting point for 

provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

NWB11 Open Space 

and Green 

Infrastructure 

Additional provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 3.08 ha). 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£451,821 2016-2033 

  

Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open Space 

Strategy. Nationally adopted standards 

will be used as a starting point for 

provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

NWB12 Open Space 

and Green 

Infrastructure 

Enhanced entrance signage at the Bassett 

Road N, Bassett Road E, and 

Bassett Road sites in North Weald 

Bassett 

Required EFDC Grant Funding Dependent 

upon exact 

size and nature 

of scheme 

Unknown 

Unknown 

  Open Space Strategy 

NWB13 Open Space 

and Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 1.84 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£427,520 2016-2033 

  

Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open Space 

Strategy. Nationally adopted standards 

will be used as a starting point for 

provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

NWB14 Open Space 

and Green 

Infrastructure 

Potential upgrading of the LAP at School 

Green Lane in North Weald Bassett 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of scheme 

2016-2033 

  

  Open Space Strategy 

NWB15 Open Space 

and Green 

Infrastructure 

Contribution to access management and 

monitoring of visitors to the Epping 

Forest Special Area of Conservation 

(SAC) 

 

[SHOULD BE SANG] 

Essential  Epping Forest 

Conservators / 

City of London 

Corporation / 

EFDC / 

Developers 

Developer 

Contributions 

(S106) 

Variable 2016-2033 

As development is consented 

Financial contributions should be made 

in accordance with Visitor Survey 

Information which demonstrates this is 

needed. Per dwelling contribution still 

to be determined. 

Consultation with 

EFDC 

NWB16 Open Space 

and Green 

Infrastructure 

Site-specific green infrastructure 

interventions 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Unknown 2016-2033 

  

Site specific requirements in 

accordance with EFDC Local Plan 

Policy SP 7 The Natural Environment, 

Landscape Character and Green and 

Blue Infrastructure; Chapter 5 Place 

Policies - Vision and Policies by 

Settlement; Site Specific Requirements 

for site allocations in Part 2 of the 

Local Plan; and Green Infrastructure 

Strategy. Policies and site allocation set 

out requirements for the developer on a 

site by site basis, including green 

infrastructure interventions, the 

protection of ecological assets and high 

quality landscape design. Site 

infrastructure details will be confirmed 

at master planning stage. Likely to 

include landscape connections to the 

Lea and Stort Valleys, complimentary 

networks of green open spaces tying 

together new and existing 

communities, and activation and 

interpretation projects to engage a 

wider range of people with the 

countryside.  

Draft Green 

Infrastructure 

Strategy 2020;  

Consultation with 

EFDC 

NWB17 Open Space 

and Green 

Infrastructure 

Suitable Alternative Natural Greenspace Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Unknown TBC 

TBC 

See DW20. Draft Green 

Infrastructure 

Strategy 2020 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

NWB18 Community 

Facilities 

Approx. 402 sqm of additional 

community facilities space to meet the 

needs of new residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£976,458 2016-2021 

30 

sqm 

140 

sqm 

167 

sqm 

65 

sqm 

Modelled additional community 

facility space (combined library, youth 

services and community hall 

requirement) - newly arising demand 

only. Land may also be required; 

overall costs (including land) to be 

shared equitably and proportionally 

across relevant sites.  

Modelled output 
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4.18 Infrastructure Delivery Schedule: Ongar 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding 

Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

ONG1 Utilities Local upgrades to wastewater network 

infrastructure and likely significant 

upgrades to water treatment 

infrastructure 

Critical  Thames Water Thames Water / 

Developer 

Funded 

Unknown Unknown 

Unknown 

Anticipated that developers would 

meet the cost of local upgrades as 

per the charging schedule, with 

strategic infrastructure costs borne 

by Thames Water. 

Thames Water 

settlement assessment 

(2016) 

ONG2 Utilities Diversion of gas mains Required Cadent Gas UKPN 

/Developer 

Agreement 

Site dependent Site dependent 

  

    Potential diversion of gas mains 

which pass through proposed 

development sites (ONG.R7). 

Alternative is to retain in position 

and design the site around an 

easement along the pipes. The 

potential easement / diversion will 

be dependant on the type of main - 

the options for these sites should be 

considered on a site-by site basis, in 

consultation with Cadent Gas.  

Engagement with 

EFDC 

ONG3 Transport - 

Highways 

Upgrades to the A113 Coopers Hill/ 

Brentwood Road, Marden Ash/Ongar 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278) 

£1,000,000 2025-30   

    

  This option was identified by Essex 

County Council/ Jacobs as part of 

the transport modelling process to 

improve A113 capacity 

Consultation with 

Essex County 

Council and Jacobs 

ONG4 Transport - 

Highways 

Upgrade of Four Wantz Roundabout Essential  ECC / 

Developers 

Developer 

Contributions 

(S278) 

£1,000,000 2026-2031   

    

  Originally part of the Harlow - 

Chelmsford package of works no 

longer being taken forward by 

ECC.  

Consultation with 

Essex County 

Council and Jacobs 

ONG5 Education 61 early years places to meet the needs 

of new residents 

Essential  ECC / 

Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC 

/ (Working 

Parents 

Allowance) 

£931,339 2016-2031 

8 places 
46 

places 

7 

places 
  

Newly arising need only. Costs 

depend on solution identified; costs 

shown based on new-build 

building. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 

ONG6 Education 0.5FE expansion of one primary school 

within Ongar Forecast Planning Group, 

and/or temporary accommodation 

replacement 

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs 

Allowance / 

ECC 

£2,072,160 2025-2026   

  

    Costs provided by ECC (across all 

settlements in the Forecast 

Planning Group). Expansion in 

Ongar, High Ongar, Fyfield, 

Matching Green or Moreton. 

Phasing estimated based on 

expected delivery of housing and 

may be further refined. 

Consultation with 

Essex County 

Council 



Epping Forest District Council Epping Forest District Council Infrastructure Delivery Plan 

Part B Report: Infrastructure Delivery Schedule 
 

2020 Update | Final | September 2020  

 

Page 74 
 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding 

Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

ONG7 Education Up to 2FE expansion of secondary 

school places 

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs 

Allowance / 

ECC 

£7,132,500 2023-2024   

  

    Costs provided by ECC (across all 

settlements in the Forecast 

Planning Group). Phasing 

estimated based on expected 

delivery of housing and may be 

further refined. May be met at 

Ongar Academy or elsewhere in the 

Forecast Planning Group. 

Consultation with 

ECC 

ONG8 Health 580 sqm additional GP floorspace across 

the Epping, Ongar & Abridge 

Neighbourhood Area 

Essential  NHS England / 

Developers 

NHS England / 

Developer 

Contributions 

(S106) 

£1,967,360 To be 

considered 

further by 

CCG 

To be considered further by CCG 

Floorspace required over entire 

Neighbourhood Area; may also be 

delivered in Epping (refer to 

EPP23), North Weald Bassett (refer 

to NWB9) or Abridge. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Consultation with 

CCG (revised by 

Arup to reflect Main 

Modifications) 

ONG9 Health Approx. 0.91 FTE Dentists  Essential  NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2016-2026 

0.32 

FTE 

Dentists 

0.59 

FTE 

Dentists 

    Newly arising need only. Note, not 

every settlement is expected to 

have dental provision; instead, 

wider demand for these types of 

services would be met in certain 

settlements. This might involve co-

location with other health provision 

e.g. GPs and pharmacies, or 

provision by private organisations. 

Dentists commonly operate as 

private businesses and so the nature 

and location of new provision is 

market driven. Given the range in 

types of provision, no benchmark 

cost is available. 

Modelled output. 

ONG10 Open Space and 

Green 

Infrastructure 

Additional provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 1.99 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£291,923 2021-2026 

    

    Ongar currently has sufficient 

amenity greenspace but will require 

additional greenspace later in the 

plan period. Where appropriate, 

development proposals will be 

required to provide open space in 

accordance with the guidance 

contained in the Open Space 

Strategy. Nationally adopted 

standards will be used as a starting 

point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

ONG11 Open Space and 

Green 

Infrastructure 

Additional provision of public parks and 

gardens, which could take the form of a 

public park, in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 6.66 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£1,828,577 2016-2026 

  

    Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding 

Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

ONG12 Open Space and 

Green 

Infrastructure 

Additional provision of natural and semi-

natural greenspace in line with Fields in 

Trust Standards and agreement with 

EFDC (likely to be around 4.41 ha). 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£231,094 2016-2026 

  

    Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

ONG13 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 2.08 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£483,283 2016-2026 

  

    Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in the 

Open Space Strategy. Nationally 

adopted standards will be used as a 

starting point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

ONG14 Open Space and 

Green 

Infrastructure 

Upgrading of LEAP at Greensted Road 

in Ongar 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£24,000 2016-2026 

  

      Open Space Strategy 

ONG15 Community 

Facilities 

Approx. 251 sqm of additional 

community facilities space to meet the 

needs of new residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£609,679 2016-2026 

126 

sqm 

125 

sqm 

    Modelled additional community 

facility space (combined library, 

youth services and community hall 

requirement) - newly arising 

demand only. Includes demand 

from High Ongar and Fyfield. Land 

may also be required; overall costs 

(including land) to be shared 

equitably and proportionally across 

relevant sites. 

Modelled output 
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4.19 Infrastructure Delivery Schedule: Roydon 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

ROY1 Education 10 early years places to meet the needs 

of new residents 

Essential ECC / 

Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£152,679 2016-2026 

3 

places 

7 

places 

    Newly arising need only. Costs depend 

on solution identified; costs shown 

based on new-build building. 

Land may also be required; overall costs 

(including land) to be shared equitably 

and proportionally across relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 

ROY2 Health Approx. 0.14 FTE dentists  Essential NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2016-2021 

0.14 

FTE 

      Newly arising need only. Note, not 

every settlement is expected to have 

dental provision; instead, wider demand 

for these types of services would be met 

in certain settlements. This might 

involve co-location with other health 

provision e.g. GPs and pharmacies, or 

provision by private organisations. 

Dentists commonly operate as private 

businesses and so the nature and 

location of new provision is market 

driven. Given the range in types of 

provision, no benchmark cost is 

available. 

Modelled output 

ROY3 Open Space and 

Green 

Infrastructure 

Additional provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 2.08 ha, assuming 

equal share of existing capacity between 

Roydon and Nazeing) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£305,126 2016-2026 

  

    Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open Space 

Strategy. Nationally adopted standards 

will be used as a starting point for 

provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

ROY4 Open Space and 

Green 

Infrastructure 

Additional provision of public parks and 

gardens in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 3.58 ha, assuming 

equal share of existing capacity between 

Roydon and Nazeing) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£982,929 2016-2026 

  

    Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open Space 

Strategy. Nationally adopted standards 

will be used as a starting point for 

provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

ROY5 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of scheme 

2016-2026 

  

    Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open Space 

Strategy. Nationally adopted standards 

will be used as a starting point for 

provision. 

Open Space Strategy 

ROY6 Open Space and 

Green 

Infrastructure 

Potential upgrading of Roydon Playing 

Fields Playground 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of scheme 

2016-2026 

  

      Open Space Strategy 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

ROY7 Community 

Facilities 

Approx. 40 sqm of additional community 

facilities space to meet the needs of new 

residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£97,160 2016-2021 

40 

sqm 

      Modelled additional community facility 

space (combined library, youth services 

and community hall requirement) - 

newly arising demand only. Land may 

also be required; overall costs (including 

land) to be shared equitably and 

proportionally across relevant sites. 

Modelled output 
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4.20 Infrastructure Delivery Schedule: Sheering 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

SHE1 Education 10 early years places to meet the needs 

of new residents 

Essential ECC / Operators 

/ Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£152,679 2016-2026 

2 places 
8 

places 

    Newly arising need only. Costs 

depend on solution identified; costs 

shown based on new-build building. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 

SHE2 Health Approx. 0.15 FTE dentists  Essential NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2016-2021 

0.15 

FTE 

Dentists 

      Newly arising need only. Note, not 

every settlement is expected to have 

dental provision; instead, wider 

demand for these types of services 

would be met in certain settlements. 

This might involve co-location with 

other health provision e.g. GPs and 

pharmacies, or provision by private 

organisations. Dentists commonly 

operate as private businesses and so 

the nature and location of new 

provision is market driven. Given the 

range in types of provision, no 

benchmark cost is available. 

Modelled output 

SHE3 Open Space and 

Green 

Infrastructure 

Additional provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.18 ha). 

Required EFDC/Develope

rs  

Developer 

Contributions 

(S106) / Grant 

Funding 

£26,405 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals 

will be required to provide open space 

in accordance with the guidance 

contained in the Open Space Strategy. 

Nationally adopted standards will be 

used as a starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

SHE4 Open Space and 

Green 

Infrastructure 

Additional provision of public parks and 

gardens, which could take the form of a 

public park, in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.23 ha) 

Required EFDC/Develope

rs  

Developer 

Contributions 

(S106) / Grant 

Funding 

£63,149 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals 

will be required to provide open space 

in accordance with the guidance 

contained in the Open Space Strategy. 

Nationally adopted standards will be 

used as a starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

SHE5 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.07 ha) 

Required EFDC/Develope

rs  

Developer 

Contributions 

(S106) / Grant 

Funding 

£16,264 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals 

will be required to provide open space 

in accordance with the guidance 

contained in the Open Space Strategy. 

Nationally adopted standards will be 

used as a starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

SHE6 Community 

Facilities 

Approx. 41 sqm of additional 

community facilities space to meet the 

needs of new residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£99,589 2016-2026 

28 sqm 
13 

sqm 

    Modelled additional community 

facility space (combined library, youth 

services and community hall 

requirement) - newly arising demand 

only. Land may also be required; 

overall costs (including land) to be 

shared equitably and proportionally 

across relevant sites. 

Modelled output 
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4.21 Infrastructure Delivery Schedule: Stapleford Abbotts 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

STA1 Education 9 early years places to meet the needs of 

new residents 

Essential  ECC / Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC 

/ (Working 

Parents 

Allowance) 

£137,411 2016-2026 

4 places 5 places 

    Newly arising need only. Costs 

depend on solution identified; costs 

shown based on new-build building. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 

STA2 Education 0.5FE expansion of one primary school 

within Chigwell / Lambourne Forecast 

Planning Group, and/or temporary 

accommodation replacement 

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs 

Allowance / 

ECC 

£2,072,160 2030-2031     

  

  Costs provided by ECC (across all 

settlements in the Forecast Planning 

Group). Expansion in Chigwell, 

Stapleford Abbotts or Lambourne. 

Phasing estimated based on expected 

delivery of housing and may be 

further refined. 

Consultation with 

ECC 

STA3 Health Approx. 0.14 FTE dentists  Essential  NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2016-2021 

0.07 

FTE 

Dentists 

0.07 

FTE 

Dentists 

    Newly arising need only. Note, not 

every settlement is expected to have 

dental provision; instead, wider 

demand for these types of services 

would be met in certain settlements. 

This might involve co-location with 

other health provision e.g. GPs and 

pharmacies, or provision by private 

organisations. Dentists commonly 

operate as private businesses and so 

the nature and location of new 

provision is market driven. Given 

the range in types of provision, no 

benchmark cost is available. 

Modelled output 

STA4 Open Space and 

Green 

Infrastructure 

Additional provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.16 ha). 

Required EFDC/Developers  Developer 

Contributions 

(S106) / Grant 

Funding 

£23,471 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals 

will be required to provide open 

space in accordance with the 

guidance contained in the Open 

Space Strategy. Nationally adopted 

standards will be used as a starting 

point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

STA5 Open Space and 

Green 

Infrastructure 

Additional provision of public parks and 

gardens, which could take the form of a 

public park, in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.22 ha) 

Required EFDC/Developers  Developer 

Contributions 

(S106) / Grant 

Funding 

£60,403 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals 

will be required to provide open 

space in accordance with the 

guidance contained in the Open 

Space Strategy. Nationally adopted 

standards will be used as a starting 

point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

STA6 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.07 ha) 

Required EFDC/Developers  Developer 

Contributions 

(S106) / Grant 

Funding 

£16,264 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals 

will be required to provide open 

space in accordance with the 

guidance contained in the Open 

Space Strategy. Nationally adopted 

standards will be used as a starting 

point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

STA7 Community 

Facilities 

Approx. 38 sqm of additional 

community facilities space to meet the 

needs of new residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£92,302 2016-2026 

18 sqm 20 sqm 

    Modelled additional community 

facility space (combined library, 

youth services and community hall 

requirement) - newly arising demand 

only. Land may also be required; 

overall costs (including land) to be 

shared equitably and proportionally 

across relevant sites. 

Modelled output 
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4.22 Infrastructure Delivery Schedule: Theydon Bois 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

THB1 Utilities Local upgrades to wastewater network 

infrastructure and potential minor 

upgrades to water treatment 

infrastructure 

Critical  Thames Water Thames Water / 

Developer Funded 

Unknown Unknown 

Unknown 

Anticipated that developers would 

meet the cost of local upgrades in 

accordance with the charging 

schedule proposed by Defra. 

Thames Water 

settlement assessment 

(2016) 

THB2 Flood Protection Surface water drainage measures Critical  Developer Developer Funded Unknown 2016-2026 

  

    Two sites (THYB.R1 and 

THYB.R2) within this settlement 

have been identified as being at risk 

of surface water flooding. The 

design and layout of any 

development proposals should 

reduce the vulnerability and 

consequences of surface water 

flooding to the site and its 

surroundings, and development 

proposals should incorporate 

appropriate surface water drainage 

measures in order to achieve this. 

Consultation with 

EFDC 

THB3 Transport - 

Highways 

B172 Coppice Road / Piercing Hill 

Signalised Junction 

Essential ECC / 

Developers 

Developer 

Contributions 

(S278) / ECC 

£1,000,000 2026-2031     

  

  This option was identified by Essex 

County Council/ Jacobs as part of 

the transport modelling process. 

This schemes includes local 

widening, and roundabout options 

testing. 

Consultation with 

Essex County 

Council 

THB4 Education 8 early years places to meet the needs of 

new residents 

Essential ECC / 

Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£122,143 2016-2026 

2 places 6 places 

    Newly arising need only. Costs 

depend on solution identified; costs 

shown based on new-build building. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 

THB5 Health 0.11 FTE dentists  Essential NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2016-2026 

0.06 

FTE 

Dentists 

0.05 

FTE 

Dentists 

  

  Newly arising need only. Note, not 

every settlement is expected to have 

dental provision; instead, wider 

demand for these types of services 

would be met in certain settlements. 

This might involve co-location with 

other health provision e.g. GPs and 

pharmacies, or provision by private 

organisations. Dentists commonly 

operate as private businesses and so 

the nature and location of new 

provision is market driven. Given 

the range in types of provision, no 

benchmark cost is available. 

Modelled output 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

THB6 Open Space and 

Green 

Infrastructure 

Additional provision of public parks and 

gardens in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 3.58 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£982,929 2016-2026 

    

  Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open 

Space Strategy. Nationally adopted 

standards will be used as a starting 

point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

THB7 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 1.04 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£241,641 2016-2026 

    

  Where appropriate, development 

proposals will be required to provide 

open space in accordance with the 

guidance contained in the Open 

Space Strategy. Nationally adopted 

standards will be used as a starting 

point for provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

THB8 Open Space and 

Green 

Infrastructure 

Contribution to access management and 

monitoring of visitors to the Epping 

Forest Special Area of Conservation 

(SAC) 

Essential  Epping Forest 

Conservators / 

City of London 

Corporation / 

EFDC / 

Developers 

Developer 

Contributions 

(S106) 

Variable 2016-2033 

As development is consented 

Financial contributions should be 

made in accordance with Visitor 

Survey Information which 

demonstrates this is needed. Per 

dwelling contribution still to be 

determined. 

Consultation with 

EFDC 

THB9 Community 

Facilities 

Approx. 32 sqm of additional community 

facilities space to meet the needs of new 

residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£77,728 2016-2021 

32 sqm 

      Modelled additional community 

facility space (combined library, 

youth services and community hall 

requirement) - newly arising 

demand only. 

Modelled output 
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4.23 Infrastructure Delivery Schedule: Thornwood 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

THO1 Utilities Local upgrades to wastewater network 

infrastructure 

Critical  Thames Water Thames Water / 

Developer 

Funded 

Unknown Unknown 

Unknown 

Anticipated that developers would 

meet the cost of local upgrades in 

accordance with the charging schedule 

proposed by Defra. 

Thames Water 

settlement assessment 

(2016) 

THO2 Education 17 early years places to meet the needs 

of new residents 

Essential ECC / Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC 

/ (Working 

Parents 

Allowance) 

£259,554 2021-2026   

17 

places 
    

Newly arising need only. Costs depend 

on solution identified; costs shown 

based on new-build building. 

Land may also be required; overall 

costs (including land) to be shared 

equitably and proportionally across 

relevant sites. 

Modelled output; 

Consultation with 

Essex County 

Council 

THO3 Health Approx. 0.23 FTE dentists  Essential NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2021-2026   

0.23 

FTE 

Dentists 

    Newly arising need only. Note, not 

every settlement is expected to have 

dental provision; instead, wider 

demand for these types of services 

would be met in certain settlements. 

This might involve co-location with 

other health provision e.g. GPs and 

pharmacies, or provision by private 

organisations. Dentists commonly 

operate as private businesses and so the 

nature and location of new provision is 

market driven. Given the range in types 

of provision, no benchmark cost is 

available. 

Modelled output 

THO4 Open Space and 

Green 

Infrastructure 

Additional provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.28 ha). 

Required EFDC/Developers  Developer 

Contributions 

(S106) / Grant 

Funding 

£41,075 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals 

will be required to provide open space 

in accordance with the guidance 

contained in the Open Space Strategy. 

Nationally adopted standards will be 

used as a starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

THO5 Open Space and 

Green 

Infrastructure 

Additional provision of public parks and 

gardens, which could take the form of a 

public park, in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.37 ha) 

Required EFDC/Developers  Developer 

Contributions 

(S106) / Grant 

Funding 

£101,588 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals 

will be required to provide open space 

in accordance with the guidance 

contained in the Open Space Strategy. 

Nationally adopted standards will be 

used as a starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 

THO6 Open Space and 

Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 0.12 ha) 

Required EFDC/Developers  Developer 

Contributions 

(S106) / Grant 

Funding 

£27,882 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals 

will be required to provide open space 

in accordance with the guidance 

contained in the Open Space Strategy. 

Nationally adopted standards will be 

used as a starting point for provision. 

Modelled output, 

based on standards in 

Open Space Strategy 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

THO7 Open Space and 

Green 

Infrastructure 

Additional provision of allotments in 

agreement with EFDC (likely to be 

around 0.09 ha) 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£2,153 2016-2026 

  

    Newly arising need only. Where 

appropriate, development proposals 

will be required to provide allotments 

in accordance with the guidance 

contained in the Open Space Strategy. 

Modelled output, 

based on standards in 

Open Space Strategy 

THO8 Open Space and 

Green 

Infrastructure 

Contribution to access management and 

monitoring of visitors to the Epping 

Forest Special Area of Conservation 

(SAC) 

Essential  Epping Forest 

Conservators / 

City of London 

Corporation / 

EFDC / 

Developers 

Developer 

Contributions 

(S106) 

Variable 2016-2033 

As development is consented 

Financial contributions should be made 

in accordance with Visitor Survey 

Information which demonstrates this is 

needed. Per dwelling contribution still 

to be determined. 

Consultation with 

EFDC 

THO9 Community 

Facilities 

Approx. 64 sqm of additional 

community facilities space to meet the 

needs of new residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£155,456 2016-2026 

23 

sqm 
41 sqm 

    Modelled additional community 

facility space (combined library, youth 

services and community hall 

requirement) - newly arising demand 

only. Land may also be required; 

overall costs (including land) to be 

shared equitably and proportionally 

across relevant sites. 

Modelled output 
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4.24 Infrastructure Delivery Schedule: Waltham Abbey 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

WAB1 Utilities Likely upgrades to water infrastructure, 

and local upgrades to wastewater 

network infrastructure 

Critical  Thames Water Thames Water / 

Developer Funded 

Unknown Unknown Unknown Anticipated that developers 

would meet the cost of local 

upgrades as per the charging 

schedule, with strategic 

infrastructure costs borne by 

Thames Water. 

Thames Water 

settlement assessment 

(2016) 

WAB2 Utilities Diversion of gas mains Required Cadent Gas UKPN /Developer 

Agreement 

Site dependent Site dependent 

  

  Potential diversion of gas mains 

which pass through proposed 

development sites (WAL.E8 and 

WAL.E9). Alternative is to retain 

in position and design the site 

around an easement along the 

pipes. The potential easement / 

diversion will be dependant on 

the type of main - the options for 

these sites should be considered 

on a site-by site basis, in 

consultation with Cadent Gas.  

Engagement with 

EFDC 

WAB3 Flood 

Protection 

Surface water drainage measures Critical  Developer Developer Funded Unknown 2016-2026 

    

    Two sites (WAL.R2 and 

WAL.R4) within this settlement 

have been identified as being at 

risk of surface water flooding. 

The design and layout of any 

development proposals should 

reduce the vulnerability and 

consequences of surface water 

flooding to the site and its 

surroundings, and development 

proposals should incorporate 

appropriate surface water 

drainage measures in order to 

achieve this. 

Consultation with 

EFDC 

WAB4 Transport - 

Highways 

Upgrades to the A112 Sewardstone 

Road/ Sun Street signalised junction 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278) / ECC 

£1,000,000 2020-2025   

  

  

  

This option was identified by 

Essex County Council/ Jacobs as 

part of the transport modelling 

process. This scheme would need 

feasibility testing if taken 

forward. 

Consultation with 

Essex County 

Council and Jacobs 

WAB5 Transport - 

Highways 

Upgrades to the M25 Junction 26 

Southern Roundabout 

Essential  Highways 

England / ECC / 

Developers 

Highways 

England / 

Developer 

Contributions 

(S278) / ECC 

£2,000,000-

£3,000,000 

2020-2025   

  

  

  

This option was identified by 

Essex County Council/ Jacobs as 

part of the transport modelling 

process. Target to deliver within 

highway boundary - 

unknown/possible Third Party 

Landtake. Scheme to include 

enhanced roundabout with local 

widening to increase approach 

lane and circulatory capacity. 

Consultation with 

Essex County 

Council and Jacobs 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

WAB6 Transport - 

Highways 

Upgrades to the B194 High Bridge 

Street/ Meridian Way Signalised 

Junction 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278) / ECC 

£1,000,000-

£2,000,000 

2026-2031     

    

This option was identified by 

Essex County Council/ Jacobs as 

part of the transport modelling 

process 

Consultation with 

Essex County 

Council and Jacobs 

WAB7 Transport - 

Highways 

Junction 4 – B194 Highbridge Street / 

Abbeyview Roundabout, Waltham 

Abbey 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278) / ECC 

£1,000,000 2021-2026   

      

  Consultation with 

Essex County 

Council and Jacobs 

WAB8 Transport - 

Active 

Transport  

National Cycle Route 1 to Waltham 

Abbey town Centre via Sun Street 

Essential  EFDC / ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

Grant funding 

£100,000 - 

£500,000 

Unknown 

Unknown 

Overall Priority - High. ECC 

Local Highway Panels, DfT and 

other potential funding sources 

outlined in EFD Cycling Action 

Plan. Route continues along new 

signed quietway along Orchard 

Gardens, Town Mead Road and 

Fountain Place. Consider either a 

two way working of Silver Street 

for cyclists, with a new 

northbound cycle contraflow 

which would enable access to 

town centre at Leverton Way via 

an upgrade of the Zebra crossing 

to a Tiger crossing, or a route 

along Sewardstone Street, 

connecting with Quaker Lane. 

There could be an opportunity for 

this section of Quaker 

Lane/Leverton Way to become an 

improved public realm exercise. 

EFDC Cycling 

Action Plan 2018 

WAB9 Transport - 

Active 

Transport  

Improve accessibility for cyclist along 

Sun Street during weekday mornings and 

evenings.  

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£25,740 2016-2021 

  

      Cycle lanes with permitted hours 

during weekday mornings and 

evenings. Planters used to 

demarcate the cycle lanes. 

Associated cycle parking at 

essential shops and reallocating 

of car parking spaces. One way 

pedestrian flows with multiple 

crossing points and signage. 

Signage noting times of use for 

cyclists and alternative route 

down Quaker Lane. Road 

markings for cyclists.  

EFDC COVID-19 

Active Travel Bid 

WAB10 Transport - 

Active 

Transport  

Provide a new advisory cycle lane along 

Quaker Lane from Leverton Way to 

Sewardstone Road 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

< £100,000 Unknown 

Unknown 

May require removal of centre-

line and signage. Investigation 

required to connect existing two 

way cycle track at eastern end of 

Quaker Lane with new provision. 

EFDC Cycling 

Action Plan 2018 



Epping Forest District Council Epping Forest District Council Infrastructure Delivery Plan 

Part B Report: Infrastructure Delivery Schedule 
 

2020 Update | Final | September 2020  

 

Page 88 
 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

WAB11 Transport - 

Active 

Transport  

TfL style on road quietway - Abbey 

Mead Industrial Park (Brooker Road)  

and Honey Lane, Waltham Abbey.  

New signed quietway route between 

Abbey Mead Industrial Park, passing 

Tesco, to Honey Lane via residential 

roads 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

< £100,000 Unknown 

Unknown 

Quietway route follows 

residential roads of Brooker Road 

(giving access to Abbey Mead 

Industrial Park), Greenfield 

street, King George Road, 

Sewardstone Road (giving access 

to supermarket) and Denny 

Avenue.  At its eastern extent, 

consideration should be given to 

converting the existing footpath 

(PROW 211_109) between 

Denny Avenue and Elm Close to 

shared cycle use if possible both 

at Elm Close and at Denny 

Avenue, otherwise for this 

section, cyclists must dismount 

and continue on foot.  Quietway 

route then continues along Elm 

Close, Larsen Drive, Rochford 

Avenue and Roundhills to Honey 

Lane.  Consideration must be 

given to providing or upgrading 

to cycle friendly crossings outside 

of Tesco at Sewardstone Road.  

EFDC Cycling 

Action Plan 2018 

WAB12 Transport - 

Active 

Transport  

Off road route improvement and on road 

TfL style quiet way to improve 

residential permeability on Mason Way 

and  

Abbotts Drive 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£100,000 - 

£500,000 

Unknown 

Unknown 

New signed quietway network on 

Abbotts Drive/Winters  

Way/Skarnings Court, linking to 

an existing surfaced lit route 

which then runs down along the 

southern side of the watercourse. 

EFDC Cycling 

Action Plan 2018 

WAB13 Transport - 

Active 

Transport  

New E-W on-road signed quietway along 

length of Farthingale Lane residential 

area from Stoney Bridge Drive and 

Mason Way to improve residential 

permeability 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£100,000 - 

£500,000 

Unknown 

Unknown 

  EFDC Cycling 

Action Plan 2018 

WAB14 Transport - 

Active 

Transport  

On road advisory lane linking central and 

South East Waltham Abbey 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£100,000 - 

£500,000 

Unknown 

Unknown 

New on-road advisory cycle lane 

between Roundhills and Leverton 

Schools. There could be an option 

to cut the corner of Farm Hill 

Road and Honey Lane through 

the current access for the Play 

Area which would require a new 

bridge over Cobbin’s Brook and a 

new off-road cycle track 

alongside the War Memorial.  

EFDC Cycling 

Action Plan 2018 

WAB15 Transport - 

Active 

Transport  

Extend exisiting cycle route wih a new 

on-road signed quietway along Leaview 

to Powdermill Lane. Continue route with 

a new off-road cycle track parallel with 

and to the north of Abbeyview 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

£100,000 - 

£500,000 

Unknown 

Unknown 

  EFDC Cycling 

Action Plan 2018 



Epping Forest District Council Epping Forest District Council Infrastructure Delivery Plan 

Part B Report: Infrastructure Delivery Schedule 
 

2020 Update | Final | September 2020  

 

Page 89 
 

Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

highways; S106) / 

ECC 

WAB16 Transport - 

Active 

Transport  

Toucan crossing at Meridian Way 

roundabout 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£100,000 - 

£500,000 

Unknown 

Unknown 

New toucan crossing across 

western arm of Meridian Way at 

the junction to improve the safety 

for cyclists using NCR1.  

EFDC Cycling 

Action Plan 2018 

WAB17 Transport - 

Active 

Transport  

New off road segregated cycle track to 

meet minimum width requirements for 

pedestrians and cyclists along either side 

of Parklands 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£500,000 - 

£1,000,000 

Unknown 

Unknown 

Replaces the existing remote 

footway between Parklands 

roundabout and Ninefields.  

EFDC Cycling 

Action Plan 2018 

WAB18 Transport - 

Active 

Transport  

New off-road shared use route for 

pedestrians and cyclists between 

Parklands roundabout and Highbridge 

Street roundabout 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£100,000 - 

£500,000 

Unknown 

Unknown 

Due to a cluster of collisions at 

this roundabout, consider 

provision of a toucan crossing for 

cyclists across Crooked Mile to 

enable safe continuity of paths. 

EFDC Cycling 

Action Plan 2018 

WAB19 Transport - 

Active 

Transport  

On road advisory lanes providing key N-

S link to town centre from Meridian 

Way/Dowding Way roundabout along 

Sewardstone Road to The Market Square 

Surgery/ Health Centre 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

< £100,000 Unknown 

Unknown 

Requires removal of central 

hatching/ centrelines and 

reallocating roadspace. Route 

continues along Rue de St. 

Lawrence, and along existing two 

way cycle track on Quaker Lane 

until Sun Street.  The existing 

width restriction provided by the 

guard railing at Sewardstone 

Road/ Rue de St. Lawrence is a 

barrier to cycle movement and 

should be removed replaced with 

a flush kerb and bollards. This 

existing cycle track would benefit 

from widening.  

EFDC Cycling 

Action Plan 2018 

WAB20 Transport - 

Active 

Transport  

TfL style on road quietway along 

Monkswood Avenue, providing access to 

King Harold Academy and linking 

eastern areas of Waltham Abbey to town 

centre 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

< £100,000 Unknown 

Unknown 

Alternatively, could consider 

implementation of cycle wheeling 

ramps along edge of existing 

staircase.  Feasibility study 

required to determine provision.  

EFDC Cycling 

Action Plan 2018 

WAB21 Transport - 

Active 

Transport  

New signed on-road quietway along 

Broomstick Hall Road, between Windsor 

Wood and Ninefields 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

< £100,000 Unknown 

Unknown 

  EFDC Cycling 

Action Plan 2018 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

highways; S106) / 

ECC 

WAB22 Transport - 

Active 

Transport  

Creation of new mandatory cycle lanes 

in both directions along Honey Lane, 

from Old Shire Lane to Shernbrook Road 

(North)   

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

< £100,000 Unknown 

Unknown 

  EFDC Cycling 

Action Plan 2018 

WAB23 Transport - 

Active 

Transport  

Quietway network providing a direct link 

between potential scheme WAB5, 

residential areas, King Harold Business 

and Enterprise Academy school and link 

into Ninefields 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

< £100,000 Unknown 

Unknown 

  EFDC Cycling 

Action Plan 2018 

WAB24 Transport - 

Active 

Transport  

Waltham Cross Station access from 

Waltham Abbey 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£100,000 - 

£500,000 

Unknown 

Unknown 

Existing shared use footway/ 

cycle way along northern side of 

A121 (connecting Waltham Cross 

station and the Lea Valley White 

Water Centre), which finishes at 

Epping Forest District boundary, 

where cyclists are instructed to 

dismount.  Continue shared use 

footway conversion along 

northern side of carriageway, 

providing a continuous link to the 

River Lea Country Park, the 

Royal Gunpowder Mills and 

Leaview, linking to the Waltham 

Abbey potential cycle network.  

Upgrade existing pelican 

crossings to toucans at A121/ 

Beaulieu Drive junction and 

upgrade existing zebra crossing to 

a tiger crossing west of 

Abbeyview Roundabout.   

EFDC Cycling 

Action Plan 2018 

WAB25 Transport - 

Active 

Transport  

An extension on Parklands onto advisory 

cycle lanes on Paternoster Hill and 

Upshire road in order to give a 

connection to residential areas to the 

North of Waltham Abbey 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

£100,000 - 

£500,000 

Unknown 

Unknown 

Park of the Cycling Action Plan 

flagship project. 

EFDC Cycling 

Action Plan 2018 

WAB26 Transport - 

Active 

Transport  

An extension of WAB14 route onto 

Ninefields linking to the Roundabout on 

Upshire Road 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

< £100,000 Unknown 

Unknown 

Parking regulation and traffic 

management would allow cycle 

lanes to be implemented along 

the road, providing an east to 

west route for Waltham Abbey.  

EFDC Cycling 

Action Plan 2018 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

highways; S106) / 

ECC 

WAB27 Transport - 

Active 

Transport  

Complete the flagship route from Eastern 

Waltham Abbey to join with 

Hertfordshire's existing network and 

provide a cycling route to Waltham 

Cross station 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

TBC Unknown 

Unknown 

Improvements will be required at 

Abbeyview Roundabout, to 

enable E-W cycle movements 

around the southern extreme of 

the roundabout, enabling access 

to/ from Highbridge Street. 

Alternatively, the footway could 

be widened and parking 

rationalised in this location to 

provide an off road footway 

conversion.  

EFDC Cycling 

Action Plan 2018 

WAB28 Transport - 

Active 

Transport  

New on-road advisory cycle lane link 

away from the main road at Beechfield 

Walk, connecting proposed employment 

zone between M25 and Dowding Way 

with residential areas 

Essential  ECC / 

Developers 

Developer 

Contributions 

(S278 for physical 

infrastructure 

relating to 

highways; S106) / 

ECC 

< £100,000 Unknown 

Unknown 

New on-road advisory cycle lane 

in both directions along  

Beechfield Walk, between 

Sewardstone Road and Lodge 

Lane. Route continues along 

Beechfield Walk as a new signed 

on-road quietway, providing 

access to the existing footbridge 

across the M25.  Improvements/ 

upgrade may be required to the 

footbridge and/ or its access 

points to facilitate good cycle 

access. The width needs to be 

3.5m for an unsegregated path for 

cycling and walking over the 

bridge, and the minimum height 

of the parapet is 1.4m.  

EFDC Cycling 

Action Plan 2018 

WAB29 Education 107 early years places to meet the needs 

of new residents 

Essential  ECC / 

Operators / 

Developers  

Developer 

contributions 

(S106) / DfE / 

Operators / ECC / 

(Working Parents 

Allowance) 

£1,633,661 2016-2031 

17 

places 

63 

places 

27 

places 

  Newly arising need only. Costs 

depend on solution identified; 

costs shown based on new-build 

building. 

Land may also be required; 

overall costs (including land) to 

be shared equitably and 

proportionally across relevant 

sites. 

Modelled output; 

Consultation with 

ECC 

WAB30 Education Expansion of two primary schools within 

Waltham Abbey Forecast Planning 

Group to provide at least 1.5FE of 

additional capacity 

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£5,439,420 2022-2023   

  

    Costs provided by ECC (across 

all settlements in the Forecast 

Planning Group). Phasing 

estimated based on expected 

delivery of housing and may be 

further refined. 

Consultation with 

ECC 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

WAB31 Education 2FE expansion of secondary schools in 

the Epping / Waltham Abbey Forecast 

Planning Group 

Essential  ECC / Academy 

Trusts / 

Developers  

Developer 

contributions 

(S106) / DfE 

including Basic 

Needs Allowance 

/ ECC 

£9,985,500 2024-2025   

  

    Costs provided by ECC - either or 

both King Harold (Waltham 

Abbey) or St Johns (Epping) 

schools might be extended, and 

cost is overall. Phasing estimated 

based on expected delivery of 

housing and may be further 

refined. Subject to discussion 

with the school; no decisions 

have taken place. 

Consultation with 

ECC 

WAB32 Health 162 sqm additional GP floorspace across 

the Waltham Abbey Neighbourhood 

Area - including appropriate provision 

within Waltham Abbey 

Essential  NHS England / 

Developers 

NHS England / 

Developer 

Contributions 

(S106) 

£549,504 To be 

considered 

further by 

CCG 

To be considered further by CCG 

Floorspace required over entire 

Neighbourhood Area; may also 

be delivered in Nazeing (refer to 

LNA5). 

Land may also be required; 

overall costs (including land) to 

be shared equitably and 

proportionally across relevant 

sites. 

Consultation with 

CCG (revised by 

Arup to reflect Main 

Modifications) 

WAB33 Health 1.63 FTE dentists  Essential  NHS England / 

Operators / 

Developers 

NHS England / 

Operators / 

Developer 

Contributions 

(S106) 

N/A 2016-2031 

0.37 

FTE 

Dentists 

0.88 

FTE 

Dentists 

0.38 

FTE 

Dentists 

  Newly arising need only. Note, 

not every settlement is expected 

to have dental provision; instead, 

wider demand for these types of 

services would be met in certain 

settlements. This might involve 

co-location with other health 

provision e.g. GPs and 

pharmacies, or provision by 

private organisations. Dentists 

commonly operate as private 

businesses and so the nature and 

location of new provision is 

market driven. Given the range in 

types of provision, no benchmark 

cost is available. 

Modelled output 

WAB34 Open Space 

and Green 

Infrastructure 

Additional provision of public parks and 

gardens in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 11.40 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£3,129,996 2016-2033 

  

  Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in 

the Open Space Strategy. 

Nationally adopted standards will 

be used as a starting point for 

provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

WAB35 Open Space 

and Green 

Infrastructure 

Additional provision of amenity 

greenspace in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 10.57 ha). 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£1,550,568 2016-2033 

  

  Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in 

the Open Space Strategy. 

Nationally adopted standards will 

be used as a starting point for 

provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

WAB36 Open Space 

and Green 

Infrastructure 

Potential upgrading of Town Mead and 

Honey Lane children's play facilities 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

Dependent 

upon exact 

size and nature 

of schemes 

2016-2033 

  

    Open Space Strategy 

WAB37 Open Space 

and Green 

Infrastructure 

Additional provision for children and 

young people in line with Fields in Trust 

Standards and agreement with EFDC 

(likely to be around 5.66 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£1,315,087 2016-2033 

  

  Where appropriate, development 

proposals will be required to 

provide open space in accordance 

with the guidance contained in 

the Open Space Strategy. 

Nationally adopted standards will 

be used as a starting point for 

provision. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

WAB38 Open Space 

and Green 

Infrastructure 

Additional provision of allotments in 

agreement with EFDC (likely to be 

around 3.13 ha) 

Essential  EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£74,879 2016-2033 

  

  Where appropriate, development 

proposals will be required to 

provide allotments in accordance 

with the guidance contained in 

the Open Space Strategy. 

Open Space Strategy 

(revised by Arup to 

reflect Main 

Modifications) 

WAB39 Open Space 

and Green 

Infrastructure 

Contribution to access management and 

monitoring of visitors to the Epping 

Forest Special Area of Conservation 

(SAC) 

Essential  Epping Forest 

Conservators / 

City of London 

Corporation / 

EFDC / 

Developers 

Developer 

Contributions 

(S106) 

Variable 2016-2033 

As development is consented 

Financial contributions should be 

made in accordance with Visitor 

Survey Information which 

demonstrates this is needed. Per 

dwelling contribution still to be 

determined. 

Consultation with 

EFDC 

WAB40 Community 

Facilities 

455 sqm of additional community 

facilities space to meet the needs of new 

residents 

Required EFDC / 

Developers  

Developer 

Contributions 

(S106) / Grant 

Funding 

£1,105,195 2016-2033 

107 

sqm 

238 

sqm 
98 sqm 

12 

sqm 

Modelled additional community 

facility space (combined library, 

youth services and community 

hall requirement) - newly arising 

demand only. Land may also be 

required; overall costs (including 

land) to be shared equitably and 

proportionally across relevant 

sites. 

Modelled demand 

WAB41 Sports and 

Leisure 

Refurbishment of ancillary facility at 

Capershotts, Waltham Abbey to meet the 

needs of the home club 

Required EFDC / 

Developers / 

Waltham Abbey 

FC /  

Essex County 

FA / 

Football 

Foundation 

 

  

Developer 

Contributions 

(S106) / Grant 

Funding / Club 

Funding 

Unknown 2021-2026   

  

      Playing Pitch 

Strategy 

WAB42 Sports and 

Leisure 

Extend the capacity of the football 

facilities in Waltham Abbey through the 

provision of additional high quality grass 

pitches and pending the availability of 

suitable space, explore the development 

of a second 3G artificial grass pitch 

Required EFDC / 

Developers / 

Waltham Abbey 

Town Council /  

Essex County 

FA / 

Football 

Foundation 

 

  

Developer 

Contributions 

(S106) / Football 

Foundation / 

Grant Funding / 

Club Funding 

£955,000 

(additional 

artificial grass 

pitch element 

only) 

2016-2021 

  

        Playing Pitch 

Strategy 
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Ref Infrastructure 

Type 

Intervention Priority Delivery 

Partners 

Potential 

Funding Source 

Cost Delivery 

Phasing 

2016-

2021 

2021-

2026 

2026-

2031 

2031-

2033 

Notes Baseline Source 

WAB43 Sports and 

Leisure 

Potential provision of 3G AGP pitches Required EFDC Football 

Foundation 

Abbey Youth 

FC 

Sport England 

Developer 

Contributions 

(S106) / Football 

Foundation / 

Grant Funding / 

Club Funding 

£955,000 2021-2026   

  

    Playing Pitch Strategy makes 

reference to grass pitches which 

have been provided at King 

Harold Academy.  

Playing Pitch 

Strategy 
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4.25 Infrastructure Delivery Schedule: Suggestions from Town and Parish Councils 

Ref Settlement Infrastructure Type Intervention Baseline Source 

OTH1 Epping Transport - Highways Junction intervention (either traffic lights or a 

roundabout) at the Merry Fiddlers junction at 

Fiddlers Hamlet 

Epping Town Council Proforma response 

OTH2 Epping Transport - Highways Improved traffic management on B181, to 

exclude traffic through Epping Green village and 

use alternative routes 

Epping Upland Parish Council Proforma response 

OTH3 Epping Transport - Highways Improved traffic management or provision of an 

alternative route away from Rye Hill Road. 

Epping Upland Parish Council Proforma response 

OTH4 Epping Transport - Highways Installation of real-time road signage at suitable 

locations, and improve directional signage 

elsewhere 

Epping Town Council 

OTH5 Epping Transport - Highways New signage and directions towards the M25/ 

M11 to help ease traffic flows  

Epping Town Council 

OTH6 Chigwell Transport - Highway Traffic management schemes including 

rephasing of the traffic lights at Rolls Park 

(Buckhurst Hill), Roding Lane (Buckhurst Hill), 

Limes Avenue/Fencepeice Road/ Hainault Road 

junction and Manor Road/Chigwell Road 

junction. 

Chigwell Parish Council Proforma response. 

OTH7 North Weald Bassett Transport - Highways Provision of additional lorry parking spaces North Weald Bassett Parish Council Proforma 

response 

OTH8 Buckhurst Hill Transport - Public 

Transport  

'Park and ride' style shuttle services to service 

Underground stations 

Buckhurst Hill Parish Council Proforma response 

OTH9 Epping Transport - Public 

Transport 

Greenway connections plus improved footpaths 

and cycleways connecting the developments at St 

Margaret's and South Epping with the town cent 

Epping Town Council 
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Ref Settlement Infrastructure Type Intervention Baseline Source 

OTH10 Epping Transport - Public 

Transport 

Improved bus facilities at Epping Station Epping Town Council 

OTH11 Chigwell Transport - Public 

Transport  

Assessment of the viability of providing  'park 

and ride' style services to Chigwell and Grange 

Hill Underground stations. 

Chigwell Parish Council Proforma response. 

OTH12 Roydon Transport - Public 

Transport  

Bus service connecting Water Lane Area 

development to Roydon and Epping 

Roydon Parish Council Proforma response 

OTH13 Roydon Transport - Public 

Transport  

New footpath on Epping Road Roydon Parish Council Proforma response 

OTH14 Theydon Bois Transport - Public 

Transport  

Improvements to local bus services to connect 

Theydon Bois to Epping, Harlow, and to 

Romford Shopping Centre. Increased frequency 

of the current 418 bus service. 

Theydon Bois Parish Council Proforma response 

OTH15 Epping Education Children’s Day nurseries for under five year olds 

as part of the South Epping and St John’s 

development 

Epping Town Council 

OTH16 Epping Open Space and 

Green Infrastructure 

Recreation for young teenagers, improvement 

and expansion to the skateboard area and 

pavilion at Stonards Hill 

Epping Town Council 

OTH17 Ongar Open Space and 

Green Infrastructure 

Existing play areas expanded at Shelley, High 

Street and Elizabeth II recreation field 

Ongar Town Council Proforma response 

OTH18 Epping Community Facilities Provision of multipurpose venues for community 

groups / arts performances / sports classes to 

replace Epping Hall 

Epping Town Council 
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Ref Settlement Infrastructure Type Intervention Baseline Source 

OTH19 Chigwell Community Facilities New Community Hub at Hainault Road 

(Chigwell Village). 

Chigwell Parish Council Proforma response. 

OTH20 Chigwell Community Facilities New Community Hall at Chigwell Row. Chigwell Parish Council Proforma response. 

OTH21 North Weald Bassett Community Facilities Provision of a community hub including space 

for re-located and upgraded library space, GP 

provision, early years provision (see above) and 

an office for North Weald Parish Council. 

Consultation with EFDC and North Weald Bassett 

Parish Council 

OTH22 Theydon Bois Community Facilities Provision of an outdoor activity area for children 

and young people 

Theydon Bois Parish Council Proforma response 

OTH23 Ongar Sports and Leisure Sports facilities upgrade and additional facilities Ongar Town Council Proforma response 

OTH24 Theydon Bois Sports and Leisure Additional sports facilities/playing fields, 

including an outdoor bowling green 

Theydon Bois Parish Council Proforma response 
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1. Introduction 

1.1 Overview 

1.1 Epping Forest District Council (EFDC) have prepared a Submission Version Local 
Plan [EB114] which sets out the strategy for meeting the District’s needs from up to 
2033. It includes: the Council’s vision and objectives for the District; policies to 
ensure that high quality development; and proposals for the delivery of 
infrastructure to support this development.  

1.2 EFDC commissioned the preparation of an Infrastructure Delivery Plan (IDP) 
[EB1101A and EB1101B], forming part of the evidence base for the Local Plan. The 
purpose of the IDP is to set out the infrastructure that will be required to deliver the 
planned level of housing and employment growth in the District over the Plan period 
to 2033.  

1.3 The IDP includes a review of existing infrastructure and any shortfalls in provision, 
informed by consultation with infrastructure and service providers, along with a 
review of relevant policy documents. From this starting point, the impact of growth 
over the Plan period has been considered, and new infrastructure requirements 
identified. Responsibilities for delivery and funding mechanisms have also been 
identified. 

1.4 The IDP includes an Infrastructure Delivery Schedule, which pulls together the 
identified outputs and infrastructure requirements. The purpose of the Schedule is 
to: 

 Present indicative costs associated with delivering the infrastructure required 
to support growth. 

 Summarise the potential funding sources that could be used to deliver 
infrastructure, recognising that developer contributions will be a key part of 
this. 

 Prioritise the infrastructure interventions according to whether it is considered 
to be ‘critical’, ‘essential’ or ‘desirable’, and identify when in the Plan period 
the infrastructure will be required. 

 Identify, where possible, the scale of the funding gap where funding is not fully 
committed. 

1.5 IDPs are often thought of as ‘live’ documents which are updated regularly as 
information changes. An IDP is a ‘snapshot in time’; as different infrastructure 
providers respond to their own challenges, the information that they provide will 
date and alter over time, reflecting changing needs.  
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1.2 Purpose of this Topic Paper 

1.6 To support the Local Plan Independent Examination and building on the IDP, this 
topic paper on infrastructure delivery has been produced. The purpose of the paper 
is to provide more information and certainty on infrastructure delivery, as well as a 
more general update on the work undertaken since the IDP was published.  

1.7 The topic paper includes a high level framework for apportionment and pooling 
arrangements to be taken forward for key infrastructure (highways, public transport, 
education, health, and open space, sports, green infrastructure and community 
facilities). The topic paper does not go as far as grouping developments into 
specific ‘pools’ given that this level of specificity is not necessarily possible or 
desirable at this stage. Inevitably, further discussions and negotiations will be 
required through the production of strategic masterplans, concept frameworks and 
planning applications, which will determine specific pooling and delivery 
arrangements as further information becomes available. 

1.8 As well as a framework for apportionment, this paper provides more information on 
those external funding sources outlined in the IDP, including the work currently 
ongoing to progress/secure funding, and any risks of funding not being in place and 
contingency measures for this. The paper also covers the potential contribution of 
the Community Infrastructure Levy (CIL) in funding infrastructure delivery, and what 
might/might not be included on a Regulation 123 infrastructure list.  

1.9 A separate piece of work is being commissioned and undertaken on infrastructure 
delivery to support the Harlow & Gilston Garden Town. This topic paper does not 
cover the Garden Town sites in detail, and instead is concerned with development 
in the remainder of the District. It should be therefore be read alongside the Garden 
Town work. 

1.3 Structure of this Topic Paper 

1.10 The remainder of the topic paper is structured as follows: 

 Section 2 summarises the national planning policy and guidance on 
infrastructure funding and delivery; 

 Section 3 outlines the approach to apportionment and pooling that will be 
taken for different types of infrastructure; 

 Section 4 provides more information on external funding sources and efforts 
made to date to secure or progress them; and 

 Section 5 provides an overview of the role that a Community Infrastructure 
Levy might play in funding infrastructure.  
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2. National Policy and Guidance 

2.1 Infrastructure Delivery 

2.1 Both the National Planning Policy Framework (NPPF) and the Planning Practice 
Guidance (PPG) place a responsibility on local planning authorities to plan for the 
delivery of infrastructure. This includes transport, telecommunications, waste 
management, water supply, wastewater, flood risk and coastal change 
management, and the provision of minerals and energy (NPPF Paragraph 156)1. 
NPPF Paragraph 157 emphasises the importance of infrastructure in Local Plans, 
stressing the need to “plan positively for the development and infrastructure 
required in the area to meet the objectives, principles and policies of the 
Framework”. 

2.2 The PPG2 states that whilst the Local Plan is an opportunity for the authority to set 
out a positive vision for the area, the Plan should also be realistic about what can 
be achieved and when, including in relation to infrastructure. This includes 
identifying what infrastructure is required and how it can be funded and brought on 
stream at the appropriate time, as well as ensuring that the requirements of the plan 
as a whole will not prejudice viability. The Local Plan should make clear, for at least 
the first five years: 

 what infrastructure is required; 

 who is going to fund and provide it; and  

 how it relates to the anticipated rate and phasing of development.  

2.3 For the later stages of the Plan period, less detail may be provided as the position 
regarding the provision of infrastructure is likely to be less certain. 

2.4 The PPG also states that where the deliverability of critical infrastructure is 
uncertain, the Plan should address the implications of this, e.g. possible 
contingency arrangements and alternative strategies. 

2.5 More information on the national planning policy and guidance relating to 
infrastructure delivery can be found in the Part A Infrastructure Delivery Plan 
[EB1101A].  

                                                
1 The draft revised NPPF, published for consultation in March 2018, also includes security and coastal 
change management in this list, now included in Paragraph 20. Available at: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/685289/Draft_revised_
National_Planning_Policy_Framework.pdf (accessed 13 March 2018) 
2 PPG paragraph 018, reference 12-018-201403036. Available at https://www.gov.uk/guidance/local-
plans--2  (accessed 13 March 2018) 
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2.2 Planning Obligations 

2.6 Planning obligations assist in mitigating the impact of unacceptable development to 
make it acceptable in planning terms. Planning obligations may only constitute a 
reason for granting planning permission if they meet all the tests set out in 
Paragraph 204 of the NPPF: 

 necessary to make the development acceptable in planning terms;  

 directly related to the development; and  

 fairly and reasonably related in scale and kind to the development.  

2.7 Developers may be asked to provide contributions for infrastructure in several ways. 
This may be by way of Community Infrastructure Levy (CIL) charged, or through 
planning obligations i.e. Section 106 (S106) Agreements and Section 278 (S278) 
Agreements relating to highways works. Developers will also have to comply with 
any conditions attached to their planning permission. The PPG3 states that local 
authorities should ensure that the combined total impact of such requests does not 
threaten the viability of the sites and scale of development identified in the 
development plan. 

2.8 Where local authorities have a local CIL Charging Schedule in place, local planning 
authorities must work proactively with developers to ensure they are clear about the 
authorities’ infrastructure needs and what developers will be expected to pay for 
through which route. 

2.9 Under the CIL Regulations 2010 (2014 amendments), there are currently 
restrictions on the ‘pooling’ of separate S106 planning obligations, so that 
authorities cannot pool more than five obligations to pay for a single piece of 
infrastructure. There are no limits on pooling for S278 Agreements. A consultation 
document ‘Supporting housing delivery through developer contributions’ was 
published by the Government in March 2018. The document includes proposals to 
remove the pooling restrictions in certain circumstances – where there is an 
adopted CIL Charging Schedule; where authorities fall under a threshold of the 
tenth percentile of average new build house prices meaning CIL cannot 
meaningfully be charged; or where a development is planned on several strategic 
sites.   

2.10 More information on the national policy and guidance relating to planning 
obligations can be found in Section 5. 

                                                
3 PPG paragraph 002 Reference ID: 23b-002-20140306. Available at 
https://www.gov.uk/guidance/planning-obligations (accessed 13 March 2018). 
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3. Approach to Apportionment and Pooling 

3.1 Overview 

3.1 As far as possible in accordance with the relevant regulations, new developments 
should meet their own infrastructure needs. This is often done through seeking 
Section 106 contributions to deliver the required infrastructure to support 
development. As set out in Section 2.2, the CIL Regulations have significantly 
restricted the use of Section 106 – particularly in relation to the ability to pool 
contributions. 

3.2 Given this legislative context, this section provides a high-level framework for the 
apportionment of infrastructure costs between multiple developments, and how 
these might be collected under the pooling restrictions. The following types of 
infrastructure are considered: 

 Highways 

 Public transport 

 Education 

 Health  

 Open space, sports, community facilities and green and blue infrastructure 

3.3 It should be noted that this work is designed to develop a high-level framework for 
apportionment and pooling, in order to provide more certainty and confidence that 
the required infrastructure will be deliverable under the current pooling restrictions. 
The topic paper does not go as far as grouping developments into specific ‘pools’, 
setting thresholds for contributions etc. – this is because this level of specificity is 
not necessarily possible or desirable at this stage. Inevitably, further discussions 
and negotiations will be required through the production of strategic masterplans, 
concept frameworks and planning applications, which will determine specific pooling 
and delivery arrangements as further information becomes available. It is 
anticipated that EFDC development management team will use this framework as a 
starting point for collecting Section 106 monies as particular developments 
progress.  

3.4 This framework does not restrict EFDC or Essex County Council from taking a 
different approach to apportionment and pooling in the future, so long as it is 
compliant with the CIL Regulations.  
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3.2 Essex Developers’ Guide to Infrastructure Contributions 

3.5 Essex County Council have published a Developers’ Guide to Infrastructure 
Contributions4. The purpose of the guide is to explain the scope and range of 
contributions towards infrastructure which Essex County Council may seek in order 
to make development acceptable in planning terms.  

3.6 As set out in the guide, Essex County Council’s approach to collecting developer 
contributions is as follows:  

“Each development will be assessed on its own merits and, where Essex 
County Council seeks developer contributions, it will provide evidence that the 
infrastructure is required (in whole or in part) to serve the proposed 
development. Any appropriate local surplus service capacity will be taken into 
account before making any request. The level of contribution will always be 
relative to the need generated by the development in question.” 

3.7 The guide sets thresholds for certain types of infrastructure where contributions are 
only likely to be required by larger developments. This threshold is often expressed 
in terms of the number of houses delivered.  

3.8 Essex County Council recognises that there likely to be merit in considering 
consistency of approach to apportionment and pooling across Essex authorities, 
and is accordingly reviewing practice across the county on these matters. 

3.3 Principles of Apportionment 

3.9 In developing a framework for apportionment, the following principles have been 
followed: 

 Infrastructure interventions should be matched to those development(s) which 
result in that intervention being required. 

 Contributions should be equable between developers, in proportion to their 
level of impact or generated demand.  

 The framework should be compliant with the Section 106 pooling restrictions 
set out in the CIL Regulations (see Section 2.2). 

 The framework should be consistent with the Developers’ Guide to 
Infrastructure Contributions (see Section 3.2) and any other approach taken by 
Essex County Council. This topic paper has been developed with appropriate 
consultation with Essex County Council. 

There may be a need to take into account instances where one developer has provided land 
and/or delivered infrastructure which will be used by a number of sites – for instance, there 
may be a requirement for equalisation agreements between developers to be in place.  

                                                
4 Available at: https://www.essex.gov.uk/Environment%20Planning/Development-in-
Essex/Documents/Developers-guide.pdf  
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3.4 Highways 

3.10 The approach to apportionment in relation to highways is as follows: 

 Highways mitigation schemes will be matched to those developments which 
result in that mitigation being required. It should be noted that strategic or 
route-based transport schemes may serve a large number of developments, 
to different degrees.  

 Costs of the mitigation schemes will be apportioned based on the level of 
impact arising from each development (for example, the number of homes or 
additional trips generated).  

 It will be identified which mitigation schemes are likely to be subject to pooling 
restrictions – i.e. where schemes would be funded through Section 106 
versus where they would be delivered through a Section 278 Agreement or 
Section 38 Agreement (commuted sum for maintenance following adoption)5.  

 (It should be noted that the Developers’ Guide to Infrastructure Contributions 
states that Essex County Council generally expects that developers will 
complete or procure any necessary works to mitigate the impact of their 
development. Where more than one development in an area generates the 
need for a specific highways scheme, financial contributions may be secured 
through Section 106 Agreements – however, this approach will ‘only be taken 
in exceptional circumstances’.) 

3.11 If the apportionment of costs in relation to highways results in potential issues 
around the pooling restrictions, the following approach will be taken: 

 Where possible, schemes will be broken down into separate ‘projects’ that 
can be phased and delivered independently and for which five or fewer 
contributions are required. For example, it may be possible to break a junction 
scheme up into separate ‘carriage works’, ‘signals’ and ‘pedestrian/cycle 
realignment’ projects.  

 If it is not possible for the project to be broken down in this manner, then the 
method of contribution will be reconsidered – i.e. whether it could instead be 
delivered through a Section 278 Agreement (which are not subject to pooling 
restrictions). This should take into account the likelihood of the method of 
contribution being entered into jointly and the impact of a particular 
development not coming forward.  

 A minimum threshold (in terms of the number of units delivered) for 
contributions may also be applied to reduce the number of sites which are 
liable to contribute to such infrastructure. However, this would likely reduce 

                                                
5 Note, Section 38 Agreements are not normally used to deliver mitigation schemes. Any commuted 
sums for maintenance will be required in accordance with Essex Highways Developer’s Construction 
Manual. 
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the total amount of monies available for collection and may impact on the 
deliverability of the infrastructure.  

3.5 Public Transport 

3.12 The approach to apportionment in relation to public transport is as follows: 

 Public transport schemes will be matched to those developments which result 
in that scheme being required. 

 The costs of each scheme will be apportioned based on the level of impact 
arising from each of these developments (e.g. the number of houses 
delivered, population generated, or ridership levels generated) – see below.  

 It will be identified which upgrade schemes are likely to be subject to pooling 
restrictions – i.e. where upgrades would be funded through Section 106 
versus where they would be delivered through a Section 278 Agreement6.  

3.13 Consultation with Essex County Council has suggested that there is no simple 
formula-based way of estimating future ridership levels. Instead, apportionment 
should be considered on a case-by-case basis, taking into account: 

 The scale, location and other characteristics of the proposed development. 

 The existing or planned passenger transport services and their proximity, 
routing, frequency, quality etc., and the opportunity to improve or extend these 
services or provide new services.  

 Any other relevant evidence, such as local car ownership levels.  

3.14 If the apportionment of costs in relation to public transport results in potential issues 
around the pooling restrictions, the following approach will be taken: 

 Where possible, schemes will be broken down into separate ‘projects’ that 
can be phased and delivered independently and for which five or fewer 
contributions are required. For example, it may be possible to break a new 
bus route up into separate legs.   

 If it is not possible for the project to be broken down in this manner, then the 
method of contribution will be reconsidered – i.e. whether it could instead be 
delivered through a Section 278 Agreement (which are not subject to pooling 
restrictions).  

 A minimum threshold (in terms of the number of units delivered) for 
contributions may also be applied to reduce the number of sites which are 
liable to contribute to public transport. However, this would likely reduce the 

                                                
6 Many types of public transport enhancements would be expected to be delivered through Section 
106 Agreements; however, physical works to highways relating to improved facilities for pedestrians 
and cyclists, or public transport facilities or infrastructure (e.g. bus gates or shelters) might be 
delivered through Section 278 Agreements or conditions attached to a planning permission. 
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total amount of monies available for collection and may impact on the 
deliverability of the public transport upgrades.  

3.6 Education and Early Years 

3.15 The approach to apportionment in relation to education and early years is as 
follows: 

 Schemes for new or extended/upgraded education and early years facilities 
will be matched to those developments which result in that scheme being 
required. 

 The costs of each scheme will be apportioned based on the level of impact 
arising from each of these developments (i.e. the resulting ‘pupil product’, as 
set out in the Developers’ Guide to Infrastructure Contributions).  

 In those instances where one developer has provided land for and/or 
delivered an education or early years facility which will be used to meet the 
demand generated by other sites, this should be taken into account in the 
apportionment. 

3.16 If the apportionment of costs in relation to education and early years results in 
potential issues around the pooling restrictions, the following approach will be 
taken: 

 Where possible, schemes will be broken down into separate ‘projects’ that 
can be phased and delivered independently and for which five or fewer 
contributions are required. For example, it may be possible to break a new 
secondary school up into separate phases of development. This aligns with 
the preferred delivery of such facilities (rather than opening a new school in its 
entirety where the demand for places is not yet in place).  

 A minimum threshold (in terms of the number of units delivered) for 
contributions may also be applied to reduce the number of sites which are 
liable to contribute to education. Thresholds for early years places are already 
applied by Essex County Council, as set out in the Developers’ Guide to 
Infrastructure Contributions.  However, this would likely reduce the total 
amount of monies available for collection and may impact on the deliverability 
of new and extended/upgraded education and early years facilities.  

3.17 Essex County Council’s general approach is to identify specific education projects 
or interventions in terms of additional new capacity. In general, where new schools 
are needed the first developments will be expected to fund the provision and 
building of those new schools. Later developments coming forward that require 
substantial extra capacity and trigger a need for expansion will contribute to that 
expansion of provision, as a separate project.  
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3.18 Apportionment and pooling for new secondary schools can be particularly 
challenging given they are likely to serve demand generated from a large number of 
sites. In such cases, the Council will seek confirmation from Essex County Council 
on the approach to be taken, which may consist of a combination of delivery of an 
initial new school followed by phased extension projects, with contributions from the 
largest or most directly related developments. 

3.19 Where no specific project has been identified, developments over a certain 
threshold may also be required to make a more general contribution towards 
education and early years provision. However, these contributions will still need to 
comply with the pooling restrictions.  

3.7 Health 

3.20 The approach to apportionment in relation to GP surgeries is as follows: 

 Schemes for new or extended/upgraded health facilities will be matched to 
those developments which result in that scheme being required. 

 The costs of each scheme will be apportioned based on the level of impact 
arising from each of these developments (e.g. the number of houses delivered 
or the population generated). 

 In those instances where one developer has provided land for and/or 
delivered a facility which will be used to meet the demand generated by other 
sites, this should be taken into account in the apportionment. 

3.21 If the apportionment of costs in relation to GP surgeries results in potential issues 
around the pooling restrictions, the following approach will be taken: 

 Where possible, schemes will be broken down into separate ‘projects’ that 
can be phased and delivered independently and for which five or fewer 
contributions are required. For example, it may be possible to break a new GP 
surgery into different phases.  

 A minimum threshold (in terms of the number of units delivered) for 
contributions may also be applied to reduce the number of sites which are 
liable to contribute to such facilities. However, this would likely reduce the 
total amount of monies available for collection and may impact on the 
deliverability of new and extended/upgraded surgeries.   

3.22 Where no specific project has been identified, developments over a certain 
threshold may also be required to make a more general contribution towards GP 
surgery capacity. However, these contributions will still need to comply with the 
pooling restrictions.  

3.23 Secondary healthcare facilities such as hospitals are provided by hospital trusts, 
which are in turn receive funding from the Department of Health and Social Care. 
Planning obligations towards secondary healthcare are not regularly sought. 
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However, land may be required for the relocation of the Princess Alexandra 
Hospital, and there may be a requirement to seek contributions from larger 
developments. Further work on this matter is currently being undertaken by the 
Princess Alexandra Hospital NHS Trust. 

3.8 Open Space, Community Facilities and Green Infrastructure 

3.24 For some types of open space – particularly amenity greenspace, and in some 
cases children’s play – the provision of new space to meet newly arising demand 
will be expected as part of developments. For larger development, more strategic 
open space as well as community facilities will be expected. In these cases, there is 
no need for Section 106 pooling as either i) the infrastructure will be delivered 
directly by the developer, or ii) it is clear that the requirement for the infrastructure is 
arising from that development. However, there will also be instances where more 
than one development fuels the requirement for new facilities or open space. 

3.25 Where apportionment is required, the following approach will be taken: 

 Schemes for this type of infrastructure will be matched to those developments 
which result in that scheme being required. 

 The costs of each scheme will be apportioned based on the level of impact 
arising from each of these developments (e.g. the number of houses delivered 
or the population generated). 

3.26 If the apportionment of costs in relation to open space, community facilities and 
green infrastructure results in potential issues around the pooling restriction, the 
following approach will be taken: 

 Schemes will be broken down into separate ‘projects’ that can be phased and 
delivered independently and for which five or fewer contributions are required. 

 A minimum threshold (in terms of the number of units delivered) for 
contributions may also be applied to reduce the number of sites which are 
liable to contribute to such infrastructure. However, this would likely reduce 
the total amount of monies available for collection and may impact on the 
deliverability of the infrastructure.  

3.9 Sports Facilities  

3.27 The Council will take a two-pronged approach to ensure the delivery of sports 
infrastructure through the Local Plan and planning process. For sites that are 
allocated in the Local Plan Submission Version, all relevant projects have been 
captured through the Infrastructure Delivery Plan.  

3.28 The Infrastructure Delivery Plan (IDP) took specific projects from the Playing Pitch 
Strategy (PPS) and Built Facilities Strategy (BFS), both completed in 2017/2018. 
The studies identified future projects and investment opportunities recommended to 
be implemented to address the increase in demand generated by the Local Plan 
allocations. These projects were then reviewed and entered into the relevant 
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sections of the IDP Schedule7. This process included some rationalisation as to 
whether the projects identified could be implemented through the planning process 
and were suitable for inclusion in the schedule. Projects were also sourced from 
discussions with the County Council and Town and Parish Councils. For the Garden 
Town sites, the provision of sports facilities will be defined through the Garden 
Town IDP.  

3.29 The approach for allocated sites will therefore be to review the projects included in 
the IDP against the number of allocated sites in each settlement and set out which 
sites will be expected to contribute to what infrastructure, culminating in a 
framework for the apportionment and pooling of contributions to the projects. For 
the Garden Town sites, this process will be undertaken through the Garden Town 
IDP and discussions with the site promoters through the Strategic Masterplan 
process.  

3.30 For non-allocated sites, the Council is developing a standard methodology in 
partnership with Sport England for the calculation of developer contributions 
towards sports infrastructure to inform planning applications and s106 agreements.  

3.31 Both the framework for allocated sites and the standard methodology for non-
allocated sites will be published in due course as an addendum to this Topic Paper.  

3.32 If the apportionment of costs in relation to sports facilities results in potential issues 
around the pooling restrictions, the following approach will be taken: 

 Schemes will be broken down into separate ‘projects’ that can be phased and 
delivered independently and for which five or fewer contributions are required.  

 A minimum threshold (in terms of the number of units delivered) for 
contributions may also be applied to reduce the number of sites which are 
liable to contribute to such infrastructure. However, this would likely reduce 
the total amount of monies available for collection and may impact on the 
deliverability of the infrastructure. 

3.10 Exclusions 

3.33 The following types of infrastructure have not been considered as part of this 
framework for apportionment and pooling: 

 Dentists – dental services are provided by independent practitioners, with the 
addition of NHS funding to subsidise provision for NHS patients. It would not 
normally be the case for Section 106 contributions to be sought for new dental 
capacity, unless part of a wider co-located health development. 

 Pharmacies – pharmacists are private practitioners, who receive NHS 
funding to provide free prescriptions to those qualifying, and additional NHS 

                                                
7 One project was not included as it was added to the Playing Pitch Strategy following the publication of the 
Infrastructure Delivery Plan. This project will be included when looking at allocated sites. The project is 
improvements to the facilities at Loughton Rugby Club to increase their capacity.  
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health services. It would not normally be the case for Section 106 
contributions to be sought for new pharmacy capacity, unless part of a wider 
co-located health development. 

 Utilities – most types of strategic utilities upgrades subject to separate 
charging regimes for the connection of new development. It is anticipated that 
providers will meet the costs of strategic upgrades. 

 Broadband – off-site broadband upgrades are coordinated by Superfast 
Essex (co-ordinated by Essex County Council), and are not normally 
expected to be funded through S106.  

 Flood defence – where specific measures (including SuDS) are required to 
support development, these would be funded by developers (either as a 
Section 106 contribution or as works). More strategic flood defence 
investment is available from Defra, the Environment Agency and water and 
wastewater utility providers, rather than through a general Section 106 
contribution. 
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4. External Funding Sources 

4.1 Overview 

4.1 The Infrastructure Delivery Plan (IDP) includes reference to a number of external 
funding sources (that is, outside of EFDC, Essex County Council, and contributions 
expected from developers). This section sets out the external funding sources 
outlined in IDP8, and outlines: 

 an overview of the funding source; 

 its application to planned growth in Epping Forest District; 

 actions which have been taken or will be taken to secure or progress the 
funding; and  

 any risks associated with the funding and what contingency measures are in 
place. 

4.2 The Local Plan Submission Version and its supporting IDP gives the certainty 
required around infrastructure needs to continue working in partnership with 
relevant funding partners and other organisations, agencies, and stakeholders to 
seek to maximise external funding opportunities. As highlighted in this section, there 
is a realistic expectation that external funding will be secured where required, that 
the necessary steps have been taken to secure or progress this funding, but that 
growth will still be deliverable if funding turns out not to be forthcoming. 

4.2 External Funding Sources 

Highways 
Funding source 
Roads Investment Strategy 1 
Overview 
The first ‘Road Investment Strategy’ (RIS 1) is a long-term programme for motorways and 
major roads across England. It includes a multi-year investment plan, allocating around 
£15.2 billion invested in over 100 major schemes to enhance, renew and improve the 
network. RIS 1 was announced by the government in December 2014. 
Application to Epping Forest District 
M11 Junction 7a delivery. The works include: 

 Widening of Gilden Way to create a three lane road 
 A new road to the east to replace part of the existing road, to link the improved 

Gilden Way to the M11 via a new Sheering Road roundabout 
 A new stretch of road to reconnect to Sheering Road 
 From the new Sheering Road roundabout, the link will continue in a north easterly 

direction to a second roundabout located south of Pincey Brook 
 Two new roundabouts on either side of the M11 and connected by a new bridge 

over the M11 
 Slip roads on and off the M11 for both north-bound and south-bound traffic 

                                                
8 Whilst the focus of this topic paper is on non-Garden Town sites, some of the external funding 
sources included in this section relate to the delivery of these sites. 
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Junction 7a is required to reduce congestion on the key routes through Harlow and 
towards Junction 7, and provide opportunities for new homes and economic growth – 
particularly at East of Harlow strategic site but also in other locations in the District.  
Actions to secure or progress funding 
Funding of up to £50million has been secured for Junction 7 has already been secured. 
This funding has instead been allocated to Junction 7a to provide greater capacity gains in 
the short term. (Junction 7 is on the list of schemes to be taken forward under RIS 2 – see 
below.) 
Key risks and contingency 
N/A 
 

Funding source 
Roads Investment Strategy 2 
Overview 
The second ‘Road Investment Strategy’ (RIS 2) is, like RIS 1, a long-term programme for 
motorways and major roads across England. It covers the period from 2020 to 2025. 
Funding of specific projects has not yet been announced; however, RIS 1 identified 15 
projects which should be included in RIS 2, and Highways England has been undertaking 
strategic studies on six specific packages to address complex problems about the future of 
the road network.  
Application to Epping Forest District 
Minor upgrades to Junction 7 to provide access to the Latton Priory strategic site.  
Actions to secure or progress funding 
It is anticipated that £5m of funding is required for these works. Essex County Council have 
submitted the scheme to RIS 2 
Key risks and contingency 
If funding is not available from RIS 2 then it is possible for the scheme to be submitted into 
the next round of funding (RIS 3). If funding is not available, the cost will need to be borne by 
developers. It is expected that the improvements will involve some contributions from 
developments (including Latton Priory and other sites), even in the case of external funding.  
There is a potential opportunity for interim minor upgrades to Junction 7 to allow for the 
commencement of development on the Latton Priory strategic site. The cost of such 
upgrades are expected to be in the region of £5million9. 
A Memorandum of Understanding10 has committed relevant parties (Epping Forest, Harlow, 
Uttlesford, East Hertfordshire, Essex County Council, Hertfordshire County Council and 
Highways England) to work together to resolve key highways issues, including 
improvements to M11 Junction 7.  
 

Funding source 
Housing Infrastructure Fund 
Overview 
The Housing Infrastructure Fund (HIF) is a government capital grant programme of initially 
up to £2.3 billion, awarded to local authorities on competitive basis. The purpose of the fund 
is to providing grant funding for new infrastructure that will unlock new homes in areas of 
greatest housing demand. It is broken into two categories: smaller (up to £10m) gap funding 
grants under the Marginal Viability Funding; and larger (up to £250m) grants for strategic 

                                                
9 Further work is being undertaken to refine this cost element.  
10 Memorandum of Understanding on Highways & Transportation Infrastructure for the West 
Essex/East Hertfordshire Housing Market Area (2017) 
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infrastructure under Forward Funding. Authorities were invited to bid in 2017 – for the larger 
Forward Funding, bids were in the form of an expression of interest, following which more 
detailed business cases should be produced.  
Application to Epping Forest District 
A new (second) Stort Crossing to the east of the existing crossing, comprising of an 
additional dual road crossing. Whilst this scheme falls outside of Epping Forest District, it is 
necessary to deliver the north-south sustainable transport corridor which would serve the 
Latton Priory strategic sites. 
Actions to secure or progress funding 
A total of £151 million is being sought from the HIF for improvements to the central Stort 
Crossing, delivery of a second Stort Crossing, and the first part of the sustainable transport 
corridor (between Harlow Town Centre and Eastwick). The bid (expression of interest) was 
submitted in September 2017 by Hertfordshire County Council and in March 2018 it was 
announced that the bid had been shortlisted for the next stage of consideration (business 
case). The timescales for final decision-making and awards of monies have not yet been 
announced.  
Key risks and contingency 
If funding is not available from the HIF the cost will need to be borne by developers. This 
may impact on the programme for delivering the works, and the wider programme for 
delivering the sustainable transport measures within the Harlow and Gilston Garden Town. 
 

Funding source 
Local Growth Fund 
Overview 
The Local Growth Fund (LGF) is government funding of at least £2bn a year from 2015/16 
to 2020/21. Most of the funding is allocated through a competitive process, administered 
by the South East Local Enterprise Partnership (SELEP).  
 
Through Growth Deals, Local Enterprise Partnerships can seek freedoms, flexibilities and 
influence over resources from Government, and a share of the Local Growth Fund to 
target their identified growth priorities. This includes putting forward activity and projects 
led by partners as part of a package bid. 
Application to Epping Forest District 
 LGF funding has the potential to provide some or all of the funding required for transport 
mitigation measures, including improvements to Wake Arms roundabout, A104 Epping 
New Road (Robin Hood) roundabout, and the A121 Woodridden Hill/Woodgreen Road 
junction.  
Actions to secure or progress funding 
In recent years, the following schemes in or in proximity to the District have been 
successful in gaining funds from the LGF: 

 A414 (Harlow to Chelmsford upgrades) – £3.66m LGF funding  
 Harlow Gilden Way upgrading – £5m LGF funding 
 M11 Junction 8 upgrading – £2.73m LGF funding  

Essex County Council will continue to seek funding from the LGF as and when they are 
announced.  
Key risks and contingency 
If funding is not available from the LGF, costs will need to be borne by developers. 
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Education 
Funding source 
Working Parents Allowance 
Overview 
The government provides a certain level of free childcare to parents: 

 All 3 to 4-years olds receive 570 hours of free education and childcare per year 
 Some 3 to 4-year olds receive an addition 570 hours (1,140 hours in total) of free 

education and childcare per year, depending on eligibility criteria  
 Some 2-year olds are also entitled to free education and childcare, depending on 

eligibility criteria 
Application to Epping Forest District 
Whilst free childcare is not a capital funding source per se, it may have the impact of 
increasing childcare places in the District through inducing additional demand for places. In 
particular, it may increase the number of places made available through childminders.  
Actions to secure or progress funding 
N/A 
Key risks and contingency 
N/A 
 

Funding source 
Basic Need Allocations 
Overview 
Basic Need Allocations is the capital funding given to education authorities by the 
Department for Education to help fulfil the duty to make sure there are enough school places 
for children in each local area. Essex County Council received over £38m in funding for 
2019-20, and around £9m for 2020-21, across the county as whole. Whilst allocations for 
subsequent years have not been announced, it is expected that a similar system will 
continue.  
Application to Epping Forest District 
It is anticipated that developer contributions will fund the delivery of additional school 
capacity in its entirety. However, if there is a situation where there is a gap in funding, Basic 
Need Allocations could form part of the funding of such infrastructure. However, it should be 
noted that future allocations are expected to be comparatively small and will not therefore 
provide substantive funding to support newly arising educational requirements. 
Actions to secure or progress funding 
It is too early in the process to allocate funding from the Basic Need Allocations. 
Key risks and contingency 
In the case that Basic Needs Allocations is required and is applied for, there is no guarantee 
that the amount awarded by the Department for Education would be sufficient to fund the 
additional school places needed. Risks associated with Basic Funding include shortfalls in 
funding and time lag before funding is received.  
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Flood Defence 
Funding source 
Environment Agency 
Overview 
Funding for strategic flood defence and management works11 is usually directed by the 
Environment Agency. 
Application to Epping Forest District 
To deliver the Shonks Mill flood storage area 
Actions to secure or progress funding 
Shonks Mill flood storage area will be an Environment Agency-funded and delivered 
intervention. The intervention is one of the recommendations of the Roding Flood Risk 
Management Strategy (adopted by the Environment Agency 2012), proposed to reduce flood 
risk to properties in the lower Roding catchment. To date, EFDC has engaged with the 
Environment Agency through a series of meetings. 
Key risks and contingency 
There is a reasonable level of certainty that the scheme will be delivered; no additional 
contingency measures are therefore considered necessary. 
 

Sports Facilities 
Funding source 
Various 
Overview 
The Epping Forest Playing Pitch Strategy (2017) identifies a number of external funding 
sources for the delivery of playing pitches and sports facilities. They include: 

 Football Foundation 
 Essex County Football Association 
 England and Wales Cricket Board 
 Essex County Cricket Club 
 Rugby Football Union 
 Corporation of London 
 Local clubs, schools and town and parish councils 

Application to Epping Forest District 
To support the delivery of a range of new and upgraded playing pitches and sports 
facilities across the District. 
Actions to secure or progress funding 
Funding from these sources will be sought as specific proposals are progressed. 
Key risks and contingency 
If funding is not available these sources, then costs will need to be met through developer 
contributions. 

 

  

                                                
11 Where specific measures are required to support individual sites, these would be funded by 
developers. Contributions may be sought for flood risk management measures, including alleviation, 
storage and related environmental enhancement. 
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4.3 Other Potential External Funding Sources 

4.3 In addition, there are a number of other external funding sources which have not 
been identified in the IDP but may offer opportunities to deliver the infrastructure 
required.  

 Home Building Fund. This is a government funding source designed to 
accelerate the delivery of new homes through both funding infrastructure and 
providing development finance to help SMEs. Finance is available to all 
private sector organisations involved in delivering new homes and the 
provision of enabled sites ready for residential-led schemes. Applicants must 
demonstrate that without funding the scheme would not progress as quickly, 
or at all. 

 General Practice Forward View. This is an overarching programme from 
NHS England designed to help for struggling GP practices, plan to for 
workforce changes, invest in technology and estates, and speed up 
transformation of services. Part of the programme is the Estates and 
Technology Transformation Fund, which includes funding for new consulting 
and treatment rooms, improved reception and waiting areas, and building new 
centres with a greater range of services in one place.  

 Primary Care Transformation Fund (or similar). The Primary Care 
Transformation Fund is a historic funding source from NHS England to help 
GP practices increase their clinical capacity. The last round of funding ran in 
2015 – however, there may be opportunities to bid for similar funding in the 
future. 

 Capital funding from public transport providers. There may be 
opportunities for some capital works, such as station upgrades, bus gates or 
real-time information systems, from public transport providers.  

 Forward funding or finance from EFDC. EFDC have a positive intention to 
explore the option of providing forward funding or finance (rather than grant 
funding) to support key infrastructure, for example the relocation of Princess 
Alexandra Hospital.  

 Additional support from SELEP. There may be opportunities to bid for and 
receive additional funding and support from SELEP in the future.  

 Additional support from other public sector organisations. There may be 
opportunities to utilise funding from other national and local government 
sources or other public sector organisations. 
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5. Community Infrastructure Levy 

5.1 Overview 

5.1 EFDC do not currently have a CIL Charging Schedule. This section provides an 
update on the work done to date on CIL, as well as an overview of the role that CIL 
might play in funding infrastructure over the Plan period. 

5.2 Work Done to Date 

5.2 To date, two main pieces of work have been undertaken to understand the viability 
of affordable housing, CIL and the Local Plan more generally. The Stage 1 
assessment reviewed viability at a high level and introduced potential options for 
policy development (including on the proportion of affordable housing and 
affordable housing thresholds) and broad parameters for viable levels of CIL. The 
Stage 2 assessment updates and refines this work. Overall, the work: 

 provides the viability evidence base to inform the Local Plan as well as 
potential options for the delivery of the CIL; 

 provides recommendations for appropriate levels of affordable housing and 
CIL whilst ensuring development is viable; and 

 assess the viability of development site typologies.  

5.3 Indicative Funds Through CIL 

5.3 CIL is payable on development which creates net additional floorspace, where the 
gross internal area of the new build is 100sqm or greater (or on dwellings of any 
size). However, there are some exemptions, which include12: 

 Houses, flats, residential annexes and extensions built by ‘self-builders’. 

 Social housing. 

 Charitable development. 

 Specified types of development which local authorities have decided should 
be ‘zero rated’ and are specified as such in their CIL Charging Schedule. 

 Vacant buildings brought back into the same use. 

5.4 The viability work suggests minimum and maximum charges for different types of 
development and different locations, as shown in Table 1. 

  

                                                
12 Note, this list is not exhaustive – the full list is set out in in the Planning Practice Guidance. 
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Figure 1 Indicative CIL charges 

Type of development Indicative charge 
(minimum) 

Indicative charge 
(maximum) 

Residential development – Waltham 
Abbey13 and Harlow strategic sites 

£80sqm £100sqm 

All other residential development £150sqm £225sqm 

Retail development £80sqm £100sqm 

All other development uses £0sqm £0sqm 

 
5.6 For comparison, Chelmsford’s Charging Schedule is set at £164 for residential and 

£197 for A1 retail and £114 for other retail14, whilst Brentwood’s Draft Charging 
Schedule set rates for consultation at £200 for residential, £200 for food 
supermarket, and £125 for all other retail15.   

5.7 In order to estimate the number amount of CIL monies that might be collected, the 
following assumptions have been used: 

 It has been assumed that all the allocations included in the Local Plan 
Submission Version will come forward, as per the trajectory. It also includes a 
level of windfall residential development (35 dwellings per year from 2022/23 
onwards), consistent with the Local Plan Submission Version. 

 The calculation excludes commitments which already have a planning 
permission in place. 

 It is assumed that a level of 40% affordable housing on all sites of 11 or more 
units (as per Policy H2 in the Local Plan Submission Version). Affordable 
housing has not been applied to the windfall element on the assumption that 
the majority of windfall development will be on small sites.   

 It is assumed CIL Charging Schedule will not be in place until April 2021, 
therefore development expected before this time has been assumed to not 
deliver CIL monies.  

 An average dwelling size of 100sqm has been used (equivalent to around a 3-
bed semi-detached property). In reality, the floorspace delivered will differ 
from site to site. 

                                                
13 The viability work states that this lower charge should be considered unless on small-scale 
greenfield sites with minimal strategic infrastructure requirements, where no significant established / 
alternative use value applies. For the purposes of this assessment, the lower charge has been 
applied to all sites within Waltham Abbey. 
14 https://www.chelmsford.gov.uk/planning-and-building-control/community-infrastructure-levy/ 
(accessed 26/03/2018) 
15 http://www.brentwood.gov.uk/index.php?cid=2457 (accessed 26/03/2018) 
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 Given that none of the allocations are explicitly allocated for retail 
development, no development of this type has been included in the 
calculation. In reality, such type of development is likely to come forward as 
part of mixed use development on some of the sites, and so the indicative 
figures below are conservative.  

 It has been assumed that there is no existing floorspace which must be 
discounted from the calculations. On a very limited number of sites there may 
be some existing floorspace within the same use, but this is very minimal. 

5.8 Based on the indicative charges outlined in the viability work and the assumptions 
outlined below, it is possible that between £67.6 million and £95.7 million might 
be generated through CIL in the future. It should be stressed that this represents a 
‘best case’ scenario, though reasonable assumptions have been used. 

5.4 CIL and Section 106 

5.9 CIL is intended to provide infrastructure to support the development of an area, 
rather than making individual planning applications acceptable in planning terms. 
Some site-specific infrastructure or impact mitigation may still be necessary in order 
for a development to be granted planning permission. Whilst some of these needs 
may be provided for through CIL, others may not (e.g. if they are very local in their 
impact). There is therefore still a requirement for other planning obligations 
alongside CIL16.  

5.10 Where a CIL Charging Schedule is in place, Section 106 will still be used to fund 
infrastructure when it is specifically required to facilitate development of the site – 
for example: any works necessary for access and/or public transport on or adjacent 
to the site; dedicated early years and education provision to serve the site; 
dedicated health facilities to serve the site; on-site open space; and site-specific 
provision and maintenance of flood defences and water management (e.g. SuDS). 
Section 106 will also be used to deliver affordable housing. 

5.11 However, it is important that the local use of CIL and planning obligations do not 
overlap. The Regulations restrict the use of local planning obligations (such as 
Section 106) to ensure that individual developments are not charged for the same 
items twice. Where the local planning authority has indicated that it intends to fund 
an item of infrastructure through CIL, it cannot also seek money through Section 
106 for the same thing.  

5.12 In accordance with Regulation 123 of the CIL Regulations 2010 (as amended), a 
Regulation 123 infrastructure list sets out a list of those projects or types of 
infrastructure that it intends to fund (or may fund) through CIL. By omission, the 
infrastructure list also provides clarity on what is expected to be funded through 
planning obligations. A Regulation 123 infrastructure list will be produced as part of 

                                                
16 Planning Practice Guidance Paragraph: 094 Reference ID: 25-094-20140612. Available at: 
https://www.gov.uk/guidance/community-infrastructure-levy (accessed 13 March 2018).  
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any progression of a CIL Charging Schedule and will be updated periodically once 
CIL is in place locally.  

5.13 The Regulation 123 list can be changed by the charging authority without the need 
for examination, and so can be reviewed as the infrastructure needs change. As the 
charging authority, it will be at the discretion of the District as to how changes are 
consulted. However, a list will need to be provided as part of the CIL Charging 
Schedule Independent Examination in order to show the balance between Section 
106 and CIL. 
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1. Introduction 
1.1 Overview 

1.1 Epping Forest District Council (EFDC) have prepared a Submission Version Local 
Plan (EB114) which sets out the strategy for meeting the District’s needs from up to 
2033. It includes: The Council’s vision and objectives for the District; policies to 
ensure that high quality development; and proposals for the delivery of 
infrastructure to support this development.  

1.2 EFDC commissioned the preparation of an Infrastructure Delivery Plan (IDP) 
(EB1101A/B), forming part of the evidence base for the Local Plan. The purpose of 
the IDP is to set out the infrastructure that will be required to deliver the planned 
level of housing and employment growth in the District over the Plan period to 2033.  

1.3 The IDP included consideration of highways infrastructure. Highways infrastructure 
refers to both the strategic road network and local roads within the District. 
Highways England is responsible for providing and managing the strategic network, 
whilst the load road network is managed by Essex County Council (Essex 
Highways), which is the highways authority. 

1.4 The IDP also included education, including early years, primary and secondary 
provision. Essex County Council is the education authority for the District.  

1.5 To support the Local Plan Independent Examination and building on the IDP, EFDC 
prepared an Infrastructure Delivery Topic Paper (ED2 / EB1101C). The purpose of 
the Topic Paper is to provide more information and certainty on infrastructure 
delivery, as well as a more general update on the work undertaken since the IDP 
was published. It includes a high level framework for apportionment and pooling 
arrangements to be taken forward for key infrastructure, alongside identification of 
external funding sources and the EFDC position on CIL and Section 106. 

1.6 This Highways and Education Apportionment Addendum builds on the Topic Paper 
and demonstrates how required interventions might be apportioned to specific sites, 
and how contributions might be sought. It is worth noting that, whilst this Addendum 
groups developments into specific ‘pools’, further discussions and negotiations will 
be required through the production of strategic masterplans, concept frameworks 
and planning applications, which will determine specific pooling and delivery 
arrangements as further information becomes available.  

1.7 This Addendum does not restrict EFDC or Essex County Council from taking a 
different approach to apportionment and pooling in the future, so long as it is 
compliant with the prevailing Regulations.  

1.8 The information provided within the Topic Paper and Addendum will help to inform 
consideration of specific developer contributions that are likely to be required to 
support the development of specific sites. However, it should be noted that specific 
requirements associated with development proposals will be subject to refinement 
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and discussion with the Council and infrastructure providers as proposals emerge. 
In addition, the estimates for costs associated with individual infrastructure projects 
will be subject to change as further technical work progresses associated with the 
implementation of the Local Plan, the production of Strategic Masterplans, and the 
progression of individual development proposals. Applicants are advised to discuss 
specific requirements with the Council at the earliest possible stage through the pre-
application process prior to the submission of planning applications.   

1.9 The Council recognises that further consideration will need to be given to assess 
the implications of specific requirements for infrastructure contributions associated 
with development proposals in relation to viability, particularly in light of the National 
Planning Policy Framework 2019 (paragraph 57). This will draw on the published 
Local Plan Viability Studies (EB300 and EB301) in order to provide an up to date 
evidence base which informs the progression and determination of planning 
applications through the development management process.   

1.2 Structure of this Topic Paper 

1.10 The remainder of the Topic Paper is structured as follows: 

• Section 2 outlines the general approach to apportionment and pooling that is 
set out in the Topic Paper has been used for the purposes of this Addendum; 

• Section 3 summarises the methodology and findings in relation to highways; 
and 

• Section 4 summarises the methodology and findings for education. 

1.11 More information is provided in a series of appendices.  

EB1101E
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2. Apportionment and Pooling Methodology 
2.1 Overview 

2.1 As far as possible in accordance with the relevant regulations, new developments 
should meet their own infrastructure needs. This is often done through seeking 
Section 106 contributions to deliver the required infrastructure to support 
development. For highways, Section 278 Agreements or Section 38 Agreements 
(commuted sum for maintenance following adoption)1 may also be used. 

2.2 Under the CIL Regulations 2010 (2014 amendments) there are currently restrictions 
on the ‘pooling’ of separate Section 106 planning obligations, so that authorities 
cannot pool more than five obligations to pay for a single piece of infrastructure. 
(There are no limits on pooling for Section 278 Agreements, though in practice 
pooling a large number of Section 278 Agreements might not be practicable.) 

2.3 Given this legislative context, the Topic Paper provides a high level framework for 
the apportionment of infrastructure costs between multiple developments, and how 
these might be collected under the pooling restrictions. This Addendum also 
considers the impacts of the pooling restriction.  

2.4 It should be noted that the Government has committed to introducing guidance on 
the use of CIL and planning obligations, and it is expected that the restriction on 
pooling will be lifted.  

2.3 Topic Paper Framework  

2.5 The Infrastructure Delivery Topic Paper (ED2 / EB1101C) set out the following 
approach to apportionment in relation to highways:  

• Highways mitigation schemes will be matched to those developments which 
result in that mitigation being required. It should be noted that strategic or 
route-based transport schemes may serve a large number of developments, 
to different degrees.  

• Costs of the mitigation schemes will be apportioned based on the level of 
impact arising from each development (for example, the number of homes or 
additional trips generated).  

• It will be identified which mitigation schemes are likely to be subject to pooling 
restrictions – i.e. where schemes would be funded through Section 106 
versus where they would be delivered through a Section 278 Agreement.  

• (It should be noted that the Developers’ Guide to Infrastructure Contributions 
Revised Edition states that Essex County Council generally expects that 

                                                
1 Note, Section 38 Agreements are not normally used to deliver mitigation schemes. Any commuted 
sums for maintenance will be required in accordance with Essex Highways Developer’s Construction 
Manual. 
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developers will complete or procure any necessary works to mitigate the 
impact of their development. Where more than one development in an area 
generates the need for a specific highways scheme, financial contributions 
may be secured through Section 106 Agreements – however, this approach 
will ‘only be taken in exceptional circumstances’.) 

2.6 The Topic Paper set out the following approach to apportionment in relation to early 
years provision, primary and secondary education:  

• Schemes for new education and early years facilities, including replacement 
of temporary facilities with permanent ones, will be matched to the most 
relevant housing allocation(s) which result in that scheme being required. 

• The costs of each scheme will be apportioned based on the level of impact 
arising from each of these developments (i.e. the resulting ‘pupil product’, as 
set out in the ECC’s Developers’ Guide to Infrastructure Contributions). 

2.7 If the apportionment of costs in relation to highways or education results in potential 
issues around the pooling restriction, the following approach will be taken: 

• Where possible, schemes will be broken down into separate ‘projects’ that 
can be phased and delivered independently and for which five or fewer 
contributions are required. For example, it may be possible to break a junction 
scheme up into separate ‘carriageway works’, ‘signals’ and ‘pedestrian/cycle 
realignment’ projects. For education, it may be possible to break a new 
secondary school up into separate phases of development. This aligns with 
the preferred delivery of such facilities (rather than opening a new secondary 
school in its entirety where the demand for places is not yet in place).    

• If it is not possible for the project to be broken down in this manner, then the 
method of contribution will be reconsidered – i.e. whether a highways scheme 
could instead be delivered through a Section 278 Agreement (which are not 
subject to pooling restrictions). This should take into account the likelihood of 
the method of contribution being entered into jointly and the impact of a 
particular development not coming forward.  

• A minimum threshold (in terms of the number of units delivered) for 
contributions may also be applied to reduce the number of sites which are 
liable to contribute to such infrastructure. Thresholds for education and 
childcare places are already applied by Essex County Council, as set out in 
the Developers’ Guide to Infrastructure Contributions. However, this would 
likely reduce the total amount of monies available for collection. 

2.8 In general, where new schools are needed the first developments will be expected 
to fund the provision and building of those new schools. Later developments coming 
forward that require substantial extra capacity and trigger a need for expansion will 
contribute to that expansion of provision e.g. additional school classrooms, as a 
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separate project. Where economies of scale or other benefits can be achieved ECC 
may consider delivering more than one phase of a project in unison e.g. a new two 
form-entry primary school rather than building a single form of entry first. On 
occasions this could involve Essex County Council forward funding projects and 
seeking reimbursement from future Section 106 contributions as they are received. 
In some instances, infrastructure is expected to be delivered on one site but will 
also serve other sites.  

2.9 As it is not the role of the planning system to ‘equalise’ costs between landowners 
and developments, land costs are not factored into the costs calculated in this topic 
paper. However, the Council acknowledges that this will be necessary in future to 
ensure that contributions provided by individual sites and developments will be fair 
and equitable, and to ensure that viability of individual schemes is not unduly 
affected. Detailed discussions with all relevant stakeholders will be required as and 
when detailed schemes / planning proposals are being put forward.   
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3. Highways Apportionment 
3.1 Summary of Highways Modelling Undertaken 

3.1 Epping Forest District Council and Essex County Council have commissioned 
several studies in recent years to understand the existing highways issues, 
including detailed junction modelling. The full approach to modelling is set out in the 
Transport Assessment Report (EB503).  

3.2 The Epping Local Plan Highway Impact Assessment (Ref), Essex Highways 
Technical Notes 1-8 (EB500A/B/C/D/E/F/G/H) and subsequent Transport 
Assessment Report, used a ‘scenario-based’ approach to understand the impact 
that growth might have on highways infrastructure, and in particular on junction 
capacities. The assessment has found that a number of junctions are expected to 
be operating over capacity as a result of growth. 

3.3 The ability to mitigate for the impact of growth has been considered, taking into 
account land take, land ownership, and other feasibility considerations. Through 
this, a list of potential improvement schemes has been produced, and is presented 
in the final Transport Assessment Report. 

3.2 Approach 

3.4 A spreadsheet model has been developed which calculates the contributions that 
might be collected towards particular highways infrastructure projects. Appendix A 
sets out this spreadsheet model.  

3.5 The approach undertaken, including any assumptions used, is set out below.  

Schemes 

3.6 The spreadsheet model includes the following schemes: 

• Assessed junction schemes included in the Essex Highways Technical Notes 
1-8 (EB500A/B/C/D/E/F/G/H) (non-assessed junctions have not been included 
unless a scheme has been identified).  

• Other junctions identified following production of the Technical Notes.  

3.7 Schemes relating to the Harlow and Gilston Garden Town are not included. The 
Council is working with the other ‘Garden Town’ local authorities (Harlow District 
Council, East Herts District Council, Herts County Council and Essex County 
Council) to produce an updated Infrastructure Delivery Plan for the entire Harlow 
and Gilston Garden Town. Once complete, this will identify in further detail the 
infrastructure required across the Garden Town as a whole (including highways), as 
well as which specific sites will be expected to deliver or contribute to infrastructure. 
This work has therefore not been replicated in this Addendum.  

3.8 There are some schemes included in the IDP which were have been highlighted 
through consultation with town and parish councils. These have not been included 
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in the analysis, as the focus is on the schemes which the highways modelling 
suggests are essential to deliver the Local Plan growth. There is an Epping Forest 
Local Highways Panel, responsible for making recommendations and setting 
priorities for local highway schemes in the district. The Panel typically promotes 
town and parish council schemes and those that should be delivered by Local 
Transport Plan.  

Matching schemes to development allocations 

3.9 Detailed modelling on the highways impact of each residential and employment 
development allocation does not exist. Schemes have instead been matched to 
development allocations based on professional judgement as to where the impacts 
of development are likely to arise from.  

3.10 For many of the schemes the matching of schemes to allocations is on a settlement 
or group of settlements basis, although some schemes relate to particular sites or 
masterplan areas only. 

3.11 It should be noted that the proposed funding and apportionment contributions for 
physical highway improvement works at Four Wantz Roundabout, Wake Arms 
Roundabout and Robin Hood Roundabout have been removed from the 
Infrastructure Delivery Plan.  

3.12 Funding has been committed to the A414 route improvement works, which includes 
the Four Wantz Roundabout layout improvements. These will be jointly funded by 
Essex County Council and South East Local Enterprise Partnership through the 
Local Government Fund and are scheduled to be delivered in 2021. 

3.13 The updated Habitats Regulation Assessment 2019 (EB209) indicates that the 
physical highway improvement works at Wakes Arms Roundabout and Robin Hood 
Roundabout would not be needed to support improvements in air quality arising 
from new development over the period of the Local Plan, and that such works would 
have a likely significant effect on the integrity of the Epping Forest Special Area of 
Conservation and are therefore unlikely to be deliverable.  

Apportionment and pooling 

3.14 Detailed modelling on the highways impact of each development allocation does not 
exist. Apportionment of residential allocations to highways development allocations 
is instead based on unit numbers as a suitable proxy for impact. 

3.15 Contributions towards highways improvements are likely to be required from some 
employment allocations. Any contributions would be commensurate with the level of 
traffic impact generated by specific sites and would take account of the overall 
location and proposals to reduce car use. For guidance purposes only, the following 
floor areas have been calculated to compare the likely impact from different 
employment uses with residential sites. The floor areas approximate to the trip 
generation from twenty residential units: 
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• 500sqm of B1a floorspace 

• 2,000sqm of B1c/B2 floorspace 

• 4500sqm of B8 floorspace 

3.16 The respective floor areas have been calculated from the aggregated AM/PM peak 
hour trip generation estimates of the different land uses. This is a high level guide 
for comparison purposes only and will fluctuate between sites in town centre 
locations and more remote locations. The stated floor areas are not intended to be 
prescriptive and by no means represent a tariff-based approach.  

3.17 The ready reckoner results in the comparisons set out in Table 1 below. Where a 
number of use classes is set out in the Submission Version Local Plan, the ready 
reckoner for B1c/B2 has been used.  

Table 1 – Ready reckoners applied to employment allocations  

Ref  Name Allocated use Floorspace 
(sqm) 

Housing units comparison 

B1a B1c/B2 B8 
LOU.E2 Langston Road 

Industrial Estate 
B2 4,000 

 
40 

 

NWB.E4 North Weald Airfield B1/B2/B8 40,000 1,600 400 178 
RUR.E19 Dorrington Farm Not included - Harlow Strategic Site  
WAL.E6 Galley Hill Road 

Industrial Estate 
B2/B8 5,120   51 23 

WAL.E8 Land North of A121 B1c/B2/B8 40,000   400 178 
 

3.18 Unlike education, the Essex County Council Developers’ Guide to Infrastructure 
Contributions Revised Edition (2016) does not state a size threshold, i.e. a number 
of homes over which they would expect contributions towards highways. For the 
purpose of the apportionment, only sites with 20 or more units have been assumed 
to contribute. In reality, contributions will be linked to Transport Statements and 
Transport Assessments (where the Epping Forest District Council Planning 
Application Validation Requirements Checklist (EB912) requires these), determined 
in detail as schemes comes through.  

3.19 Under the CIL Regulations 2010 (2014 amendments), there are currently 
restrictions on the ‘pooling’ of separate Section 106 planning obligations, so that 
authorities cannot pool more than five obligations to pay for a single piece of 
infrastructure. As set out in 2.4, the restriction on pooling is likely to be lifted in the 
future. 

3.20 There are some schemes shown in the model which may rely on contributions from 
more than five developments. No re-apportionment has been undertaken to 
overcome this at this stage, for the following reasons: 
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• It is not always clear whether these upgrades would be sought through 
Section 106 or Section 278 (for which there is no pooling limit). 

• Schemes may be broken down into separate ‘projects’ in the future that can 
be phased and delivered independently and for which five or fewer 
contributions are required. As detailed scheme design has not taken place it is 
not confirmed that this is possible – although it is considered that there is 
considerable scope to deliver phased upgrades.  

• If the pooling restriction is removed there will no longer be a barrier to pooling 
contributions.  

Costs 

3.21 For the purposes of the spreadsheet model, the following approach to scheme 
costs have been undertaken: 

• Where cost estimates are already available through the IDP, they have been 
used. 

• Where cost estimates are not available, a ‘dummy cost’ has been used (clearly 
flagged in the model – see Appendix A).  

3.22 The costing of schemes set out in the spreadsheet model will be revised in line with 
planning applications, and the process of resolving will be as and when schemes 
are developed in more detail.  

3.3 Summary of Findings 

3.23 The highways apportionment model is shown in Appendix A.  

3.24 Given that dummy costs are still being used, an accurate position on the 
contributions which might be expected from each development allocation is not 
available. As more certainty around scheme design and costs is known, the 
apportionment model can be revised and a position on contributions can be 
reached.  

3.25 As explained in paragraph 3.18, there are some schemes shown in the model which 
may rely on contributions from more than five developments. The Government has 
committed to introducing guidance on the use of CIL and planning obligations, and 
it is expected that the restriction on pooling will be lifted. If the restriction remains, 
the following approaches should be explored to ensure that contributions can be 
collected in line with the CIL Regulations: 

• The approach to matching schemes to development allocations should be 
revisited to explore whether there are options for rationalisation. 

• Where possible, schemes could be broken down into separate ‘projects’ that 
can be phased and delivered independently and for which five or fewer 
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contributions are required. This requires more information on scheme design 
than currently available for most schemes. 

• The method of contribution should be reconsidered – i.e. use of a Section 278 
Agreement rather than a Section 106 Agreement.  

• A minimum threshold (in terms of the number of units delivered) for 
contributions may also be applied to reduce the number of sites which are 
liable to contribute to such infrastructure, although this would likely reduce the 
total amount of monies available for collection. 
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4. Education Apportionment 
4.1 Approach 

4.1 A spreadsheet has been developed which calculates the contributions that might be 
collected each of the Local Plan residential allocations towards identified education 
infrastructure projects.   

4.2 The model applies a per-unit contribution taken from the Essex County Council 
Developers’ Guide to Infrastructure Contributions, and calculates the total 
contribution towards each infrastructure project and (if applicable) the funding gap.  
In reality, the amount of contributions required may be different from this per-unit 
contribution based approach as it will be based on actual quantum, unit mix, project 
cost and viability considerations etc. at the time of the application.  

4.3 The following general assumptions have been used in the modelling: 

• It has been assumed that one site equals one Section 106 Agreement. In 
reality land ownership or sub-phasing of sites may mean that more than one 
Agreement is required; however, at this stage it is not known where this will 
apply. 

• An assumption of the mix of units (between houses and flats) has been made 
in order to generate pupil yields and to apply Essex County Council’s 
standard costs (expansion and new build). 

• The 2016 version of the Essex County Council Developers’ Guide to 
Infrastructure Contributions applies a threshold for contributions of any 
development that would produce more than six pupils in either the primary or 
secondary age group.  The formula is set out in the Developers Guide. If all 
units built on a development were houses (as oppose to flats) the threshold 
would be reached for primary school contributions at 20 houses and 30 
houses for secondary). This threshold does not apply to early year and 
childcare provision. Instances where one developer may provide land for 
and/or deliver an education or early years facility which will be used to meet 
the demand generated by other sites has not been taken into account as part 
of this exercise. However, an arrangement may be reached between 
landowners and/or developers (e.g. equalisation agreements) through 
masterplanning / planning application process. 

• Modelling undertaken by Essex County Council to understand the future 
requirements for the provision of primary and secondary education school 
places took into account existing capacity of schools and so no additional 
adjustment is required. More information can be found in Section 6.2.3 of the 
IDP Part A Report (EB1101A). 
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4.4 The approach to attributing, apportioning and pooling contributions for early years, 
primary and secondary education is set out in more detail in the following 
subsections.   
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Early Years 

Attribution 

4.5 Essex County Council plan for early years provision on a ward geography basis. 
This approach has been used to attribute sites to early years interventions.  

Apportionment and Pooling 

4.6 Where more than five sites fall within a ward, in deciding which sites might 
contribute the impact of the sites (based on child yield generated) was taken into 
account. Actual contribution will also depend on size of the proposed development 
and local provision at the time of the application.  

Primary Education 

Attribution 

4.7 The approach to apportioning development to indicative mainstream primary 
education interventions identified in the IDP is as follows: 

• Growth in Buckhurst Hill and Loughton to be served by expansion of one or 
more primary schools in the Buckhurst Hill / Loughton Forecast Planning 
Group (FPG). 

• Growth in Chigwell and Stapleford Abbotts to be served by expansions and 
replacement of temporary accommodation in the Chigwell / Lambourne FPG. 
It has been assumed that some replacement of temporary accommodation 
would be before the expansion, and some after. 

• Growth in Epping, Thornwood and Coopersale to be served by a new primary 
school in Epping and replacement of temporary accommodation within the 
Epping FPG. It has been assumed that contributions towards the replacement 
of temporary accommodation would come first.  

• Growth in Ongar, High Ongar and Fyfield to be served by expansions and 
new permanent facilities in the Chigwell / Lambourne FPG, plus replacement 
of temporary facilities with permanent facilities within the Ongar FPG. 

• Growth in Nazeing to be served by an expansion of Nazeing Primary School. 

• Growth in North Weald Bassett to be served by a new primary school at North 
Weald Bassett. 

• Growth in Waltham Abbey to be served by two expansions in the Waltham 
Abbey FPG, plus replacement of temporary facilities with permanent facilities. 

• Growth at East of Harlow and in Sheering and Lower Sheering to be served 
by a new primary school at East of Harlow. 
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• Growth at Latton Priory to be served by a new primary school at Latton Priory. 

• Growth at Water Lane Area and in Roydon to be served by a new primary 
school at Water Lane Area. 

Apportionment and Pooling 

4.8 Where more than five sites are expected to benefit from the infrastructure 
intervention, in deciding which sites might contribute the following was taken into 
account: 

• Impact, based on pupil yield generated. 

• Broad phasing (start dates) 

Secondary Education 

Attribution 

4.9 The approach to apportioning development to indicative secondary (mainstream 11-
16) education interventions identified in the IDP is as follows: 

• Growth in Epping, Ongar, High Ongar, Fyfield & Stapleford Abbotts, Theydon 
Bois and Waltham Abbey to be served by expansion of up to three secondary 
schools which serve these areas. 

• Growth in Loughton, Chigwell and Buckhurst Hill to be served by two 
expansions – potentially one to serve the Loughton area and one to serve the 
Chigwell area. 

• Growth at East of Harlow and in Sheering & Lower Sheering to be served by a 
new secondary school at East of Harlow. 

• Growth in Roydon and Nazeing to be served by secondary schools in Harlow 
Forecast Planning Group. At the time of writing, the capacity of secondary 
schools in the Forecasting Group is not known; however, appropriate level of 
contributions towards increased provision will be required.  

• All other growth (Latton Priory, Water Lane, North Weald Bassett and 
Thornwood) to be served by a new secondary school at Latton Priory.  

Apportionment and Pooling 

4.10 Where more than five sites are expected to benefit from the infrastructure 
intervention, in deciding which sites might contribute the following was taken into 
account: 

• Impact, based on pupil yield generated. 

• Broad phasing (start dates) 
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Costs 

4.11 All the costs quoted are at April 2017 prices and indexation from this date using the 
PUBSEC index should be applied to understand current costs.  

3.1 Summary of Findings 

4.12 The apportionment model is shown in Appendix B.  
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Appendix A Highways Apportionment 

Legend 

Table 1: Sites apportioned to infrastructure interventions (pages 17-24) 

Table 2: Indicative costs by site and infrastructure interventions (pages 25-32) 
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Appendix B Education Apportionment 
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Appendix C 

Infrastructure Delivery Topic 
Paper Addendum: Highways 
Apportionment 

 



Highways
Apportionment - whole cost met (£)

SP 5.1 Latton 
Priory

SP 5.2 Water Lane SP 5.3 East of 
Harlow

EPP.R1 EPP.R2 EPP.R4 EPP.R5 EPP.R6 EPP.R8 EPP.R9 EPP.R11 LOU.R3 LOU.R4 LOU.R6 LOU.R7

2023/2024 2023/2024 2025/2026 2028/2029 2028/2029 2022/2023 2023/2024 2023/2024 2022/2023 2022/2023 2029/2030 2023/2024 2023/2024 0 2029/2030

2032/2033 2032/2033 2032/2033 2032/2033 2032/2033 2023/2024 2024/2025 2024/2025 2022/2023 2023/2024 2029/2030 2023/2024 2027/2028 0 2029/2030

REF IDP REF PROJECT DETAILS Type Notes COST 1,050 2,100 750 225 225 34 43 78 44 50 11 9 217 9 20
J2 NWB3 Highways Junction 2 – Talbot PH Roundabout, North Weald Roundabout junction £2,000,000

J4 WAB7 Highways Junction 4 – B194 Highbridge Street / Abbeyview 
Roundabout, Waltham Abbey

Roundabout junction Issue with PM peak only. No improvements 
currently designed - not apportioned on this basis

£1,000,000

J6 WAB4 Highways Junction 6 – A112 Sewardstone Road / Sun Street 
Signalised Junction, Waltham Abbey

Signalised Junction £1,000,000

J8 EPP6 Highways Junction 8 – B1393 Thornwood Road Signalised 
Junction, Epping

Signalised Junction £1,000,000
£96,941 £96,941 £14,649 £18,526 £33,606 £18,957 £21,542

J9a EPP3 Highways Junction 9a – B1393 High Street / Station Road 
Roundabout, Epping

Roundabout junction May not be implementable due to need for third 
party  land and effects on veteran / significant 
trees.

£1,000,000
£96,941 £96,941 £14,649 £18,526 £33,606 £18,957 £21,542

J9b EPP3 Highways Junction 9b – B1393 High Street / St. John’s Road 
Roundabout, Epping

Roundabout junction May not be implementable due to need for third 
party  land and effects on veteran / significant 
trees.

£1,000,000
£96,941 £96,941 £14,649 £18,526 £33,606 £18,957 £21,542

J10 EPP4 Highways Junction 10 – B1393 Epping Road / Theydon 
Road Signalised Junction, Epping

Signalised Junction Apportioned to South Epping Masterplan only. £1,000,000
£500,000 £500,000

J11 EPP5 Highways Junction 11 – B1393 High Road / Bury Lane 
Roundabout, Epping

Roundabout junction £1,000,000
£96,941 £96,941 £14,649 £18,526 £33,606 £18,957 £21,542

J13 ONG3 Highways Junction 13 – A113 Coopers Hill / Brentwood 
Road Roundabout, Marden Ash / Ongar

Roundabout junction £1,000,000

J18 LOU2 Highways Junction 18a/b - A121 Church Hill / A1168 
Rectory Lane, Loughton

0 £1,000,000
£237,939 £21,930

J19 THB3 Highways Junction 19 – B172 Coppice Road / Piercing Hill 
Signalised Junction, Theydon Bois

Priority junction £1,000,000
£258,324 £258,324 £39,036 £49,369 £89,552 £50,517 £57,405

J22 WAB5 Highways Junction 22 – M25 J26 Southern Roundabout, 
Waltham Abbey

Roundabout junction Agreement with developer of WAL.E8 to fund and 
deliver this scheme in its entirety.

£3,000,000

J24 WAB6 Highways Junction 24 – B194 Highbridge Street / Meridian 
Way Signalised Junction, Waltham Abbey

Signalised junction £2,000,000

J25 LOU3 Highways A1168 Chigwell Lane/Langston Road/Oakwood 
Hill, Loughton/Debden

0 (Additional intervention identified following 
Technical Note.)

£3,000,000
£1,166,667 £107,527

ONG4 Highways Four Wantz Roundabout 0 £1,000,000
EPP7 Highways Minor widening of the Wake Arms roundabout to 

better allow left hand exit from A121 to Epping 
Road B1393

0 (Additional intervention identified following 
Technical Note.)

Unknown

NWB4 Highways A414/ Rayley Junction improvement 0 £200,000
DW5 Highways M11 Junction 5 upgrades 0 (Additional intervention identified following 

Technical Note.)
£1,000,000

£388,889 £35,842

Harlow Strategic Sites Epping



Highways
Apportionment - whole cost met (£)

REF IDP REF PROJECT DETAILS
J2 NWB3 Highways Junction 2 – Talbot PH Roundabout, North Weald

J4 WAB7 Highways Junction 4 – B194 Highbridge Street / Abbeyview 
Roundabout, Waltham Abbey

J6 WAB4 Highways Junction 6 – A112 Sewardstone Road / Sun Street 
Signalised Junction, Waltham Abbey

J8 EPP6 Highways Junction 8 – B1393 Thornwood Road Signalised 
Junction, Epping

J9a EPP3 Highways Junction 9a – B1393 High Street / Station Road 
Roundabout, Epping

J9b EPP3 Highways Junction 9b – B1393 High Street / St. John’s Road 
Roundabout, Epping

J10 EPP4 Highways Junction 10 – B1393 Epping Road / Theydon 
Road Signalised Junction, Epping

J11 EPP5 Highways Junction 11 – B1393 High Road / Bury Lane 
Roundabout, Epping

J13 ONG3 Highways Junction 13 – A113 Coopers Hill / Brentwood 
Road Roundabout, Marden Ash / Ongar

J18 LOU2 Highways Junction 18a/b - A121 Church Hill / A1168 
Rectory Lane, Loughton

J19 THB3 Highways Junction 19 – B172 Coppice Road / Piercing Hill 
Signalised Junction, Theydon Bois

J22 WAB5 Highways Junction 22 – M25 J26 Southern Roundabout, 
Waltham Abbey

J24 WAB6 Highways Junction 24 – B194 Highbridge Street / Meridian 
Way Signalised Junction, Waltham Abbey

J25 LOU3 Highways A1168 Chigwell Lane/Langston Road/Oakwood 
Hill, Loughton/Debden

ONG4 Highways Four Wantz Roundabout
EPP7 Highways Minor widening of the Wake Arms roundabout to 

better allow left hand exit from A121 to Epping 
Road B1393

NWB4 Highways A414/ Rayley Junction improvement
DW5 Highways M11 Junction 5 upgrades

LOU.R9 LOU.R10 LOU.R11 LOU.R12 LOU.R14 LOU.R15 LOU.R16 LOU.R18 LOU.E2 WAL.R1 WAL.R2 WAL.R3 WAL.R4 WAL.R5 WAL.R6 WAL.E6 WAL.E8 ONG.R1 ONG.R2 ONG.R3 ONG.R4

2024/2025 0 2023/2024 2029/2030 2029/2030 2023/2024 2022/2023 0 2023/2024 2023/2024 2023/2024 2029/2030 2029/2030 2024/2025 2023/2024 2023/2024 2022/2023 2023/2024

2027/20208 0 2023/2024 2029/2030 2029/2030 2023/2024 2023/2024 0 2029/2030 2029/2030 2029/2030 2029/2030 2030/2031 2024/2025 2025/2026 2026/2027 2023/2024 2026/2027

111 1 9 10 19 6 18 8 40 295 315 130 16 53 27 51 400 99 135 27 163

£98,312 £134,062 £26,812 £161,867

£338,691 £361,653 £149,254 £60,850 £30,999 £58,553

£338,691 £361,653 £149,254 £60,850 £30,999 £58,553

£175,532 £239,362 £47,872 £289,007

£121,711 £108,553 £148,026 £29,605 £178,728

£3,000,000

£677,382 £723,307 £298,507 £121,699 £61,998 £117,107

£596,774 £215,054

£175,532 £239,362 £47,872 £289,007

£198,925 £71,685

Waltham Abbey On



Highways
Apportionment - whole cost met (£)

REF IDP REF PROJECT DETAILS
J2 NWB3 Highways Junction 2 – Talbot PH Roundabout, North Weald

J4 WAB7 Highways Junction 4 – B194 Highbridge Street / Abbeyview 
Roundabout, Waltham Abbey

J6 WAB4 Highways Junction 6 – A112 Sewardstone Road / Sun Street 
Signalised Junction, Waltham Abbey

J8 EPP6 Highways Junction 8 – B1393 Thornwood Road Signalised 
Junction, Epping

J9a EPP3 Highways Junction 9a – B1393 High Street / Station Road 
Roundabout, Epping

J9b EPP3 Highways Junction 9b – B1393 High Street / St. John’s Road 
Roundabout, Epping

J10 EPP4 Highways Junction 10 – B1393 Epping Road / Theydon 
Road Signalised Junction, Epping

J11 EPP5 Highways Junction 11 – B1393 High Road / Bury Lane 
Roundabout, Epping

J13 ONG3 Highways Junction 13 – A113 Coopers Hill / Brentwood 
Road Roundabout, Marden Ash / Ongar

J18 LOU2 Highways Junction 18a/b - A121 Church Hill / A1168 
Rectory Lane, Loughton

J19 THB3 Highways Junction 19 – B172 Coppice Road / Piercing Hill 
Signalised Junction, Theydon Bois

J22 WAB5 Highways Junction 22 – M25 J26 Southern Roundabout, 
Waltham Abbey

J24 WAB6 Highways Junction 24 – B194 Highbridge Street / Meridian 
Way Signalised Junction, Waltham Abbey

J25 LOU3 Highways A1168 Chigwell Lane/Langston Road/Oakwood 
Hill, Loughton/Debden

ONG4 Highways Four Wantz Roundabout
EPP7 Highways Minor widening of the Wake Arms roundabout to 

better allow left hand exit from A121 to Epping 
Road B1393

NWB4 Highways A414/ Rayley Junction improvement
DW5 Highways M11 Junction 5 upgrades

ONG.R5 ONG.R6 ONG.R7 ONG.R8 BUCK.R1 BUCK.R2 BUCK.R3 NWB.R1 NWB.R2 NWB.R3 NWB.R4 NWB.R5 NWB.E4 CHIG.R4 CHIG.R5 CHIG.R8 CHIG.R9 CHIG.R10 CHIG.R11 THYB.R1 THYB.R2

2023/2024 2022/2023 2023/2024 2022/2023 2022/2023 2023/2024 2032/2033 2023/2024 2023/2024 2023/2024 2023/2024 2023/2024 2023/2024 2029/2030 2022/2023 0 2022/2023 0 2022/2023 2023/2024

2025/2026 2023/2024 2023/2024 2022/2023 2023/2024 2024/2025 2032/2033 2028/2029 2023/2024 2032/2033 2023/2024 2024/2025 2025/2026 2030/2031 2022/2023 0 2022/2023 0 2023/2024 2023/2024

107 33 17 9 31 41 15 223 21 728 27 51 400 105 65 6 14 11 11 39 12

£106,256 £32,771 £221,450 £20,854 £722,939 £26,812 £50,645 £397,219

£96,079 £9,048 £313,658 £11,633 £21,973 £172,340

£96,079 £9,048 £313,658 £11,633 £21,973 £172,340

£96,079 £9,048 £313,658 £11,633 £21,973 £172,340

£96,079 £9,048 £313,658 £11,633 £21,973 £172,340

£189,716 £58,511

£117,325 £36,184

£564,516 £349,462

£189,716 £58,511

£30,759 £2,897 £100,414 £3,724 £7,034 £55,172

£188,172 £116,487

North Weald Bassett Theydon Boisgar Buckhurst Hill



Highways
Apportionment - whole cost met (£)

REF IDP REF PROJECT DETAILS
J2 NWB3 Highways Junction 2 – Talbot PH Roundabout, North Weald

J4 WAB7 Highways Junction 4 – B194 Highbridge Street / Abbeyview 
Roundabout, Waltham Abbey

J6 WAB4 Highways Junction 6 – A112 Sewardstone Road / Sun Street 
Signalised Junction, Waltham Abbey

J8 EPP6 Highways Junction 8 – B1393 Thornwood Road Signalised 
Junction, Epping

J9a EPP3 Highways Junction 9a – B1393 High Street / Station Road 
Roundabout, Epping

J9b EPP3 Highways Junction 9b – B1393 High Street / St. John’s Road 
Roundabout, Epping

J10 EPP4 Highways Junction 10 – B1393 Epping Road / Theydon 
Road Signalised Junction, Epping

J11 EPP5 Highways Junction 11 – B1393 High Road / Bury Lane 
Roundabout, Epping

J13 ONG3 Highways Junction 13 – A113 Coopers Hill / Brentwood 
Road Roundabout, Marden Ash / Ongar

J18 LOU2 Highways Junction 18a/b - A121 Church Hill / A1168 
Rectory Lane, Loughton

J19 THB3 Highways Junction 19 – B172 Coppice Road / Piercing Hill 
Signalised Junction, Theydon Bois

J22 WAB5 Highways Junction 22 – M25 J26 Southern Roundabout, 
Waltham Abbey

J24 WAB6 Highways Junction 24 – B194 Highbridge Street / Meridian 
Way Signalised Junction, Waltham Abbey

J25 LOU3 Highways A1168 Chigwell Lane/Langston Road/Oakwood 
Hill, Loughton/Debden

ONG4 Highways Four Wantz Roundabout
EPP7 Highways Minor widening of the Wake Arms roundabout to 

better allow left hand exit from A121 to Epping 
Road B1393

NWB4 Highways A414/ Rayley Junction improvement
DW5 Highways M11 Junction 5 upgrades

Coopersale Fyfield High Ongar Lower Sheering Stapleford Abbotts
THYB.R3 ROYD.R1 ROYD.R2 ROYD.R4 NAZE.R1 NAZE.R2 NAZE.R3 NAZE.R4 THOR.R1 THOR.R2 COOP.R1 FYF.R1 HONG.R1 LSHR.R1 SHR.R1 SHR.R2 SHR.R3 STAP.R1 RUR.R1 RUR.R2

2023/2024 2022/2023 2022/2023 2022/2023 2022/2023 0 2022/2023 2022/2023 2023/2024 2022/2023 2029/2030 2023/2024 2023/2024 2023/2024 2022/2023 2023/2024 2023/2024 2022/2023 2022/2023 0

2023/2024 2022/2023 2023/2024 2023/2024 2023/2024 0 2023/2024 2023/2024 2025/2026 2023/2024 2029/2030 2023/2024 2023/2024 2023/2024 2023/2024 2025/2026 2023/2024 2023/2024 2023/2024 0

6 7 21 20 33 25 39 21 124 48 6 14 10 14 10 62 12 33 11 30

£53,425 £20,681

£53,425 £20,681

£53,425 £20,681

£53,425 £20,681

£142,365 £55,109

Sheering Rural SitesRoydon Nazeing Thornwood



 

 

Appendix D 

Infrastructure Delivery Topic 
Paper Addendum: Education 
Apportionment 

 



Primary Schools
Apportionment - per unit cost (£)
(open)

SP 5.1 Latton 
Priory

SP 5.2 Water Lane SP 5.3 East of 
Harlow

EPP.R1 EPP.R2 EPP.R4 EPP.R5 EPP.R6 EPP.R8 EPP.R9 EPP.R10 EPP.R11 LOU.R3 LOU.R4 LOU.R6 LOU.R7 LOU.R8 LOU.R9

2023/2024 2023/2024 2025/2026 2028/2029 2028/2029 2022/2023 2023/2024 2023/2024 2022/2023 2022/2023 0 2029/2030 2023/2024 2023/2024 0 2029/2030 0 2024/2025
2032/2033 2032/2033 2032/2033 2032/2033 2032/2033 2023/2024 2024/2025 2024/2025 2022/2023 2023/2024 0 2029/2030 2023/2024 2027/2028 0 2029/2030 0 2027/20208

REF IDP REF PROJECT DETAILS FPG COST New? 1,050 2,100 750 225 225 34 43 78 44 50 3 11 9 217 9 20 29 111
PS1 EHA10 Education [primary] New (2.1ha site) East of 

Harlow primary school, 
including early years provision 

Group 01 Harlow £8,613,360 Y

£3,852,941

PS2 LPR4 Education [primary] New (2.1ha site) Latton Priory 
primary school, including early 
years provision 

Group 02 Epping £8,613,360 Y

£5,394,117

PS3 WLA8 Education [primary] New (2.5ha site) Water Lane 
Area primary school, including 
early years provision 

Group 02 Epping £8,613,360 Y

£10,788,233

PS4 CHG4 / 
STA2

Education [primary] 0.5FE expansion of one 
primary school within 
Chigwell / Lambourne 
Forecast Planning Group, 
and/or temporary 
accommodation replacement

Group 05 Chigwell / 
Lambourne

£2,072,160 N

PS5 EPP21 Education [primary] New (2.1ha site) primary 
school, including early years 
provision (which could be 
accommodated through the 
relocation of Ivy Chimneys 
Primary School)

Group 02 Epping £8,633,360 Y

£1,155,882 £1,155,882 £174,667 £220,902 £400,706 £226,039 £256,863

PS6 HON3 / 
ONG6 / 
FYF3

Education [primary] 0.5FE expansion of one 
primary school within Ongar 
Forecast Planning Group, 
and/or temporary 
accommodation replacement

Group 01 Ongar £2,072,160 N

PS7 LNA4 Education [primary] Up to 0.5FE expansion of 
Nazeing Primary School

No Group Nazeing £1,813,140 N

PS8 NWB7 Education [primary] New (2.1ha site) primary 
school, including early years 
provision 

Group 02 Epping £8,633,360 Y

PS9 WAB30 Education [primary] Expansion of two primary 
schools within Waltham 
Abbey Forecast Planning 
Group to provide at least 
1.5FE of additional capacity

Group 03 Waltham 
Abbey

£5,439,420 N

Harlow Strategic Sites Epping



Primary Schools
Apportionment - per unit cost (£)
(open)

REF IDP REF PROJECT DETAILS
PS1 EHA10 Education [primary] New (2.1ha site) East of 

Harlow primary school, 
including early years provision 

PS2 LPR4 Education [primary] New (2.1ha site) Latton Priory 
primary school, including early 
years provision 

PS3 WLA8 Education [primary] New (2.5ha site) Water Lane 
Area primary school, including 
early years provision 

PS4 CHG4 / 
STA2

Education [primary] 0.5FE expansion of one 
primary school within 
Chigwell / Lambourne 
Forecast Planning Group, 
and/or temporary 
accommodation replacement

PS5 EPP21 Education [primary] New (2.1ha site) primary 
school, including early years 
provision (which could be 
accommodated through the 
relocation of Ivy Chimneys 
Primary School)

PS6 HON3 / 
ONG6 / 
FYF3

Education [primary] 0.5FE expansion of one 
primary school within Ongar 
Forecast Planning Group, 
and/or temporary 
accommodation replacement

PS7 LNA4 Education [primary] Up to 0.5FE expansion of 
Nazeing Primary School

PS8 NWB7 Education [primary] New (2.1ha site) primary 
school, including early years 
provision 

PS9 WAB30 Education [primary] Expansion of two primary 
schools within Waltham 
Abbey Forecast Planning 
Group to provide at least 
1.5FE of additional capacity

LOU.R10 LOU.R11 LOU.R12 LOU.R14 LOU.R15 LOU.R16 LOU.R17 LOU.R18 WAL.R1 WAL.R2 WAL.R3 WAL.R4 WAL.R5 WAL.R6 ONG.R1 ONG.R2 ONG.R3 ONG.R4 ONG.R5 ONG.R6 ONG.R7 ONG.R8

0 2023/2024 2029/2030 2029/2030 2023/2024 2022/2023 0 0 2023/2024 2023/2024 2023/2024 2029/2030 2029/2030 2024/2025 2023/2024 2023/2024 2022/2023 2023/2024 2023/2024 2022/2023 2023/2024 2022/2023
0 2023/2024 2029/2030 2029/2030 2023/2024 2023/2024 0 0 2029/2030 2029/2030 2029/2030 2029/2030 2030/2031 2024/2025 2025/2026 2026/2027 2023/2024 2026/2027 2025/2026 2023/2024 2023/2024 2022/2023

1 9 10 19 6 18 12 8 295 315 130 16 53 27 99 135 27 163 107 33 17 9

£428,238 £583,961 £116,792 £705,078 £462,843 £142,746

£1,276,062 £1,362,575 £562,332 £69,210 £229,259 £116,792

Waltham Abbey Ongar



Primary Schools
Apportionment - per unit cost (£)
(open)

REF IDP REF PROJECT DETAILS
PS1 EHA10 Education [primary] New (2.1ha site) East of 

Harlow primary school, 
including early years provision 

PS2 LPR4 Education [primary] New (2.1ha site) Latton Priory 
primary school, including early 
years provision 

PS3 WLA8 Education [primary] New (2.5ha site) Water Lane 
Area primary school, including 
early years provision 

PS4 CHG4 / 
STA2

Education [primary] 0.5FE expansion of one 
primary school within 
Chigwell / Lambourne 
Forecast Planning Group, 
and/or temporary 
accommodation replacement

PS5 EPP21 Education [primary] New (2.1ha site) primary 
school, including early years 
provision (which could be 
accommodated through the 
relocation of Ivy Chimneys 
Primary School)

PS6 HON3 / 
ONG6 / 
FYF3

Education [primary] 0.5FE expansion of one 
primary school within Ongar 
Forecast Planning Group, 
and/or temporary 
accommodation replacement

PS7 LNA4 Education [primary] Up to 0.5FE expansion of 
Nazeing Primary School

PS8 NWB7 Education [primary] New (2.1ha site) primary 
school, including early years 
provision 

PS9 WAB30 Education [primary] Expansion of two primary 
schools within Waltham 
Abbey Forecast Planning 
Group to provide at least 
1.5FE of additional capacity

BUCK.R1 BUCK.R2 BUCK.R3 NWB.R1 NWB.R2 NWB.R3 NWB.R4 NWB.R5 CHIG.R4 CHIG.R5 CHIG.R8 CHIG.R9 CHIG.R10 CHIG.R11 THYB.R1 THYB.R2 THYB.R3 ROYD.R1 ROYD.R2 ROYD.R3 ROYD.R4 NAZE.R1

2022/2023 2023/2024 2032/2033 2023/2024 2023/2024 2023/2024 2023/2024 2023/2024 2023/2024 2029/2030 2022/2023 0 2022/2023 0 2022/2023 2023/2024 2023/2024 2022/2023 2022/2023 0 2022/2023 2022/2023
2023/2024 2024/2025 2032/2033 2028/2029 2023/2024 2032/2033 2023/2024 2024/2025 2025/2026 2030/2031 2022/2023 0 2022/2023 0 2023/2024 2023/2024 2023/2024 2022/2023 2023/2024 0 2023/2024 2023/2024

31 41 15 223 21 728 27 51 105 65 6 14 11 11 39 12 6 7 21 0 20 33

£454,192 £281,166

£142,746

£1,145,608 £107,882 £3,739,921 £138,706 £262,000

North Weald Bassett Theydon Bois RoydonBuckhurst Hill



Primary Schools
Apportionment - per unit cost (£)
(open)

REF IDP REF PROJECT DETAILS
PS1 EHA10 Education [primary] New (2.1ha site) East of 

Harlow primary school, 
including early years provision 

PS2 LPR4 Education [primary] New (2.1ha site) Latton Priory 
primary school, including early 
years provision 

PS3 WLA8 Education [primary] New (2.5ha site) Water Lane 
Area primary school, including 
early years provision 

PS4 CHG4 / 
STA2

Education [primary] 0.5FE expansion of one 
primary school within 
Chigwell / Lambourne 
Forecast Planning Group, 
and/or temporary 
accommodation replacement

PS5 EPP21 Education [primary] New (2.1ha site) primary 
school, including early years 
provision (which could be 
accommodated through the 
relocation of Ivy Chimneys 
Primary School)

PS6 HON3 / 
ONG6 / 
FYF3

Education [primary] 0.5FE expansion of one 
primary school within Ongar 
Forecast Planning Group, 
and/or temporary 
accommodation replacement

PS7 LNA4 Education [primary] Up to 0.5FE expansion of 
Nazeing Primary School

PS8 NWB7 Education [primary] New (2.1ha site) primary 
school, including early years 
provision 

PS9 WAB30 Education [primary] Expansion of two primary 
schools within Waltham 
Abbey Forecast Planning 
Group to provide at least 
1.5FE of additional capacity

Coopersale Fyfield High Ongar Lower Sheering Stapleford Abbotts
NAZE.R2 NAZE.R3 NAZE.R4 THOR.R1 THOR.R2 COOP.R1 FYF.R1 HONG.R1 LSHR.R1 SHR.R1 SHR.R2 SHR.R3 STAP.R1 RUR.R1 RUR.R2

0 2022/2023 2022/2023 2023/2024 2022/2023 2029/2030 2023/2024 2023/2024 2023/2024 2022/2023 2023/2024 2023/2024 2022/2023 2022/2023 0
0 2023/2024 2023/2024 2025/2026 2023/2024 2029/2030 2023/2024 2023/2024 2023/2024 2023/2024 2025/2026 2023/2024 2023/2024 2023/2024 0

25 39 21 124 48 6 14 10 14 10 62 12 33 11 30

£318,510

£142,746

£637,019 £246,588

£129,769

£108,141 £168,700 £90,838

Sheering Rural SitesNazeing Thornwood



Secondary Schools
Apportionment - per unit cost (£)

SP 5.1 Latton 
Priory

SP 5.2 Water Lane SP 5.3 East of 
Harlow

EPP.R1 EPP.R2 EPP.R4 EPP.R5 EPP.R6 EPP.R8 EPP.R9 EPP.R11 LOU.R3 LOU.R4 LOU.R6 LOU.R7 LOU.R9 LOU.R10 LOU.R11 LOU.R12

2023/2024 2023/2024 2025/2026 2028/2029 2028/2029 2022/2023 2023/2024 2023/2024 2022/2023 2022/2023 2029/2030 2023/2024 2023/2024 0 2029/2030 2024/2025 0 2023/2024 2029/2030
2032/2033 2032/2033 2032/2033 2032/2033 2032/2033 2023/2024 2024/2025 2024/2025 2022/2023 2023/2024 2029/2030 2023/2024 2027/2028 0 2029/2030 2027/20208 0 2023/2024 2029/2030

REF IDP REF PROJECT DETAILS FPG COST New? 1,050 2,100 750 225 225 34 43 78 44 50 11 9 217 9 20 111 1 9 10
SS1 EHA11 Education 

[secondary]
New (10ha site) secondary 
school

Group 01 Harlow £22,436,100 Y
£4,683,536

SS2 LPR5 Education 
[secondary]

New (10ha site) secondary 
school

Group 02 Epping / 
Waltham Abbey

£22,436,100 Y
£6,556,950 £13,113,900

SS3 CHG5 / 
LOU24

Education 
[secondary]

1FE expansion of 
secondary schools within 
Loughton Forecast 
Planning Group

Group 01 Loughton £6,181,500 N

£1,292,373 £53,601 £119,113 £661,076 £53,601 £59,556

SS4 EPP22 / 
WAB31

Education 
[secondary]

2FE expansion of 
secondary schools in the 
Epping / Waltham Abbey 
Forecast Planning Group

Group 02 Epping / 
Waltham Abbey

£9,985,500 N

£1,340,018 £1,340,018 £202,492 £256,092 £464,540 £262,048 £297,782

SS5 ONG7 Education 
[secondary]

Up to 2FE expansion of 
secondary school places

Not Grouped Ongar £7,132,500 N

Harlow Strategic Sites Epping



Secondary Schools
Apportionment - per unit cost (£)

REF IDP REF PROJECT DETAILS
SS1 EHA11 Education 

[secondary]
New (10ha site) secondary 
school

SS2 LPR5 Education 
[secondary]

New (10ha site) secondary 
school

SS3 CHG5 / 
LOU24

Education 
[secondary]

1FE expansion of 
secondary schools within 
Loughton Forecast 
Planning Group

SS4 EPP22 / 
WAB31

Education 
[secondary]

2FE expansion of 
secondary schools in the 
Epping / Waltham Abbey 
Forecast Planning Group

SS5 ONG7 Education 
[secondary]

Up to 2FE expansion of 
secondary school places

LOU.R14 LOU.R15 LOU.R16 LOU.R18 WAL.R1 WAL.R2 WAL.R3 WAL.R4 WAL.R5 WAL.R6 ONG.R1 ONG.R2 ONG.R3 ONG.R4 ONG.R5 ONG.R6 ONG.R7 ONG.R8 BUCK.R1 BUCK.R2 BUCK.R3 NWB.R1

2029/2030 2023/2024 2022/2023 0 2023/2024 2023/2024 2023/2024 2029/2030 2029/2030 2024/2025 2023/2024 2023/2024 2022/2023 2023/2024 2023/2024 2022/2023 2023/2024 2022/2023 2022/2023 2023/2024 2032/2033 2023/2024
2029/2030 2023/2024 2023/2024 0 2029/2030 2029/2030 2029/2030 2029/2030 2030/2031 2024/2025 2025/2026 2026/2027 2023/2024 2026/2027 2025/2026 2023/2024 2023/2024 2022/2023 2023/2024 2024/2025 2032/2033 2028/2029

19 6 18 8 295 315 130 16 53 27 99 135 27 163 107 33 17 9 31 41 15 223

£113,157 £107,201 £184,625 £244,181

£1,756,913 £1,876,026 £774,233 £315,649 £160,802 £1,328,107

£589,608 £804,011 £970,769 £637,253 £196,536

Waltham Abbey Ongar Buckhurst Hill



Secondary Schools
Apportionment - per unit cost (£)

REF IDP REF PROJECT DETAILS
SS1 EHA11 Education 

[secondary]
New (10ha site) secondary 
school

SS2 LPR5 Education 
[secondary]

New (10ha site) secondary 
school

SS3 CHG5 / 
LOU24

Education 
[secondary]

1FE expansion of 
secondary schools within 
Loughton Forecast 
Planning Group

SS4 EPP22 / 
WAB31

Education 
[secondary]

2FE expansion of 
secondary schools in the 
Epping / Waltham Abbey 
Forecast Planning Group

SS5 ONG7 Education 
[secondary]

Up to 2FE expansion of 
secondary school places

NWB.R2 NWB.R3 NWB.R4 NWB.R5 CHIG.R4 CHIG.R5 CHIG.R8 CHIG.R9 CHIG.R10 CHIG.R11 THYB.R1 THYB.R2 THYB.R3 ROYD.R1 ROYD.R2 ROYD.R3 ROYD.R4 NAZE.R1 NAZE.R2 NAZE.R3 NAZE.R4 THOR.R1

2023/2024 2023/2024 2023/2024 2023/2024 2023/2024 2029/2030 2022/2023 0 2022/2023 0 2022/2023 2023/2024 2023/2024 2022/2023 2022/2023 0 2022/2023 2022/2023 0 2022/2023 2022/2023 2023/2024
2023/2024 2032/2033 2023/2024 2024/2025 2025/2026 2030/2031 2022/2023 0 2022/2023 0 2023/2024 2023/2024 2023/2024 2022/2023 2023/2024 0 2023/2024 2023/2024 0 2023/2024 2023/2024 2025/2026

21 728 27 51 105 65 6 14 11 11 39 12 6 7 21 0 20 33 25 39 21 124

£43,713 £131,139 £0 £124,894 £206,076 £156,118 £243,544 £131,139

£625,342 £387,116

£125,068 £4,335,704 £160,802 £303,738 £232,270 £738,499

North Weald Bassett Theydon Bois Roydon Nazeing Thorn



Secondary Schools
Apportionment - per unit cost (£)

REF IDP REF PROJECT DETAILS
SS1 EHA11 Education 

[secondary]
New (10ha site) secondary 
school

SS2 LPR5 Education 
[secondary]

New (10ha site) secondary 
school

SS3 CHG5 / 
LOU24

Education 
[secondary]

1FE expansion of 
secondary schools within 
Loughton Forecast 
Planning Group

SS4 EPP22 / 
WAB31

Education 
[secondary]

2FE expansion of 
secondary schools in the 
Epping / Waltham Abbey 
Forecast Planning Group

SS5 ONG7 Education 
[secondary]

Up to 2FE expansion of 
secondary school places

Coopersale Fyfield High Ongar Lower Sheering Stapleford Abbotts
THOR.R2 COOP.R1 FYF.R1 HONG.R1 LSHR.R1 SHR.R1 SHR.R2 SHR.R3 STAP.R1 RUR.R1 RUR.R2

2022/2023 2029/2030 2023/2024 2023/2024 2023/2024 2022/2023 2023/2024 2023/2024 2022/2023 2022/2023 0
2023/2024 2029/2030 2023/2024 2023/2024 2023/2024 2023/2024 2025/2026 2023/2024 2023/2024 2023/2024 0

48 6 14 10 14 10 62 12 33 11 30

£387,172

£285,871

£196,536 £178,669

Sheering Rural Sitesnwood
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E1 Engagement 

E1.1 Cross boundary working 

Epping Forest District is surrounded by a number of authorities across Essex, 
Hertfordshire and London. Due to the cross-boundary nature of some 
infrastructure types, the consideration of neighbouring authorities plays an 
important role in the IDP process. Neighbouring authorities include: 

 Harlow (ECC) 

 Uttlesford (ECC) 

 Brentwood (ECC) 

 Chelmsford (ECC) 

 London Borough of Redbridge 

 London Borough of Havering 

 Broxbourne District  (HCC) 

 East Hertfordshire District (HCC) 

Cross-boundary working has been particularly important in relation to Harlow and 
Gilston Garden Town. The Garden Town covers strategic sites in and adjacent to 
Harlow, totalling around 16,000 dwellings. This includes two sites which are 
wholly within in Epping Forest District (Water Lane Area and Latton Priory) and 
a further site (East of Harlow) which falls partly within Epping Forest District and 
partly within Harlow. Together these sites, total 3,900 dwellings within Epping 
Forest District.  

A joined up and collaborative approach is therefore necessary to successfully plan 
the infrastructure required to support the Garden Town. The Councils have set in 
place a number of processes and mechanisms to promote joint working, including 
the production of Strategic Masterplans through the Garden Town Developer 
Forum. In relation to the IDP specifically, Harlow progressed an IDP in parallel 
with EFDC and the appointed consultant teams have sought to align IDP 
methodology and approach as far as possible. The following steps were taken to 
facilitate joined-up working:  

 Meeting notes and information received from key providers and stakeholders 
were shared between councils / consultant teams where it was considered to 
have cross-boundary issues; 

 Joint meetings were held with both councils / consultant teams present, when 
considered appropriate; 

 Consistent positions were sought from infrastructure providers and other 
stakeholders, where possible; 
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 Relevant work undertaken for the Harlow & Gilston Garden Town or across 
the wider SHMA / FEMA area has been incorporated into the respective IDPs 
as appropriate; 

 Any draft IDP documents were shared between the councils / consultant 
teams, in order to review whether cross-border issues have been effectively 
addressed; and 

 Agreed approach and wording across the IDP Schedules to help capture cross-
boundary schemes consistently, and identify the need for contributions. 

A Harlow and Gilston Garden Town IDP was produced and published in April 
2019, covering the infrastructure required to support the strategic growth of the 
Garden Town (across Harlow, Epping Forest District and East Herts) and how it 
should be apportioned to particular sites. 

This provided the opportunity to ensure an early joined up approach to the 
planning and delivery of infrastructure. 

E1.2 Consultation workshops 

To help inform the infrastructure required over the Plan period, a number of 
workshops took place. These are summarised below in Figure 1.  

The workshops provided an opportunity for discussions on: 

 Existing infrastructure issues, constraints, shortfalls and deficits; 

 The implications of planned growth for infrastructure provision, including 
discussion on possible future needs and potential locations for future 
requirements;  

 Finance and delivery of infrastructure; and 

 The approach to cross-boundary infrastructure delivery. 

Figure 1 Summary of workshops undertaken as part of the IDP process 

Workshop Attendees Date Purpose 

Officer workshop  Officers from Epping 
Forest District Council, 
Harlow Council, East 
Herts District Council 
and Essex County 
Council, as well as 
representatives from 
Affinity Water and 
Princess Alexandra 
Hospital. 

2 June 
2017 

 

 

 

To consider the infrastructure 
requirements in relation to the proposed 
strategic site allocations in the Draft 
Local Plan, and co-ordinate the approach 
to infrastructure across stakeholders. 

Developer Forum 
(strategic sites) 

Developer Forum 
(non-strategic sites) 

Land owners, 
developers, promoters 
and their agents, along 
with representatives 
from ECC Harlow and 
East Herts  

16 June 
2017 

To consider the specific infrastructure 
requirements in relation to the proposed 
site allocations in the Draft Local Plan, 
and provide site promoters and 
developers with the opportunity to 
provide input to the IDP. 
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Workshop Attendees Date Purpose 

Member’s Workshop  All District Councillors 
and representatives 
from each Town and 
Parish Council were 
invited to the 
workshop. 

8th 
July 
2017 

To provide an opportunity for members 
to give feedback on the findings of the 
IDP to date, and enable members to 
share their local knowledge on current 
infrastructure capacity issues around key 
settlements and areas of planned growth. 
Where possible, attendees were also 
encouraged to help to determine what 
infrastructure is needed, and where it 
should be provided to support anticipated 
growth. 

The workshops were also used as an opportunity to identify infrastructure 
interventions needed to support growth, and therefore contribute to the Schedule.  

E1.3 Developer Forum 

The Developer Forum meetings for both the Harlow and Gilston Garden Town 
sites and sites across the District were used to further understand any preliminary 
work or consultation that had been undertaken by developers, and to seek site 
promoters’ views on the infrastructure required to deliver their respective sites. 
Representatives from East Herts and ECC also attended. 

A pro-forma was issued in advance of the Developer Forum workshop to all 
attendees, requesting information on the provision of different types of 
infrastructure associated with development proposals. This included information 
on any engagement that has been undertaken with providers, any preliminary 
modelling or capacity work, and sought to capture understanding of interventions 
likely to be required to deliver sites.  

The responses to both sets of pro-formas were analysed and incorporated into the 
Schedule, where appropriate. 

E1.4 Member’s workshop 

The purpose of this workshop was to provide an opportunity for Members to give 
feedback on the findings of the IDP to date, and enable attendees to share their 
local knowledge on current infrastructure capacity issues around key settlements 
and areas of planned growth. Where possible, attendees were also encouraged to 
help to determine what infrastructure is needed, and where it should be provided 
to support anticipated growth.  

A pro-forma was issued to all Parish and Town Councils in advance of the 
Member’s workshop to invite suggestions on the types of infrastructure projects 
that should feed into the IDP work. The pro-forma provided an opportunity for 
both attendees, and those unable to make the workshop, to contribute and share 
local knowledge of infrastructure required to support growth as part of the 
emerging Plan.  
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The infrastructure suggestions received from Parish and Town Councils through 
the proforma responses were compiled into a list, set out below. This list reflects 
desirable infrastructure interventions to support growth over the Plan period. 
Where appropriate, these proposals have been reflected in the infrastructure 
Schedule (Section 4.25) in consultation with EFDC and ECC. 

Buckhurst Hill 

 The feasibility of a Park and Ride scheme that follows the old line of the train 
track should be considered to alleviate pressure on the mainline trains, and to 
provide routes to the strategic sites, and to and from stations. 

 Additional car parking to alleviate pressure for spaces at Buckhurst Hill 
Stations, and to reprovide for spaces lost as a result of development at Queens 
Road 

 Reopening of the disused Epping-Ongar rail branch line 

 Investment in bus services to improve coverage and frequency, and to 
encourage sustainable forms of commuting  

 Expansion to Buckhurst Hill Community Primary School, and improved road 
access, to serve the local population  

Chigwell  

 Widening of the M11 highway leading into Redbridge. Possible transport 
intervention identified by Chigwell Parish Council to reduce number of 
bottlenecks, particularly at peak times. 

 Traffic management schemes including the rephasing of the traffic lights at 
Rolls Park (Buckhurst Hill), Roding Lane (Buckhurst Hill), Limes 
Avenue/Fencepeice Road/ Hainault Road junction and Manor Road/Chigwell 
Road junction. Possible transport interventions identified by Chigwell Parish 
Council to allow the more efficient flow of traffic during periods of peak 
travel. 

 Pedestrian bridge (or sub-surface crossing) under Manor Road and Chigwell 
Road junction. Possible transport intervention identified by Chigwell Parish 
Council to provide a more suitable crossing location, particularly for students 
travelling to West Hatch High School, and to prevent congestion attempting to 
exit Chigwell towards London. 

 Assessment of the viability of providing a park and ride facility to Chigwell 
and Grange Hill Underground station. Possible transport intervention 
identified by Chigwell Parish Council to alleviate congestion of roads. 

 Chigwell Parish Bus Service. Possible transport intervention identified by 
Chigwell Parish Council to provide a community service to serve all new 
housing schemes within Chigwell, and provide access to schools, underground 
stations and community facilities.   

 Provision of a new pavement on Millers Lane. Possible transport intervention 
identified by Chigwell Parish Council to improve local access and active 
travel options. 
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 Widening of the High Road, and improvements to the High Road Junction. 
Possible transport intervention identified by Chigwell Parish Council to 
improve local access and support anticipated development. 

 New Community Hub at Hainult Road (Chigwell Village). Possible 
intervention identified by Chigwell Parish Council. 

 New Community Hall at Chigwell Row. Possible intervention identified by 
Chigwell Parish Council. 

 Additional health and dental provision to accommodate the needs of the newly 
arising population. 

 Refurbishment of Chigwell Primary School, and possible new school 
provision on the Girl Guides site in Chigwell Row.  

Ongar 

 Major road improvements to support the increase in traffic as a result of 
developments throughout Ongar. These include road widening, straightening, 
dualling, and a bypass on the following roads: 

o A and B class roads through Ongar. 
o A414 Harlow to Chelmsford 
o A128 Ongar to Brentwood and beyond 
o A113 Ongar to Romford 
o B184 Ongar to Great Dunmow 

 Additional and more frequent bus services from Ongar to larger towns, 
including an integrated bus service system between Ongar and neighbouring 
employment centres.  

 Sports facilities upgrades, and provision of additional facilities, at Ongar 
Leisure Centre. These would include additional land and club house facilities, 
changing rooms and showers, the co-location of shared space with additional 
youth activities, and extended opening hours. 

 Additional land required to expand Jubilee Park to meet existing and future 
demand. The existing clubhouse is outdated and requires upgrading to be fit 
for purpose. 

 Additional children's play areas to be provided as part of developments, and 
the expansion of existing play areas at Greensted Road, Shelley, High Street 
and Elizabeth II recreation field. 

 Additional GPs and support staff (community nursing, mental health care) and 
dentist provision 

 Flood defences 

Epping 

 A new access road behind Ivy Chimneys Road, Bridge Hill and Brook Road.  

 An additional lane at Bell Common traffic lights.  

 Installation of real-time road signage at suitable locations, and improvements 
to directional signage elsewhere.  
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 Measures to ease traffic flows on Brook Road/ Bridge Hill.  

 Junction improvements to enable South Epping development at Bower Hill/ 
Brook Road and improved pedestrian routes along Centre Drive/ Bride Hill 
into the town centre.  

 New road to serve the South Epping development from B1393 / Ivy Chimneys 
Road/ Theydon Road eastwards (beside route of M25), including a new tunnel 
beneath the railway.  

 Junction improvements to enable South Epping development at Ivy Chimneys 
Road/ Theydon Road including enhanced resident parking serving Ivy 
Chimneys Road.  

 Improved bus facilities at Epping Station.  

 New signage and directions towards the M25/ M11 to help ease traffic flows.  

 Installation of electric charging points at Epping Station, and the car parks at 
Cottis Lane and Bakers Lane. 

 Explore pedestrian priority areas in the side roads connecting High Road and 
Hemnall Street, and traffic calming measures in Kendall Avenue.  

 Greenway footpath connections from Epping town centre in north across 
Epping Plain into the Lower Forest, and south connecting Hemnall Street and 
Bell Common.  

 Greenway connections plus improved footpaths and cycleways connecting the 
developments at St Margaret’s and South Epping with the town centre. 

 Improvements to cycle routes to facilitate the ease of cycling across the Parish.  

 Improvements to the Junction of B1393 (top of Palmers Hill) and B181 (The 
Plain) exploring the options of widening B181 to allow for a separate lane of 
traffic queuing to turn right towards Harlow and a mini roundabout to assist 
traffic flows. 

 Junction intervention (either traffic lights or a roundabout) at the Merry 
Fiddlers junction at Fiddlers Hamlet. Junction interventions to provide for a 
safer road network. 

 Additional car parking spaces to replace those lost as result of development at 
Cottis Lane Car Park (EPP.R6). Potential site yet to be identified. Re-
provision of the public toilet currently at Cottis Lane Car Park which would be 
lost as a result of the development plans. 

 Additional car parking spaces to replace those lost as result of development at 
Bakers Lane Car Park (EPP.R7). Potential site yet to be identified. 

 Additional car parking spaces to support development at Epping Sanitary 
Steam and Laundry Company (EPP.R9). Potential site yet to be identified. 

 Additional car parking (including provision of underground car parking) and 
improved access to Epping Station. Car parking at Epping Station is already 
reported to be at capacity. Extension of oyster payments to stations in Harlow 
to deter people driving to Epping to connect to the tube network.  
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 Improved traffic management on B181 to exclude traffic through Epping 
Green village and use alternative routes. Traffic management schemes to 
alleviate pressure on the roads surrounding Epping Upland Parish, where there 
is limited options for widening or increasing the carriageway. 

 Improved traffic management or provision of an alternative route away from 
Rye Hill Road which is narrow and compounded by vehicle numbers. 

 Additional car parking in Epping Green, particularly around Epping Upland 
CofE School and to support community and leisure visits. 

 Provision of continuous bus service and dedicated school bus.  

 Children’s Day nurseries for under five year olds as part of the South Epping 
and St John’s development. Additional early year’s facilities identified by 
Epping Town Council to support development. 

 Landscaped green corridor with integrated cycle and walking routes. 
Landscaped areas to maintain some of the existing high quality open space, 
protect levels of biodiversity, and improve sustainable access to sites. 

 Additional green space to re-provide that lost as a result of redevelopment. 
Landscaped areas to provide high quality open space, protect levels of 
biodiversity, and improve sustainable access to sites. 

 Recreation for young teenagers, improvement and expansion to the skateboard 
area and pavilion at Stonards Hill.  

 Improvements to play and recreational facilities at Swaines Green.  

 Sports facilities to replace those lost at Epping Sports Centre (EPP.R5) to 
avoid any net loss. 

 Provision of some core hospital facilities such as a walk-in centre at St 
Margaret's Hospital site to provide some local health facilities particularly to 
those less mobile. 

 The provision of an additional health hub for Epping, comprising GP and 
community nursing care services, to be in place before the loss of the St 
Margaret’s hospital. 

 Provision of multipurpose venues for community groups/ arts performances / 
sports classes to replace Epping Hall 

 Comprehensive broadband coverage, particularly in rural areas where 
provision is currently limited. 

 Provision of a visitor centre to support the visitor economy. 

North Weald Bassett 

 Improved bus services and frequency, particularly to Epping town centre.  

 Off-road cycling routes in rural parts of North Weald Bassett, linking to 
neighbouring towns.  

 The provision of real-time information technology at bus stops throughout the 
area to enable residents to manage their travel arrangements. 
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 Major road improvements at Plain Junction to alleviate pressure between 
Epping and North Weald, and support growth at North Weald, Thornwood and 
South of Harlow. 

 Provision of additional lorry parking spaces to deter lorries from parking in 
laybys, and along Merlin Way in North Weald Bassett. 

 Road interventions around Church Lane, as the road is narrow and regularly 
used as a rat-run. Development is likely to compound this so transport 
mitigations to address this should be considered. 

 Provision of a community hub, including library space and an office for North 
Weald Parish Council. Site yet to be identified. 

 Provision of sufficient new school places to accommodate the needs of the 
new population.  

 Provision of sufficient new health provision as part of any new development 
to accommodate the needs of the new population. 

Roydon 

 Traffic management schemes on A414 to avoid congestion and deter drivers 
from using Roydon village as a cut through. 

 Provision of adequate new parking as integrated part of any new development. 
Possible transport intervention identified by Roydon Parish Council to 
improve sustainable provision of parking. 

 Bus service connecting Sumners/St Katherines development to Roydon and 
Epping. Possible transport intervention identified by Roydon Parish Council to 
improve sustainable transport mode share and connectivity. 

 New footpath on Epping Road. Possible transport intervention identified by 
Roydon Parish Council to improve accessibility for pedestrians, including less 
mobile residents (including wheel car and buggy users). 

 Improved rail services at Harlow, including more frequent services and 
additional car parking (to mitigate impacts for users at Roydon where 
opportunities are constrained).  

 Additional GP and pharmaceutical provision to meet the demands of the 
additional populations from the new developments. 

 Additional education provision to meet the demands arising from new 
developments. 

 Additional open space provision as part of the masterplan for any new 
development. Additional open space provision to meet the demands arising 
from new developments. 

Theydon Bois 

 Provision of an outdoor activity area for the youth sector. Site yet to be 
identified. 
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 Additional sports facilities/playing fields within new developments. Particular 
need for an outdoor bowling green and provision for older residents to 
encourage active engagement. 

 Retention of doctor's surgery in Poplar Row. 

 Provision of a dental surgery to accommodate the facility lost as a result of 
proposed development. 

 New sheltered housing and/or retirement bungalows to provide alternative 
accommodation for the over 65's and retired members of the community.  

 Renovation of the existing Children's Play Area in Poplar Row. Identified 
need by Theydon Bois District Council. 

 Traffic safety measures including speed cameras and traffic congestion control 
measures at the entrance of the village - on approach from Abridge Road and 
the junction of Coppice Row and Piercing Hill. Identified need by Theydon 
Bois District Council. Transport modelling shows that the junction is predicted 
to exceed capacity at peak times by the end of the Plan period. 

 Improvements to local bus services (including increased frequency of the 
current 418 bus service) to connect Theydon Bois to Epping, Harlow, and to 
Romford Shopping Centre. Possible transport intervention identified by 
Theydon Bois District Council to improve sustainable transport mode share 
and connectivity. 

 Improvements to the electricity supply to support new communities and to 
minimise the number of reported power cuts in residential areas. 

 Additional pre-school places. Previous planning application was granted 
within the grounds of Theydon Bois primary school but was never 
implemented (this permission would have allowed pre-school, infant and 
primary children to be catered for on one site).  

 Additional FE provision and replacement of portacabins by permanent 
buildings or an extension to the existing main building. 

 



 

 

Appendix F 

Masterplan Areas 
Apportionment 

 



South Epping MPA 60% 40%
0 270 180

Ref Infrastructure Type Intervention Total Cost Cost for MPA Rationale for 
Apportionment

2021-2026 2026-2031 2031-2033 Cost for 
EPP.R1

Cost for 
EPP.R2

Rationale for 
Apportionment

EPP3 Transport - Highways Upgrade to the B1393 High Street / Station 
Road Roundabout / St John's Road 
Roundabout

£2,000,000 £387,764 Highways apportionment - see 
Appendix C

£0 £387,764 £0 £193,882 £193,882 Highways apportionment - see 
Appendix C

EPP4 Transport - Highways Improvements to the B1393 Epping Road/ 
Theydon Road Signalised Junction

£1,000,000 £1,000,000 Highways apportionment - see 
Appendix C

£0 £1,000,000 £0 £500,000 £500,000 Highways apportionment - see 
Appendix C

EPP5 Transport - Highways Improvements to the B1393 High Road/ Bury 
Lane Roundabout (Bells Common)

£1,000,000 £193,882 Highways apportionment - see 
Appendix C

£0 £193,882 £0 £96,941 £96,941 Highways apportionment - see 
Appendix C

EPP6 Transport - Highways Thornwood Road Signals, Epping - Basic 
Scheme

£1,000,000 £193,882 Highways apportionment - see 
Appendix C

£0 £193,882 £0 £96,941 £96,941 Highways apportionment - see 
Appendix C

EPP7 Transport - Highways Minor widening of the Wake Arms roundabout 
to better allow left hand exit from A121 to 
Epping Road B1393

Unknown

THB3 Transport - Highways B172 Coppice Road / Piercing Hill Signalised 
Junction

£1,000,000 £516,648 Highways apportionment - see 
Appendix C

£0 £516,648 £0 £258,324 £258,324 Highways apportionment - see 
Appendix C

EPP8-
EPP19

Transport - Active 
Transport 

Cycle interventions Unknown

DW8 Transport - Public 
Transport 

Explore the potential and viability of new bus 
services and increased frequency of existing 
bus services to connect key settlements

Unknown

DW9 Transport - Public 
Transport

Installation of Real Time Travel Information at 
train stations and bus stops across the District

£500,000 £26,725 Apportioned proportionately 
by number of units - more 
detailed work on schemes may 
result in a different 
apportionment

£0 £16,035 £10,690 £13,363 £13,363 Apportioned proportionately 
by number of units across the 
MPA sites

EPP20 Education 71 early years places to meet the needs of new 
residents

£1,084,018 £687,054 Apportioned proportionately 
by number of units in Epping

£0 £412,232 £274,821 £343,527 £343,527 Apportioned proportionately 
by number of units across the 
MPA sites

EPP21 Education New (2.1ha site) primary school, including 
early years provision (which could be 
accommodated through the relocation of Ivy 
Chimneys Primary School)

£8,633,360 £2,311,764 Education apportionment - see 
Appendix D

£0 £2,311,764 £0 £1,155,882 £1,155,882 Education apportionment - see 
Appendix D

EPP22 Education 2FE expansion of secondary schools in the 
Epping / Waltham Abbey Forecast Planning 
Group

£9,985,500 £2,680,037 Education apportionment - see 
Appendix D

£0 £2,680,037 £0 £1,340,018 £1,340,018 Education apportionment - see 
Appendix D

EPP23 Health 580 sqm additional GP floorspace across the 
Epping, Ongar & Abridge Neighbourhood 
Area - including appropriate provision within 
Epping and exploring the potential for a new 
health hub as part of South Epping Masterplan 
Area to include an integrated GP surgery, 
pharmacy and any other necessary health 
services.

£1,967,360 £370,423 Apportioned proportionately 
by number of units in the 
Neighbourhood Area

£0 £222,254 £148,169 £185,212 £185,212 Apportioned proportionately 
by number of units across the 
MPA sites

DW13 Open Space and 
Green Infrastructure

Existing allotment sites to be upgraded to 
improve facilities and entrances

Unknown

DW16 Open Space and 
Green Infrastructure

Improvement of existing amenity open spaces 
to increase their functionality and experience

Unknown

DW18 Open Space and 
Green Infrastructure

Wildflower verges to district roads Unknown

DW19 Open Space and 
Green Infrastructure

Wide-scale tree planting Unknown

DW20 Open Space and 
Green Infrastructure

Art curation Unknown

DW21 / 
EPP30 / 
EPP31

Open Space and 
Green Infrastructure

Contributions towards air quality monitoring, 
Suitable Alternative Natural Greenspace 
(SANG) and Strategic Access Management 
and Monitoring (SAMMS)

Unknown

EPP32 Community Facilities Approx. 295 sqm of additional community 
facilities space to meet the needs of new 
residents

£716,555 £454,155 Apportioned proportionately 
by number of units in Epping

£0 £272,493 £181,662 £227,077 £227,077 Apportioned proportionately 
by number of units across the 
MPA sites

EPP33 Sports and Leisure New non-turf cricket pitch at Epping Foresters 
Cricket Club

Unknown

EPP34 Sports and Leisure Increase access to a WR22 3G artificial grass 
pitch, either on the existing site of Epping 
Upper Clapton RFC or within an appropriate 
travel time

£1,320,000 £836,620 Apportioned proportionately 
by number of units in Epping. 
Funding from additional 
sources would reduce the 
overal contribution.

£0 £0 £836,620 £418,310 £418,310 Apportioned proportionately 
by number of units across the 
MPA sites

£9,658,953 Total £0 £8,206,991 £1,451,962 £4,829,477 £4,829,477

Total units 225 225

Cost per unit £21,464 £21,464



North Weald Bassett 39% 47% 14%
412 490 148

Ref Infrastructure Type Intervention Total Cost Cost for MPA Rationale for Apportionment 2021-2026 2026-2031 2031-2033 Cost for 
NWB.R1

Cost for 
NWB.R2

Cost for 
NWB.R3

Cost for 
NWB.R4

Cost for 
NWB.R5

Rationale for Apportionment

NWB3 Transport - Highways Improvements to Talbot PH Roundabout,  
A414/Vicarage Lane junction

£2,000,000 £1,042,701 Highways apportionment - see 
Appendix C

£1,042,701 £221,450 £20,854 £722,939 £26,812 £50,645 Highways apportionment - see 
Appendix C

NWB4 Transport - Highways A414/ Rayley Junction improvement £200,000 £144,828 Highways apportionment - see 
Appendix C

£144,828 £30,759 £2,897 £100,414 £3,724 £7,034 Highways apportionment - see 
Appendix C

EPP3 Transport - Highways Upgrade to the B1393 High Street / Station 
Road Roundabout / St John's Road 
Roundabout

£2,000,000 £904,782 Highways apportionment - see 
Appendix C

£904,782 £192,159 £18,096 £627,316 £23,266 £43,947 Highways apportionment - see 
Appendix C

EPP5 Transport - Highways Improvements to the B1393 High Road/ Bury 
Lane Roundabout (Bells Common)

£1,000,000 £452,391 Highways apportionment - see 
Appendix C

£452,391 £96,079 £9,048 £313,658 £11,633 £21,973 Highways apportionment - see 
Appendix C

EPP6 Transport - Highways Thornwood Road Signals, Epping - Basic 
Scheme

£1,000,000 £452,391 Highways apportionment - see 
Appendix C

£452,391 £96,079 £9,048 £313,658 £11,633 £21,973 Highways apportionment - see 
Appendix C

NWB5 Transport - Public 
Transport 

Improvements to walking and cycling 
infrastructure, particularly to improve access 
to rapid transit bus stops

£5,000,000 £5,000,000 Apportioned proportionately 
by number of units in North 
Weald Bassett. Funding from 
additional sources would 
reduce the overal contribution.

£1,961,905 £2,333,333 £704,762 £1,061,905 £100,000 £3,466,667 £128,571 £242,857 Apportioned proportionately 
by number of units across the 
MPA sites

DW8 Transport - Public 
Transport 

Explore the potential and viability of new bus 
services and increased frequency of existing 
bus services to connect key settlements

Unknown

DW9 Transport - Public 
Transport

Installation of Real Time Travel Information at 
train stations and bus stops across the District

£500,000 £62,359 Apportioned proportionately 
by number of units - more 
detailed work on schemes may 
result in a different 
apportionment

£24,468 £29,101 £8,790 £13,244 £1,247 £43,236 £1,604 £3,029 Apportioned proportionately 
by number of units across the 
MPA sites

NWB6 Education 102 early years places to meet the needs of 
new residents

£1,557,321 £1,557,321 Apportioned proportionately 
by number of units in North 
Weald Bassett

£611,063 £726,750 £219,508 £330,745 £31,146 £1,079,743 £40,045 £75,641 Apportioned proportionately 
by number of units across the 
MPA sites

NWB7 Education New (2.1ha site) primary school, including 
early years provision 

£8,633,360 £5,394,117 Education apportionment - see 
Appendix D

£5,394,117 £1,145,608 £107,882 £3,739,921 £138,706 £262,000 Education apportionment - see 
Appendix D

EPP22 Education 2FE expansion of secondary schools in the 
Epping / Waltham Abbey Forecast Planning 
Group

£9,985,500 £6,253,419 Education apportionment - see 
Appendix D

£6,253,419 £1,328,107 £125,068 £4,335,704 £160,802 £303,738 Education apportionment - see 
Appendix D

NWB9 Health 580 sqm additional GP floorspace across the 
Epping, Ongar & Abridge Neighbourhood 
Area - including appropriate provision within 
Epping and exploring the potential for a new 
health hub as part of South Epping Masterplan 
Area to include an integrated GP surgery, 
pharmacy and any other necessary health 
services.

£1,967,360 £864,321 Apportioned proportionately 
by number of units in the 
Neighbourhood Area

£339,143 £403,350 £121,828 £183,565 £17,286 £599,263 £22,225 £41,981 Apportioned proportionately 
by number of units across the 
MPA sites

NWB14 Open Space and 
Green Infrastructure

Potential upgrading of the LAP at School 
Green Lane in North Weald Bassett

Unknown

NWB16 Open Space and 
Green Infrastructure

Site-specific green infrastructure interventions Unknown

DW13 Open Space and 
Green Infrastructure

Existing allotment sites to be upgraded to 
improve facilities and entrances

Unknown

DW16 Open Space and 
Green Infrastructure

Improvement of existing amenity open spaces 
to increase their functionality and experience

Unknown

DW18 Open Space and 
Green Infrastructure

Wildflower verges to district roads Unknown

DW19 Open Space and 
Green Infrastructure

Wide-scale tree planting Unknown

DW20 Open Space and 
Green Infrastructure

Art curation Unknown

DW21 / 
NWB15 / 
EPP17

Open Space and 
Green Infrastructure

Contributions towards air quality monitoring, 
Suitable Alternative Natural Greenspace 
(SANG) and Strategic Access Management 
and Monitoring (SAMMS)

Unknown

NWB18 Community Facilities Approx. 402 sqm of additional community 
facilities space to meet the needs of new 
residents

£976,458 £976,458 Apportioned proportionately 
by number of units in North 
Weald Bassett

£383,144 £455,680 £137,634 £207,381 £19,529 £677,011 £25,109 £47,428 Apportioned proportionately 
by number of units across the 
MPA sites

£23,105,089 Total £16,462,352 £5,450,216 £1,192,522 £4,654,872 £438,351 £15,196,175 £563,594 £1,064,567

Total units 223 21 728 27 51

Cost per unit £20,874 £20,874 £20,874 £20,874 £20,874



Waltham Abbey North MPA 44% 56%
325 415 0

Ref Infrastructure Type Intervention Total Cost Cost for MPA Rationale for Apportionment 2021-2026 2026-2031 2031-2033 Cost for 
WAL.R1

Cost for 
WAL.R2

Cost for 
WAL.R3

Rationale for Apportionment

WAB4 Transport - Highways Upgrades to the A112 Sewardstone Road/ Sun 
Street signalised junction

£1,000,000 £849,598 Highways apportionment - see 
Appendix C

£849,598 £0 £0 £338,691 £361,653 £149,254 Highways apportionment - see 
Appendix C

WAB5 Transport - Highways Upgrades to the M25 Junction 26 Southern 
Roundabout

£3,000,000 £0 Highways apportionment - see 
Appendix C

£0 £0 £0 £0 £0 £0 Highways apportionment - see 
Appendix C

WAB6 Transport - Highways Upgrades to the B194 High Bridge Street/ 
Meridian Way Signalised Junction

£2,000,000 £1,699,196 Highways apportionment - see 
Appendix C

£0 £1,699,196 £0 £677,382 £723,307 £298,507 Highways apportionment - see 
Appendix C

WAB7 Transport - Highways Junction 4 – B194 Highbridge Street / 
Abbeyview Roundabout, Waltham Abbey

£1,000,000 £849,598 Highways apportionment - see 
Appendix C

£849,598 £0 £0 £338,691 £361,653 £149,254 Highways apportionment - see 
Appendix C

WAB8-
WAB29

Transport - Active 
Transport 

Cycle interventions Unknown

DW8 Transport - Public 
Transport 

Explore the potential and viability of new bus 
services and increased frequency of existing 
bus services to connect key settlements

Unknown

DW9 Transport - Public 
Transport

Installation of Real Time Travel Information at 
train stations and bus stops across the District

£500,000 £34,424 Apportioned proportionately 
by number of units - more 
detailed work on schemes may 
result in a different 
apportionment

£15,119 £19,305 £0 £13,723 £14,653 £6,047 Apportioned proportionately 
by number of units

WAB29 Education 107 early years places to meet the needs of 
new residents

£1,633,661 £112,473 Apportioned proportionately 
by number of units in Waltham 
Abbey

£49,397 £63,076 £0 £44,837 £47,877 £19,759 Apportioned proportionately 
by number of units across the 
MPA sites

WAB30 Education Expansion of two primary schools within 
Waltham Abbey Forecast Planning Group to 
provide at least 1.5FE of additional capacity

£5,439,420 £3,200,969 Education apportionment - see 
Appendix D

£3,200,969 £0 £0 £1,276,062 £1,362,575 £562,332 Education apportionment - see 
Appendix D

WAB31 Education 2FE expansion of secondary schools in the 
Epping / Waltham Abbey Forecast Planning 
Group

£9,985,500 £4,407,172 Education apportionment - see 
Appendix D

£4,407,172 £0 £0 £1,756,913 £1,876,026 £774,233 Education apportionment - see 
Appendix D

WAB32 Health 162 sqm additional GP floorspace across the 
Waltham Abbey Neighbourhood Area - 
including appropriate provision within 
Waltham Abbey

£549,504 £441,512 Apportioned proportionately 
by number of units in the 
Neighbourhood Area

£193,907 £247,605 £0 £176,008 £187,941 £77,563 Apportioned proportionately 
by number of units across the 
MPA sites

DW13 Open Space and 
Green Infrastructure

Existing allotment sites to be upgraded to 
improve facilities and entrances

Unknown

DW16 Open Space and 
Green Infrastructure

Improvement of existing amenity open spaces 
to increase their functionality and experience

Unknown

DW18 Open Space and 
Green Infrastructure

Wildflower verges to district roads Unknown

DW19 Open Space and 
Green Infrastructure

Wide-scale tree planting Unknown

DW20 Open Space and 
Green Infrastructure

Art curation Unknown

DW21 / 
WAB39

Open Space and 
Green Infrastructure

Contributions towards air quality monitoring 
and Strategic Access Management and 
Monitoring (SAMMS)

Unknown

WAB40 Community Facilities 455 sqm of additional community facilities 
space to meet the needs of new residents

£1,105,195 £978,283 Apportioned proportionately 
by number of units in Waltham 
Abbey

£429,651 £548,631 £0 £389,991 £416,431 £171,860 Apportioned proportionately 
by number of units across the 
MPA sites

WAB41 Sports and Leisure Refurbishment of ancillary facility at 
Capershotts, Waltham Abbey to meet the needs 
of the home club

Unknown

WAB42 Sports and Leisure Extend the capacity of the football facilities in 
Waltham Abbey through the provision of 
additional high quality grass pitches and 
pending the availability of suitable space, 
explore the development of a second 3G 
artificial grass pitch

£955,000 £845,335 Apportioned proportionately 
by number of units in Waltham 
Abbey. Funding from 
additional sources would 
reduce the overal contribution.

£845,335 £0 £0 £336,992 £359,839 £148,505 Apportioned proportionately 
by number of units across the 
MPA sites

WAB43 Sports and Leisure Potential provision of 3G AGP pitches £955,000 £845,335 Apportioned proportionately 
by number of units in Waltham 
Abbey. Funding from 
additional sources would 
reduce the overal contribution.

£0 £845,335 £0 £336,992 £359,839 £148,505 Apportioned proportionately 
by number of units across the 
MPA sites

£14,263,896 Total £10,840,746 £3,423,149 £0 £5,686,283 £6,071,793 £2,505,819

Total units 295 315 130

Cost per unit £19,276 £19,276 £19,276


