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1 Introduction
Epping Forest District Council has commissioned the preparation of an 
Infrastructure Delivery Plan (IDP) to form part of the evidence base for the Local 
Plan. 

The Purpose of the IDP is to set out the infrastructure that will be required to 
deliver the planned level of housing and employment growth in the District over 
the Plan period to 2033. The Local Plan identifies site allocations totalling around 
9,900 dwellings, 38 traveller pitches and one yard, and approximately 23 hectares 
of commercial and employment space. 

A review of the existing infrastructure is presented in the Infrastructure Delivery 
Plan Part A report. This baseline report has been informed by consultation with 
infrastructure and service providers, along with a review of relevant policy 
documents. It reports the existing infrastructure across Epping Forest District and 
identifies any shortfalls in provision. From this starting point, the impact of 
growth over the Plan period can be considered, and new infrastructure 
requirements identified. Responsibilities for delivery and funding mechanisms 
have also been identified. 

A draft IDP report was published as part of the Regulation 18 consultation in 
August 2016. Taking into account consultation responses, along with changes to 
proposed housing and employment sites and phasing, the IDP report was updated. 
Updates were informed by additional consultation with stakeholders, and revised 
policy strategies available. 

This Part B report pulls together the outputs and infrastructure requirements 
identified in the baseline exercise into an Infrastructure Delivery Schedule. The 
Schedule sets out the identified infrastructure required at different spatial scales 
for Epping Forest District for the period up to 2033. The purpose of the Schedule 
is to:

 Present indicative costs associated with delivering the infrastructure 
required to support growth. 

 Summarise the potential funding sources that could be used to deliver 
infrastructure upgrades, recognising that developer contributions will be a 
key part of this. 

 Prioritise the infrastructure interventions according to whether it is 
considered to be ‘critical’, ‘essential’ or ‘desirable’, and identify when in 
the Plan period the infrastructure will be required.

 Identify, where possible, the scale of the funding gap where funding is not 
fully committed. 
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2 Policy context 

2.1 National Planning Policy Framework 
The National Planning Policy Framework (NPPF) requires planning authorities to 
positively plan for development and the infrastructure required in the area to meet 
the needs associated with growth. Local planning authorities must progress a 
proportionate evidence base for infrastructure which assesses the quality and 
capacity of various forms of infrastructure. 

The Infrastructure Delivery Plan (IDP) is therefore an important part of the 
evidence base. Its purpose is to demonstrate that the infrastructure requirements 
necessary to support the level of housing and employment growth in Epping 
Forest District to 2033 can be delivered.

Paragraph 157 of the NPPF states that Local Plans should plan positively for the 
development and infrastructure required in an area.  At paragraph 162, the 
Framework directs local planning authorities to assess the quality and capacity of 
infrastructure, whilst at Paragraph 158 it states that the Local Plan must be based 
upon adequate, up-to-date and relevant evidence.  

Paragraph 158 of the NPPF states the following:

“Each local planning authority should ensure that the Local Plan is based upon 
adequate, up-to-date and relevant evidence about the economic, social and 
environmental characteristics and prospects of the area. Local authorities should 
ensure that their assessment of and strategies for housing, employment and other 
uses are integrated, and that they take full account of relevant market and 
economic signals.”

Planning Practice Guidance (paragraph 018, reference 12-018-201403036) 
explains the role and function a Local Plan in delivering infrastructure:

 The Local Plan should identify what infrastructure is required and how it 
can be funded and brought on stream at the appropriate time. 

 Early discussion with infrastructure and service providers should be 
undertaken to help understand their investment plans and critical 
dependencies. 

 The Local Plan should make clear, for at least the first five years, what 
infrastructure is required, who is going to fund and provide it, and how it 
relates to the anticipated rate and phasing of development. 

 For the later stages of the Plan period, less detail may be provided as the 
position regarding the provision of infrastructure is likely to be less 
certain.

 Where the deliverability of critical infrastructure is uncertain, the Plan 
should address the implications of this, e.g. possible contingency 
arrangements and alternative strategies. 
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2.2 ECC Developer’s Guide to Infrastructure 
Contributions (2016)

The Developer’s Guide to Infrastructure Contributions sets out the County 
Council’s approach to securing appropriate infrastructure provision to support 
development. The Guide details the scope and range of contributions towards 
infrastructure, which ECC may seek from developers and land owners in order to 
make development acceptable in planning terms. 

The Guide sets out infrastructure policy standards and costing information, to help 
standardise the approach to delivery, and ensure new developments are 
sustainable. This document has been used as a starting point for identifying the 
quantum and provision of infrastructure required to support growth over the Plan 
period. 

3 Cross boundary working
Epping Forest District is surrounded by a number of authorities across Essex, 
Hertfordshire and London. Due to the cross-boundary nature of some 
infrastructure types, the consideration of neighbouring authorities plays an 
important role in the IDP process. Neighbouring authorities include:

 Harlow (ECC)

 Uttlesford (ECC)

 Brentwood (ECC)

 Chelmsford (ECC)

 London Borough of Redbridge

 London Borough of Havering

 Broxbourne District  (HCC)

 East Hertfordshire District (HCC)

Cross-boundary working has been particularly important in relation to Harlow and 
Gilston Garden Town. The Garden Town covers strategic sites in and adjacent to 
Harlow, totalling around 16,000 dwellings. This includes two sites which are 
wholly within in Epping Forest District (Water Lane Area and Latton Priory) and 
a further site (East of Harlow) which falls partly within Epping Forest District and 
partly within Harlow. Together these sites, total 3,900 dwellings within Epping 
Forest District. 

A joined up and collaborative approach is therefore necessary to successfully plan 
the infrastructure required to support the Garden Town. The Councils have set in 
place a number of processes and mechanisms to promote joint working, including 
the production of Strategic Masterplans through the Garden Town Developer 
Forum. In relation to the IDP specifically, Harlow has progressed an IDP in 
parallel with EFDC and the appointed consultant teams have sought to align IDP 
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methodology and approach as far as possible. The following steps were taken to 
facilitate joined-up working: 

 Meeting notes and information received from key providers and stakeholders 
were shared between councils / consultant teams where it was considered to 
have cross-boundary issues;

 Joint meetings were held with both councils / consultant teams present, when 
considered appropriate;

 Consistent positions were sought from infrastructure providers and other 
stakeholders, where possible;

 Relevant work undertaken for the Harlow & Gilston Garden Town or across 
the wider SHMA / FEMA area has been incorporated into the respective IDPs 
as appropriate;

 Any draft IDP documents were shared between the councils / consultant 
teams, in order to review whether cross-border issues have been effectively 
addressed; and

 Agreed approach and wording across the IDP Schedules to help capture cross-
boundary schemes consistently, and identify the need for contributions.

This provided the opportunity to ensure an early joined up approach to the 
planning and delivery of infrastructure.

4 Consultation workshops
To help inform the infrastructure required over the Plan period, a number of 
workshops took place. These are summarised below in Figure 1. 

The workshops provided an opportunity for discussions on:

 Existing infrastructure issues, constraints, shortfalls and deficits;
 The implications of planned growth for infrastructure provision, including 

discussion on possible future needs and potential locations for future 
requirements; 

 Finance and delivery of infrastructure; and
 The approach to cross-boundary infrastructure delivery.

Figure 1 Summary of workshops undertaken as part of the IDP process

Workshop Attendees Date Purpose

Officer workshop Officers from Epping 
Forest District Council, 
Harlow Council, East 
Herts District Council 
and Essex County 
Council, as well as 
representatives from 
Affinity Water and 

2 June 
2017

To consider the infrastructure 
requirements in relation to the proposed 
strategic site allocations in the Draft 
Local Plan, and co-ordinate the approach 
to infrastructure across stakeholders.
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Workshop Attendees Date Purpose

Princess Alexandra 
Hospital.

Developer Forum 
(strategic sites)
Developer Forum 
(non-strategic sites)

Land owners, 
developers, promoters 
and their agents, along 
with representatives 
from ECC Harlow and 
East Herts 

16 June 
2017

To consider the specific infrastructure 
requirements in relation to the proposed 
site allocations in the Draft Local Plan, 
and provide site promoters and 
developers with the opportunity to 
provide input to the IDP.

Member’s Workshop All District Councillors 
and representatives 
from each Town and 
Parish Council were 
invited to the 
workshop.

8th 
July 
2017

To provide an opportunity for members 
to give feedback on the findings of the 
IDP to date, and enable members to 
share their local knowledge on current 
infrastructure capacity issues around key 
settlements and areas of planned growth. 
Where possible, attendees were also 
encouraged to help to determine what 
infrastructure is needed, and where it 
should be provided to support anticipated 
growth.

The workshops were also used as an opportunity to identify infrastructure 
interventions needed to support growth, and therefore contribute to the Schedule. 

4.1 Developer Forum
The Developer Forum meetings for both the Harlow and Gilston Garden Town 
sites and sites across the District were used to further understand any preliminary 
work or consultation that had been undertaken by developers, and to seek site 
promoters’ views on the infrastructure required to deliver their respective sites. 
Representatives from East Herts and ECC also attended.

A pro-forma was issued in advance of the Developer Forum workshop to all 
attendees, requesting information on the provision of different types of 
infrastructure associated with development proposals. This included information 
on any engagement that has been undertaken with providers, any preliminary 
modelling or capacity work, and sought to capture understanding of interventions 
likely to be required to deliver sites. 

The responses to both sets of pro-formas were analysed and incorporated into the 
Schedule, where appropriate.

4.2 Member’s workshop
The purpose of this workshop was to provide an opportunity for Members to give 
feedback on the findings of the IDP to date, and enable attendees to share their 
local knowledge on current infrastructure capacity issues around key settlements 
and areas of planned growth. Where possible, attendees were also encouraged to 
help to determine what infrastructure is needed, and where it should be provided 
to support anticipated growth. 
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A pro-forma was issued to all Parish and Town Councils in advance of the 
Member’s workshop to invite suggestions on the types of infrastructure projects 
that should feed into the IDP work. The pro-forma provided an opportunity for 
both attendees, and those unable to make the workshop, to contribute and share 
local knowledge of infrastructure required to support growth as part of the 
emerging Plan. 

The infrastructure suggestions received from Parish and Town Councils through 
the proforma responses were compiled into a list, set out in Appendix A. This list 
reflects desirable infrastructure interventions to support growth over the Plan 
period. Where appropriate, these proposals have been reflected in the 
infrastructure Schedule in consultation with EFDC and ECC.

5 Methodology

5.1 Infrastructure types and scale of reporting
The Schedule covers the physical and social infrastructure types shown in Figure 
2, and reported at the spatial scales identified in Figure 3. Some infrastructure 
types discussed in the baseline are not reported in the Schedule where no 
identified project or intervention has been identified as necessary to assist in the 
delivery of growth.
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Figure 2 Infrastructure types identified in the Schedule

Category Infrastructure

Highways

Rail

Buses

Transport

Walking and Cycling

Early Years and Childcare

Primary Schools

Education

Secondary Schools

GPsHealth and Social Care

Dentists

Community Centres

Indoor Sports Facilities

Community and Sport

Outdoor Sports Facilities

Natural/ Semi-natural open space

Informal recreation 

Managed open space

Open Space 

Allotments 

Water

Wastewater

Electricity

Gas

Utilities 

Broadband

Infrastructure provision has been considered across a range of spatial scales, to 
fully reflect what is required to serve growth areas. 

Figure 3 Spatial scales reported in the Schedule

Spatial Scale Infrastructure schemes

District Infrastructure required to serve growth across the 
District as a whole

Strategic sites - 
combined

Infrastructure required to serve growth across the 
strategic sites at the Harlow and Gilston Garden Town 
as a whole

Strategic sites Infrastructure required to specifically support growth in 
either the Water Lane Area, East of Harlow or Latton 
Priory strategic sites. 

Settlements Infrastructure interventions required to support growth 
within specific settlements across the District.
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It should also be noted that different infrastructure types were assessed and 
calculated across a range of geographies. This was informed by consultation with 
providers, and was used to best reflect how services are delivered and used. These 
are referenced below, and set out in more detail in Part A of the IDP:

 Primary Schools – assessed in Primary Forecast Planning Groups

 Secondary Schools – assessed in Secondary Forecast Planning Groups

 GP surgeries – assessed in Neighbourhood Areas

5.2 Identifying infrastructure requirements
As set out in Part A of the IDP, future infrastructure requirements associated with 
growth identified in the Plan period have been assessed through a combination of 
stakeholder consultation, a review of existing evidence-base strategies and 
forecast modelling. 

5.2.1 Consultation with providers
Extensive stakeholder consultation was undertaken to establish the likely 
additional infrastructure requirements arising from growth over the Plan period. 
This included officers from EFDC, Harlow, East Hertfordshire and Essex County 
Council. In addition, consultation was undertaken with representatives from Tfl, 
Network Rail, utility companies for water, wastewater, gas and electricity, the 
West Essex Clinical Commissioning Group, NHS England and representatives 
from the emergency services. The growth forecasts were shared with 
infrastructure providers and stakeholders, who commented on the likely impact of 
growth on existing provision in the District. The ability of existing infrastructure 
to absorb this additional demand, and the need for new facilities, were also 
considered as part of this process. 

Stakeholder consultation formed part of an iterative process, with additional 
discussions with providers in line with changes to site allocations and phasing. 

Although standards set out in the ECC Developers’ Guide to Infrastructure 
Contributions provided a useful starting point in identifying infrastructure need, 
where more up to date information was received from infrastructure providers, 
this information was superseded. This was to ensure that schemes in the Schedule 
better reflect how infrastructure is assessed, delivered and funded. In some 
instances, changing models of service delivery also affected the space 
requirements associated with future infrastructure provision. Examples of this 
include the trend towards ‘hub’ models and co-location, whereby several services 
such as community centres and libraries may operate out of the same facility. It 
should therefore be noted that for some types of infrastructure, a more flexible 
approach to provision and delivery may be appropriate. It will be necessary that 
the IDP is updated regularly as policy changes come into effect, to reflect these 
changes in delivery.
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5.2.2 Forecast modelling
Forecast modelling was undertaken to demonstrate requirements in line with 
policy standards. These standards of provision have been used to model 
infrastructure requirement across the Plan period, and calculate need in line with 
the housing trajectory for growth. 

For certain infrastructure sectors, it was possible to set infrastructure benchmark 
‘standards’, which can be used to derive estimates of the amount of provision that 
is required. Where standards for infrastructure were found, future demand for 
those services has been modelled. The methodology associated with the forecast 
modelling is set out in full in Part A of the IDP. Demand forecasting was 
undertaken for the following infrastructure:

 Early years provision

 Community floorspace

 Outdoor sports facilities

 Adult social care

 Dentists

In some instances, providers undertook their own modelling and calculation of 
future need, which was fed directly into the Schedule. This was the case for:

 Primary and secondary education - modelling work undertaken by ECC;

 GP surgeries - work undertaken by West Essex CCG; and

 Transport - modelling work, and associated interventions, undertaken by ECC 
and Jacobs transport consultants.

 Open Space – modelling work undertaken as part of the Council’s Open Space 
strategy 

 Indoor sports facilities – modelling work undertaken as part of the Council’s 
Built Facilities strategy 

5.2.3 Review of existing strategies
Infrastructure needs over the Plan period were also identified by reviewing a 
range of evidence based strategies, commissioned to support the emerging Local 
Plan. In addition, infrastructure requirements identified in Neighbourhood Plans 
across the District were also reviewed and incorporated into the Schedule, where 
appropriate.

5.3 Approach to existing capacity surplus and 
deficits

Part A of the IDP assessed the current provision of infrastructure across the District, 
including any known shortfalls or surpluses in capacity. Across the majority of 
infrastructure types, data on existing capacity was not available or complete enough 
to inform the forecast modelling outputs. Data on existing capacity deficits and 
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surpluses were however available for primary and secondary education, GP surgeries, 
open space and sports facilities. 

Where possible, existing surplus capacity information was built directly into the 
forecast modelling, to reflect future requirements as accurately as possible. The 
rationale for this approach was to reflect the ability of current provision to absorb 
some of the future demand. Without this information, the Schedule is likely to 
overstate the future infrastructure requirement. 

For all other infrastructure types, forecast modelling identifies infrastructure future 
needs based on policy compliance. This newly-arising need does not take into 
account current surplus or deficit capacities. The Schedule identifies whether 
infrastructure provision reflects newly arising need associated with planned growth, 
or shows a combination of newly arising and existing need. It is recommended that 
the Schedule is revised to include capacity data if it becomes available.

5.4 Rationalisation and Limitations 
The Schedule presents the infrastructure need to ensure that all development is 
policy compliant, in relation to the level of social and physical infrastructure 
required to serve the needs of the additional population.

In reality, service delivery is complex, and limited by financial constraints. It will 
be for providers to decide how best to deliver services and meet new 
infrastructure demands. This may include further co-location of services, multi-
use of buildings such as using schools at weekends and evenings, or moving 
towards hub models.

Changing strategies for future service delivery will impact on infrastructure 
requirements going forwards. The IDP should therefore be updated yearly or in-
line with any major policy changes which will significantly change the way 
infrastructure is delivered in future. Changes may impact on space requirements, 
which may increase or decrease over time.

The process of identifying future infrastructure requirements involved a degree of 
rationalisation between a number of different sources, in order to avoid 
duplicating or over-stating infrastructure requirements. Sources included: 

 Consultation with stakeholders

 Council policy documents and relevant infrastructure strategies

 Forecast modelling based on policy standards of infrastructure provision
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5.5 Prioritisation
The infrastructure interventions have been listed as either “critical”, “essential” or 
“desirable”. 

Figure 4 Prioritisation Criteria

Priority Criteria

Critical Critical infrastructure is that which must happen in order for 
development to proceed. It most commonly involves 
connections to transport and utility networks. It is usually 
triggered by the commencement of development activity.

Essential Essential infrastructure is that which is necessary to mitigate 
impacts arising from the development, for example provision of 
education and health facilities. It is usually triggered at 
occupation of a development site, either a specific phase or the 
whole site. It enables development to come forward in a way 
that is both sustainable and acceptable in planning terms.

Desirable Desirable infrastructure is that which is required for sustainable 
growth and to achieve good place making objectives but the 
absence of which is unlikely to prevent development in the 
short to medium term. It is usually triggered at occupation of a 
development site, either a specific phase or the whole site. This 
type of infrastructure would improve operational capacity, and 
deliver other wider benefits, but would not prevent or delay the 
delivery of further development.

Interventions relating to open space have been categorised as essential where there 
is a known deficit of that form of open space within the settlement. 

5.6 Costs
Infrastructure costs have been obtained from the most recent or locally specific 
information available. These exclude land costs. 

It is recommended that the costs in the Schedule are updated regularly throughout 
the Plan period, to account for price changes, including change in costs for 
materials and labour or inflation, or if more up-to-date information becomes 
available. The sources of the cost for each infrastructure type are shown in Figure 
5.

Within the Schedule, some costs are labelled as unknown. This is due to either a 
lack of detail of the intervention at this stage, or that costs have not yet been 
formulated by the delivery body. This is notably for transport and utilities 
schemes, along with community schemes identified through the Member’s 
workshops. Costs should be treated as indicative at this stage and should be up-
dated as more detailed information becomes available. 
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Figure 5 Infrastructure cost sources

Infrastructure Source of cost 

Highways Estimated costs provided by Essex County Council and Jacobs Transport 
Consultants

Public Transport (buses) Estimated costs provided by Essex County Council and Jacobs Transport 
Consultants

Walking and Cycling Estimated costs provided by Essex County Council, and taken from the 
ECC Cycling Action Plan (2016)

Early Years and Childcare Cost estimates derived from BCIS average prices, Rebased to 4Q 2017 and 
South East Region (excluding Greater London)

Primary Schools Estimated costs provided by Essex County Council

Secondary Schools Estimated costs provided by Essex County Council

GP surgeries Estimated costs provided by West Essex CCG

Libraries Cost estimates derived from BCIS average prices, Rebased to 4Q 2017 and 
South East Region (excluding Greater London)

Community centres Cost estimates derived from BCIS average prices, Rebased to 4Q 2017 and 
South East Region (excluding Greater London)

Indoor sports facilities Sport England Facilities Costs Quarter 2, 2017

Outdoor sports facilities Sport England Facilities Costs Quarter 2, 2017

Open space Cost estimates derived from 2017 Spons and a South East adjustment 
factor; Arup professional experience on live/completed jobs

5.7 Phasing
The Schedule identifies when the infrastructure will need to be delivered over the 
Plan period. The phasing of infrastructure was determined through a combination 
of consultation with service providers, existing strategies and evidence base 
documents, and modelling based on the housing trajectory. 

The majority of infrastructure types were phased in line with the housing 
trajectory, using forecast modelling. For transport infrastructure, phasing was 
informed by ECC and transport consultants, where known. For schemes where 
phasing was not yet determined, this was calculated in line with the housing 
trajectory at the settlement level. Consultation with ECC highlighted that transport 
schemes would be required in the short to medium term, to help unlock longer 
term growth over the Plan period.

The modelling identified the main period of growth over the Plan period for each 
settlement and strategic site. This identified whether infrastructure needed to be 
delivered within the first five years to unlock growth, or later on in the Plan 
period. 
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6 Infrastructure Funding 
There are a range of funding sources available to support infrastructure delivery over 
the Plan period, including from a range of governmental and non-departmental public 
bodies, partnerships and wider grant opportunities. Funding options include:

 Central Government;

 Homes and Communities Agency;

 Funding through the South East LEP;

 Funding opportunities relating to Garden Town status;

 Funds available through the County Council; and

 Other grant sources. 
Alongside these sources, developer funding will be an important element of 
delivering the infrastructure required to support growth. Further work will be 
undertaken as the Plan is progressed, and following Examination, to develop the 
Council’s approach to developer funding as outlined below. 

6.1 Pooling restrictions
The regime contained in the Community Infrastructure Levy Regulations 2010 
restricts the use of planning obligations to avoid actual or perceived double charging 
of developers. The provisions of Regulation 123 (3) mean that a planning obligation 
cannot be imposed if there has (since 6th April 2010) been five or more planning 
obligations entered into within the area of the charging authority providing for the 
provision or funding of the same infrastructure project or type of infrastructure. 

The Council recognises that this poses a challenge in securing funding for 
strategic infrastructure which benefits or serves a number of development sites, 
such as schools, health facilities and public transport improvements. 

Further work will therefore be required to identify the sites that relate to or benefit 
from the more strategic infrastructure interventions identified in the IDP 
Schedule. Where five or more sites are directly related to the required 
infrastructure intervention, it will be necessary to consider a phased approach to 
securing funding in order to avoid breaching the limits set by Regulation 123 (3). 
An important part of this will be to undertake further technical work to develop a 
more detailed scope for such infrastructure interventions which will enable them 
to be broken down into distinct phases or projects, to be secured through separate 
planning obligations. The Council will ensure that S106 Agreements are drafted to 
be compliant with the CIL Regulations, taking into account existing obligations in 
completed S106 Agreement. The Council will continue to monitor infrastructure 
obligations to ensure that the limits set by Regulation 123 (3) are not breached.

Agreements under Section 278 of the Highways Act are not affected by the 
pooling restrictions set out in Regulation 123. 

The Council will update the IDP in due course to reflect any changes surrounding 
the pooling of contributions, and will seek legal advice where necessary.
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6.2 CIL Charging Schedule and Regulation 123 List
Subject to the outcome of the Government’s review of CIL, the Council intends to 
progress the introduction of the Community Infrastructure Levy (CIL) as soon as 
possible after the Local Plan Examination. Charging Authorities are obliged to 
produce a CIL Charging Schedule which sets out the levy rates for a charging 
authority area and is subject to independent Examination. They are also obliged to 
produce a list of infrastructure projects or types of infrastructure that it intends 
will be, or may be, wholly or partly funded by CIL (known as a Regulation 123 
List). The infrastructure on this list constitutes ‘relevant infrastructure’ as defined 
in the CIL Regulations. The Regulations prevent S106 Agreements from being 
used to fund such infrastructure. 

It is therefore important to have a clear approach as to what will be funded by CIL 
and what will continue to be funded through S106 to inform the development of 
the Regulation 123 List.  The Planning Practice Guidance acknowledges that there 
is still a legitimate role for Section 106 in securing development specific planning 
obligations to enable a local planning authority to be confident that the specific 
consequences of a particular development can be mitigated.

Through the Local Plan Viability Studies, the Council has already considered the 
potential for the implementation of a CIL charge. The Council acknowledges that 
the introduction of CIL may be required and beneficial in order to contribute 
towards District-wide non site-specific infrastructure requirements. However, it is 
envisaged that the majority of strategic infrastructure requirements requiring 
developer contributions will be funded through existing S106 / S278 mechanisms, 
and that this presents a more realistic and logical approach at this stage for 
requirements linked to specific sites, pending further announcements from the 
Government in relation to changes to the CIL Regulations and pooling 
restrictions. The Council will be undertaking further work to consider how 
developer contributions will be sought, including the future role of CIL, alongside 
the Submission and Examination of the Local Plan.

6.3 Apportioning costs
It will be necessary to ensure that the cost of providing infrastructure is shared 
equitably. This is particularly the case where one development is required to 
provide land for infrastructure which will serve a wider area such as schools and 
health facilities. This may be achieved through some form of land equalisation 
agreement. The approach to land equalisation and apportioning costs will be 
developed closely linked to the work outlined and through the masterplanning and 
planning application process. 

7 Garden Town Delivery
The Government requires local planning authorities to cooperate on planning 
issues that cross administrative boundaries, particularly those which relate to the 
strategic priorities. 
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One of the key strategic priorities embedded in the spatial strategy set out in the 
Local Plan is the creation of Garden Town Communities around Harlow to deliver 
significant housing growth. In January 2017 Epping Forest District, Harlow 
District and East Hertfordshire District Councils were given Garden Town status 
for the Harlow and Gilston Garden Town.  

The delivery of the Garden Town Communities will need to be underpinned by a 
comprehensive package of infrastructure, which will need to be phased and 
delivered in a timely way ahead of or in tandem with the development it serves.  
This necessitates a coordinated approach across local authority boundaries and the 
involvement of a range of partners, including the site owners/promoters, 
infrastructure providers and other stakeholders.  

Through the preparation of this IDP, joint working with Harlow and East 
Hertfordshire has sought to establish the key strategic infrastructure items 
required to support the Garden Town Communities as outlined in Section 3. In 
particular, it has been necessary to work with Harlow and their IDP consultants to 
ensure that a consistent approach to infrastructure required to support the sites 
around Harlow is taken across both IDPs. The Council will continue to work with 
relevant neighbouring local authorities to ensure the funding and delivery of 
strategic infrastructure requirements impacting on the Garden Town, taking into 
account the cross-boundary implications.

The Councils have established joint working mechanisms including a Garden 
Town Member Board. The Councils are preparing a Spatial Vision and Design 
Charter framework which will provide an overarching spatial vision across the 
Garden Town. 

Strategic masterplans will be developed for each of the Garden Town 
Communities which will be formally endorsed by the relevant authorities. This 
process will be undertaken jointly with the relevant authorities and the site 
developers/promoters. A key element of this masterplanning process will be to 
establish in more detail the specific infrastructure that will be required to support 
the sites both individually and collectively. This will require further technical 
work to underpin the masterplan process. Further consultation with the key 
infrastructure providers will be necessary as the planning and design process 
progresses to determine in more detail the scope of works, the costs associated 
and the proportion that will be expected to be met by developers.  

The East-West and North-South Sustainable Transport Corridors are a key 
element of the infrastructure required to integrate the Garden Town Communities 
with the built up area of Harlow and achieve the necessary level of modal shift in 
line with Garden Town principles. The Council has commissioned a Sustainable 
Transport Corridor Study for the Garden Town which will establish the design 
and scope of the corridors in more detail. 

A number of delivery models for the Garden Communities and supporting 
infrastructure are being considered, and an appropriate tailored approach will be 
established for each. As set out in the section above, it will be necessary to ensure 
that appropriate measures are put in place to equalise and apportion the cost of 
shared infrastructure and associated land contributions.
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8 Infrastructure Delivery Schedule
A Schedule of infrastructure has been produced to clearly show interventions 
required over the Plan period, to support growth across different spatial scales.

8.1 IDP as a Live Document
An Infrastructure Delivery Plan is by its very nature a ‘snapshot in time’, and as 
different infrastructure providers respond to their own unique challenges, the 
information that they provide will naturally date and alter over time, reflecting 
changing needs. It therefore needs to be recognised from the outset that the IDP 
should be viewed as a ‘live document’ with the information contained within the 
Schedule noted as indicative rather than prescriptive.    

As such the requirements to support growth at the time of writing will naturally 
evolve throughout the Plan period.  Given that the principle requirement of an IDP 
is to provide the local authority with the understanding of their infrastructure 
deficit in the context of Local Plan growth, where data from providers has not 
been available Arup has applied accepted industry standards to model the likely 
implications arising. It is considered that the application of these standards (as of 
2017) fully meets the NPPF requirement that the Local Plan should be based on 
‘adequate’ and ‘relevant’ evidence.  

The modelled outputs are indicative and are provided in the absence of more up-
to-date information being made available by the infrastructure providers. These 
outputs will therefore need to be reviewed in consultation with the respective 
providers throughout the plan period.  Subsequent iterations of this document may 
therefore remove items where more detailed data becomes available.  This may 
also reflect real-world changes such as actual housing delivery, migration rates 
and population growth, whereas the IDP is based on best estimates and best 
available forward projections. 

8.2 IDP Next Steps
The IDP will need to be refreshed prior to the submission of the Local Plan and 
potentially prior to Examination, to capture the most up to date information. 

There are a number of areas of work ongoing, which will further inform 
infrastructure requirements, and will need to be reflected in the Schedule. This 
includes ongoing transport modelling to identify in more detail the required 
mitigation to support growth. Further consultation with utilities providers will also 
be required as masterplanning work progresses, to fully understand infrastructure 
implications on a site-by-site basis. 

Ongoing engagement with the West Essex CCG will also be necessary to 
determine specific projects to ensure additional GP capacity is delivered to 
support growth. 
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8.3 Infrastructure Delivery Schedule: District Wide
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2036

Notes Baseline 
source

DW1 Utilities - 
Broadband

Ongoing broadband and communication 
upgrades, as required by technological 
change

Desirable Providers Providers Unknown  Unknown  

    

The IDP does not identify 
any specific requirements; 
however, upgrades may be 
required as new 
technologies are rolled out.

 

DW2 Flood 
Protection

Shonks Mill flood storage area Essential Environment 
Agency

Environment 
Agency

Unknown  Unknown 2016-2021

 

   The flood storage area will 
consist of an earth 
embankment constructed 
across the floodplain next to 
Shonks Mill Road. This will 
include a structure that 
controls the rate that water 
is allowed to pass 
downstream.
It is planned to protect 
approximately 900 
properties downstream in 
Redbridge. If the 
Environment Agency 
business case is approved, 
construction is expected to 
begin in 2019.

Environment 
Agency

DW3 Transport - 
Highways

Junction 7a; 
- widening  of Gilden Way from the 
London Road roundabout to Marsh Lane 
to create a three lane road. 
- new road to the east to replace part of 
the existing road, to link the improved 
Gilden Way to the M11 via a new 
Sheering Road roundabout. 
- A new stretch of road from the 
roundabout northwards to reconnect to 
Sheering Road just south of Pincey 
Brook.  
- From the new Sheering Road 
roundabout, the link will continue in a 
north easterly direction to a second 
roundabout located south of Pincey 
Brook. - Two new roundabouts on either 
side of the M11 and connected by a new 
bridge over the M11. 
- slip roads on and off the M11 for both 
north-bound and south-bound traffic.  

Essential Highways 
England / 
ECC

Highways 
England - 
Road 
Investment 
Strategy 1

£50,000,000 £50,000,000 
(Highways 
England - 
Road 
Investment 
Strategy 1)

£0 2016-2021

 

   This transport intervention 
will improve access from 
eastern Harlow. The £50m 
cost of this infrastructure 
intervention includes Gilden 
Way. The project is scoped 
and fully costed, and a 
planning application has 
been approved. 

Technical Note 
3 Stort 
Crossing/ 
Northern 
Bypass Initial 
Testing (May 
2016)
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2036

Notes Baseline 
source

DW4 Transport - 
Highways

Improvements to Junction 7 on the M11 Essential Highways 
England / 
ECC

Highways 
England - 
Road 
Investment 
Strategy 2

£29,000,000  £29,000,000 2025-2030

   

 Project scoped and fully 
costed. If funding is not 
available from Road 
Investment Strategy 2 the 
cost will need to be borne 
by developers.

Memorandum 
of 
Understanding 
on Highways 
and 
Transportation 
Infrastructure 
for the West 
Essex/ East 
Hertfordshire 
Housing 
Market Area

DW5 Transport- 
Highways

A414 improvements - including 
improvements to the Four Wantz 
Roundabout (Ongar) 

Essential Highways 
England / 
ECC / 
Garden 
Town

LEP / ECC £2,000,000 £2,000,000 
(LEP / 
ECC)

£0 2016-2021

 

   Project scoped and fully 
costed. 

Consultation 
with Essex 
County 
Council 

DW6 Transport- 
Highways

Improvements to Wake Arms 
Roundabout to relieve long queues, 
particularly along the B1393 Epping 
Road and A121 Woodridden Hill. 

Essential ECC  Developer 
Contributions 
(S278) / ECC 
/ LEP LGF

£3,000,000  £3,000,000 2016-2021

 

    Technical Note 
4 - Forecast 
Modelling 
Results from 
7x 
Development 
Scenario Tests 
(2014), 
Consultation 
with Essex 
County 
Council 

DW7 Transport - 
Public 
Transport 

Improved bus services between Epping 
and North Weald Bassett, including 
opportunity to convert the disused 
Epping – Ongar line into a bus rapid 
transport line to North Weald Bassett 
and future extension to Ongar, and 
potential Park and Ride at North Weald 
Bassett.

Essential ECC / EFDC 
/ Developers 
/ TfL / Other 
Operators

Developer 
Contributions 
(S278 for 
physical 
infrastructure; 
S106) / TfL / 
Other 
Operators / 
ECC

Unknown  Unknown 2026-2031   

  

Feasibility work required. Essex County 
Council

DW8 Transport - 
Public 
Transport 

Explore the potential and viability of 
new bus services and increased 
frequency of existing bus services to 
connect key settlements

Essential ECC / 
Developers / 
TfL / Other 
Operators

Developer 
Contributions 
(S278 for 
physical 
infrastructure; 
S106) / TfL / 
Other 
Operators / 
ECC

Unknown  Unknown 2016-2031

 

 Essex County 
Council
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2036

Notes Baseline 
source

DW9 Transport - 
Public 
Transport

Installation of Real Time Travel 
Information at train stations and bus 
stops across the District

Desirable ECC Developer 
Contributions 
(S106) / ECC

£100,000 - 
£250,000

 £100,000 - 
£250,000

Unknown Unknown Initial cost estimate 
provided by ECC - costs 
depend on number of 
interventions and may be 
refined accordingly.

Member 
Workshop 
discussion 
groups, 
consultation 
with Essex 
County 
Council 

DW10 Transport - 
Public 
Transport

Additional rail capacity through longer 
carriages 

Essential Network 
Rail 

Network Rail Unknown  Unknown Unknown Unknown This intervention will be 
supported by Crossrail, 
which will provide 
additional rail capacity

Consultation 
with Network 
Rail 

DW11 Transport- 
Highways

A104 Epping New Road (Robin Hood) 
Roundabout

Desirable ECC / 
Epping 
Forest 
Conservators 
/ Developers

Developer 
Contributions 
(S278) / ECC 
/ LEP LGF

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

2025-30  

  

 Potential third party 
landtake required to deliver 
workable scheme. 
Consultation with Epping 
Forest Conservators is 
essential. There are 
significant challenges to 
delivery.

DRAFT Jacobs 
Technical Note 
TBC – Epping 
Forest VISSIM 
Forecasting 
(November 
2017) - 
consultation 
with ECC

DW12 Transport- 
Highways

A121 Woodridden Hill/Woodgreen 
Road junction

Desirable ECC Developer 
Contributions 
(S278) / ECC 
/ LEP LGF

£1,000,000  £1,000,000 2030-35   

  

Target to deliver within 
highway boundary. Possible 
third party landtake.

DRAFT Jacobs 
Technical Note 
TBC – Epping 
Forest VISSIM 
Forecasting 
(November 
2017) - 
consultation 
with ECC

DW13 Health 368 nursing care places Desirable ECC / NHS / 
Developers / 
Operators

ECC Capital 
Grant / ECC-
NHS Pooled 
Revenue / 
Developer 
Contributions

To be 
confirmed 
following 
further more 
detailed work

 To be 
confirmed 
following 
further 
more 
detailed 
work

2016-2033

    

Defined as independent 
units with some communal 
facilities and escalating 
levels of domestic and 
personal care.

Modelled 
demand 
(SHOP@ tool - 
endorsed by 
Department of 
Health though 
not specifically 
endorsed by 
ECC)

DW14 Health 166 nursing care places Desirable ECC / NHS / 
Developers / 
Operators

ECC Capital 
Grant / ECC-
NHS Pooled 
Revenue / 
Developer 
Contributions

£6,041,346  £6,041,346 2016-2033

    

Defined as institutions 
which always include one 
qualified nurse or doctor, 
and can therefore cater for 
people with conditions that 
require nursing attention.

Modelled 
demand 
(SHOP@ tool - 
endorsed by 
Department of 
Health though 
not specifically 
endorsed by 
ECC)

DW15 Health 93 residential care places Desirable ECC / NHS / 
Developers / 
Operators

ECC Capital 
Grant / ECC-
NHS Pooled 

£3,384,609  £3,384,609 2016-2033
    

Defined as institutions with 
call-in routine and 
emergency medical support 

Modelled 
demand 
(SHOP@ tool - 
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2036

Notes Baseline 
source

Revenue / 
Developer 
Contributions

from other agencies (e.g. 
GPs or district nurses), as 
required. 

endorsed by 
Department of 
Health though 
not specifically 
endorsed by 
ECC)

DW16 Open Space Existing allotment sites to be upgraded 
to improve facilities and entrances

Desirable EFDC Developer 
Contributions 
(S106) / 
Grant 
Funding

Dependent 
upon exact 
size and nature 
of schemes

 Dependent 
upon exact 
size and 
nature of 
schemes

Unknown Unknown Upgrades could include 
better parking provision, 
improved water supply, and 
better site security.
Priorities for improvement 
include: better signage on 
all sites in Buckhurst Hill, 
Lime Avenue in Chigwell, 
Moreton Road in Ongar, 
and all sites in Nazeing and 
Roydon; improved security 
fencing and access at Tylers 
Green in North Weald 
Bassett; and better, more 
welcoming access at all sites 
in Waltham Abbey.

Open Space 
Strategy

DW17 Open Space Upgrades to play areas where required, 
including: interventions to make them 
more welcoming; upgrades to 
rubberised safety surfacing in provision 
for children and young people; and more 
exciting and stimulating play equipment.

Desirable EFDC Developer 
Contributions 
(S106) / 
Grant 
Funding

Dependent 
upon exact 
size and nature 
of schemes

 Dependent 
upon exact 
size and 
nature of 
schemes

Unknown Unknown Upgrades could involve 
informative signage and 
landscaping, including more 
tree planting to increase 
their attraction, enhance 
biodiversity, and provide 
shade.

Open Space 
Strategy

DW18 Open Space Improving existing links through 
signage, physical upgrades etc. and 
extending the natural and semi-natural 
green space network

Desirable EFDC Developer 
Contributions 
(S106) / 
Grant 
Funding

Dependent 
upon exact 
size and nature 
of schemes

 Dependent 
upon exact 
size and 
nature of 
schemes

Unknown Unknown Upgrades could include: 
enhanced linkages to 
existing walking and 
cycling routes; improved 
waymarking, including of 
rights of way and footpaths; 
and the linking of different 
greenspaces to connect open 
space, link settlements, and 
provide improved wildlife 
habitats.

Open Space 
Strategy

DW19 Open Space Improvement of existing amenity open 
spaces to provide wider functionality.

Desirable EFDC Developer 
Contributions 
(S106) / 
Grant 
Funding

Dependent 
upon exact 
size and nature 
of schemes

 Dependent 
upon exact 
size and 
nature of 
schemes

Unknown Unknown Improvements could take 
the form of additional 
seating, the provision of 
interpretive signage where 
there is local heritage and 
history or landscaping to 
promote biodiversity. 

Consultation 
with Epping 
Forest District 
Council 
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8.4 Infrastructure Delivery Schedule: Strategic Sites (Combined)
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2036

Notes Baseline 
source

SSC1 Transport - 
Public 
Transport

North-South, East-West sustainable 
transport corridors:
- Extended busway service, with the 
potential to connect development to bus 
route 2, 3, 3A and 4
- New busway service - potential new 
bus route through the site from Rye Hill 
Road to London Road
- New and improved walking and cycling 
facilities into the town centre
As part of the scope of this project, there 
is the possibility of enhancing cycle 
connections to link Water Lane to the 
Pinnacles Estate through the site. 

Essential ECC / EFDC 
/ Harlow 
Council / 
Garden 
Town

Developer 
Contributions 
(S278 for 
physical 
infrastructure; 
S106) /   
Central 
Government / 
Garden Town 
/ LEP RGF

Unknown  Unknown 2016-2021

 

   Multi-use corridors including 
bus routes, cycleways, 
footways and other green 
corridor functions. Further 
work has been commissioned 
through the Garden Town 
status, focusing on detailed 
appraisal of potential 
interventions and the 
identification of a package of 
interventions to be taken into 
the development of a 
Strategic Case for 
Investment and 
Implementation Strategy. 

Consultation 
with Essex 
County 
Council 

SSC2 Transport - 
Highways

New second Stort Crossing to the east of 
the existing crossing: Additional road 
crossing of the River Stort in Harlow, 
comprising a dual carriageway linking 
the A414 at Eastwick with a new 3-arm 
roundabout north of the River Stort, and 
a further single carriageway link to River 
Way towards the eastern end of A414 
Edinburgh Way. 

Essential Highways 
England / 
Hertfordshire 
County 
Council / 
ECC / 
Garden 
Town

Highways 
England / 
Developer 
Contributions 
(S278) / ECC 
/ HCC / HIF / 
LEP LGF / 
Garden Town 

£50,000,000  £50,000,00
0

2027-2033

 

 

  

A northern bypass linking 
the A414 to the north of the 
River Stort to help ease 
congestion, and improve 
connectivity. Reduce traffic 
flows on the western section 
of Edinburgh Way in 
Harlow. 
Note, this intervention is 
outside the District but 
within the Garden Town. 
Further work required to 
determine an 
apportionment across the 
relevant local authorities 
and sites. 

Technical 
Note 3 Stort 
Crossing/ 
Northern 
Bypass Initial 
Testing (May 
2016)

SSC3 Transport- 
Highways

A414 improvements - including 
Edinburgh Way and  East Road

Essential Highways 
England / 
ECC / 
Garden 
Town

ECC / LEP 
LGF

£8,000,000 £8,000,000 
(ECC / LEP 
LGF)

£0 2016-2021

 

   Note, this intervention is 
outside the District but 
within the Garden Town.

Consultation 
with Essex 
County 
Council 

SSC4 Transport- 
Highways

A414 improvements - including Howard 
Way and Harlow Retail Park

Essential Highways 
England / 
ECC / 
Garden 
Town

Highways 
England / 
Developer 
Contributions 
(S278) / ECC 
/ LEP LGF / 
Garden Town

£3,000,000-
£4,000,000

 £3,000,000
-
£4,000,000

2027-2033

 

 

  

Project identified and scoped 
but not funded. Project 
related to Second Stort 
Crossing package of works 
(refer to SSC2).
Note, this intervention is 
outside the District but 

Consultation 
with Essex 
County 
Council 
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2036

Notes Baseline 
source

within the Garden Town. 
Further work required to 
determine an 
apportionment across the 
relevant local authorities 
and sites. 

SSC5 Transport- 
Highways

Highways improvements to A1025 Third 
Avenue, First Avenue and Second 
Avenue. 

Essential ECC / 
Garden 
Town

Developer 
Contributions 
(S278) / ECC 
/ LEP LGF / 
Garden Town

£5,000,000  £5,000,000 2020-2025

  

  This intervention forms part 
of the wider sustainable 
transport corridors (refer to 
SSC1). 
Note, this intervention is 
outside the District but 
within the Garden Town. 
Further work required to 
determine an 
apportionment across the 
relevant local authorities 
and sites. 

Jacobs 
Technical 
Note 3, 
consultation 
with Essex 
County 
Council 

SSC6 Health 641 sqm additional GP floorspace across 
the Harlow strategic sites

Essential NHS 
England / 
Developers

NHS England 
/ Developer 
Contributions 
(S106)

£1,765,033  £1,765,033 To be 
considered 
further by 
CCG

To be considered further by CCG Provision through 
expansions and/or 
relocations of existing 
surgeries, and/or new 
facilities - to be further 
considered by the CCG. 
Land may also be required; 
overall costs (including land) 
to be shared equitably and 
proportionally across 
relevant sites.

Consultation 
with CCG
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8.5 Infrastructure Delivery Schedule: East of Harlow
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

EHA1 Utilities Likely  upgrades to strategic wastewater 
network infrastructure

Critical Thames 
Water

Thames Water 
/ Developer 
Funded (local 
upgrades only)

Unknown  Unknown Unknown Unknown Anticipated that Thames 
Water will meet the costs of 
strategic upgrades, but that 
any local upgrades would be 
borne by the developer(s).

Thames 
Water 
settlement 
assessment 
(2016)

EHA2 Utilities Diversion of gas mains Desirable Cadent Gas UKPN 
/Developer 
Agreement

Site dependent  Site 
dependent

Site 
dependent

    

Potential diversion of gas 
mains which pass through 
proposed development sites. 
Alternative is to retain in 
position and design the site 
around an easement along the 
pipes. The potential easement 
/ diversion will be dependent 
on the type of main - the 
options for these sites should 
be considered on a site-by 
site basis, in consultation 
with Cadent Gas. 

Engagement 
with EFDC

EHA3 Flood 
Protection

Measures to ensure the protection of the 
functional flood plain and restriction of 
surface water run-off into Pincey Brook 
to no more than existing rates

Critical Environment 
Agency / 
EFDC / ECC 
/ Developers

Developer 
Funded

Unknown  Unknown Unknown Unknown Flood protection should be 
considered as part of strategic 
masterplanning to ensure 
development is directed 
towards flood zone 1, and 
any necessary mitigation 
measures are incorporated 
into the design of the scheme. 
Further consultation will be 
required with the 
Environment Agency and 
EFDC Drainage Team. 

Consultation 
with EFDC

EHA4 Transport - 
Public 
Transport 

Explore opportunities to extend bus 
routes throughout the East Harlow 
development.

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure; 
S106) / Grant 
Funding

£1,000,000  £1,000,000 2031-2033   

  

Note: First Avenue is already 
a bus route; intervention 
relates to additional routes 
and/or increased 
frequency/capacity on 
existing routes required to 
serve development.

Consultation 
with ECC

EHA5 Transport - 
Public 
Transport 

Explore opportunities to link strategic 
site into off-road cycle and walking 
network 

Essential ECC / 
Developers / 
Garden 
Town

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / 
Garden Town 
/ Grant 
Funding

Unknown  Unknown 2031-2033   

  

Costs to be worked up and 
confirmed by ECC.

Consultation 
with ECC
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

EHA6 Transport - 
Highways

Access improvements required at three 
junction locations, to improve access to 
Mayfield Farm, Sheering Road and the 
Nursery Site to the east of Gilden Way.

Essential ECC / 
Developers / 
Garden 
Town

Developer 
Contributions 
(S278) / 
Garden Town 
/ Grant 
Funding

£5,000,000-
£10,000,000

 £5,000,000-
£10,000,000

2031-2033   

  

A number of options are 
being explored, including the 
widening of B183 Gilden 
Way eastbound to two lanes, 
along with the replacement of 
the straight crossing on 
Gilden Way (W) arm of the 
junction at Loading Point 4 
with a staggered pedestrian 
crossing
Note, part of this 
intervention is outside the 
District but within the 
Garden Town. Further 
work required to determine 
an apportionment across 
the relevant local 
authorities and sites.

Jacobs 
Technical 
Note 5: East 
Harlow 
Corridor 
VISSIM 
Study 
(September 
2016); Jacobs 
Technical 
Note 5: East 
Harlow 
Corridor 
VISSIM 
Study 
(September 
2016); 
consultation 
with ECC

EHA7 Transport - 
Highways

Provision of a left turn slip road from 
M11 Junction 7a link road approach to 
the East Harlow northern access road 
(Loading Point 3)

Essential ECC / 
Developers / 
Garden 
Town

Developer 
Contributions 
(S278) / 
Garden Town 
/ Grant 
Funding

£1,000,000  £1,000,000 2031-2033   

  

 Jacobs 
Technical 
Note 5: East 
Harlow 
Corridor 
VISSIM 
Study 
(September 
2016)

EHA8 Education 136 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£1,777,714  £1,777,714 2021-2031  

64 
place

s

72 
place

s

 Modelled early years space 
(combined nurseries and 
children's clubs requirement) 
- newly arising need only, on 
the EFDC portion of the site 
only. Costs depend on 
solution identified; costs 
shown based on new-build 
building.
Land will also be required; 
overall costs (including land) 
to be shared equitably and 
proportionally across relevant 
sites.

Modelled 
output; 
Consultation 
with ECC

EHA9 Education 
[primary]

New (2.1ha site) primary school, 
including early years provision 

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£4,600,000
(contribution)

 £4,600,000 2021-2026  

 

  Cost shown is a pro-rata 
contribution estimated by 
ECC, and includes some 
early years provision (refer to 
EHA8). Phasing estimated 
based on expected delivery of 
housing and may be further 
refined.
Land will also be required; 
overall costs (including land) 

Consultation 
with ECC
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

to be shared equitably and 
proportionally across relevant 
sites.
Further work required to 
determine an apportionment 
across the relevant local 
authorities and sites.
Note, this intervention will 
support wider growth 
including the Harlow 
portion of the East of 
Harlow site. 

EHA10 Education 
[secondary]

New (10ha site) secondary school Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Basic Needs 
Allowance / 
ECC

£5,800,000
(contribution)

 £5,800,000 2026-2033   

  

Cost shown is a pro-rata 
contribution estimated by 
ECC. Phasing estimated 
based on expected delivery of 
housing and may be further 
refined.
Land will also be required; 
overall costs (including land) 
to be shared equitably and 
proportionally across relevant 
sites.
Further work required to 
determine an apportionment 
across the relevant local 
authorities and sites.
Note, this intervention will 
support wider growth 
including the Harlow 
portion of the East of 
Harlow site. 

Consultation 
with ECC

EHA11 Health Approx. 0.87 FTE Dentists Essential NHS 
England / 
Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2021-2031  

0.40 
FTE 
Denti

sts

0.47 
FTE 
Denti

sts

 Newly arising need only, on 
the EFDC portion of the site 
only. Note, not every 
settlement is expected to have 
dental provision; instead, 
wider demand for these types 
of services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as private 
businesses and so the nature 
and location of new provision 
is market driven. Given the 
range in types of provision, 
no benchmark cost is 
available.

Modelled 
output.
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

EHA12 Open Space Appropriate provision of public parks 
and gardens in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 1.40 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£367,130  £367,130 2021-2031  

 

 Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision. Indicative 
figures relate to the EFDC 
portion of the site only.

Modelled 
output, based 
on standards 
in Open Space 
Strategy

EHA13 Open Space Appropriate provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 1.05 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£147,116  £147,116 2021-2031  

 

 Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision. Indicative 
figures relate to the EFDC 
portion of the site only.

Modelled 
output, based 
on standards 
in Open Space 
Strategy

EHA14 Open Space Appropriate provision for children and 
young people in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.44 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£101,972  £101,972 2021-2031  

 

 Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision. Indicative 
figures relate to the EFDC 
portion of the site only.

Modelled 
output, based 
on standards 
in Open Space 
Strategy

EHA15 Open Space Appropriate provision of allotments in  
agreement with EFDC (likely to be 
around 0.35 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£7,997  £7,997 2021-2031  

 

 Where appropriate, 
development proposals will 
be required to provide 
allotments in accordance with 
the guidance contained in the 
Open Space Strategy. 
Indicative figures relate to the 
EFDC portion of the site 
only.

Modelled 
output, based 
on standards 
in Open Space 
Strategy

EHA16 Green 
Infrastructure

Compensatory Biodiversity Action Plan 
(BAP) habitat

Essential Developer / 
EFDC / 
Natural 
England

Developer 
Funded

Unknown  Unknown 2021-2031  

  

 On-site compensatory habitat 
creation, in line with BAP 
priorities.

Consultation 
with EFDC
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

EHA17 Community 
Facilities

Approx. 250 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£435,089  £435,089 2021-2031  

115 
sqm

135 
sqm

 Modelled community facility 
space (combined library, 
youth services and 
community hall requirement), 
required to support the 
demand created from the 
strategic site. Site(s) not yet 
identified - to be identified as 
part of masterplanning. 
Newly arising need only, on 
the EFDC portion of the site 
only. Land will also be 
required; overall costs 
(including land) to be shared 
equitably and proportionally 
across relevant sites.

Modelled 
output

EB1101B



Epping Forest District Council Epping Forest District Council Infrastructure Delivery Plan
Part B Report (Infrastructure Delivery Schedule)

  | Final  | December 2017 Page 28

8.7 Infrastructure Delivery Schedule: Latton Priory
Ref Infrastructur

e Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

LPR1 Utilities Likely upgrades to strategic wastewater 
network infrastructure

Critical Thames 
Water

Thames Water 
/ Developer 
Funded (local 
upgrades 
only)

Unknown  Unknown Unknown Unknown Anticipated that Thames 
Water will meet the costs of 
strategic upgrades, but that 
any local upgrades would be 
borne by the developer(s).

Thames Water 
settlement 
assessment 
(2016)

LPR2 Transport - 
Highways 

Improvements to both Southern Way and 
Second Avenue

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / Grant 
Funding

£12,000,000  £12,000,000 2016-2026

   

 £2m for Second Way, 
additional £10m for Second 
Avenue

Developer 
Forum pro-
forma 
response

LPR3 Transport - 
Highways

Minor upgrades to Junction 7 to provide 
access to Latton Priory and 
improvements to B1393

Essential Highways 
England / 
ECC

Highways 
England - 
Road 
Investment 
Strategy 2

£5,000,000  £5,000,000 2016-2025

  

  Project scoped and fully 
costed. If funding is not 
available from Road 
Investment Strategy 2 the 
cost will need to be borne by 
developers.

Memorandum 
of 
Understanding 
on Highways 
and 
Transportation 
Infrastructure 
for the West 
Essex/ East 
Hertfordshire 
Housing 
Market Area, 
consultation 
with ECC

LPR4 Education 192 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£2,509,714  £2,509,714 2021-2033  

83 
place

s

91 
place

s

18 
places

Modelled early years space 
(combined nurseries and 
children's clubs requirement) 
- newly arising need only. 
Costs depend on solution 
identified; costs shown 
based on new-build 
building.
Land will also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

LPR5 Education 
[primary]

New (2.1ha site) primary school, 
including early years provision 

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£5,800,000
(contribution)

 £5,800,000 2021-2026  

 

  Cost shown is a pro-rata 
contribution provided by 
ECC, and includes some 
early years provision (refer 
to LPR4). Phasing estimated 
based on expected delivery 
of housing and may be 
further refined.
Land will also be required; 
overall costs (including 

Consultation 
with ECC
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Ref Infrastructur
e Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

land) to be shared equitably 
and proportionally across 
relevant sites.
Further work required to 
determine an apportionment 
across the relevant local 
authorities and sites.

LPR6 Education 
[secondary]

New (10ha site) secondary school Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£25,000,000  £25,000,000 2021-2031  

  

 Cost provided by ECC. 
Phasing estimated based on 
expected delivery of housing 
and may be further refined.
Land will also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.
Further work required to 
determine an apportionment 
across the relevant local 
authorities and sites.

Consultation 
with ECC

LPR7 Health Approx. 1.23 FTE Dentists Essential NHS 
England / 
Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2021-2033

 

0.52 
FTE 
Denti

sts

0.58 
FTE 
Denti

sts

0.13 
FTE 

Dentist
s

Newly arising need only. 
Note, not every settlement is 
expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as private 
businesses and so the nature 
and location of new 
provision is market driven. 
Given the range in types of 
provision, no benchmark 
cost is available.

Modelled 
output.

LPR8 Open Space Appropriate provision of public parks 
and gardens in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 1.97 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£516,605  £516,605 2021-2033

  

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Modelled 
output, based 
on standards 
in Open Space 
Strategy
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Ref Infrastructur
e Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

LPR9 Open Space Appropriate provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 1.48 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£207,363  £207,363 2021-2033

  

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Modelled 
output, based 
on standards 
in Open Space 
Strategy

LPR10 Open Space Appropriate provision for children and 
young people in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.62 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£143,688  £143,688 2021-2033

  

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Modelled 
output, based 
on standards 
in Open Space 
Strategy

LPR11 Open Space Appropriate provision of allotments in  
agreement with EFDC (likely to be 
around 0.49 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£11,196  £11,196 2021-2033

  

Where appropriate, 
development proposals will 
be required to provide 
allotments in accordance 
with the guidance contained 
in the Open Space Strategy.

Modelled 
output, based 
on standards 
in Open Space 
Strategy

LPR12 Community 
Facilities

Approx. 350 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£614,037  £614,037 2021-2033

 150 
sqm

165 
sqm 35 sqm

Modelled community 
facility space (combined 
library, youth services and 
community hall 
requirement), required to 
support the demand created 
from the strategic site. 
Site(s) not yet identified - to 
be identified as part of 
masterplanning. Newly 
arising need only. Land will 
also be required; overall 
costs (including land) to be 
shared equitably and 
proportionally across 
relevant sites.

Modelled 
output
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8.8 Infrastructure Delivery Schedule: Water Lane Area
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

WLA1 Utilities Likely upgrades to strategic 
wastewater network infrastructure

Critical Thames 
Water

Thames Water 
/ Developer 
Funded (local 
upgrades only)

Unknown  Unknown Unknown Unknown Anticipated that Thames 
Water will meet the costs of 
strategic upgrades, but that 
any local upgrades would be 
borne by the developer(s).

Thames Water 
settlement 
assessment 
(2016)

WLA2 Utilities 33kV Overhead Head Lines may 
require diverting for masterplanning of 
the site.

Critical UKPN / 
Developers

Providers / 
Developer 
Funded

Unknown  Unknown 2021-2033  

 

These OHLs will require an 
easement along them, which 
may affect the 
masterplanning of the site. 
Potential to divert these to 
optimise the site.

UKPN 
network maps

WLA3 Transport - 
Public transport 

Upgrades to bridleway to provide 
north/south combined footway and 
cycleway to connect to improve 
connectivity for the strategic site

Essential ECC / 
Developers

Developer 
Contributions  
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / Grant 
Funding

Unknown  Unknown 2021-2026  

  

 Costs to be worked up and 
confirmed by ECC.

Consultation 
with ECC

WLA4 Transport - 
Highways

Enhancements to Water Lane/A1169 
roundabout; A1025/Abercrombie Way 
signals; and, traffic calming along the 
A1169. 

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / Grant 
Funding

£7,000,000-
10,000,000

 £7,000,000
-
10,000,000

2021-2026  

  

 Transport intervention 
identified to improve local 
access to site, however may 
provide other localised 
highways improvements. 

Developer 
Forum pro-
forma 
response

WLA5 Transport - 
Public transport 

Possible extension of Route 1 bus 
service, or diversion of Route 87 bus 
service

Essential ECC / 
Operators / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure; 
S106) / Grant 
Funding

£1,000,000  £1,000,000 2021-2026  

  

 Transport intervention 
identified to improve local 
access to site, however may 
provide other localised 
highways improvements. 

Developer 
Forum pro-
forma 
response

WLA6 Transport - 
public transport

New busway service to support the 
Water Lane Area development, linking 
into the sustainable transport corridors, 
and providing bus, walking and cycle 
links to the Pinnacles and town centre.

Essential ECC / 
Harlow 
Council / 
Garden 
Town / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure; 
S106) /  
Garden Town / 
LEP RGF

£7,000,000-
10,000,000

 £7,000,000
-
10,000,000

2021-2026  

 

  This transport intervention 
will provided extended bus 
routes throughout the Water 
Lane Area development.

Consultation 
with ECC

WLA7 Education 378 early years places to meet the 
needs of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£4,941,000  £4,941,000 2021-2033  

162 
places

180 
place

s

36 
places

Modelled early years space 
(combined nurseries and 
children's clubs requirement) 
- newly arising need only. 
Costs depend on solution 
identified; costs shown based 
on new-build building.
Land will also be required; 

Modelled 
output; 
Consultation 
with ECC
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

overall costs (including land) 
to be shared equitably and 
proportionally across relevant 
sites.

WLA8 Education 
[primary]

New (2.5ha site) primary school, 
including early years provision 

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£11,600,000
(contribution)

 £11,600,00
0

2021-2026  

 

  Cost shown is a pro-rata 
contribution estimated by 
ECC, and includes some 
early years provision 
(meeting a portion of the 
requirement outlined in 
WLA7). Phasing estimated 
based on expected delivery of 
housing and may be further 
refined.
Land will also be required; 
overall costs (including land) 
to be shared equitably and 
proportionally across relevant 
sites.

Consultation 
with ECC

WLA9 Health Approx. 2.43 FTE Dentists Essential NHS 
England / 
Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2021-2033

 

1.27 
FTE 

Dentis
ts

0.92 
FTE 
Denti

sts

0.24 
FTE 

Dentist
s

Newly arising need only. 
Note, not every settlement is 
expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as private 
businesses and so the nature 
and location of new provision 
is market driven. Given the 
range in types of provision, 
no benchmark cost is 
available.

Modelled 
output.

WLA10 Open Space Appropriate provision of public parks 
and gardens in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 3.88 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£1,017,476  £1,017,476 2021-2033

  

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Modelled 
output, based 
on standards 
in Open Space 
Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

WLA11 Open Space Appropriate provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 2.91 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£407,720  £407,720 2021-2033

  

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Modelled 
output, based 
on standards 
in Open Space 
Strategy

WLA12 Open Space Appropriate provision for children and 
young people in line with Fields in 
Trust Standards and agreement with 
EFDC (likely to be around 1.21 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£280,424  £280,424 2021-2033

  

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Modelled 
output, based 
on standards 
in Open Space 
Strategy

WLA13 Open Space Appropriate provision of allotments in  
agreement with EFDC (likely to be 
around 0.97 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£22,164  £22,164 2021-2033

  

Where appropriate, 
development proposals will 
be required to provide 
allotments in accordance with 
the guidance contained in the 
Open Space Strategy.

Modelled 
output, based 
on standards 
in Open Space 
Strategy

WLA14 Community 
Facilities

Approx. 690 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£1,208,775  £1,208,775 2021-2033  

295 
sqm

325 
sqm 70 sqm

Modelled community facility 
space (combined library, 
youth services and 
community hall requirement), 
required to support the 
demand created from the 
strategic site. Site(s) not yet 
identified - to be identified as 
part of masterplanning. 
Newly arising need only. 
Land will also be required; 
overall costs (including land) 
to be shared equitably and 
proportionally across relevant 
sites.

Modelled 
output
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8.9 Infrastructure Delivery Schedule: Buckhurst Hill
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

BUC1 Transport - 
Active 
Transport 

Roding Valley Way Cycle route 
extension. Include providing cycling 
infrastructure from Buckhurst Hill Tube 
Station and improved connectivity to the 
Roding Valley Way Route at Cherry 
Tree Rise. 

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106)

£250,000  £250,000 2016-2021

 

   This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve sustainable 
transport mode share and 
connectivity.

Cycling 
Action Plan, 
Essex County 
Council 

BUC2 Transport - 
Active 
Transport 

Possible option to improve north-south 
cycling connections, to link proposed 
development into interventions along 
Palmerstone Road, Roding Lane and 
Loughton Way

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106)

Unknown  Unknown 2016-2021

 

   This option was identified to 
link residential allocations 
into transport improvements 
identified in the Cycling 
Action Plan (ECC), to 
improve access to key 
destinations. Costs to be 
worked up and confirmed by 
ECC.

Scheme 
identified as a 
possible 
addition or 
extension to 
cycling/walkin
g interventions 
set out in the 
Cycling 
Action Plan, 
Essex County 
Council

BUC3 Transport - 
Public 
Transport 

'Park and ride' style shuttle services to 
service Underground stations

Desirable ECC/ 
Developers

Operators / 
Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / Grant 
Funding

£3,000,000-
5,000,000

 £3,000,000-
5,000,000

Unknown Unknown  Buckhurst Hill 
Parish Council 
Proforma 
response

BUC4 Education 
[early years]

28 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£366,000  £366,000 2016-2026

20 
places

8 
places   

Modelled early years space 
(combined nurseries and 
children's clubs requirement) 
- newly arising need only. 
Costs depend on solution 
identified; costs shown 
based on new-build building.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

BUC5 Education 
[primary]

Expansion of one or more primary 
schools within Buckhurst Hill / 
Loughton Forecast Planning Group

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£2,900,000  £2,900,000 2016-2021

    

Costs provided by ECC 
(across all settlements in the 
Forecast Planning Group). 
Expansion in Buckhurst Hill 
or Loughton. Phasing 
estimated based on expected 
delivery of housing and may 
be further refined.

Consultation 
with ECC
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

BUC6 Health 83 sqm additional GP floorspace across 
the Buckhurst Hill & Chigwell 
Neighbourhood Area

Essential NHS 
England / 
Developers

NHS England 
/ Developer 
Contributions 
(S106)

£230,368  £230,368 To be 
considered 
further by 
CCG

To be considered further by CCG Floorspace required over 
entire Neighbourhood Area; 
may also be delivered in 
Chigwell (refer to CHG11). 
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Consultation 
with CCG

BUC7 Health Approx. 0.23 FTE Dentists Essential NHS 
England / 
Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2016-2021

0.23 
FTE

   Newly arising need only. 
Note, not every settlement is 
expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as private 
businesses and so the nature 
and location of new 
provision is market driven. 
Given the range in types of 
provision, no benchmark 
cost is available.

Modelled 
output.

BUC8 Open Space Additional provision of public parks and 
gardens in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 4.03 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£1,056,811  £1,056,811 2016-2031

 

 Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Open Space 
Strategy

BUC9 Open Space Additional provision of amenity 
greenspace (potentially to south of 
Buckhurst Hill) in line with Fields in 
Trust Standards and agreement with 
EFDC (likely to be around 6.97 ha).

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£976,567  £976,567 2016-2031

 

 Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Open Space 
Strategy

BUC10 Open Space Additional provision for children and 
young people in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 2.95 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£683,677  £683,677 2016-2031

 

 Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 

Open Space 
Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

Nationally adopted standards 
will be used as a starting 
point for provision.

BUC11 Open Space Consider rationalisation and release of 
surplus allotments

Desirable EFDC Grant Funding Unknown  Unknown Unknown Unknown  Open Space 
Strategy

BUC12 Open Space Contribution to access management and 
monitoring of visitors to the Epping 
Forest Special Area of Conservation 
(SAC)

Essential Epping 
Forest 
Conservators 
/ City of 
London 
Corporation 
/ EFDC / 
Developers

Developer 
Contributions 
(S106)

Variable  Variable 2016-2033 As development is consented Financial contributions 
should be made in 
accordance with Visitor 
Survey Information which 
demonstrates this is needed. 
Per dwelling contribution 
still to be determined. Per 
dwelling contribution still to 
be determined.

Consultation 
with EFDC

BUC13 Community 
Facilities

Approx. 65 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£115,790  £115,790 2016-2031

40 
sqm

15 
sqm

10 
sqm

 Modelled additional 
community facility space 
(combined library, youth 
services and community hall 
requirement) - newly arising 
demand only. Land may also 
be required; overall costs 
(including land) to be shared 
equitably and proportionally 
across relevant sites.

Modelled 
output

BUC14 Sports and 
Leisure 
[outdoor]

New non-turf pitch at Buckhurst Hill 
Cricket and Lacrosse Club

Desirable EFDC / 
Developers / 
Buckhurst 
Hill CC / 
ECB / Essex 
CCB

Developer 
Contributions 
(S106) / Grant 
Funding / 
ECB Capital 
Grant Funding 
/ Club 
Funding

Unknown  Unknown 2021-2026  

 

   Draft Playing 
Pitch Strategy

BUC15 Sports and 
Leisure 
[outdoor]

Four additional pitches at Buckhurst Hill 
Football Club

Desirable EFDC / 
Developers / 
Buckhurst 
Hill FC /
Football 
Foundation /
Essex 
County FA

Developer 
Contributions 
(S106) / Grant 
Funding / 
Club Funding

Unknown  Unknown 2016-2021

 

    Draft Playing 
Pitch Strategy
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8.10 Infrastructure Delivery Schedule: Chigwell
Ref Infrastructur

e Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

CHG1 Utilities Local upgrades to wastewater network 
infrastructure and potential upgrades to 
water network infrastructure

Critical Thames 
Water

Thames Water 
/ Developer 
Funded

Unknown  Unknown Unknown Unknown Anticipated that developers 
would meet the cost of local 
upgrades in accordance with 
the charging schedule 
proposed by Defra.

Thames 
Water 
settlement 
assessment 
(2016)

CHG2 Utilities Diversion of gas mains Desirable Cadent Gas UKPN 
/Developer 
Agreement

Site dependent  Site 
dependent

Site 
dependent

    

Potential diversion of gas 
mains which pass through 
proposed development sites 
(CHIG.R1, CHIG.R5, 
CHIG.R7). Alternative is to 
retain in position and design 
the site around an easement 
along the pipes. The 
potential easement / 
diversion will be dependent 
on the type of main - the 
options for these sites should 
be considered on a site-by 
site basis, in consultation 
with Cadent Gas. 

Engagement 
with EFDC

CHG3 Transport - 
Highway

Traffic management schemes including 
rephasing of the traffic lights at Rolls 
Park (Buckhurst Hill), Roding Lane 
(Buckhurst Hill), Limes 
Avenue/Fencepeice Road/ Hainault 
Road junction and Manor 
Road/Chigwell Road junction.

Desirable ECC / 
Developers

Developer 
Contributions 
(S278)

£1,000,000  £1,000,000 2020-25

 

    Chigwell 
Parish 
Council 
Proforma 
response.

CHG4 Transport - 
Highway

Assessment of the viability of providing 
'park and ride' style services to Chigwell 
and Grange Hill Underground stations.

Desirable ECC / 
Developers

Developer 
Contributions 
(S278)

£3,000,000-
£5,000,000

 £3,000,000-
£5,000,000

2026-2031   

 

  Chigwell 
Parish 
Council 
Proforma 
response.

CHG5 Transport - 
Active 
Transport 

Roding Valley Tube Station to LB 
Redbridge border at Monkhams Lane 
and Chigwell Road:
- Partly 3m wide unlit off-road and part 
on-road approx. 1.3 mile long cycle 
route along existing bridleway, from 
Hornbeam Road under the Central Line 
and over the River Roding and M11, 
along Luxborough Lane to West Hatch 
School. 

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / Grant 
Funding

£400,000  £400,000 2021-2026  

 

  Identified by Essex County 
Council through the Cycling 
Action Plan to improve 
sustainable transport mode 
share and connectivity.

Cycling 
Action Plan, 
Essex County 
Council 
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Ref Infrastructur
e Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

CHG6 Transport - 
Active 
Transport 

Chigwell Rise cycle route and access to 
Chigwell Parade and tube station:
- Off-road segregated footway / 
cycleway alongside the eastbound 
carriageway of the B170 
- Possible continuation to housing at 
Chester Road, with an on-road cycle 
lane route along the eastbound 
carriageway to Lee Grove.
- Possible link with Chigwell Rise at the 
Spanbrook crossing point, to comprise 
an on-road cycle route along Brook 
Way and Brook Mews.

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / Grant 
Funding

£600,000  £600,000 2026-2031

 

 

 

 Identified by Essex County 
Council through the Cycling 
Action Plan to improve 
sustainable transport mode 
share and connectivity.

Cycling 
Action Plan, 
Essex County 
Council 

CHG7 Transport - 
Active 
Transport 

Roding Cycle Hub Route – Loughton 
and Chigwell Greenway and TfL style 
quietway:
- 1 mile length part on-road (via 
provision of signage and road markings) 
and part off-road scheme (a new unlit 
3m wide shared cycle route facility) 
from London Square (Chigwell) via 
Grange Farm Lane, crossing the River 
Roding via an existing bridge and on to 
Highwood Lane.
- Provision of an on-road cycling route 
in both directions along Oakwood Hill, 
made possible through parking 
restrictions and removal of the central 
hatching/wide centrelines.

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / Grant 
Funding

£500,000  £500,000 2021-2026

  

  Identified by Essex County 
Council through the Cycling 
Action Plan to improve 
sustainable transport mode 
share and connectivity.

Cycling 
Action Plan, 
Essex County 
Council 

CHG8 Education 
[early years]

102 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£1,333,286  £1,333,286 2016-2033

44 
places

30 
place

s

16 
place

s

12 
places

Modelled early years space 
(combined nurseries and 
children's clubs requirement) 
- newly arising need only. 
Costs depend on solution 
identified; costs shown 
based on new-build building.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC
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Ref Infrastructur
e Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

CHG9 Education 
[primary]

Expansion of one primary school within 
Chigwell / Lambourne Forecast 
Planning Group, and upgrading of 
temporary accommodation of up to four 
schools

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£3,100,000  £3,100,000 2016-2026

  

  Costs provided by ECC 
(across all settlements in the 
Forecast Planning Group). 
Expansion in Chigwell, 
Stapleford Abbotts or 
Lambourne. Phasing 
estimated based on expected 
delivery of housing and may 
be further refined.

Consultation 
with ECC

CHG10 Education 
[secondary]

Expansion of secondary schools within 
Loughton Forecast Planning Group

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£8,900,000  £8,900,000 2021-2026  

 

  Costs provided by ECC 
(across all settlements in the 
Forecast Planning Group). 
Expansion in Loughton 
and/or Chigwell. Phasing 
estimated based on expected 
delivery of housing and may 
be further refined.

Consultation 
with ECC

CHG11 Health 83 sqm additional GP floorspace across 
the Buckhurst Hill & Chigwell 
Neighbourhood Area

Essential NHS 
England / 
Developers

NHS England 
/ Developer 
Contributions 
(S106)

£230,368  £230,368 To be 
considered 
further by 
CCG

To be considered further by CCG Floorspace required over 
entire Neighbourhood Area; 
may also be delivered in 
Buckhurst Hill (refer to 
BUC6). Land may also be 
required; overall costs 
(including land) to be shared 
equitably and proportionally 
across relevant sites.

Consultation 
with CCG

CHG12 Health Approx. 0.78 FTE dentists Essential NHS 
England / 
Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2016-2031

0.37 
FTE 

Dentis
ts

0.21 
FTE 
Denti

sts

0.20 
FTE 
Denti

sts

 Newly arising need only. 
Note, not every settlement is 
expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as private 
businesses and so the nature 
and location of new 
provision is market driven. 
Given the range in types of 
provision, no benchmark 
cost is available.

Modelled 
output.

CHG13 Open Space Additional provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 4.31 ha).

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£603,874  £603,874 2016-2033

 

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 

Open Space 
Strategy
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Ref Infrastructur
e Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

will be used as a starting 
point for provision.

CHG14 Open Space Additional provision of public parks and 
gardens, which could take the form of a 
public park, in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 12.20 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£3,199,279  £3,199,279 2016-2033

 

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Open Space 
Strategy

CHG15 Open Space Enhanced maintenance, access and 
signage at High Meadow in Chigwell

Desirable EFDC Grant Funding Dependent 
upon exact 
size and nature 
of scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

Unknown Unknown  Open Space 
Strategy

CHG16 Open Space Additional provision for children and 
young people in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 3.63 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£841,271  £841,271 2016-2033

 

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Open Space 
Strategy

CHG17 Open Space Additional provision of allotments in 
agreement with EFDC (likely to be 
around 2.30 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£52,553  £52,553 2016-2033

 

Where appropriate, 
development proposals will 
be required to provide 
allotments in accordance 
with the guidance contained 
in the Open Space Strategy.

Open Space 
Strategy

CHG18 Open Space Contribution to access management and 
monitoring of visitors to the Epping 
Forest Special Area of Conservation 
(SAC)

Essential Epping 
Forest 
Conservators 
/ City of 
London 
Corporation / 
EFDC / 
Developers

Developer 
Contributions 
(S106)

Variable  Variable 2016-2033 As development is consented Financial contributions 
should be made in 
accordance with Visitor 
Survey Information which 
demonstrates this is needed. 
Per dwelling contribution 
still to be determined.

Consultation 
with EFDC

CHG19 Community 
Facilities

Approx. 220 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£385,966  £385,966 2016-2026

75 
sqm

85 
sqm

60 
sqm

 Modelled additional 
community facility space 
(combined library, youth 
services and community hall 
requirement) - newly arising 
demand only. Land may also 
be required; overall costs 
(including land) to be shared 

Modelled 
output
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Ref Infrastructur
e Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

equitably and proportionally 
across relevant sites.

CHG20 Community 
Facilities

New Community Hub at Hainault Road 
(Chigwell Village).

Desirable EFDC / 
Community 
Trust / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

Dependent 
upon exact 
size and nature 
of schemes

 Dependent 
upon exact 
size and 
nature of 
schemes

Unknown Unknown This could be one approach 
to meet the newly arising 
demand for community 
floorspace (see CHG19).

Chigwell 
Parish 
Council 
Proforma 
response.

CHG21 Community 
Facilities

New Community Hall at Chigwell Row. Desirable EFDC / 
Community 
Trust / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

Dependent 
upon exact 
size and nature 
of schemes

 Dependent 
upon exact 
size and 
nature of 
schemes

Unknown Unknown This could be one approach 
to meet the newly arising 
demand for community 
floorspace (see CHG19).

Chigwell 
Parish 
Council 
Proforma 
response.

CHG22 Sports and 
Leisure 
[outdoor]

New 3G artificial grass pitch at 
Chigwell School

Desirable EFDC / 
Developers / 
Essex 
County FA /
Football 
Foundation /
Chigwell 
School

Developer 
Contributions 
(S106) / Grant 
Funding / 
Club Funding 
/ Chigwell 
School

£955,000  £955,000 2021-2026  

 

  Pitch to be developed in line 
with the FA Pitch Register 
requirements.
If a development of this type 
is not possible at the school, 
the possibility of a full size 
3G artificial grass pitch at 
Grange Farm should be 
explored. 

Draft Playing 
Pitch Strategy

CHG23 Sports and 
Leisure 
[outdoor]

New non-turf cricket pitch at Fives and 
Heronians Cricket Club

Desirable EFDC / 
Developers / 
Fives and 
Heronians 
CC / 
ECB / Essex 
CCB 

Developer 
Contributions 
(S106) / Grant 
Funding / 
ECB Capital 
Grant Funding 
/ Club 
Funding

Unknown  Unknown 2021-2026  

 

   Draft Playing 
Pitch Strategy

CHG24 Sports and 
Leisure 
[outdoor]

Expand the existing artificial grass pitch 
at Metropolitan Police (Chigwell Sports 
Club) site, and develop a full sized 3G 
artificial grass pitch

Desirable EFDC / 
Developers / 
London 
Mayor’s 
Office /
Essex 
County FA / 
Football 
Foundation /
Barkingside 
Youth FC

Developer 
Contributions 
(S106) / Grant 
Funding /  
Club Funding

£955,000 (new 
pitch element 
only)

 £955,000 
(new pitch 
element 
only)

2026-2031   

 

 Intervention dependent on 
working with the London 
Mayor’s Office to confirm a 
long-term community use 
agreement that will provide 
clubs with security of tenure.

Draft Playing 
Pitch Strategy
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Ref Infrastructur
e Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

CHG25 Sports and 
Leisure 
[outdoor]

Potential refurbishment of existing 
ancillary facility at Abridge Village Hall

Desirable EFDC / 
Developers / 
Abridge 
Parish 
Council / 
Football 
Foundation / 
Essex 
County FA

Developer 
Contributions 
(S106) / Grant 
Funding /  
Club Funding

Unknown  Unknown 2016-2021

 

    Draft Playing 
Pitch Strategy
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8.11 Infrastructure Delivery Schedule: Epping
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

EPP1 Utilities Upgrade to Lindsey Street sub-station Critical National Grid 
/ UKPN

UKPN / 
Developer 
Agreement

Unknown  Unknown Unknown Unknown Upgrade required to serve 
growth in Epping and 
North Weald Bassett.

National Grid 
consultation

EPP2 Utilities Local upgrades to wastewater network 
infrastructure and potential minor 
upgrades to water treatment 
infrastructure

Critical Thames Water Thames 
Water / 
Developer 
Funded

Unknown  Unknown Unknown Unknown Anticipated that 
developers would meet the 
cost of local upgrades in 
accordance with the 
charging schedule 
proposed by Defra.

Thames Water 
settlement 
assessment 
(2016)

EPP3 Transport - 
Active 
Transport 

Hemnall Street Quietway; signage and 
road markings along 0.7 mile on-road 
quietway.

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£1,000,000-
£2,000,000

 £1,000,000-
£2,000,000

2016-2021

 

   This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve 
sustainable transport mode 
share and connectivity. 
Costs to be worked up and 
confirmed by ECC.

Cycling Action 
Plan, Essex 
County Council 

EPP4 Transport - 
Active 
Transport 

Improve cycling connections to the 
south of the settlement, including 
improving southern links to Hemall 
Street quietway, and extending Broad 
Oaks and Centre Drive connections to 
the station to serve proposed residential 
development in the south of Epping.  

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

Unknown  Unknown 2026-2031

   

 This option was identified 
to link residential 
allocations into transport 
improvements identified in 
the Cycling Action Plan 
(ECC), to improve access 
to key destinations. Costs 
to be worked up and 
confirmed by ECC.

Scheme 
identified as a 
possible addition 
or extension to 
cycling/walking 
interventions set 
out in the 
Cycling Action 
Plan, Essex 
County Council

EPP5 Transport - 
Active 
Transport 

Signage and road markings along on-
road quietway from Lindsey Street, via 
Shaftesbury Road, Coronation Hill, 
providing a route to and from the town 
centre and schools

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£15,000  £15,000 2016-2021

 

   This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve 
sustainable transport mode 
share and connectivity. 
Costs to be worked up and 
confirmed by ECC.

Cycling Action 
Plan, Essex 
County Council 

EPP6 Transport - 
Active 
Transport 

Signage and road markings along on-
road quietways, connecting Cottis Lane 
with Coronation Hill, providing a route 
to and from the town centre and schools.

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£15,000  £15,000 2016-2021

 

   This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve 
sustainable transport mode 
share and connectivity. 
Costs to be worked up and 
confirmed by ECC.

Cycling Action 
Plan, Essex 
County Council 
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

EPP7 Transport - 
Active 
Transport 

Kendal Avenue Signage; Create a 
signed on-road TfL-style quietway route 
to Epping Tube Station from the 
Hemnall Street quietway.

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£15,000  £15,000 2016-2021

 

   This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve 
sustainable transport mode 
share and connectivity. 
Costs to be worked up and 
confirmed by ECC.

Cycling Action 
Plan, Essex 
County Council 

EPP8 Transport - 
Active 
Transport 

Segregated footway/cycleway alongside 
the westbound B1393 between Tower 
Road and Half Moon Lane, including:
- On-road route (via signage and road 
markings) down Half Moon Lane, along 
Hemnall Street to Theydon Place and 
Madells.
- Off-road section of cycle route linking 
Madells and Broadoaks.
-  On-road route around Broadoaks to 
Centre Drive.
- TfL-style on-road quietway route (via 
signage and road-markings) along both 
sides of Centre Drive to Addison Court.
- Provide cyclist-only access to London 
Underground Car Park from Addison 
Court turning head.

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£300,000  £300,000 2021-2026  

 

  This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve 
sustainable transport mode 
share and connectivity. 
Costs to be worked up and 
confirmed by ECC.

Cycling Action 
Plan, Essex 
County Council 

EPP9 Transport - 
Active 
Transport 

Southern extension to the quietway from 
Addison Court to Centre Drive to 
connect to proposed residential 
development in the south of the 
settlement, to improve access to the 
station 

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

Unknown  Unknown 2026-2031  

  

 This option was identified 
to link residential 
allocations into transport 
improvements is set out in 
the Cycling Action Plan 
(ECC), to improve access 
to key destinations. Costs 
to be worked up and 
confirmed by ECC.

Scheme 
identified as a 
possible addition 
or extension to 
cycling/walking 
interventions set 
out in the 
Cycling Action 
Plan, Essex 
County Council

EPP10 Transport - 
Active 
Transport 

Cycling link from Epping tube station 
along the presently disused Epping-
Ongar track:
- On-road TfL-style quietway route from 
Epping Station to Kendal Avenue
- Provision of an approx. 250m off-road 
route from Kendal Avenue, heading 
down the railway embankment to track 
level and running alongside the 
presently disused track

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£250,000  £250,000 2031-2033    

 

Possible transport 
intervention identified by 
Essex County Council 
through the Cycling Action 
Plan to improve 
sustainable transport mode 
share and connectivity. 
Costs to be worked up and 
confirmed by ECC.

Cycling Action 
Plan, Essex 
County Council 
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

EPP11 Transport - 
Active 
Transport 

Extension of Kendal Avenue to link 
with proposed residential development 
north of Epping Station. Possible option 
of connecting proposed development in 
the north-east of the settlement to 
Lindsey Street improvements, and 
Hemnall Street Quietway. 
Improve eastern cycle links from Epping 
Station to connect to proposed 
development in the east of the 
settlement. 

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

Unknown  Unknown 2026-2031  

  

 This option was identified 
as a possible extension to 
schemes in the Cycling 
Action Plan (ECC), to 
improve access to key 
destinations. Costs to be 
worked up and confirmed 
by ECC.

Scheme 
identified as a 
possible addition 
or extension to 
cycling/walking 
interventions set 
out in the 
Cycling Action 
Plan, Essex 
County Council

EPP12 Transport - 
Highways

Upgrade to the B1393 High Street/ 
Station Road Roundabout

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£1,000,000  £1,000,000 2026-2031  

  

 Costing dependent on 
scheme specifics. This 
option identified by Essex 
County Council/ Jacobs as 
part of the transport 
modelling process.

Consultation 
with Essex 
County Council 
and Jacobs

EPP13 Transport - 
Highways

Upgrade to the B1393 High Street/ St 
John's Road Roundabout

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£1,000,000  £1,000,000 2026-2031  

  

 Junction improvements to 
relieve congestion and 
queues at am and pm peak 
periods. Costing dependent 
on scheme specifics.

Consultation 
with Essex 
County Council 
and Jacobs

EPP14 Transport - 
Highways

Improvements to the B1393 Epping 
Road/ Theydon Road Signalised 
Junction.

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£1,000,000  £1,000,000 2026-2031  

  

 This transport intervention 
could include a method of 
signalling known as 
Microprocessor Optimised 
Vehicle Actuation 
(MOVA), however the 
benefits may be limited 
due to residential 
constraints. A mitigation 
option has been tested and 
is relatively deliverable to 
increase the number of 
lanes. Costs dependent on 
scheme specifics.

Technical Note 4 
- Forecast 
Modelling 
Results from 7x 
Development 
Scenario Tests 
(2014), 
Consultation 
with Essex 
County Council/ 
Jacobs

EPP15 Transport - 
Highways

Improvements to the B1393 High Road/ 
Bury Lane Roundabout (Bells Common)

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£1,000,000  £1,000,000 2026-2031  

  

 Costing dependent on 
scheme specifics

Technical Note 4 
- Forecast 
Modelling 
Results from 7x 
Development 
Scenario Tests 
(2014), 
Consultation 
with Essex 
County Council 

EPP16 Transport - 
Highways

Thornwood Road Signals, Epping - 
Basic Scheme

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£1,000,000  £1,000,000 2020-2025  

 

  Target to deliver in 
highway boundary

Consultation 
with Essex 
County Council 
and Jacobs
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

EPP17 Transport - 
Highways

Thornwood Road Signals, Epping - Full 
Scheme

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

2025-2030  

  

 Third party landtake 
potentially required to 
deliver workable scheme. 
Consultation with Epping 
Forest Conservators 
essential. Significant 
challenges to delivery.

Consultation 
with Essex 
County Council 
and Jacobs

EPP18 Transport - 
Highways

A new access road behind Ivy Chimneys 
Road, Bridge Hill and Brook Road

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£3,000,000-
£10,000,000

 £3,000,000-
£10,000,000

Unknown Unknown  Epping Town 
Council 
Proforma 
response

EPP19 Transport - 
Highways

New vehicular, pedestrian and cycling 
bridge over the railway line south of 
Epping

Essential ECC / EFDC / 
Developers

Developer 
Contributions 
(S278) / ECC

£10,000,000  £10,000,000 Unknown Unknown Linkage required to 
connect development to 
the south of Epping and 
provide enhanced 
accessibility.

Emerging Epping 
Neighbourhood 
Plan. 
Consultation 
with ECC

EPP20 Transport - 
Highways

Junction intervention (either traffic 
lights or a roundabout) at the Merry 
Fiddlers junction at Fiddlers Hamlet

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£1,000,000  £1,000,000 Unknown Unknown  Epping Town 
Council 
Proforma 
response

EPP21 Transport - 
Highways

Improved traffic management on B181, 
to exclude traffic through Epping Green 
village and use alternative routes

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£1,000,000  £1,000,000 Unknown Unknown Traffic management 
schemes to alleviate 
pressure on the roads 
surrounding Epping 
Upland Parish, where there 
is limited options for 
widening or increasing the 
carriageway.

Epping Upland 
Parish Council 
Proforma 
response

EPP22 Transport - 
Highways

Improved traffic management or 
provision of an alternative route away 
from Rye Hill Road.

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£1,000,000  £1,000,000 Unknown Unknown Improved traffic 
management or provision 
of an alternative route 
away from Rye Hill Road 
which is narrow and 
compounded by vehicle 
numbers.

Epping Upland 
Parish Council 
Proforma 
response

EPP23 Transport - 
Highways

An additional lane at Bell Common 
traffic lights

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

Unknown Unknown  Epping Town 
Council

EPP24 Transport - 
Highways

Installation of real-time road signage at 
suitable locations, and improve 
directional signage elsewhere

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£500,000  £500,000 Unknown Unknown  Epping Town 
Council

EPP25 Transport - 
Highways

Explore pedestrian priority areas in the 
side roads connecting High Road and 
Hemnall Street, and traffic calming 
measures in Kendall Avenue

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

Unknown  Unknown Unknown Unknown  Epping Town 
Council
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

EPP26 Transport - 
Highways

Measures to ease traffic flows on Brook 
Road/ Bridge Hill

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

Unknown  Unknown Unknown Unknown  Epping Town 
Council

EPP27 Transport - 
Highways

Junction improvements to enable South 
Epping development – at Bower Hill/ 
Brook Road and improved pedestrian 
routes along Centre Drive/ Bride Hill 
into the town centre

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

Unknown Unknown  Epping Town 
Council

EPP28 Transport - 
Highways

Junction improvements to enable South 
Epping development – at Ivy Chimneys 
Road/ Theydon Road including 
enhanced resident parking serving Ivy 
Chimneys Road

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

Unknown Unknown  Epping Town 
Council

EPP29 Transport - 
Public 
Transport

Greenway footpath connections from 
Epping town centre – north across 
Epping Plain into the Lower Forest, and 
south connecting Hemnall Street and 
Bell Common

Desirable ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

Unknown  Unknown Unknown Unknown  Epping Town 
Council

EPP30 Transport - 
Public 
Transport

Greenway connections plus improved 
footpaths and cycleways connecting the 
developments at St Margarets and South 
Epping with the town cent

Desirable ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

Unknown  Unknown Unknown Unknown  Epping Town 
Council

EPP31 Transport - 
Public 
Transport

Improved bus facilities at Epping 
Station

Desirable ECC / 
Developers / 
TfL

Developer 
Contributions 
(S278 for 
physical 
infrastructure
; S106) / TfL 
/ ECC

£1,000,000  £1,000,000 Unknown Unknown  Epping Town 
Council

EPP32 Transport - 
Highways

New signage and directions towards the 
M25/ M11 to help ease traffic flows 

Desirable ECC / 
Developers / 
Highways 
England

Highways 
England / 
Developer 
Contributions 
(S278) / ECC

£500,000  £500,000 Unknown Unknown  Epping Town 
Council

EPP33 Education 
[early years]

236 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE 
/ Operators / 
ECC / 
(Working 
Parents 
Allowance)

£3,084,857  £3,084,857 2016-2033

34 
place

s

98 
place

s

86 
place

s

18 
places

Modelled early years space 
(combined nurseries and 
children's clubs 
requirement) - newly 
arising need only. Costs 
depend on solution 
identified; costs shown 
based on new-build 

Modelled output; 
Consultation 
with ECC
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

building.
Land may also be required; 
overall costs (including 
land) to be shared 
equitably and 
proportionally across 
relevant sites.

EPP34 Education 
[early years]

Children’s Day nurseries for under five 
year olds as part of the South Epping 
and St John’s development

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE 
/ Operators / 
ECC / 
(Working 
Parents 
Allowance)

Unknown  Unknown Unknown Unknown This could be one 
approach to meet the 
newly arising demand for 
early years provision (see 
EPP33).

Epping Town 
Council

EPP35 Education 
[primary]

New (2.1ha site) primary school, 
including early years provision (which 
could be accommodated through the 
relocation of Ivy Chimneys Primary 
School)

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£7,300,000  £7,300,000 2021-2026  

 

  Costs provided by ECC 
and include some early 
years provision (refer to 
EPP33). Phasing estimated 
based on expected delivery 
of housing and may be 
further refined.
Land will also be required; 
overall costs (including 
land) to be shared 
equitably and 
proportionally across 
relevant sites.

Consultation 
with ECC

EPP36 Education 
[primary]

Upgrading of temporary accommodation 
at Epping Upland CE Primary School

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£400,000  £400,000 2016-2021

 

   Costs provided by ECC. 
Phasing estimated based 
on expected delivery of 
housing and may be 
further refined.

Consultation 
with ECC

EPP37 Education 
[secondary]

Expansion of St John's School Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£5,800,000  £5,800,000 2021-2026  

 

  Costs provided by ECC. 
Phasing estimated based 
on expected delivery of 
housing and may be 
further refined. Subject to 
discussion with the school; 
no decisions have taken 
place.

Consultation 
with ECC

EPP38 Health 716 sqm additional GP floorspace across 
the Epping, Ongar & Abridge 
Neighbourhood Area - including 
appropriate provision within Epping and 
exploring the potential for a new health 
hub as part of South Epping Masterplan 
Area to include an integrated GP 
surgery, pharmacy and any other 
necessary health services

Essential NHS England 
/ Developers

NHS England 
/ Developer 
Contributions 
(S106)

£1,970,073  £1,970,073 To be 
considered 
further by 
CCG

To be considered further by CCG Floorspace required over 
entire Neighbourhood 
Area; may also be 
delivered in Ongar (refer 
to ONG9), North Weald 
Bassett (refer to NWB10) 
or Abridge.
Land may also be required; 
overall costs (including 

Consultation 
with CCG
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

land) to be shared 
equitably and 
proportionally across 
relevant sites.

EPP39 Health Approx. 1.75 FTE dentists Essential NHS England 
/ Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2016-2033

0.29 
FTE 
Denti

sts

0.73 
FTE 
Denti

sts

0.61 
FTE 
Denti

sts

0.12 
FTE 

Dentist
s

Newly arising need only. 
Note, not every settlement 
is expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, 
or provision by private 
organisations. Dentists 
commonly operate as 
private businesses and so 
the nature and location of 
new provision is market 
driven. Given the range in 
types of provision, no 
benchmark cost is 
available.

Modelled output.

EPP40 Open Space Additional provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 2.87 ha).

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

£402,116  £402,116 2021-2033

  

Epping currently has 
sufficient amenity 
greenspace but will require 
additional greenspace later 
in the plan period. Where 
appropriate, development 
proposals will be required 
to provide open space in 
accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for 
provision.

Open Space 
Strategy

EPP41 Open Space Additional provision of public parks and 
gardens, which could take the form of a 
public park, in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 13.12 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

£3,440,536  £3,440,536 2016-2033

 

Where appropriate, 
development proposals 
will be required to provide 
open space in accordance 
with the guidance 
contained in the Open 
Space Strategy. Nationally 
adopted standards will be 
used as a starting point for 
provision.

Open Space 
Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

EPP42 Open Space Enhanced signage, access and seating at 
Lower Swaines in Epping

Desirable EFDC Grant 
Funding

Dependent 
upon exact 
size and 
nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

Unknown Unknown  Open Space 
Strategy

EPP43 Open Space Additional provision for children and 
young people in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 3.78 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

£876,034  £876,034 2016-2033

 

Where appropriate, 
development proposals 
will be required to provide 
open space in accordance 
with the guidance 
contained in the Open 
Space Strategy. Nationally 
adopted standards will be 
used as a starting point for 
provision.

Open Space 
Strategy

EPP44 Open Space Re-provision of LEAP at Lower 
Swaines in Epping

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

£29,400  £29,400 2016-2033

 

 Open Space 
Strategy; Epping 
Town Council

EPP45 Open Space Contribution to access management and 
monitoring of visitors to the Epping 
Forest Special Area of Conservation 
(SAC)

Essential Epping Forest 
Conservators / 
City of 
London 
Corporation / 
EFDC / 
Developers

Developer 
Contributions 
(S106)

Variable  Variable 2016-2033 As development is consented Financial contributions 
should be made in 
accordance with Visitor 
Survey Information which 
demonstrates this is 
needed. Per dwelling 
contribution still to be 
determined.

Consultation 
with EFDC

EPP46 Open Space Recreation for young teenagers, 
improvement and expansion to the 
skateboard area and pavilion at Stonards 
Hill

Desirable ECC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

Unknown  Unknown Unknown Unknown  Epping Town 
Council

EPP47 Community 
Facilities

Approx. 490 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

£859,651  £859,651 2016-2033

80 
sqm

210 
sqm

170 
sqm 30 sqm

Modelled additional 
community facility space 
(combined library, youth 
services and community 
hall requirement) - newly 
arising demand only. Land 
may also be required; 
overall costs (including 
land) to be shared 
equitably and 
proportionally across 
relevant sites.

Modelled output
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

EPP48 Community 
Facilities

Provision of multipurpose venues for 
community groups / arts performances / 
sports classes to replace Epping Hall

Desirable ECC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding 

Unknown  Unknown Unknown Unknown This could be one 
approach to meet the 
newly arising demand for 
community floorspace (see 
EPP47).

Epping Town 
Council

EPP49 Sports and 
Leisure 
[outdoor]

New non-turf cricket pitch at Epping 
Foresters Cricket Club

Desirable EFDC / 
Developers / 
Epping 
Foresters CC / 
ECB / Essex 
CCB / 
Corporation of 
London

Developer 
Contributions 
(S106) / 
Grant 
Funding / 
ECB Capital 
Grant 
Funding / 
Club Funding

Unknown  Unknown 2021-2026  

 

   Draft Playing 
Pitch Strategy

EPP50 Sports and 
Leisure 
[outdoor]

Increase access to a WR22 3G artificial 
grass pitch, either on the existing site of 
Epping Upper Clapton RFC or within an 
appropriate travel time

Desirable EFDC / 
Developers / 
Epping Upper 
Clapton RFC / 
RFU

Developer 
Contributions 
(S106) / 
Grant 
Funding / 
RFU / Club 
Funding

£955,000  £955,000 2021-2026  

 

   Draft Playing 
Pitch Strategy
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8.12 Infrastructure Delivery Schedule: Fyfield
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

FYF1 Utilities Potential minor upgrades to wastewater 
treatment infrastructure

Critical Thames 
Water

Thames Water 
/ Developer 
Funded

Unknown  Unknown Unknown Unknown Anticipated that 
developers would meet 
the cost of local 
upgrades in accordance 
with the charging 
schedule proposed by 
Defra.

Thames Water 
settlement 
assessment 
(2016)

FYF2 Education 
[early years]

6 early years places to meet the needs of 
new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£78,429  £78,429 2016-2026

4 places 2 places

  Modelled early years 
space (combined 
nurseries and children's 
clubs requirement) - 
newly arising need 
only. Costs depend on 
solution identified; 
costs shown based on 
new-build building.
Land may also be 
required; overall costs 
(including land) to be 
shared equitably and 
proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

FYF3 Education 
[primary]

Expansion of one or more primary 
school within Ongar Forecast Planning 
Group

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£2,200,000 
(includes costs 
associated 
with 
upgrading of 
temporary 
accommodatio
n at High 
Ongar Primary 
School)

 £2,200,000 2021-2026

  

  Costs provided by ECC 
(across all settlements 
in the Forecast 
Planning Group). 
Expansion in Ongar, 
High Ongar, Fyfield, 
Matching Green or 
Moreton. Phasing 
estimated based on 
expected delivery of 
housing and may be 
further refined.

Consultation 
with ECC

FYF4 Open Space Additional provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.05 ha).

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£7,006  £7,006 2016-2026

  

  Newly arising need 
only. Where 
appropriate, 
development proposals 
will be required to 
provide open space in 
accordance with the 
guidance contained in 
the Open Space 
Strategy. Nationally 
adopted standards will 
be used as a starting 
point for provision.

Modelled 
output, based 
on standards in 
Open Space 
Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

FYF5 Open Space Additional provision of public parks and 
gardens, which could take the form of a 
public park, in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.07 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£18,357  £18,357 2016-2026

  

  Newly arising need 
only. Where 
appropriate, 
development proposals 
will be required to 
provide open space in 
accordance with the 
guidance contained in 
the Open Space 
Strategy. Nationally 
adopted standards will 
be used as a starting 
point for provision.

Modelled 
output, based 
on standards in 
Open Space 
Strategy

FYF6 Open Space Additional provision for children and 
young people in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.02 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£4,635  £4,635 2016-2026

  

  Newly arising need 
only. Where 
appropriate, 
development proposals 
will be required to 
provide open space in 
accordance with the 
guidance contained in 
the Open Space 
Strategy. Nationally 
adopted standards will 
be used as a starting 
point for provision.

Modelled 
output, based 
on standards in 
Open Space 
Strategy
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8.13 Infrastructure Delivery Schedule: High Ongar
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

HON1 Utilities Potential minor upgrades to wastewater 
treatment infrastructure

Critical Thames 
Water

Thames Water 
/ Developer 
Funded

Unknown  Unknown Unknown Unknown Anticipated that developers 
would meet the cost of local 
upgrades in accordance 
with the charging schedule 
proposed by Defra.

Thames Water 
settlement 
assessment 
(2016)

HON2 Education 
[early years]

12 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£156,857  £156,857 2016-2026

6 
places

6 
places

  Modelled early years space 
(combined nurseries and 
children's clubs 
requirement) - newly 
arising need only. Costs 
depend on solution 
identified; costs shown 
based on new-build 
building.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

HON3 Education 
[primary]

Expansion of one or more primary 
school within Ongar Forecast Planning 
Group and upgrading of temporary 
accommodation at High Ongar Primary 
School

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£2,200,000  £2,200,000 2016-2026

  

  Costs provided by ECC 
(across all settlements in the 
Forecast Planning Group). 
Expansion in Ongar, High 
Ongar, Fyfield, Matching 
Green or Moreton. Phasing 
estimated based on 
expected delivery of 
housing and may be further 
refined.

Consultation 
with ECC

HON4 Open Space Additional provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.10 ha).

Desirable EFDC/Devel
opers 

Developer 
Contributions 
(S106) / Grant 
Funding

£14,011  £14,011 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with 
the guidance contained in 
the Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Modelled 
output, based 
on standards in 
Open Space 
Strategy

HON5 Open Space Additional provision of public parks and 
gardens, which could take the form of a 
public park, in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.14 ha)

Desirable EFDC/Devel
opers 

Developer 
Contributions 
(S106) / Grant 
Funding

£36,713  £36,713 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with 
the guidance contained in 
the Open Space Strategy. 
Nationally adopted 

Modelled 
output, based 
on standards in 
Open Space 
Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

standards will be used as a 
starting point for provision.

HON6 Open Space Additional provision for children and 
young people in line with Fields in 
Trust Standards and agreement with 
EFDC (likely to be around 0.04 ha)

Desirable EFDC/Devel
opers 

Developer 
Contributions 
(S106) / Grant 
Funding

£9,270  £9,270 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with 
the guidance contained in 
the Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Modelled 
output, based 
on standards in 
Open Space 
Strategy
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8.14 Infrastructure Delivery Schedule: Loughton
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

LOU1 Utilities Likely upgrades to water network 
infrastructure

Critical Thames 
Water

Thames Water 
/ Developer 
Funded

Unknown  Unknown Unknown Unknown Anticipated that developers 
would meet the cost of local 
upgrades in accordance 
with the charging schedule 
proposed by Defra.

Thames Water 
settlement 
assessment 
(2016)

LOU2 Flood 
Protection

Surface water drainage measures Critical Developer Developer 
Funded

Unknown  Unknown 2016-2021

 

   A site (LOU.R13) within 
this settlement has been 
identified as being at risk of 
surface water flooding. The 
design and layout of any 
development proposals 
should reduce the 
vulnerability and 
consequences of surface 
water flooding to the site 
and its surroundings, and 
development proposals 
should incorporate 
appropriate surface water 
drainage measures in order 
to achieve this.

Consultation 
with EFDC

LOU3 Transport - 
Highways

Upgrade of A121 Church Hill - A1168 
Rectory Lane junction

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

2021-2026  

 

  This option was identified 
by Essex County Council/ 
Jacobs as part of the 
transport modelling process. 
Scheme to include local 
widening and PUFFIN 
crossings to increase 
approach lane and 
circulatory capacity.

Consultation 
with Jacobs, 
Technical Note 
5

LOU4 Transport - 
Highways

Upgrade of Millsmead Way - A121 
Goldings Hill junction

Essential ECC / 
Developers

ECC/ 
Developer 
Contributions 
(S278)

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

2021-2026  

 

  This option was identified 
by Essex County Council/ 
Jacobs as part of the 
transport modelling process

Consultation 
with Jacobs, 
Technical Note 
5

LOU5 Transport - 
Highways

Upgrade of A1168 Chigwell Lane - 
Langston Road - Oakwood Hill junction

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

2021-2026  

 

  This option was identified 
by Essex County Council/ 
Jacobs as part of the 
transport modelling process. 
Scheme to include 
introduction of MOVA and 
local lane widening.

Consultation 
with Jacobs, 
Technical Note 
5

LOU6 Transport - 
Highways

Upgrade of A1168 Chigwell Lane - 
Borders Lane junction

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

2021-2026  

 

  This option was identified 
by Essex County Council/ 
Jacobs as part of the 
transport modelling process

Consultation 
with Jacobs, 
Technical Note 
5

LOU7 Transport - 
Highways

Upgrade of A1168 Rectory Lane - 
Westall Road Rectory Lane junction

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

2021-2026  
 

  This option was identified 
by Essex County Council/ 

Consultation 
with Jacobs, 
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

Jacobs as part of the 
transport modelling process

Technical Note 
5

LOU8 Transport - 
Highways

Upgrade of A1168 Rectory Lane - 
Pyrles Lane juntion

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

2021-2026  

 

  Thjs option was identified 
by Essex County Council/ 
Jacobs as part of the 
transport modelling process

Consultation 
with Jacobs, 
Technical Note 
5

LOU9 Transport - 
Highways

Upgrade of A1168 Rectory Lane - 
Hillyfields Priority junction

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

2021-2026  

 

  This option was identified 
by Essex County Council/ 
Jacobs as part of the 
transport modelling process

Consultation 
with Jacobs, 
Technical Note 
5

LOU10 Transport - 
Highways

Upgrade of A121 High Road - Traps 
Hill junction

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

2021-2026  

 

  This option was identified 
by Essex County Council/ 
Jacobs as part of the 
transport modelling process

Consultation 
with Jacobs, 
Technical Note 
5

LOU11 Transport - 
Active 
Transport 

Chigwell Lane /Rectory Lane Cycling 
Infrastructure improvements:
Provision an off-road shared use 
footway/cycleway along the path being 
upgraded in Winter 2016/17 from 
Oakwood Hill towards Debden Tube 
Station.
- Connect to an on-road section along 
Chigwell Lane comprising signage and 
road markings up to the turning head.
- Improve the existing off-road path to 
permit cycling to and from the upgraded 
pedestrian crossing and signalised 
junction at Borders Lane.
- Consider upgrading the crossing to a 
Toucan facility.

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£500,000  £500,000 2021-2026  

 

  This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve sustainable 
transport mode share and 
connectivity.

Cycling Action 
Plan, Essex 
County Council 

LOU12 Transport - 
Active 
Transport 

Improve cycling connections in the 
north-east of Loughton, to connect 
proposed residential development into 
improvements along Rectory Lane, and 
improve connections to Debden Station. 

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

Unknown  Unknown 2021-2026  

 

  This option was identified 
to link residential 
allocations into transport 
improvements set out in the 
Cycling Action Plan (ECC), 
to improve access to key 
destinations. Costs to be 
worked up and confirmed 
by ECC.

Scheme 
identified as a 
possible 
addition or 
extension to 
cycling/walking 
interventions set 
out in the 
Cycling Action 
Plan, Essex 
County Council
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

LOU13 Transport - 
Active 
Transport 

Loughton Tube station to Nursery Road 
and Epping Forest:
- Provision of an on-road TfL-style 
quietway heading from Loughton Tube 
Station via Algers Road, along Lower 
Park Road, a new crossing of the A121 
Loughton High Road and continuing on-
road on Upper Park to the existing 
Nursery Road cycle route. 

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£100,000  £100,000 2021-2026  

 

  This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve sustainable 
transport mode share and 
connectivity. Costs to be 
worked up and confirmed 
by ECC.

Cycling Action 
Plan, Essex 
County Council 

LOU14 Transport - 
Active 
Transport 

Loughton – Nursery Road – Epping 
New Road Quietways;
- Sign off-road routes Nursery Road 
from Loughton (Upper Park and Warren 
Hill) through The Warren and The 
Stubbles, along existing City of 
London/Epping Forest paths.

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£10,000  £10,000 2016-2021

 

   This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve sustainable 
transport mode share and 
connectivity.

Cycling Action 
Plan, Essex 
County Council 

LOU15 Transport - 
Active 
Transport 

Forest track route from Nursery Road/ 
Warren Hill to Manor Road and 
Roebuck Green
- Improve route navigation / legibility by 
improving signage and surfacing along 
this existing path route through Epping 
Forest

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£30,000  £30,000 2016-2021

 

   This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve sustainable 
transport mode share and 
connectivity.

Cycling Action 
Plan, Essex 
County Council 
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

LOU16 Transport - 
Active 
Transport 

Pyrles Lane, Lawton Road and Rectory 
Lane southbound Cycling 
Infrastructure;- Signage and road 
markings along the existing Rectory 
Lane side road for 0.2 miles until the 
start of the existing off-road 
unsegregated shared-use 
footway/cycleway route.- Provision of 
an uncontrolled crossing point across 
Rectory Lane to link together the 
existing shared-use footway/cycleway 
alongside the northbound carriageway 
and Lawton Road.- Consider a part on-
road, part off-road scheme here heading 
south for cyclists heading towards 
Debden.- North of Conyers Way the 
scheme could then comprise signage and 
road markings along Lawton Road for 
approx. 160 metres to the start of the 
existing segregated footway/cycleway to 
Hillyfields.

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£100,000  £100,000 2016-2021

 

   This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve sustainable 
transport mode share and 
connectivity.

Cycling Action 
Plan, Essex 
County Council 

LOU17 Transport - 
Active 
Transport 

Roding Cycle Hub Route – Loughton 
Way, Valley Hill and Oakwood Hill;
Provide on-road cycling route in both 
directions and consider formalising 
parking restrictions / TRO to enable car 
parking on the footway, and remove 
central hatching/wide centrelines along 
Loughton Way, Valley Hill and 
northwards to Oakwood Hill, to enable 
road space to be better utilised and allow 
cycle lanes to be created from north of 
Hurst Road.

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£500,000  £500,000 2021-2026  

 

  This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve sustainable 
transport mode share and 
improved connections 
between Loughton and 
Buckhurst Hill. 

Cycling Action 
Plan, Essex 
County Council 

LOU18 Transport - 
Active 
Transport 

Loughton Tube station to Loughton 
High Road Parade and Traps Hill. This 
includes an opportunity to create a TfL-
style quietway between Loughton Tube 
Station, shops and services and the 
existing cycle route to the north, and a 
connection with schemes linking 
Debden and Chigwell. 

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£20,000  £20,000 2016-2021

 

   This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve sustainable 
transport mode share and 
connectivity.

Cycling Action 
Plan, Essex 
County Council 

LOU19 Transport - 
Highways

Junction 14 upgrade: A113 Ongar Road 
- B172 Abridge Road

Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£500,000  £500,000 2020-2025
  

  This option was identified 
by Essex County Council/ 

Consultation 
with Jacobs, 
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

Jacobs as part of the 
transport modelling process.

Technical Note 
5

LOU20 Education 
[early years]

196 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£2,562,000  £2,562,000 2016-2031

95 
places

85 
place

s

16 
place

s

 Modelled early years space 
(combined nurseries and 
children's clubs 
requirement) - newly 
arising need only. Costs 
depend on solution 
identified; costs shown 
based on new-build 
building.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

LOU21 Education 
[primary]

Expansion of one or more primary 
schools within Buckhurst Hill / 
Loughton Forecast Planning Group

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£2,900,000  £2,900,000 2016-2021

    

Costs provided by ECC 
(across all settlements in the 
Forecast Planning Group). 
Expansion in Buckhurst 
Hill or Loughton. Phasing 
estimated based on 
expected delivery of 
housing and may be further 
refined.

Consultation 
with ECC

LOU22 Education 
[secondary]

Expansion of secondary schools within 
Loughton Forecast Planning Group

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£8,900,000  £8,900,000 2021-2026  

 

  Costs provided by ECC 
(across all settlements in the 
Forecast Planning Group). 
Expansion in Loughton 
and/or Chigwell. Phasing 
estimated based on 
expected delivery of 
housing and may be further 
refined.

Consultation 
with ECC

LOU23 Health 196 sqm additional GP floorspace across 
the Loughton Neighbourhood Area - 
including appropriate provision within 
Loughton

Essential NHS 
England / 
Developers

NHS England 
/ Developer 
Contributions 
(S106)

£539,468  £539,468 To be 
considered 
further by 
CCG

To be considered further by CCG Floorspace required over 
entire Neighbourhood Area.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Consultation 
with CCG

LOU24 Health Approx. 1.56 FTE dentists Essential NHS 
England / 
Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2016-2031

0.80 
FTE 

Dentis
ts

0.65 
FTE 
Denti

sts

0.11 
FTE 
Denti

sts

 Newly arising need only. 
Note, not every settlement 
is expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 

Modelled 
output.
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

provision by private 
organisations. Dentists 
commonly operate as 
private businesses and so 
the nature and location of 
new provision is market 
driven. Given the range in 
types of provision, no 
benchmark cost is available.

LOU25 Open Space Additional provision of public parks and 
gardens in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 28.80 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£7,552,397  £7,552,397 2016-2031

 

 Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with 
the guidance contained in 
the Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy

LOU26 Open Space Upgrading of Roding Valley Recreation 
Ground

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

Dependent 
upon exact 
size and 
nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

2016-2031

 

 Upgrades required to fulfil 
Ground's role as a public 
park for Buckhurst Hill and 
to meet future demand 
arising from Loughton.

Open Space 
Strategy

LOU27 Open Space Enhanced signage at the seven natural 
and semi-natural greenspace sites in 
Loughton (Roding Valley Meadows; 
Home Mead; Willingale Road Nature 
Area; Borders Lane, Loughton; Debden 
Road; Area adjacent Roding Valley 
Meadows;
Woodland, Theydon Bois)

Desirable EFDC Developer 
Contributions 
(S106) / Grant 
Funding

Dependent 
upon exact 
size and 
nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

Unknown Unknown  Open Space 
Strategy

LOU28 Open Space Additional provision for children and 
young people in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 8.66 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£2,006,998  £2,006,998 2016-2031

 

 Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with 
the guidance contained in 
the Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy

LOU29 Open Space Improved play areas at Roding Valley 
Recreation Ground (in line with creating 
multifunctional parks and garden 
provision)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

Dependent 
upon exact 
size and 
nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

2016-2031

 

  Open Space 
Strategy

LOU30 Open Space Potential upgrading of Westall Road and 
Rectory Road children's play facilities

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

Dependent 
upon exact 
size and 
nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

2016-2031

 

  Open Space 
Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

LOU31 Open Space New cemetery Desirable EFDC / ECC 
/ Developers 
/ Religious 
bodies 

Developer 
Contributions 
(S106) / Grant 
Funding

Dependent 
upon exact 
size and 
nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

2016-2031

 

  Open Space 
Strategy

LOU32 Open Space Contribution to access management and 
monitoring of visitors to the Epping 
Forest Special Area of Conservation 
(SAC)

Essential Epping 
Forest 
Conservators 
/ City of 
London 
Corporation / 
EFDC / 
Developers

Developer 
Contributions 
(S106)

Variable  Variable 2016-2033 As development is consented Financial contributions 
should be made in 
accordance with Visitor 
Survey Information which 
demonstrates this is needed. 
Per dwelling contribution 
still to be determined.

Consultation 
with EFDC

LOU33 Community 
Facilities

Approx. 470 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£822,809  £822,809 2016-2031

230 
sqm

210 
sqm

30 
sqm

 Modelled additional 
community facility space 
(combined library, youth 
services and community 
hall requirement) - newly 
arising demand only. Land 
may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Consultation 
with ECC

LOU34 Sports and 
Leisure 
[outdoor]

Refurbish existing ancillary facility at 
Debden Sports Club to improve the 
overall quality of provision

Desirable EFDC / 
Developers / 
Essex 
County FA /
Football 
Foundation

Developer 
Contributions 
(S106) / Grant 
Funding / 
Club Funding

Unknown  Unknown 2016-2021

 

   Pitch to be developed in 
line with the FA Pitch 
Register requirements.

Draft Playing 
Pitch Strategy

LOU35 Sports and 
Leisure 
[outdoor]

Refurbish existing ancillary facility at 
Loughton Football Club

Desirable EFDC / 
Developers / 
Loughton 
Town 
Council / 
Loughton 
Football 
Club / Essex 
County FA /
Football 
Foundation

Developer 
Contributions 
(S106) / Grant 
Funding / 
Club Funding

Unknown  Unknown 2021-2026  

 

  Pitch to be developed in 
line with the FA Pitch 
Register requirements.

Draft Playing 
Pitch Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline source

LOU36 Sports and 
Leisure 
[outdoor]

New non-turf cricket pitch at Loughton 
Cricket Club

Desirable EFDC / 
Developers / 
Loughton 
CC / 
Loughton 
Town 
Council / 
ECB / Essex 
CCB 

Developer 
Contributions 
(S106) / Grant 
Funding / 
ECB Capital 
Grant Funding 
/ Club 
Funding

Unknown  Unknown 2016-2021

 

    Draft Playing 
Pitch Strategy

LOU37 Sports and 
Leisure 
[outdoor]

Refurbish existing ancillary facility at 
Roding Playing Fields North, to allow 
for continued affiliated football use

Desirable EFDC / 
Developers / 
South 
Loughton 
CC / 
Loughton 
Town 
Council / 
Football 
Foundation 

Developer 
Contributions 
(S106) / Grant 
Funding /  
Club Funding

Unknown  Unknown 2021-2026  

 

   Draft Playing 
Pitch Strategy

LOU38 Sports and 
Leisure 
[outdoor]

Explore options for relocation of South 
Loughton Cricket Club

Desirable EFDC / 
Developers / 
South 
Loughton 
CC / 
Loughton 
Town 
Council / 
ECB / Essex 
CCB 

Developer 
Contributions 
(S106) / Grant 
Funding /  
Club Funding

Unknown  Unknown 2026-2031   

 

  Draft Playing 
Pitch Strategy
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8.15 Infrastructure Delivery Schedule: Lower Nazeing
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

LNA1 Utilities Local upgrades to wastewater network 
infrastructure

Critical Thames 
Water

Thames 
Water / 
Developer 
Funded

Unknown   Unknown Unknown Anticipated that developers 
would meet the cost of local 
upgrades in accordance with 
the charging schedule 
proposed by Defra.

Thames Water 
settlement 
assessment 
(2016)

LNA2 Utilities Diversion of gas mains Desirable Cadent Gas UKPN 
/Developer 
Agreement

Site 
dependent

 Site 
dependent

Site 
dependent

    

Potential diversion of gas 
mains which pass through 
proposed development sites 
(NAZE.E2). Alternative is to 
retain in position and design 
the site around an easement 
along the pipes. The 
potential easement / 
diversion will be dependent 
on the type of main - the 
options for these sites should 
be considered on a site-by 
site basis, in consultation 
with Cadent Gas. 

Engagement 
with EFDC

LNA3 Education 
[early years]

52 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE 
/ Operators / 
ECC / 
(Working 
Parents 
Allowance)

£679,714  £679,714 2016-2026

36 
place

s

16 
place

s

  Modelled early years space 
(combined nurseries and 
children's clubs requirement) 
- newly arising need only. 
Costs depend on solution 
identified; costs shown 
based on new-build 
building.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

LNA4 Education 
[primary]

Expansion of Nazeing Primary School Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£1,500,000  £1,500,000 2016-2021

 

   Costs provided by ECC. 
Phasing estimated based on 
expected delivery of housing 
and may be further refined.

Consultation 
with ECC

LNA5 Health 173 sqm additional GP floorspace across 
the Waltham Abbey Neighbourhood 
Area

Essential NHS England 
/ Developers

NHS 
England / 
Developer 
Contributions 
(S106)

£476,575  £476,575 To be 
considered 
further by 
CCG

To be considered further by CCG Floorspace required over 
entire Neighbourhood Area; 
may also be delivered in 
Waltham Abbey (refer to 
WAB20).
Land may also be required; 
overall costs (including 
land) to be shared equitably 

Consultation 
with CCG
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

and proportionally across 
relevant sites.

LNA6 Health Approx. 0.40 FTE dentists Essential NHS England 
/ Operators / 
Developers

NHS 
England / 
Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2016-2021

0.29 
FTE 
Denti

sts

0.11 
FTE 
Denti

sts

  Newly arising need only. 
Note, not every settlement is 
expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as private 
businesses and so the nature 
and location of new 
provision is market driven. 
Given the range in types of 
provision, no benchmark 
cost is available.

Modelled 
output

LNA7 Open Space Additional provision of public parks and 
gardens in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 3.73 ha, assuming 
equal share between Roydon and 
Nazeing)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

£978,140  £978,140 2016-2026

 

  Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy

LNA8 Open Space Additional provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 2.24 ha, assuming 
equal share between Roydon and 
Nazeing), in the centre of Nazeing

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

£313,846  £313,846 2016-2026

 

  Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy

LNA9 Open Space Additional provision for children and 
young people

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

Dependent 
upon exact 
size and 
nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

2016-2026

 

  Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

LNA10 Open Space Potential upgrading of Pound Close, 
Nazeing Common and Elizabeth Close 
children's play facilities

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

Dependent 
upon exact 
size and 
nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

2016-2026

 

   Open Space 
Strategy

LNA11 Community 
Facilities

Approx. 110 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

£196,492  £196,492 2016-2026

80 
sqm

30 
sqm

  Modelled additional 
community facility space 
(combined library, youth 
services and community hall 
requirement) - newly arising 
demand only. Land may also 
be required; overall costs 
(including land) to be shared 
equitably and proportionally 
across relevant sites.

Modelled 
output

LNA12 Sports and 
Leisure 
[outdoor]

Replacement changing pavilion at 
Bumbles Green Leisure Centre

Desirable EFDC / 
Developers / 
Nazeing 
Parish 
Council /
Football 
Foundation

Developer 
Contributions 
(S106) / 
Grant 
Funding / 
Club 
Funding

Unknown  Unknown 2021-2026  

 

   Draft Playing 
Pitch Strategy

LNA13 Sports and 
Leisure 
[outdoor]

Replacement of existing ancillary 
facility at Nazeing Common with a fit 
for purpose pavilion

Desirable EFDC / 
Developers / 
Nazeing 
Common CC 
/ 
ECB / Essex 
CCB

Developer 
Contributions 
(S106) / 
Grant 
Funding /  
Club 
Funding

Unknown  Unknown 2021-2026  

 

   Draft Playing 
Pitch Strategy
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8.16 Infrastructure Delivery Schedule: Lower Sheering
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

LSH1 Flood 
Protection

Surface water drainage measures Critical Developer Developer 
Funded

Unknown  Unknown 2016-2021

 

   A site (LSHR.R1) within 
this settlement has been 
identified as being at risk of 
surface water flooding. The 
design and layout of any 
development proposals 
should reduce the 
vulnerability and 
consequences of surface 
water flooding to the site 
and its surroundings, and 
development proposals 
should incorporate 
appropriate surface water 
drainage measures in order 
to achieve this.

Consultation 
with EFDC

LSH2 Education 
[early years]

6 early years places to meet the needs of 
new residents

Essential ECC / 
Operators / 
Developers 

Developer 
Contributions 
(S106) / DfE 
/ Operators / 
ECC / 
(Working 
Parents 
Allowance)

£78,429  £78,429 2016-2026

4 
places

2 
places

  Modelled early years space 
(combined nurseries and 
children's clubs 
requirement) - newly arising 
need only. Costs depend on 
solution identified; costs 
shown based on new-build 
building.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

LSH3 Open Space Additional provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.06 ha).

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

£8,407  £8,407 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Modelled 
output, based 
on standards in 
Open Space 
Strategy

LSH4 Open Space Additional provision of public parks and 
gardens, which could take the form of a 
public park, in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.07 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

£18,357  £18,357 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 

Modelled 
output, based 
on standards in 
Open Space 
Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

standards will be used as a 
starting point for provision.

LSH5 Open Space Additional provision for children and 
young people in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.02 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / 
Grant 
Funding

£4,635  £4,635 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Modelled 
output, based 
on standards in 
Open Space 
Strategy
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8.17 Infrastructure Delivery Schedule: North Weald Bassett
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

NWB1 Utilities Local upgrades to wastewater network 
infrastructure

Critical Thames 
Water

Thames Water 
/ Developer 
Funded

Unknown  Unknown Unknown Unknown Anticipated that developers 
would meet the cost of local 
upgrades in accordance with 
the charging schedule 
proposed by Defra.

Thames Water 
settlement 
assessment 
(2016)

NWB2 Utilities Diversion of gas mains Desirable Cadent Gas UKPN 
/Developer 
Agreement

Site 
dependent

 Site 
dependent

Site 
dependent

    

Potential diversion of gas 
mains which pass through 
proposed development sites 
(NWB.R3). Alternative is to 
retain in position and design 
the site around an easement 
along the pipes. The 
potential easement / 
diversion will be dependent 
on the type of main - the 
options for these sites should 
be considered on a site-by 
site basis, in consultation 
with Cadent Gas. 

Engagement 
with EFDC

NWB3 Transport - 
Public 
Transport 

Improvements to walking and cycling 
infrastructure, particularly to improve 
access to rapid transit bus stops. 

Essential ECC / 
Developers

ECC / 
Developer 
Contributions 
(S278)

£3,000,000-
£5,000,000

 £3,000,000-
£5,000,000

2026-2031   

 

 This option was identified in 
the North Weald Bassett 
Masterplan to support 
growth. The junction is 
expected to operate above 
capacity, and would need to 
be considered against any 
further modal shift. (This 
scheme would support 
intervention DW7.)

North Weald 
Bassett 
Masterplan 
(Allies and 
Morrison, 
2014), 
consultation 
with ECC

NWB4 Transport - 
Highways

Improvements to Talbot PH 
Roundabout,  A414/Vicarage Lane 
junction

Essential ECC / 
Developers

ECC / 
Developer 
Contributions 
(S278) / LEP 
RGF

£3,000,000-
£5,000,000

 £3,000,000-
£5,000,000

2020-2025  

  

 This option was identified in 
the North Weald Bassett 
Masterplan to support 
growth. Challenges 
surrounding delivery. The 
junction is expected to 
operate above capacity, and 
would need to be considered 
against any further modal 
shift arising from Bus transit 
or Park and Ride. 

North Weald 
Bassett 
Masterplan 
(Allies and 
Morrison, 
2014), 
Technical 
Note 4 - 
Forecast 
Modelling 
Results from 
7x 
Development 
Scenario Tests 
(2014), 
Consultation 
with Essex 
County 
Council 
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

NWB5 Transport - 
Highways

A414/ Rayley Junction improvement Essential ECC / 
Developers

ECC / 
Developer 
Contributions 
(S278) / LEP 
RGF

£200,000  £200,000 2025-2030  

  

 This option was identified in 
the North Weald Bassett 
Masterplan to support 
growth

North Weald 
Bassett 
Masterplan 
(Allies and 
Morrison, 
2014)

NWB6 Transport - 
Highways

Provision of additional lorry parking 
spaces

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

Unknown  Unknown Unknown Unknown Provision of additional lorry 
parking spaces to mitigate 
from lorries currently 
parking in laybys and along 
Merlin Way in North Weald 
Bassett. 

North Weald 
Bassett Parish 
Council 
Proforma 
response

NWB7 Education 
[early years]

200 early years places to meet the 
needs of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£2,614,286  £2,614,286 2016-2033

12 
place

s

71 
place

s

83 
place

s

34 
places

Modelled early years space 
(combined nurseries and 
children's clubs requirement) 
- newly arising need only. 
Costs depend on solution 
identified; costs shown 
based on new-build 
building.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

NWB8 Education 
[primary]

New (2.1ha site) primary school, 
including early years provision 

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£7,300,000  £7,300,000 2021-2026  

 

  Costs provided by ECC and 
include some early years 
provision (refer to NWB7). 
Phasing estimated based on 
expected delivery of housing 
and may be further refined.
Land will also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Consultation 
with ECC

NWB9 Health Approx. 1.43 FTE dentists Essential NHS 
England / 
Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2016-2033

0.10 
FTE 
Denti

sts

0.50 
FTE 
Denti

sts

0.58 
FTE 
Denti

sts

0.25 
FTE 

Dentist
s

Newly arising need only. 
Note, not every settlement is 
expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as private 
businesses and so the nature 
and location of new 
provision is market driven. 

Modelled 
output
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

Given the range in types of 
provision, no benchmark 
cost is available.

NWB10 Health 716 sqm additional GP floorspace 
across the Epping, Ongar & Abridge 
Neighbourhood Area - including 
appropriate provision within North 
Weald Bassett and exploring the 
potential for health facilities as part of 
North Weald Masterplan Area

Essential NHS 
England / 
Developers

NHS England 
/ Developer 
Contributions 
(S106)

£1,970,073  £1,970,073 To be 
considered 
further by 
CCG

To be considered further by CCG Floorspace required over 
entire Neighbourhood Area; 
may also be delivered in 
Epping (refer to EPP38), 
Ongar (refer to ONG9) or 
Abridge.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Consultation 
with CCG

NWB11 Open Space Additional provision of public parks 
and gardens in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 6.44 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£1,688,800  £1,688,800 2016-2033

 

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy

NWB12 Open Space Additional provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 3.29 ha).

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£460,962  £460,962 2016-2033

 

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy

NWB13 Open Space Enhanced entrance signage at the 
Bassett Road N, Bassett Road E, and
Bassett Road sites in North Weald 
Bassett

Desirable EFDC Grant Funding Dependent 
upon exact 
size and 
nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

Unknown Unknown  Open Space 
Strategy

NWB14 Open Space Additional provision for children and 
young people in line with Fields in 
Trust Standards and agreement with 
EFDC (likely to be around 1.93 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£447,287  £447,287 2016-2033

 

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

NWB15 Open Space Potential upgrading of the LAP at 
School Green Lane in North Weald 
Bassett

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

Dependent 
upon exact 
size and 
nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

2016-2033

 

 Open Space 
Strategy

NWB16 Open Space Contribution to access management 
and monitoring of visitors to the 
Epping Forest Special Area of 
Conservation (SAC)

Essential Epping 
Forest 
Conservators 
/ City of 
London 
Corporation / 
EFDC / 
Developers

Developer 
Contributions 
(S106)

Variable  Variable 2016-2033 As development is consented Financial contributions 
should be made in 
accordance with Visitor 
Survey Information which 
demonstrates this is needed. 
Per dwelling contribution 
still to be determined.

Consultation 
with EFDC

NWB17 Sports and 
Leisure 
[indoor]

New leisure centre Essential EFDC / 
Developers / 
Operators / 
Sport 
England

Developer 
Contributions 
(S106) / 
Operators / 
Grant Funding 
/ Sport 
England

Dependent 
upon exact 
size and 
nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

Unknown Unknown  Consultation 
with EFDC

NWB18 Community 
Facilities

Approx. 390 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£0  £0 2016-2021

30 
sqm

135 
sqm

160 
sqm 65 sqm

Modelled additional 
community facility space 
(combined library, youth 
services and community hall 
requirement) - newly arising 
demand only. Land may also 
be required; overall costs 
(including land) to be shared 
equitably and proportionally 
across relevant sites. 

Modelled 
output

NWB19 Community 
Facilities

Provision of a community hub 
including space for re-located and 
upgraded library space, GP provision, 
early years provision (see above) and 
an office for North Weald Parish 
Council.

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) 
Operators / 
Grant Funding 
/ (NHS 
England if 
including GP 
provision)

Dependent 
upon exact 
size and 
nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

Unknown Unknown This could be one approach 
to meet the newly arising 
demand for early years 
provision (see NWB7), 
health provision (see 
NWB10) and community 
floorspace (see NWB18).

Consultation 
with EFDC 
and North 
Weald Bassett 
Parish Council

EB1101B



Epping Forest District Council Epping Forest District Council Infrastructure Delivery Plan
Part B Report (Infrastructure Delivery Schedule)

  | Final  | December 2017 Page 73

8.18 Infrastructure Delivery Schedule: Ongar
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

ONG1 Utilities Local upgrades to wastewater network 
infrastructure and likely significant 
upgrades to water treatment 
infrastructure

Critical Thames 
Water

Thames Water 
/ Developer 
Funded

Unknown  Unknown Unknown Unknown Anticipated that developers 
would meet the cost of local 
upgrades as per the charging 
schedule, with strategic 
infrastructure costs borne by 
Thames Water.

Thames 
Water 
settlement 
assessment 
(2016)

ONG2 Utilities Diversion of gas mains Desirable Cadent Gas UKPN 
/Developer 
Agreement

Site dependent  Site 
dependent

Site 
dependent

    

Potential diversion of gas 
mains which pass through 
proposed development sites 
(ONG.R7). Alternative is to 
retain in position and design 
the site around an easement 
along the pipes. The 
potential easement / 
diversion will be dependent 
on the type of main - the 
options for these sites should 
be considered on a site-by 
site basis, in consultation 
with Cadent Gas. 

Engagement 
with EFDC

ONG3 Transport - 
Highways

Either 
1) a new priority junction on to High 
Ongar Road, approximately 160m east 
of the Four Wantz roundabout;
or 
2) a new priority junction on to High 
Ongar Road, approximately 70m north-
east of the existing High Ongar Road/ 
Chelmsford Road Junction.

Essential ECC / 
Developers

Developer 
Contributions 
(S278)

£1,000,000  £1,000,000 2025-30  

  

  Developer 
Forum pro-
forma 
responses

ONG4 Transport - 
Highways

Upgrades to the A113 Coopers Hill/ 
Brentwood Road, Marden Ash/Ongar

Essential ECC / 
Developers

Developer 
Contributions 
(S278)

£1,000,000  £1,000,000 2025-30  

  

 This option was identified 
by Essex County Council/ 
Jacobs as part of the 
transport modelling process 
to improve A113 capacity.

Consultation 
with Essex 
County 
Council and 
Jacobs

ONG5 Transport - 
Highways

Four Wantz Roundabout, Ongar Essential Highways 
England / 
ECC / 
Developers

Highways 
England / 
Developer 
Contributions 
(S278)

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

2025-30  

  

 This option was identified 
by identified by Essex 
County Council / Jacobs as 
part of the transport 
modelling process to 
improve A414 capacity. 

Consultation 
with Essex 
County 
Council and 
Jacobs
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

Target to deliver in highway 
boundary

ONG6 Education 
[early years]

124 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£1,620,857  £1,620,857 2016-2026

33 
place

s

91 
place

s

 

 

Modelled early years space 
(combined nurseries and 
children's clubs requirement) 
- newly arising need only. 
Newly arising need only. 
Includes demand from High 
Ongar and Fyfield. Costs 
depend on solution 
identified; costs shown 
based on new-build 
building.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

ONG7 Education 
[primary]

Expansion of one or more primary 
school within Ongar Forecast Planning 
Group

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£2,200,000 
(includes costs 
associated 
with 
upgrading of 
temporary 
accommodatio
n at High 
Ongar Primary 
School)

 £2,200,000 2021-2026

  

  Costs provided by ECC 
(across all settlements in the 
Forecast Planning Group). 
Expansion in Ongar, High 
Ongar, Fyfield, Matching 
Green or Moreton. Phasing 
estimated based on expected 
delivery of housing and may 
be further refined.

Consultation 
with ECC

ONG8 Education 
[secondary]

Expansion of secondary school places Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£3,400,000  £3,400,000 2021-2026

  

  Costs provided by ECC 
(across all settlements in the 
Forecast Planning Group). 
Phasing estimated based on 
expected delivery of housing 
and may be further refined. 
May be met at Ongar 
Academy or elsewhere in 
the Forecast Planning 
Group.

Consultation 
with ECC

ONG9 Health 716 sqm additional GP floorspace 
across the Epping, Ongar & Abridge 
Neighbourhood Area

Essential NHS 
England / 
Developers

NHS England 
/ Developer 
Contributions 
(S106)

£1,970,073  £1,970,073 To be 
considered 
further by 
CCG

To be considered further by CCG Floorspace required over 
entire Neighbourhood Area; 
may also be delivered in 
Epping (refer to EPP38), 
North Weald Bassett (refer 
to NWB10) or Abridge.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Consultation 
with CCG
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

ONG10 Health Approx. 1.06 FTE Dentists Essential NHS 
England / 
Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2016-2026

0.38 
FTE 
Denti

sts

0.68 
FTE 
Denti

sts

  Newly arising need only. 
Note, not every settlement is 
expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as private 
businesses and so the nature 
and location of new 
provision is market driven. 
Given the range in types of 
provision, no benchmark 
cost is available.

Modelled 
output.

ONG11 Open Space Additional provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 1.80 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£252,198  £252,198 2021-2026

  

  Ongar currently has 
sufficient amenity 
greenspace but will require 
additional greenspace later 
in the plan period. Where 
appropriate, development 
proposals will be required to 
provide open space in 
accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy

ONG12 Open Space Additional provision of public parks and 
gardens, which could take the form of a 
public park, in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 6.40 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£1,678,310  £1,678,310 2016-2026

 

  Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy

ONG13 Open Space Additional provision of natural and 
semi-natural greenspace in line with 
Fields in Trust Standards and agreement 
with EFDC (likely to be around 3.81 
ha).

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£190,691  £190,691 2016-2026

 

  Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

ONG14 Open Space Additional provision for children and 
young people in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 1.99 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£461,192  £461,192 2016-2026

 

  Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy

ONG15 Open Space Upgrading of LEAP at Greensted Road 
in Ongar

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£29,400  £29,400 2016-2026

 

   Open Space 
Strategy

ONG16 Open Space Existing play areas expanded at Shelley, 
High Street and Elizabeth II recreation 
field

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

Unknown  Unknown Unknown Unknown This could be one approach 
to meet the newly arising 
demand for children's play 
(see ONG14).

Ongar Town 
Council 
Proforma 
response

ONG17 Community 
Facilities

Approx. 300 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£457,896  £457,896 2016-2026

155 
sqm

145 
sqm

  Modelled additional 
community facility space 
(combined library, youth 
services and community hall 
requirement) - newly arising 
demand only. Includes 
demand from High Ongar 
and Fyfield. Land may also 
be required; overall costs 
(including land) to be shared 
equitably and proportionally 
across relevant sites.

Modelled 
output

ONG18 Sports and 
Leisure

Sports facilities upgrade and additional 
facilities

Essential ECC/ 
Developers / 
Operators / 
Sport 
England 

Developer 
Contributions 
(S106) / 
Operators / 
Sports 
England / 
Grant Funding

Dependent 
upon exact 
size and nature 
of scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

Unknown Unknown The Council has committed 
to considering options to re-
provide improved facilities 
to replace the existing 
leisure centre.  This might 
include re-provision in an 
alternative location.

Ongar Town 
Council 
Proforma 
response

ONG19 Sports and 
Leisure

Additional land to expand Jubilee Park 
to provide additional sports pitches. 
Investment in a new clubhouse.

Desirable ECC/ 
Developers / 
Operators / 
Sport 
England 

Developer 
Contributions 
(S106) / 
Operators / 
Sports 
England / 
Grant Funding

Unknown - 
dependent 
upon scheme 
specifics

 Unknown - 
dependent 
upon 
scheme 
specifics

Unknown Unknown  Ongar Town 
Council 
Proforma 
response
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8.19 Infrastructure Delivery Schedule: Roydon
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

ROY1 Transport - 
Public Transport 

Bus service connecting Water Lane 
Area development to Roydon and 
Epping

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

£1,000,000-
£2,000,000

 £1,000,000-
£2,000,000

Unknown Unknown  Roydon Parish 
Council 
Proforma 
response

ROY2 Transport - 
Public Transport 

New footpath on Epping Road Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

Unknown  Unknown Unknown Unknown  Roydon Parish 
Council 
Proforma 
response

ROY3 Education [early 
years]

18 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£235,286  £235,286 2016-2026

14 
places

4 
places

  Modelled early years space 
(combined nurseries and 
children's clubs requirement) 
- newly arising need only. 
Costs depend on solution 
identified; costs shown 
based on new-build building.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

ROY4 Health Approx. 0.13 FTE dentists Essential NHS 
England / 
Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2016-2021

0.13 
FTE

   Newly arising need only. 
Note, not every settlement is 
expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as private 
businesses and so the nature 
and location of new 
provision is market driven. 
Given the range in types of 
provision, no benchmark 
cost is available.

Modelled 
output

ROY5 Open Space Additional provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 2.24 ha, assuming 
equal share between Roydon and 
Nazeing)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£313,846  £313,846 2016-2026

 

  Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Open Space 
Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

ROY6 Open Space Additional provision of public parks 
and gardens in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 3.73 ha, assuming 
equal share between Roydon and 
Nazeing)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£978,140  £978,140 2016-2026

 

  Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Open Space 
Strategy

ROY7 Open Space Additional provision for children and 
young people

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

Dependent 
upon exact size 
and nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

2016-2026

 

  Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Open Space 
Strategy

ROY8 Open Space Potential upgrading of Roydon Playing 
Fields Playground

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

Dependent 
upon exact size 
and nature of 
scheme

 Dependent 
upon exact 
size and 
nature of 
scheme

2016-2026

 

   Open Space 
Strategy

ROY9 Community 
Facilities

Approx. 35 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£63,158  £63,158 2016-2021

35 
sqm

   Modelled additional 
community facility space 
(combined library, youth 
services and community hall 
requirement) - newly arising 
demand only. Land may also 
be required; overall costs 
(including land) to be shared 
equitably and proportionally 
across relevant sites.

Modelled 
output
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8.20 Infrastructure Delivery Schedule: Sheering
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

SHE1 Education 
[early years]

20 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£261,429  £261,429 2016-2026

13 
places

7 
place

s

  Modelled early years space 
(combined nurseries and 
children's clubs requirement) 
- newly arising need only. 
Includes demand from 
Lower Sheering. Costs 
depend on solution 
identified; costs shown based 
on new-build building.
Land may also be required; 
overall costs (including land) 
to be shared equitably and 
proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

SHE2 Health Approx. 0.20 FTE dentists Essential NHS 
England / 
Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2016-2021

0.20 
FTE 

Dentis
ts

   Newly arising need only. 
Note, not every settlement is 
expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as private 
businesses and so the nature 
and location of new 
provision is market driven. 
Given the range in types of 
provision, no benchmark cost 
is available.

Modelled 
output

SHE3 Open Space Additional provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.18 ha).

Desirable EFDC/Deve
lopers 

Developer 
Contributions 
(S106) / Grant 
Funding

£25,220  £25,220 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Modelled 
output, based 
on standards in 
Open Space 
Strategy

EB1101B



Epping Forest District Council Epping Forest District Council Infrastructure Delivery Plan
Part B Report (Infrastructure Delivery Schedule)

  | Final  | December 2017 Page 80

Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

SHE4 Open Space Additional provision of public parks and 
gardens, which could take the form of a 
public park, in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.24 ha)

Desirable EFDC/Deve
lopers 

Developer 
Contributions 
(S106) / Grant 
Funding

£62,937  £62,937 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Modelled 
output, based 
on standards in 
Open Space 
Strategy

SHE5 Open Space Additional provision for children and 
young people in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.08 ha)

Desirable EFDC/Deve
lopers 

Developer 
Contributions 
(S106) / Grant 
Funding

£18,540  £18,540 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Modelled 
output, based 
on standards in 
Open Space 
Strategy

SHE6 Community 
Facilities

Approx. 55 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£73,684  £73,684 2016-2026

40 
sqm

15 
sqm

  Modelled additional 
community facility space 
(combined library, youth 
services and community hall 
requirement) - newly arising 
demand only. Land may also 
be required; overall costs 
(including land) to be shared 
equitably and proportionally 
across relevant sites.

Modelled 
output
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8.21 Infrastructure Delivery Schedule: Stapleford Abbotts
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

STA1 Education [early 
years]

16 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£209,143  £209,143 2016-2026

11 
places

5 
place

s

  Modelled early years space 
(combined nurseries and 
children's clubs 
requirement) - newly arising 
need only. Costs depend on 
solution identified; costs 
shown based on new-build 
building.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

STA2 Education 
[primary]

Expansion of one primary school 
within Chigwell / Lambourne Forecast 
Planning Group, and upgrading of 
temporary accommodation of up to 
four schools

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£3,100,000  £3,100,000 2016-2026

  

  Costs provided by ECC 
(across all settlements in the 
Forecast Planning Group). 
Expansion in Chigwell, 
Stapleford Abbotts or 
Lambourne. Phasing 
estimated based on expected 
delivery of housing and may 
be further refined.

Consultation 
with ECC

STA3 Health Approx. 0.12 FTE dentists Essential NHS 
England / 
Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2016-2021

0.06 
FTE 
Denti

sts

0.06 
FTE 
Denti

sts

  Newly arising need only. 
Note, not every settlement is 
expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as 
private businesses and so 
the nature and location of 
new provision is market 
driven. Given the range in 
types of provision, no 
benchmark cost is available.

Modelled 
output

STA4 Open Space Additional provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.14 ha).

Desirable EFDC/Deve
lopers 

Developer 
Contributions 
(S106) / Grant 
Funding

£19,615  £19,615 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with 
the guidance contained in 
the Open Space Strategy. 

Modelled 
output, based 
on standards 
in Open Space 
Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

Nationally adopted 
standards will be used as a 
starting point for provision.

STA5 Open Space Additional provision of public parks 
and gardens, which could take the form 
of a public park, in line with Fields in 
Trust Standards and agreement with 
EFDC (likely to be around 0.19 ha)

Desirable EFDC/Deve
lopers 

Developer 
Contributions 
(S106) / Grant 
Funding

£49,825  £49,825 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with 
the guidance contained in 
the Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Modelled 
output, based 
on standards 
in Open Space 
Strategy

STA6 Open Space Additional provision for children and 
young people in line with Fields in 
Trust Standards and agreement with 
EFDC (likely to be around 0.06 ha)

Desirable EFDC/Deve
lopers 

Developer 
Contributions 
(S106) / Grant 
Funding

£13,905  £13,905 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with 
the guidance contained in 
the Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Modelled 
output, based 
on standards 
in Open Space 
Strategy

STA7 Community 
Facilities

Approx. 35 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£59,649  £59,649 2016-2026

15 
sqm

20 
sqm

  Modelled additional 
community facility space 
(combined library, youth 
services and community hall 
requirement) - newly arising 
demand only. Land may 
also be required; overall 
costs (including land) to be 
shared equitably and 
proportionally across 
relevant sites.

Modelled 
output
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8.22 Infrastructure Delivery Schedule: Theydon Bois
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

THB1 Utilities Local upgrades to wastewater network 
infrastructure and potential minor 
upgrades to water treatment 
infrastructure

Critical Thames 
Water

Thames Water 
/ Developer 
Funded

Unknown  Unknown Unknown Unknown Anticipated that developers 
would meet the cost of local 
upgrades in accordance with 
the charging schedule 
proposed by Defra.

Thames Water 
settlement 
assessment 
(2016)

THB2 Flood Protection Surface water drainage measures Critical Developer Developer 
Funded

Unknown  Unknown 2016-
2026

  

  Two sites (THYB.R1 and 
THYB.R2) within this 
settlement have been 
identified as being at risk of 
surface water flooding. The 
design and layout of any 
development proposals 
should reduce the 
vulnerability and 
consequences of surface 
water flooding to the site 
and its surroundings, and 
development proposals 
should incorporate 
appropriate surface water 
drainage measures in order 
to achieve this.

Consultation 
with EFDC

THB3 Transport - 
Active 
Transport 

Improved non-motorised user 
connectivity between Theydon Bois 
and Debden. This includes 1.5 mile 
part on-road and part off-road scheme 
to link Theydon Bois Tube Station/ 
Town Centre to Debden and Loughton 
Tube Stations, and their shops and 
services.

Essential ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£300,000  £300,000 2031-
2033

   

 

This option was identified 
by Essex County Council 
through the Cycling Action 
Plan to improve links 
between settlements, 
particularly Theydon Bois 
Tube with neighbouring 
tube stations, such as 
Loughton and Debden. 

Cycling 
Action Plan, 
Essex County 
Council 

THB4 Transport - 
Highways

Piercing Hill Signals Essential ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

Unknown  Unknown 2026-
2031

 

 

  

This option was identified 
by Essex County Council/ 
Jacobs as part of the 
transport modelling process. 
This schemes includes local 
widening, and roundabout 
options testing.

Consultation 
with Essex 
County 
Council and 
Jacobs

THB5 Transport - 
Highways

Traffic safety measures including speed 
cameras and traffic congestion control 
measures at the entrance of the village, 
on approach from Abridge Road and 
the junction of Coppice Row and 
Piercing Hill

Desirable ECC / 
Developers

Developer 
Contributions 
(S278) / ECC

Unknown  Unknown Unknown Unknown Identified need by Theydon 
Bois District Council. 
Transport modelling shows 
that the junction is predicted 
to exceed capacity at peak 
times by the end of the Plan 
period.

Theydon Bois 
Parish Council 
Proforma 
response
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

THB6 Transport - 
Public Transport 

Improvements to local bus services to 
connect Theydon Bois to Epping, 
Harlow, and to Romford Shopping 
Centre. Increased frequency of the 
current 418 bus service.

Desirable ECC / 
Developers

Developer 
Contributions 
(S278 for 
physical 
infrastructure; 
S106) / ECC

£1,000,000  £1,000,000 Unknown Unknown  Theydon Bois 
Parish Council 
Proforma 
response

THB7 Education [early 
years]

14 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£183,000  £183,000 2016-
2026

8 
places

6 
place

s

  Modelled early years space 
(combined nurseries and 
children's clubs 
requirement) - newly arising 
need only. Costs depend on 
solution identified; costs 
shown based on new-build 
building.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

THB8 Health 0.10 FTE dentists Essential NHS 
England / 
Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2016-
2026

0.06 
FTE 

Dentis
ts

0.04 
FTE 
Denti

sts

 

 Newly arising need only. 
Note, not every settlement is 
expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as 
private businesses and so 
the nature and location of 
new provision is market 
driven. Given the range in 
types of provision, no 
benchmark cost is available.

Modelled 
output

THB9 Open Space Additional provision of public parks 
and gardens in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 4.10 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£1,075,168  £1,075,168 2016-
2026

  

 Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy
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Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

THB10 Open Space Additional provision for children and 
young people in line with Fields in 
Trust Standards and agreement with 
EFDC (likely to be around 1.20 ha)

Essential EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£278,106  £278,106 2016-
2026

  

 Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted 
standards will be used as a 
starting point for provision.

Open Space 
Strategy

THB11 Open Space Contribution to access management 
and monitoring of visitors to the 
Epping Forest Special Area of 
Conservation (SAC)

Essential Epping 
Forest 
Conservators 
/ City of 
London 
Corporation 
/ EFDC / 
Developers

Developer 
Contributions 
(S106)

Variable  Variable 2016-
2033

As development is consented Financial contributions 
should be made in 
accordance with Visitor 
Survey Information which 
demonstrates this is needed. 
Per dwelling contribution 
still to be determined.

Consultation 
with EFDC

THB12 Community 
Facilities

Approx. 30 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£226,316  £226,316 2016-
2021

30 
sqm

   Modelled additional 
community facility space 
(combined library, youth 
services and community hall 
requirement) - newly arising 
demand only.

Modelled 
output

THB13 Community 
Facilities

Provision of an outdoor activity area 
for children and young people

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

Unknown - 
dependent 
upon scheme 
specifics

 Unknown - 
dependent 
upon scheme 
specifics

2016-
2026

  

 This could be one approach 
to meet the newly arising 
demand for children's play 
(see THB10). Land may 
also be required; overall 
costs (including land) to be 
shared equitably and 
proportionally across 
relevant sites.

Theydon Bois 
Parish Council 
Proforma 
response

THB14 Sports and 
Leisure

Additional sports facilities/playing 
fields, including an outdoor bowling 
green

Desirable EFDC / 
Developers / 
Sport 
England

Developer 
Contributions 
(S106) / Grant 
Funding/ 
Sport England

Unknown - 
dependent 
upon scheme 
specifics

 Unknown - 
dependent 
upon scheme 
specifics

2016-
2026

  

  Theydon Bois 
Parish Council 
Proforma 
response
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8.23 Infrastructure Delivery Schedule: Thornwood
Ref Infrastructure 

Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

THO1 Utilities Local upgrades to wastewater network 
infrastructure

Critical Thames 
Water

Thames Water 
/ Developer 
Funded

Unknown   Unknown Unknown Anticipated that developers 
would meet the cost of local 
upgrades in accordance with 
the charging schedule 
proposed by Defra.

Thames Water 
settlement 
assessment 
(2016)

THO2 Education 
[early years]

38 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE / 
Operators / 
ECC / 
(Working 
Parents 
Allowance)

£496,714  £496,714 2016-2026

14 
places

24 
place

s
  

Modelled early years space 
(combined nurseries and 
children's clubs requirement) 
- newly arising need only. 
Costs depend on solution 
identified; costs shown 
based on new-build building.
Land may also be required; 
overall costs (including 
land) to be shared equitably 
and proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

THO3 Health Approx. 0.26 FTE dentists Essential NHS 
England / 
Operators / 
Developers

NHS England 
/ Operators / 
Developer 
Contributions 
(S106)

Unknown  Unknown 2016-2021

0.10 
FTE 
Denti

sts

0.16 
FTE 
Denti

sts

  Newly arising need only. 
Note, not every settlement is 
expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as private 
businesses and so the nature 
and location of new 
provision is market driven. 
Given the range in types of 
provision, no benchmark 
cost is available.

Modelled 
output

THO4 Open Space Additional provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 0.32 ha).

Desirable EFDC/Deve
lopers 

Developer 
Contributions 
(S106) / Grant 
Funding

£44,835  £44,835 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Modelled 
output, based 
on standards in 
Open Space 
Strategy

EB1101B



Epping Forest District Council Epping Forest District Council Infrastructure Delivery Plan
Part B Report (Infrastructure Delivery Schedule)

  | Final  | December 2017 Page 87

Ref Infrastructure 
Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

THO5 Open Space Additional provision of public parks 
and gardens, which could take the form 
of a public park, in line with Fields in 
Trust Standards and agreement with 
EFDC (likely to be around 0.42 ha)

Desirable EFDC/Deve
lopers 

Developer 
Contributions 
(S106) / Grant 
Funding

£110,139  £110,139 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Modelled 
output, based 
on standards in 
Open Space 
Strategy

THO6 Open Space Additional provision for children and 
young people in line with Fields in 
Trust Standards and agreement with 
EFDC (likely to be around 0.13 ha)

Desirable EFDC/Deve
lopers 

Developer 
Contributions 
(S106) / Grant 
Funding

£30,128  £30,128 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Modelled 
output, based 
on standards in 
Open Space 
Strategy

THO7 Open Space Additional provision of allotments in 
agreement with EFDC (likely to be 
around 0.11 ha)

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£2,513  £2,513 2016-2026

  

  Newly arising need only. 
Where appropriate, 
development proposals will 
be required to provide 
allotments in accordance 
with the guidance contained 
in the Open Space Strategy.

Modelled 
output, based 
on standards in 
Open Space 
Strategy

THO8 Open Space Contribution to access management 
and monitoring of visitors to the 
Epping Forest Special Area of 
Conservation (SAC)

Essential Epping 
Forest 
Conservator
s / City of 
London 
Corporation 
/ EFDC / 
Developers

Developer 
Contributions 
(S106)

Variable  Variable 2016-2033 As development is consented Financial contributions 
should be made in 
accordance with Visitor 
Survey Information which 
demonstrates this is needed. 
Per dwelling contribution 
still to be determined.

Consultation 
with EFDC

THO9 Community 
Facilities

Approx. 70 sqm of additional 
community facilities space to meet the 
needs of new residents

Desirable EFDC / 
Developers 

Developer 
Contributions 
(S106) / Grant 
Funding

£126,316  £126,316 2016-2026

25 
sqm

45 
sqm

  Modelled additional 
community facility space 
(combined library, youth 
services and community hall 
requirement) - newly arising 
demand only. Land may also 
be required; overall costs 
(including land) to be shared 
equitably and proportionally 
across relevant sites.

Modelled 
output
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8.24 Infrastructure Delivery Schedule: Waltham Abbey
Ref Infrastructur

e Type
Intervention Priority Delivery 

Partners
Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

WAB1 Utilities Likely upgrades to water infrastructure, 
and local upgrades to wastewater 
network infrastructure

Critical Thames Water Thames 
Water / 
Developer 
Funded

Unknown  Unknown Unknown Unknown Anticipated that developers 
would meet the cost of local 
upgrades as per the charging 
schedule, with strategic 
infrastructure costs borne by 
Thames Water.

Thames 
Water 
settlement 
assessment 
(2016)

WAB2 Utilities Diversion of gas mains Desirable Cadent Gas UKPN 
/Developer 
Agreement

Site dependent  Site 
dependent

Site 
dependent

    

Potential diversion of gas 
mains which pass through 
proposed development sites 
(WAL.E8 and WAL.E9). 
Alternative is to retain in 
position and design the site 
around an easement along 
the pipes. The potential 
easement / diversion will be 
dependent on the type of 
main - the options for these 
sites should be considered on 
a site-by site basis, in 
consultation with Cadent 
Gas. 

Engagement 
with EFDC

WAB3 Flood 
Protection

Surface water drainage measures Critical Developer Developer 
Funded

Unknown  Unknown 2016-2026

  

  Two sites (WAL.R2 and 
WAL.R4) within this 
settlement have been 
identified as being at risk of 
surface water flooding. The 
design and layout of any 
development proposals 
should reduce the 
vulnerability and 
consequences of surface 
water flooding to the site and 
its surroundings, and 
development proposals 
should incorporate 
appropriate surface water 
drainage measures in order 
to achieve this.

Consultation 
with EFDC

WAB4 Transport - 
Highways

Upgrades to the A112 Sewardstone 
Road/ Sun Street signalised junction

Essential ECC / 
Developers

Developer 
Contribution
s (S278) / 
ECC

£1,000,000  £1,000,000 2020-2025  

 

 

 

This option was identified by 
Essex County Council/ 
Jacobs as part of the 
transport modelling process. 
This scheme would need 
feasibility testing if taken 
forward.

Consultation 
with Essex 
County 
Council and 
Jacobs
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Ref Infrastructur
e Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

WAB5 Transport - 
Highways

Upgrades to the M25 Junction 26 
Southern Roundabout

Essential Highways 
England / 
ECC / 
Developers

Highways 
England / 
Developer 
Contribution
s (S278) / 
ECC

£2,000,000-
£3,000,000

 £2,000,000-
£3,000,000

2020-2025  

 

 

 

This option was identified by 
Essex County Council/ 
Jacobs as part of the 
transport modelling process. 
Target to deliver within 
highway boundary - 
unknown/ possible third 
party landtake. Scheme to 
include enhanced roundabout 
with local widening to 
increase approach lane and 
circulatory capacity.

Consultation 
with Essex 
County 
Council and 
Jacobs

WAB6 Transport - 
Highways

Upgrades to the B194 High Bridge 
Street/ Meridian Way Signalised 
Junction

Essential ECC / 
Developers

Developer 
Contribution
s (S278) / 
ECC

£1,000,000-
£2,000,000

 £1,000,000-
£2,000,000

2026-2031  

   

This option was identified by 
Essex County Council/ 
Jacobs as part of the 
transport modelling process

Consultation 
with Essex 
County 
Council and 
Jacobs

WAB7 Transport - 
Highways

Local widening of Honey Lane to 
increase capacity 

Essential ECC / 
Developers

Developer 
Contribution
s (S278) / 
ECC

Unknown     

   

This option was identified by 
Essex County Council/ 
Jacobs as part of the 
transport modelling process

Consultation 
with Essex 
County 
Council and 
Jacobs

WAB8 Transport - 
Active 
Transport 

Cycling along Sun Street within 
permitted times;
Allow cycling along Sun Street within 
permitted times during weekday 
mornings and evenings, provide signage 
to make this clear to users.
- Provide additional bicycle parking.
- Sign an alternative cycle route along 
Quaker Lane westbound for use at times 
when Sun Street is heavily used by 
pedestrians and shoppers (e.g. 10:00-
16:00 and at weekends)

Essential ECC / 
Developers

Developer 
Contribution
s (S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£20,000  £20,000 2026-2031  

  

  Cycling 
Action Plan, 
Essex County 
Council 

WAB9 Transport - 
Active 
Transport 

Formal Off-road link for cyclists from 
NCN Route 1 to Sewardstone Road (3 
possible routes identified):
- Either a 750m Southern Link between 
NCN Route 1 at Blanchard Grove and 
Sewardstone Road.
- Or a 750m north-south access across 
Gunpowder Park
- Or a 760m east-west access across 
Gunpowder Park

Essential ECC / 
Developers

Developer 
Contribution
s (S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£90,000  £90,000 2026-2031  

  

  Cycling 
Action Plan, 
Essex County 
Council 
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Ref Infrastructur
e Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

WAB10 Transport - 
Active 
Transport 

From Larsen Drive to Monkswood 
Avenue via Rochford Avenue, Farm Hill 
Road and Halfhides;
A TfL-style on-road quietway route (via 
signage and road markings) from the 
south of Waltham Abbey via Rochford 
Avenue, connecting with Monkswood 
Avenue

Essential ECC / 
Developers

Developer 
Contribution
s (S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£25,000  £25,000 2026-2031  

  

  Cycling 
Action Plan, 
Essex County 
Council 

WAB11 Transport - 
Active 
Transport 

Brooker Road, Greenfield Street, King 
George Road to Denny Avenue, through 
to Elm Close, Larsen Drive, Rochford 
Avenue and Roundhills.
A TfL-style on-road quietway route (via 
signage and road markings):
- Designate route as providing access to 
supermarkets, residential area

Essential ECC / 
Developers

Developer 
Contribution
s (S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£35,000  £35,000 2026-2031  

  

  Cycling 
Action Plan, 
Essex County 
Council 

WAB12 Transport - 
Active 
Transport 

Quietway network north of Honey Lane 
and south of Abbotts Drive. Off-road 
route improvement to existing footway 
connecting Mason Way, Hillhouse and 
Skarnings Court:- Off-road route linking 
Stoney Bridge Drive and Abbotts Drive.- 
On-road TfL-style Quietway route 
sections connecting the north east and 
south east of Waltham Abbey to and 
from the above offroad route, via 
Abbotts Drive in the north east and via 
Shernbroke Road in the south east

Essential ECC / 
Developers

Developer 
Contribution
s (S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£100,000  £100,000 2026-2031  

  

  Cycling 
Action Plan, 
Essex County 
Council 

WAB13 Transport - 
Active 
Transport 

Route linking central and south-east 
Waltham Abbey. Provision of an approx. 
650 metre length on-road cycle route 
along Honey Lane, through formalising 
parking restrictions, and removal of 
central hatching/wide centrelines.

Essential ECC / 
Developers

Developer 
Contribution
s (S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£30,000  £30,000 2026-2031  

  

  Cycling 
Action Plan, 
Essex County 
Council 

WAB14 Transport - 
Active 
Transport 

Improve north-south connections to 
cycling improvements along Honey Lane 
to support residential development in the 
north and north-east of the settlement

Essential ECC / 
Developers

Developer 
Contribution
s (S278 for 
physical 
infrastructure 
relating to 

Unknown  Unknown 2026-2031  

  

 Costs to be worked up and 
confirmed by ECC.

Scheme 
identified as a 
possible 
addition or 
extension to 
cycling/walki
ng 
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Ref Infrastructur
e Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

highways; 
S106) / ECC

interventions 
set out in the 
Cycling 
Action Plan, 
Essex County 
Council

WAB15 Transport - 
Active 
Transport 

Provide improvements to the existing 
footways alongside Abbeyview and 
Parklands, to create an unsegregated 
shared-use route for pedestrians and 
cyclists, to improve Non-Motorised User 
accessibility and connectivity for 
residents to the eastern part of the River 
Lee Country Park and the eastern side of 
Waltham Abbey

Essential ECC / 
Developers

Developer 
Contribution
s (S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

£550,000  £550,000 2031-2033    

 

 Cycling 
Action Plan, 
Essex County 
Council 

WAB16 Transport - 
Active 
Transport 

Improve north-south connecting links 
onto shared-use route along Abbeyview 
and Parklands

Essential ECC / 
Developers

Developer 
Contribution
s (S278 for 
physical 
infrastructure 
relating to 
highways; 
S106) / ECC

Unknown  Unknown 2026-2031  

  

 Costs to be worked up and 
confirmed by ECC.

Scheme 
identified as a 
possible 
addition or 
extension to 
cycling/walki
ng 
interventions 
set out in the 
Cycling 
Action Plan, 
Essex County 
Council

WAB17 Education 
[early years]

180 early years places to meet the needs 
of new residents

Essential ECC / 
Operators / 
Developers 

Developer 
contributions 
(S106) / DfE 
/ Operators / 
ECC / 
(Working 
Parents 
Allowance)

£2,352,857  £2,352,857 2016-2033

38 
place

s

100 
place

s

38 
place

s

4 
places

Modelled early years space 
(combined nurseries and 
children's clubs requirement) 
- newly arising need only. 
Costs depend on solution 
identified; costs shown based 
on new-build building.
Land may also be required; 
overall costs (including land) 
to be shared equitably and 
proportionally across 
relevant sites.

Modelled 
output; 
Consultation 
with ECC

WAB18 Education 
[primary]

Expansion of two primary schools within 
Waltham Abbey Forecast Planning 
Group, and upgrading of temporary 
accommodation at Leverton Primary 
School

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£4,600,000  £4,600,000 2016-2031

   

 Costs provided by ECC 
(across all settlements in the 
Forecast Planning Group). 
Phasing estimated based on 
expected delivery of housing 
and may be further refined.

Consultation 
with ECC
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Ref Infrastructur
e Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

WAB19 Education 
[secondary]

Expansion of King Harold School, 
including potential for relocation

Essential ECC / 
Academy 
Trusts / 
Developers 

Developer 
contributions 
(S106) / DfE 
including 
Basic Needs 
Allowance / 
ECC

£4,400,000  £4,400,000 2021-2026  

 

  Costs provided by ECC. 
Phasing estimated based on 
expected delivery of housing 
and may be further refined.
Land may also be required; 
overall costs (including land) 
to be shared equitably and 
proportionally across 
relevant sites. Subject to 
discussion with the school.

Consultation 
with ECC

WAB20 Health 173 sqm additional GP floorspace across 
the Waltham Abbey Neighbourhood 
Area - including appropriate provision 
within Waltham Abbey

Essential NHS England 
/ Developers

NHS 
England / 
Developer 
Contribution
s (S106)

£476,575  £476,575 To be 
considered 
further by 
CCG

To be considered further by CCG Floorspace required over 
entire Neighbourhood Area; 
may also be delivered in 
Nazeing (refer to LNA5).
Land may also be required; 
overall costs (including land) 
to be shared equitably and 
proportionally across 
relevant sites.

Consultation 
with CCG

WAB21 Health 1.40 FTE dentists Essential NHS England 
/ Operators / 
Developers

NHS 
England / 
Operators / 
Developer 
Contribution
s (S106)

Unknown  Unknown 2016-2031

0.32 
FTE 
Denti

sts

0.76 
FTE 
Denti

sts

0.32 
FTE 
Denti

sts

 Newly arising need only. 
Note, not every settlement is 
expected to have dental 
provision; instead, wider 
demand for these types of 
services would be met in 
certain settlements. This 
might involve co-location 
with other health provision 
e.g. GPs and pharmacies, or 
provision by private 
organisations. Dentists 
commonly operate as private 
businesses and so the nature 
and location of new 
provision is market driven. 
Given the range in types of 
provision, no benchmark 
cost is available.

Modelled 
output

WAB22 Open Space Additional provision of public parks and 
gardens in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 10.45 ha)

Essential EFDC / 
Developers 

Developer 
Contribution
s (S106) / 
Grant 
Funding

£2,740,366  £2,740,366 2016-2033

 

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Open Space 
Strategy

WAB23 Open Space Additional provision of amenity 
greenspace in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 9.88 ha).

Essential EFDC / 
Developers 

Developer 
Contribution
s (S106) / 
Grant 
Funding

£1,384,287  £1,384,287 2016-2033

 

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 

Open Space 
Strategy
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Ref Infrastructur
e Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

WAB24 Open Space Potential upgrading of Town Mead and 
Honey Lane children's play facilities

Desirable EFDC / 
Developers 

Developer 
Contribution
s (S106) / 
Grant 
Funding

Dependent 
upon exact 
size and nature 
of schemes

 Dependent 
upon exact 
size and 
nature of 
schemes

2016-2033

 

 Open Space 
Strategy

WAB25 Open Space Additional provision for children and 
young people in line with Fields in Trust 
Standards and agreement with EFDC 
(likely to be around 5.38 ha)

Essential EFDC / 
Developers 

Developer 
Contribution
s (S106) / 
Grant 
Funding

£1,246,842  £1,246,842 2016-2033

 

Where appropriate, 
development proposals will 
be required to provide open 
space in accordance with the 
guidance contained in the 
Open Space Strategy. 
Nationally adopted standards 
will be used as a starting 
point for provision.

Open Space 
Strategy

WAB26 Open Space Additional provision of allotments in 
agreement with EFDC (likely to be 
around 2.90 ha)

Essential EFDC / 
Developers 

Developer 
Contribution
s (S106) / 
Grant 
Funding

£66,262  £66,262 2016-2033

 

Where appropriate, 
development proposals will 
be required to provide 
allotments in accordance 
with the guidance contained 
in the Open Space Strategy.

Open Space 
Strategy

WAB27 Open Space Contribution to access management and 
monitoring of visitors to the Epping 
Forest Special Area of Conservation 
(SAC)

Essential Epping Forest 
Conservators / 
City of 
London 
Corporation / 
EFDC / 
Developers

Developer 
Contribution
s (S106)

Variable  Variable 2016-2033 As development is consented Financial contributions 
should be made in 
accordance with Visitor 
Survey Information which 
demonstrates this is needed. 
Per dwelling contribution 
still to be determined.

Consultation 
with EFDC

WAB28 Community 
Facilities

390 sqm of additional community 
facilities space to meet the needs of new 
residents

Desirable EFDC / 
Developers 

Developer 
Contribution
s (S106) / 
Grant 
Funding

£684,212  £684,212 2016-2033

92 
sqm

208 
sqm

83 
sqm 7 sqm

Modelled additional 
community facility space 
(combined library, youth 
services and community hall 
requirement) - newly arising 
demand only. Land may also 
be required; overall costs 
(including land) to be shared 
equitably and proportionally 
across relevant sites.

Modelled 
demand

WAB29 Sports and 
Leisure

Health and fitness and swimming 
provision to be enhanced in Waltham 
Abbey (as part of the relocation to 
Hillhouse), with high quality water space 
of at least a six-lane 25m main pool and 
a fit-for-purpose learner pool

Desirable EFDC / 
Developers / 
Operators / 
Sport England

Developer 
Contribution
s (S106) / 
Operators / 
Grant 
Funding / 
Sport 
England

Dependent 
upon exact 
nature of 
scheme

 Dependent 
upon exact 
nature of 
scheme

Unknown Unknown  Draft Built 
Facilities 
Strategy
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Ref Infrastructur
e Type

Intervention Priority Delivery 
Partners

Potential 
Funding 
Source

Cost Identified 
Funding

Funding 
Gap

Delivery 
Phasing

2016-
2021

2021-
2026

2026-
2031

2031-
2033

Notes Baseline 
source

WAB30 Sports and 
Leisure

Refurbishment of ancillary facility at 
Capershotts, Waltham Abbey to meet the 
needs of the home club

Desirable EFDC / 
Developers / 
Waltham 
Abbey FC / 
Essex County 
FA /
Football 
Foundation

Developer 
Contribution
s (S106) / 
Grant 
Funding / 
Club 
Funding

Unknown  Unknown 2021-2026  

 

   Draft Playing 
Pitch Strategy

WAB31 Sports and 
Leisure

Extend the capacity of the Townmead 
Leisure Park through the provision of 
additional high quality grass pitches and, 
pending the availability of suitable space, 
explore the development of a second 3G 
artificial grass pitch

Desirable EFDC / 
Developers / 
Waltham 
Abbey Town 
Council / 
Essex County 
FA /
Football 
Foundation

Developer 
Contribution
s (S106) / 
Football 
Foundation / 
Grant 
Funding / 
Club 
Funding

£955,000 
(additional 
artificial grass 
pitch element 
only)

 £955,000 
(additional 
artificial 
grass pitch 
element 
only)

2016-2021

 

    Draft Playing 
Pitch Strategy
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A1 Parish and Town Council infrastructure 
schemes

The infrastructure schemes set out below are interventions identified by Parish 
and Town councils across the District, to support growth over the Plan period.  

Buckhurst Hill:

 The feasibility of a Park and Ride scheme that follows the old line of the train 
track should be considered to alleviate pressure on the mainline trains, and to 
provide routes to the strategic sites, and to and from stations.

 Additional car parking to alleviate pressure for spaces at Buckhurst Hill 
Stations, and to reprovide for spaces lost as a result of development at Queens 
Road

 Reopening of the disused Epping-Ongar rail branch line

 Investment in bus services to improve coverage and frequency, and to 
encourage sustainable forms of commuting 

 Expansion to Buckhurst Hill Community Primary School, and improved road 
access, to serve the local population 

Chigwell: 

 Widening of the M11 highway leading into Redbridge. Possible transport 
intervention identified by Chigwell Parish Council to reduce number of 
bottlenecks, particularly at peak times.

 Taffic management schemes including the rephasing of the traffic lights at 
Rolls Park (Buckhurst Hill), Roding Lane (Buckhurst Hill), Limes 
Avenue/Fencepeice Road/ Hainault Road junction and Manor Road/Chigwell 
Road junction. Possible transport interventions identified by Chigwell Parish 
Council to allow the more efficient flow of traffic during periods of peak 
travel.

 Pedestrian bridge (or sub-surface crossing) under Manor Road and Chigwell 
Road junction. Possible transport intervention identified by Chigwell Parish 
Council to provide a more suitable crossing location, particularly for students 
travelling to West Hatch High School, and to prevent congestion attempting to 
exit Chigwell towards London.

 Assessment of the viability of providing a park and ride facility to Chigwell 
and Grange Hill Underground station. Possible transport intervention 
identified by Chigwell Parish Council to alleviate congestion of roads.

 Chigwell Parish Bus Service. Possible transport intervention identified by 
Chigwell Parish Council to provide a community service to serve all new 
housing schemes within Chigwell, and provide access to schools, underground 
stations and community facilities.  
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 Provision of a new pavement on Millers Lane. Possible transport intervention 
identified by Chigwell Parish Council to improve local access and active 
travel options.

 Widening of the High Road, and improvements to the High Road Junction. 
Possible transport intervention identified by Chigwell Parish Council to 
improve local access and support anticipated development.

 New Community Hub at Hainult Road (Chigwell Village). Possible 
intervention identified by Chigwell Parish Council.

 New Community Hall at Chigwell Row. Possible intervention identified by 
Chigwell Parish Council.

 Additional health and dental provision to accommodate the needs of the newly 
arising population.

 Refurbishment of Chigwell Primary School, and possible new school 
provision on the Girl Guides site in Chigwell Row. 

Ongar: 

 Major road improvements to support the increase in traffic as a result of 
developments throughout Ongar. These include road widening, straightening, 
dualling, and a bypass on the following roads:

o A and B class roads through Ongar.
o A414 Harlow to Chelmsford
o A128 Ongar to Brentwood and beyond
o A113 Ongar to Romford
o B184 Ongar to Great Dunmow

 Additional and more frequent bus services from Ongar to larger towns, 
including an integrated bus service system between Ongar and neighbouring 
employment centres. 

 Sports facilities upgrades, and provision of additional facilities, at Ongar 
Leisure Centre. These would include additional land and club house facilities, 
changing rooms and showers, the co-location of shared space with additional 
youth activities, and extended opening hours.

 Additional land required to expand Jubilee Park to meet existing and future 
demand. The existing clubhouse is outdated and requires upgrading to be fit 
for purpose.

 Additional children's play areas to be provided as part of developments, and 
the expansion of existing play areas at Greensted Road, Shelley, High Street 
and Elizabeth II recreation field.

 Additional GPs and support staff (community nursing, mental health care) and 
dentist provision

 Flood defences
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Epping:

 A new access road behind Ivy Chimneys Road, Bridge Hill and Brook Road. 

 An additional lane at Bell Common traffic lights. 

 Installation of real-time road signage at suitable locations, and improvements 
to directional signage elsewhere. 

 Measures to ease traffic flows on Brook Road/ Bridge Hill. 

 Junction improvements to enable South Epping development at Bower Hill/ 
Brook Road and improved pedestrian routes along Centre Drive/ Bride Hill 
into the town centre. 

 New road to serve the South Epping development from B1393 / Ivy Chimneys 
Road/ Theydon Road eastwards (beside route of M25), including a new tunnel 
beneath the railway. 

 Junction improvements to enable South Epping development at Ivy Chimneys 
Road/ Theydon Road including enhanced resident parking serving Ivy 
Chimneys Road. 

 Improved bus facilities at Epping Station. 

 New signage and directions towards the M25/ M11 to help ease traffic flows. 

 Installation of electric charging points at Epping Station, and the car parks at 
Cottis Lane and Bakers Lane.

 Explore pedestrian priority areas in the side roads connecting High Road and 
Hemnall Street, and traffic calming measures in Kendall Avenue. 

 Greenway footpath connections from Epping town centre in north across 
Epping Plain into the Lower Forest, and south connecting Hemnall Street and 
Bell Common. 

 Greenway connections plus improved footpaths and cycleways connecting the 
developments at St Margarets and South Epping with the town centre.

 Improvements to cycle routes to facilitate the ease of cycling across the Parish. 

 Improvements to the Junction of B1393 (top of Palmers Hill) and B181 (The 
Plain) exploring the options of widening B181 to allow for a separate lane of 
traffic queuing to turn right towards Harlow and a mini roundabout to assist 
traffic flows.

 Junction intervention (either traffic lights or a roundabout) at the Merry 
Fiddlers junction at Fiddlers Hamlet. Junction interventions to provide for a 
safer road network.

 Additional car parking spaces to replace those lost as result of development at 
Cottis Lane Car Park (EPP.R6). Potential site yet to be identified. Re-
provision of the public toilet currently at Cottis Lane Car Park which would be 
lost as a result of the development plans.

 Additional car parking spaces to replace those lost as result of development at 
Bakers Lane Car Park (EPP.R7). Potential site yet to be identified.
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 Additional car parking spaces to support development at Epping Sanitary 
Steam and Laundry Company (EPP.R9). Potential site yet to be identified.

 Additional car parking (including provision of underground car parking) and 
improved access to Epping Station. Car parking at Epping Station is already 
reported to be at capacity. Extension of oyster payments to stations in Harlow 
to deter people driving to Epping to connect to the tube network. 

 Improved traffic management on B181 to exclude traffic through Epping 
Green village and use alternative routes. Traffic management schemes to 
alleviate pressure on the roads surrounding Epping Upland Parish, where there 
is limited options for widening or increasing the carriageway.

 Improved traffic management or provision of an alternative route away from 
Rye Hill Road which is narrow and compounded by vehicle numbers.

 Additional car parking in Epping Green, particularly around Epping Upland 
CofE School and to support community and leisure visits.

 Provision of continuous bus service and dedicated school bus. 

 Children’s Day nurseries for under five year olds as part of the South Epping 
and St John’s development. Additional early year’s facilities identified by 
Epping Town Council to support development.

 Landscaped green corridor with integrated cycle and walking routes. 
Landscaped areas to maintain some of the existing high quality open space, 
protect levels of biodiversity, and improve sustainable access to sites.

 Additional green space to re-provide that lost as a result of redevelopment. 
Landscaped areas to provide high quality open space, protect levels of 
biodiversity, and improve sustainable access to sites.

 Recreation for young teenagers, improvement and expansion to the skateboard 
area and pavilion at Stonards Hill. 

 Improvements to play and recreational facilities at Swaines Green. 

 Sports facilities to replace those lost at Epping Sports Centre (EPP.R5) to 
avoid any net loss.

 Provision of some core hospital facilities such as a walk-in centre at St 
Margaret's Hospital site to provide some local health facilities particularly to 
those less mobile.

 The provision of an additional health hub for Epping, comprising GP and 
community nursing care services, to be in place before the loss of the St 
Margaret’s hospital.

 Provision of multipurpose venues for community groups/ arts performances / 
sports classes to replace Epping Hall

 Comprehensive broadband coverage, particularly in rural areas where 
provision is currently limited.

 Provision of a visitor centre to support the visitor economy.
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North Weald Bassett:

 Improved bus services and frequency, particularly to Epping town centre. 

 Off-road cycling routes in rural parts of North Weald Bassett, linking to 
neighbouring towns. 

 The provision of real-time information technology at bus stops throughout the 
area to enable residents to manage their travel arrangements.

 Major road improvements at Plain Junction to alleviate pressure between 
Epping and North Weald, and support growth at North Weald, Thornwood and 
South of Harlow.

 Provision of additional lorry parking spaces to deter lorries from parking in 
laybys, and along Merlin Way in North Weald Bassett.

 Road interventions around Church Lane, as the road is narrow and regularly 
used as a rat-run. Development is likely to compound this so transport 
mitigations to address this should be considered.

 Provision of a community hub, including library space and an office for North 
Weald Parish Council. Site yet to be identified.

 Provision of sufficient new school places to accommodate the needs of the 
new population. 

 Provision of sufficient new health provision as part of any new development 
to accommodate the needs of the new population.

Roydon:

 Traffic management schemes on A414 to avoid congestion and deter drivers 
from using Roydon village as a cut through.

 Provision of adequate new parking as integrated part of any new development. 
Possible transport intervention identified by Roydon Parish Council to 
improve sustainable provision of parking.

 Bus service connecting Sumners/St Katherines development to Roydon and 
Epping. Possible transport intervention identified by Roydon Parish Council to 
improve sustainable transport mode share and connectivity.

 New footpath on Epping Road. Possible transport intervention identified by 
Roydon Parish Council to improve accessibility for pedestrians, including less 
mobile residents (including wheel car and buggy users).

 Improved rail services at Harlow, including more frequent services and 
additional car parking (to mitigate impacts for users at Roydon where 
opportunities are constrained). 

 Additional GP and pharmaceutical provision to meet the demands of the 
additional populations from the new developments.

 Additional education provision to meet the demands arising from new 
developments.
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 Additional open space provision as part of the masterplan for any new 
development. Additional open space provision to meet the demands arising 
from new developments.

Theydon Bois:

 Provision of an outdoor activity area for the youth sector. Site yet to be 
identified.

 Additional sports facilities/playing fields within new developments. Particular 
need for an outdoor bowling green and provision for older residents to 
encourage active engagement.

 Retention of doctor's surgery in Poplar Row.

 Provision of a dental surgery to accommodate the facility lost as a result of 
proposed development.

 New sheltered housing and/or retirement bungalows to provide alternative 
accommodation for the over 65's and retired members of the community. 

 Renovation of the existing Children's Play Area in Poplar Row. Identified 
need by Theydon Bois District Council.

 Traffic safety measures including speed cameras and traffic congestion control 
measures at the entrance of the village - on approach from Abridge Road and 
the junction of Coppice Row and Piercing Hill. Identified need by Theydon 
Bois District Council. Transport modelling shows that the junction is predicted 
to exceed capacity at peak times by the end of the Plan period.

 Improvements to local bus services (including increased frequency of the 
current 418 bus service) to connect Theydon Bois to Epping, Harlow, and to 
Romford Shopping Centre. Possible transport intervention identified by 
Theydon Bois District Council to improve sustainable transport mode share 
and connectivity.

 Improvements to the electricity supply to support new communities and to 
minimise the number of reported power cuts in residential areas.

 Additional pre-school places. Previous planning application was granted 
within the grounds of Theydon Bois primary school but was never 
implemented (this permission would have allowed pre-school, infant and 
primary children to be catered for on one site). 

 Additional FE provision and replacement of portacabins by permanent 
buildings or an extension to the existing main building.
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