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Introduction 

We are instructed by Quinn Estates Ltd and Redrow PLC (‘Quinn’ and ‘Redrow’), to produce a series of 

Hearing Statements in relation to a number of the 16 Matters and associated Issues and Questions 

(MIQs). This Hearing Statement relates to: 

 MATTER 5: Site Selection Methodology and the Viability of Site Allocations; and 

 MATTER 6: Housing Supply, including Sources of Supply; the Housing Trajectory; and the Five Year 

Supply. 

MATTER 5: Site Selection Methodology and the Viability of Site Allocations 

The Plan’s housing allocations have not been chosen on the basis of a robust assessment process 

(Issue 1 (1)). 

First, the site selection appendices were not put before the Council before it was decided to put out 

proposed allocations to public consultation, calling into question whether there was a robust site 

selection process underlying the proposed allocations and, indeed, whether the decision-makers were 

aware of the methodology for site selection and the sites that were both selected and excluded. 

Second, once the background assessments were published at a late stage in the plan preparation 

process, it became clear that there were a number of fundamental flaws with the assessment of sites.  

Quinn made representations in relation to these issues by way of Supplemental Representations (‘SR’) 

dated 23 April 2018 (Appendix 1). 

One of the main issues that our client encountered was a change in the boundary of the Green Belt 

parcel(s) within which its land was placed.  Initially, our client’s land – which lies to the north and south 

of the A414 – was split into two separate parcels, presumably because the author’s approach was to 

use strong features such as roads and railways to define parcel boundaries.  However, in the Stage 2 

Report the land to the north and the land to the south were merged into one larger parcel which had 

significant implications for, in particular, the scoring of the southern area of land – in effect reducing 

the chances of this land being released from the Green Belt. 

Because of this Quinn commissioned Amec Foster Wheeler / Wood to review the work that had been 

prepared on behalf of the Council and to re-assess the site.  This document, which was appended to 

the SR, is attached at Appendix 2. 

As well as the abovementioned issue we encountered two further issues which affected not only the 

‘score’ that was attributed to our client’s site but which also calls into question the consistency of the 

approach that was taken. 

The first issue relates to the judgements that sit behind the assessments.  For example our client’s site 

scores a negative ‘(-)’ in relation to Flood Risk because the site includes land in Flood Zone 3a.  
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However it is then acknowledged that 70% of the site is in Flood Zone 1.  As is apparent from the 

current planning application for the site (EPF/1494/18), all of the housing would be in Zone 1 and 

most of the remainder of the site would be used as open space, amenity areas, for SUDS, and to 

create areas to secure biodiversity gains.   

Looking then at other sites (eg Taylor’s Yard in Ongar) it is stated that: “Some 56% of the site is in 

Flood Zone 2, of which 10% and 18% are is in both Flood Zone 3a and 3b respectively. The Flood Zones 

are located across the western side of the site, but existing site layout allows for the constraint to be 

avoided.”1  That site scores a positive ‘(+)’ in relation to flood risk.  This clearly begs the question of 

why on a much larger site (where there would be greater flexibility in terms of layout), and despite the 

author’s conclusion in respect of our client’s site that: “The impact of the higher Flood Risk Zones can 

be mitigated by site layout”2, our client’s site has been scored two notches lower at ‘(-)’.  In our opinion 

this is a clear indication of an inconsistent, and therefore unfair, approach. 

The second issue is one of inaccuracy.  On the assessment of our client’s site it scores a double 

negative ‘(--)’ because of the loss of Best and Most Versatile Agricultural Land (‘BMV’).  However, the 

site has been a golf course for around 20 years and is not in agricultural use.  Rather, it is made 

ground with, as set out in the Environmental Statement that accompanies the current planning 

application, ‘hotspots’ of heavy metal contamination.   

As the Inspector will be aware, paragraph 170 (b) of the 2019 NPPF says that planning policies and 

decisions should contribute to and enhance the natural and local environment by: 

“recognising the intrinsic character and beauty of the countryside, and the wider benefits from 

natural capital and ecosystem services – including the economic and other benefits of the best 

and most versatile agricultural land, and of trees and woodland.” 

Paragraph 171 then states that: 

“Plans should: distinguish between the hierarchy of international, national and locally 

designated sites; allocate land with the least environmental or amenity value, where consistent 

with other policies in this Framework53; take a strategic approach to maintaining and enhancing 

networks of habitats and green infrastructure; and plan for the enhancement of natural capital 

at a catchment or landscape scale across local authority boundaries.” 

The related footnote specifically notes that:  

“Where significant development of agricultural land is demonstrated to be necessary, areas of 

poorer quality land should be preferred to those of a higher quality.” 

Furthermore, and as the Inspector has pointed out, the Council’s draft Policy SP 2 (A) (Spatial 

Development Strategy 2011-2033) also sets out a sequential approach to the selection of sites for 

housing.  This policy has 11 categories, of which BMV is the second-least preferred location for 

development.  Smaller sites in rural areas are the least preferred location. 

Clearly the incorrect categorisation of our client’s site has had a significantly negative impact on the 

prospects of it being allocated.  However, and perhaps even more seriously, such errors raise the 

prospect that BMV will be unnecessarily allocated, for the Council has identified areas of BMV for 

allocation.   

                                                      
1 http://www.efdclocalplan.org/wp-content/uploads/2018/03/EB805Fiii-Appendix-B1.4.2-Results-of-Stage-2-and-Stage-6.2-

Assessment-Part-3.pdf; 85th page 
2 http://www.efdclocalplan.org/wp-content/uploads/2018/03/EB805Fiii-Appendix-B1.4.2-Results-of-Stage-2-and-Stage-6.2-

Assessment-Part-3.pdf; 16th page 

http://www.efdclocalplan.org/wp-content/uploads/2018/03/EB805Fiii-Appendix-B1.4.2-Results-of-Stage-2-and-Stage-6.2-Assessment-Part-3.pdf
http://www.efdclocalplan.org/wp-content/uploads/2018/03/EB805Fiii-Appendix-B1.4.2-Results-of-Stage-2-and-Stage-6.2-Assessment-Part-3.pdf
http://www.efdclocalplan.org/wp-content/uploads/2018/03/EB805Fiii-Appendix-B1.4.2-Results-of-Stage-2-and-Stage-6.2-Assessment-Part-3.pdf
http://www.efdclocalplan.org/wp-content/uploads/2018/03/EB805Fiii-Appendix-B1.4.2-Results-of-Stage-2-and-Stage-6.2-Assessment-Part-3.pdf
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Another example is the Site Selection Report’s categorisation of the site as: “100% greenfield site not 

within or adjacent to an existing settlement”; in fact, part of the site is previously-developed land as 

confirmed in appeal decision APP/J1535/W/15/3134332 dated 13 April 2016 (Appendix 3).  That 

appeal decision also recognises that the future development of the airfield and growth of North 

Weald Bassett would improve the sustainability credentials of the former golf course, for example by 

making bus improvements more likely. 

Having regard to the above we consider that the even if the conclusions were checked for accuracy 

and consistency (Issue 1 (2)), that process clearly has not been effective; for example even if only a 

desktop exercise were undertaken it would have been plain that this was not agricultural land, not 

least from our client’s representations.   

Furthermore, given that the conclusions are based on errors, the different conclusions reached (Issue 

1 (3)) cannot be justified. 

Finally in relation to Matter 5 we wish to comment on Issue 1 (6) and whether it is justified to allocate 

station car parks.  The first issue is that it is not wholly clear from the draft plan that there is an 

absolute requirement to replace the station car parking with a quantum identical to that which already 

exists.  This ought to be the case, lest redevelopment results in a large number of additional long car 

journeys on the highway network. 

With the assistance of a highly experienced, market sector leading professional chartered cost plan / 

quantity surveyor consultants (Betteridge & Wilson) and valuation / viability consultants (Strutt & 

Parker) our client has examined the development prospects of a number of the sites that the Council 

is proposing to allocate.  A summary of its findings is at Appendix 4.  This exercise was not intended 

to assess the physical capacity of sites to deliver the quantum of housing noted in the draft policies 

but, rather, to identify whether there might be any issues that would have a bearing on those sites’ 

deliverability – thus helping conclusions to be drawn as to whether the Council’s housing delivery 

trajectory can be relied on. 

With reference to the specific car park sites referenced in the MIQs our client commissioned a high-

level viability review for five of the larger of these (Appendix 5).  This has in turn been informed by an 

overall Order of Cost Estimate for each site (Appendix 6).  In each case, like-for-like re-provision of 

car parking has been assumed and this results in the surplus or deficit under Option 2 in Table 1.   

An assessment was also undertaken on the basis of simply providing car parking for the new 

residential units (Option 1 in Table 1), thereby providing an alternative view of the viability of 

developing each site as a further balance.  Whilst purely indicative this suggests that, notwithstanding 

the various physical issues that would need to be dealt with as identified in Issue 1 (6), four of the five 

car park sites – which the Council says would deliver 330 units – would not be viable.  This then calls 

into question the deliverability of the sites. 

Table 1 – Summary of Viability Review 

Site 
Area 

ha 

No 

of 

Units 

GDV 

 

Option 1 

RLV 

Option 2 

RLV 

BLV 

@ 

£3.5m/ha 

Option 1 

Surplus or 

(Deficit) 

Option 2 

Surplus or 

(Deficit) 

Viable? 

1 – Epping LUL Car Park 1.60 89 £29,093,080 £3,553,957 (£7,756,206) £5,600,000 (£2,046,043) (£13,356,206) No 

2 – Cottis Lane Car Park 0.56 45 £14,588,700 £1,921,632 (£1,975,053) £1,960,000 (£38,368) (£3,935,053) No 

3 – Bakers Lane Car Park 0.42 31 £9,898,100 £1,439,929 (£1,508,930) £1,470,000 (£30,071) (£2,978,930) No 

4 – Loughton LUL Car Park 1.62 165 £53,158,100 £6,484,636 £568,976 £5,670,000 £814,636 (£5,101,024) No* 

5 – Debden LUL Car Park 1.66 192 £62,738,280 £10,527,857 £6,085,170 £5,810,000 £4,717,857 £275,170 Yes* 
 

* The density of Site 4 is 102 units/ha and the density of Site 5 is 116 units/ha.  Such densities would result in a tall building which, we assume, is 

unlikely to be acceptable in design terms, and it could raise rights to light issues 
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In arriving at these conclusions summarised in Table 1 the following assumptions have been made: 

 sites appraised in line with indicative densities set out in the draft allocations; 
 

 Gross Development Values are based on comparable market evidence and aligned with the 

findings of Dixon Searle in ‘Stage 2: Update Assessment of the Viability of Affordable Housing, 

Community Infrastructure Levy (CIL) and Local Plan dated November 2017 for Epping Forest 

District Council’; 
 

 40% affordable housing in line with Epping Forest District Council Local Plan 2006 and the Epping 

Forest District Council Submission Version Local Plan 2017 and assessed at a blended rate of 60% 

of private market housing values; 
 

 S106 / CIL allowance of £12,000/unit; 
 

 Private market sales rates based on three per month with the affordable housing sold at practical 

completion on a Golden Brick basis; 
 

 Development Appraisal inputs aligned with the findings of Dixon Searle in ‘Stage 2: Update 

Assessment of the Viability of Affordable Housing, Community Infrastructure Levy (CIL) and Local 

Plan’; and 
 

 Benchmark Land Value (BLV) £3,500,000 / ha as stated in 2.11.14 of the Dixon Searle report, 

recognising that the Existing Use Value of the car parks could well be significantly in excess of this 

sum, notwithstanding the requirement to add a further premium to incentivise landowner release 

(EUV+) as detailed in the NPPF and NPPG on Viability. 

In summary, we consider that it is not justified to allocate the station car parks as a number are 

unlikely to be viable development prospects.  Rather, sites which are viable development prospects 

ought to be identified in the local plan, particularly sites that are ‘deliverable’ in the forthcoming five 

years for the reasons set out elsewhere in this Statement. 

MATTER 6: Housing Supply, including Sources of Supply; the Housing Trajectory; and 

the Five Year Supply.  

In respect of Issue 1 (1), a report has now been published which covers the period up to 21 March 

2018.  Whether this provides data on housing completion for the year 2017-2018 is a different matter 

altogether, however.  The 2017-18 Authority Monitoring Report (‘AMR’) notes (paragraph 1.117) that 

net housing delivery in 2017-18 was 526 dwellings.  This represents a significant increase over 

previous years where, generally, less than 300 homes per annum were delivered.  The 2017-18 figure is 

also much closer to the annual housing need figure. 

It is then noted at paragraph 1.121 that: 

“2017/18 saw the highest number of new homes completed in the District in the last 17 years.  

However, this may be due to changes in the way the Council has collected its monitoring data in 

this monitoring year compared with previous years, meaning that some of the homes recorded 

as built in 2017/18 may have been completed at an earlier date but were not previously 

accounted for.” 

We find this to be an extraordinary position; obviously the Council is aware of the effect that its 

methodological change has had on the reported figure and it should be transparent about this.  

Otherwise, to rely on the figure in the AMR could result in over-optimistic assumptions in relation to 

future years’ housing delivery. 
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In relation to Issue 1 (4) we think that there is a general risk that the capacity of sites has been over-

estimated.  Having undertaken a search of recent planning applications we found a number of 

anomalies, for example: 

 LOU.R10 – 46 and 48 Station Road, Loughton – Approximately 12 Homes 

Planning permission was refused in February 2017 for nine dwellings (EPF/3160/16).  The Officer’s 

report said that the proposal was too large and that the removal of part of the third floor and a 

change to the building line would be more likely to receive favourable consideration.  We 

understand that an alternative scheme for the remodelling of the existing dwellings 

(EPF/1735/16), resulting in no net gain in units, was subsequently implemented. 

 

 NAZE.R2 – The Fencing Centre, Pecks Hill – Approximately 29 Homes 

The planning application for this site (EPF/3298/18/NEW) is proposing 25 dwellings. 

 

 LOU.R6 – Royal Oak Public House – Approximately 10 Homes 

The Officer’s report for application EPF/1191/18 (dated 22 December 2017) notes that there would 

be 10 homes in the finished development but it also notes that the site included 171 Smarts Lane, 

a vacant single-storey dwelling.  Furthermore, the Royal Oak was also a dwelling (VOA reference 

1030464297712, deleted from the Council Tax list on 3 April 2018).  Hence the net gain on this site 

is eight dwellings. 

Based on these sites alone, the net dwelling yield would be 33 dwellings, compared with the 51 stated 

in the Local Plan.   

There is not a reasonable prospect that, on the basis of the existing trajectory in the draft Local Plan, 

that there will be a five-year supply of land upon adoption of the Plan as required by paragraph 73 of 

the NPPF (Issue 2).  This is because the trajectory at Appendix 4 of the draft Plan is over-optimistic 

regarding delivery.  There is no clear justification, for example, for the assumed ‘commitments’, for 

example the 706 dwellings in 2018/2019 and the 563 dwellings in 2019/2020.  The Council should 

provide spreadsheets that detail the assumptions behind these figures so that interested parties can 

have an opportunity to scrutinise the data and, if necessary, make representations. 

Similarly there is no there justification for the significant level of site allocation delivery in the year 

2020/2021 and 2021/2022 which would require a concerted – and probably unprecedented in this 

District – effort from both the Council and developers to get so many permissions in place in the 

space of one year from now. 

We also note that the Council presented a revised trajectory to a Developer Forum meeting on 18 

December 2018.  We have compared this with the 2017 Submission Version trajectory in Table 1. 

Table 1 – Comparison of Trajectories 

 2018/2019 2019/2020 2020/2021 2021/2022 2022/2023 

Submission Version 2017 Trajectory      

Site Allocations 61 129 661 1,014 1,075 

Commitments 706 563 182 16 0 

10% non-implementation rate -71 -56 -18 -2 0 

2017 Sub-total 696 636 825 1,028 1,075 

December 2018 Trajectory      

Site Allocations 0 0 0 293 1,033 

Commitments 534 412 271 214 31 

10% non-implementation rate -53 -41 -27 -21 -3 

December 2018 Sub-total 481 371 244 486 1,211 
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It is apparent from this that the Council has itself reached the conclusion that it cannot rely on site 

allocations to deliver dwellings in the first three years of the current five-year period.  This removes 

851 homes from the first three years of the December 2018 trajectory.   

 

It is also apparent that in the first two years the Council has revised downwards its delivery estimates  

from committed development which reduces delivery in those two years by 290 dwellings. 

 

In total these changes amount to 1,141 homes – approaching two years’ supply. 

 

According to the December 2018 figures the Council will not achieve the annualised ‘future housing 

requirement’ figure of 661 dwellings which is set out in the 2017 Submission Version Local Plan, even 

if it did see 1,211 homes delivered in 2022/23 (a figure which we think is unrealistic, not only in terms 

of previous delivery rates but also in terms of the market’s appetite to deliver so many homes in one 

year).  Instead, it would deliver on average 559 dwellings per annum. 

 

It must also be borne in mind that the Council is an authority that has persistently under-delivered in 

each of the eight years of the current plan period.  Therefore it is not justified that the Council has 

included only a 5% buffer; it should apply a 20% buffer as per paragraph 73 of the NPPF, the trigger 

for which is where housing delivery is below 85% of the housing requirement in the preceding three 

years.  Even based on the Council’s figure of 661 dwellings per annum, the figures at Appendix 5 to 

the Submission Version indicate that just 37% of the annual housing requirement has been delivered 

in the period 2015/16 – 2017/18.  The 85% threshold would not be reached even if the Council used 

the much higher delivery figure for 2017/18 that is set out in the AMR (discussed earlier). 

 

The need to apply a 20% buffer has been confirmed by the Government in its Housing Delivery Test: 

2018 measurement which was published on 19 February 20193 

 

Given that the Council has elected to allocate a large number of smaller sites to boost delivery in the 

five-year period, it is not justified to deal with previous under-delivery using the Liverpool method 

which might be suitable if the Council’s was anticipating an uplift in housing delivery in later years of 

the plan period, for example due to reliance on a small number of large sites. 

 

For reasons including those already noted it is difficult to ascertain the precise housing delivery 

situation to date.  However we have modelled the effect of a 20% buffer below. 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                      
3 https://www.gov.uk/government/publications/housing-delivery-test-2018-measurement  

https://www.gov.uk/government/publications/housing-delivery-test-2018-measurement
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Delivery to date 

2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18* Total 

288 89 299 230 267 157 526 1,856 
Source – Appendix 5 SVLP except for * which is from 2017/18 AMR 

Housing Need  

For plan period 2011-2033 (22 years) – 11,400 dwellings or 518 per annum. 

 

Requirement 2011-2018 

 518 x 7 = 3,626 dwellings 

 

 Previous under-delivery 2011-2018 

 3,636 – 1,856 = 1,780 dwellings  

 1,856 = 51% of requirement 

 

 Future allowance to make up previous under-delivery 

 Liverpool = 1,780 / 22 = 81 dwellings per annum 

 Sedgefield = 1,780 / 5 = 356 dwellings per annum 

 

 Dwellings needed in next five years without buffer 

 Liverpool = (518 + 81) x 5 = 2,995 

 Sedgefield = (518 + 356) x 5 = 4,370 

 

Dwellings needed in next five years with buffer 

Liverpool @ 5% = 2,995 x 1.05 = 3,145 (629 dwellings per annum) 

Sedgefield @ 5% = 4,370 x 1.05 = 4,589 (918 dwellings per annum) 

Liverpool @ 20% = 2,995 x 1.20 = 3,594 (720 dwellings per annum) 

Sedgefield @ 20% = 4,370 x 1.20 = 5,244 (1,049 dwellings per annum) 

 

The ‘Liverpool + 5%’ figure of 629 is less than the 661 annual figure in the Submission Version Local 

Plan because we have used the higher 2017/18 AMR figure for 2017/18 (notwithstanding that we still 

question the robustness of that figure). 

 

Using a 20% buffer, the Council would have to ensure that it has sufficient land for 720 dwellings per 

annum (or 3,600 dwellings across the five-year period), again based on the 2017/18 AMR figure.  This 

is 808 dwellings more than the 2,792 figure noted in the abovementioned December 2018 trajectory.  

The figure would be even greater if the Sedgefield method were adopted, whereby deliverable sites 

for an additional 2,099 dwellings would need to be found in the five-year period. 

 

Given the persistent under delivery in this District Borough it is clear that a 20% buffer is required 

(Paragraph: 037 Reference ID: 3-037-20180913, PPG) and accordingly the Local Planning Authority 

should have planned to meet this need from the outset by proactively allocating sufficient sites to do 

so, as required by paragraphs 20 and 35 of the 2019 NPPF. 

 

This is not sufficient to account for previous under-delivery (even using the longer-term Liverpool 

method) or to provide the relevant buffer as required by national policy.  Thus it can be clearly 

concluded that the Council’s draft Local Plan will still not enable the Council to achieve a five-year 

supply of housing land and that additional deliverable sites must be identified if the plan is to be 

found sound. 
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The Council further revised its housing trajectory in early 2019 (Examination Documents EB410A and 

EB410B).  The Council is still envisaging that site allocations will not start to yield new homes until 

2021/22 (286 homes) but is now proposing to ‘step’ its annual requirement with just 425 dwellings per 

annum in years 1 to 5.  This compares with its stated requirement (using Liverpool + 5%) of 668 per 

annum.  In these documents the Council is also predicting that it will have a land supply for 3,138 

homes (628 homes per annum).  It then argues that it has a five-year supply of housing land, whether 

using a 5% or a 20% buffer.   

 

This is not a credible position to adopt not least when a stepped approach depends on a never-

achieved-before delivery rate of 742 dwellings per annum across a ten-year period (years 6 to 11).   

 

Furthermore, calculating the five-year housing land supply position on the basis of 425 dwellings per 

annum should not be accepted.  As we have already noted there has already been significant under-

delivery in the first six years of the plan period, and local plan housing targets should be minima.  The 

Council should be using all levers in its power to meet the full annual need (including an allowance to 

recover previous under-delivery and a buffer) in each year of the plan period and not putting this off 

until some time in the future.  To do this it should identify sites which can be delivered early in the 

remainder of the plan and the proposal to adopt a stepped approach should be disregarded, lest the 

plan be found unsound for want of a robust five-year housing land supply.   

 

 

Montagu Evans LLP 

21 February 2019 
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Introduction 
 

These Supplemental Representations are made on behalf of Quinn Estates Ltd (henceforth ‘Quinn 

Estates’) and relate to Land to the North and South of the A414, North Weald Bassett.  They have been 

prepared following receipt of an undated letter from the Council that was circulated by email on 26 

March 2018.  That letter was sent following a permission hearing in the Planning Court on 20 March 

2018. 

 

The land which is the subject of these Representations is outlined on a map below (Figure 1).  It was 

last used as a golf course which closed because it was financially unsuccessful.  As previously noted, 

Quinn Estates and the landowner have entered into a contract of sale with Redrow PLC which means 

that the site is deliverable and can make a timely and valuable contribution to the delivery of housing 

and essential supporting infrastructure. 

 

Figure 1 – The Land Subject of These Representations 

Source – BDB Design; not to scale. 
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In our previous representations we have explained Quinn Estates’ and Redrow’s excellent track record 

in delivery new homes and economic development.  This is an important consideration in light of 

various Government announcements and consultations, not least in the February 2017 White Paper 

Fixing our broken housing market where the Government considers that a developer’s track record in 

delivering major schemes is an important consideration, so much so that it has proposed that a 

developer’s track record be taken into account when considering planning applications for major 

developments. 
 

1. Relationship with Previous Representations 
 

These Supplemental Representations do not replace our previous representations – they should be 

read in addition to our previous submissions. 

 

Representations were made in accordance with the statutory requirements at the Regulation 18 stage 

of the Local Plan process.  Whilst they were duly made, for the reasons explained in our Regulation 19 

Representations (which were also duly made), our client is concerned that full and proper regard has 

not been paid to our Representations by the Council.   
 

2. Procedural Concerns 
 

In our previous representations we explained why, based on the turn of events, we consider that our 

client’s site was prematurely and unfairly discounted; it could not have been assessed against all other 

sites and, on that basis, the assessment of all other sites must also be tainted by this procedural 

defect.  It is clear from the July 2017 Cabinet Report, for example, that the relative merits of the sites 

that had been submitted (and, yet, still accepted by the Council as candidates for allocation) following 

the closure of the Regulation 18 consultation period in December 2016 had not been assessed by the 

date that the July 2017 Cabinet Report was published.  It is also clear that the Council had not even 

published a methodology for site selection at that time.  Nevertheless, the Council had already 

dismissed sites – including our client’s site – by that time. 

 

A similar criticism can be made in relation to the current consultation; whilst we welcome the 

opportunity to comment on the Appendices B and C to the Site Selection Report, these documents 

should have informed the selection of sites that were presented to the July 2017 Cabinet Meeting and 

to the December 2017 Council Meeting.   

 

By the Council’s own admission this information was not available to interested parties during the 

statutory consultation period.  The publication of these documents in March 2018 naturally gives rise 

to a suspicion that evidence is being ‘retrofitted’ to the proposed site allocations, and does nothing to 

allay concerns that sites have been unfairly and / or prematurely discounted.  The turn of events 

certainly leads us to question how the Council could have selected all sites without the benefit of the 

necessary evidence base, and whether it is pure coincidence that the Council’s selections correspond 

with the conclusions of the Appendices B and C to the Site Selection Report. 

 

Having regard to the policy tests for local plans, the publication of Appendices B and C to the Site 

Selection Report confirms that the draft local plan as it stands is not and cannot be ‘sound’ because it 

is clearly is not justified (which means that the plan should be the most appropriate strategy, when 

considered against the reasonable alternatives, based on proportionate evidence). 

 

Furthermore, and as we have highlighted in previous submissions, when the Council was asked to 

authorise submission of the emerging local plan, it was not informed of the draft London Plan.  The 
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draft London Plan was published approximately two weeks before the 14 December 2017 Council 

meeting and includes significant increases to housing targets in boroughs that neighbour Epping 

Forest District.  Not only does this raise Duty to Cooperate issues but also it may necessitate the 

identification of additional sites in Epping Forest’s emerging local plan. 

 

It is our clear position that parties will only be satisfied that fair and due process has been followed 

when the Council returns to the Regulation 18 stage of local plan preparation; simply consulting on 

post hoc evidence base does nothing to remedy the apparent prejudice that has been displayed thus 

far. 

 

3. New Material Considerations 
 

Since the Submission Version of the Local Plan was prepared, the Government has published a draft 

Revised National Planning Policy Framework (‘dRNPPF’; 5 March 2018).  Emerging policy is a material 

consideration and it is possible that the final version of the Revised NPPF will have been published 

before the local plan Examination in Public takes place, particularly given recent court action. 

 

Paragraphs 136-137 of the dRNPPF propose to implement the housing White Paper proposals that 

certain criteria should be satisfied before ‘exceptional circumstances’ are used to change Green Belt 

boundaries, and that where Green Belt is released first consideration should be given to land which 

has been previously-developed or which is well-served by public transport.  

 

Paragraph 136 of the dRNPPF says that: 

 

“Before concluding that exceptional circumstances exist to justify changes to Green Belt 

boundaries, the strategic plan-making authority should have examined fully all other reasonable 

options for meeting its identified need for development. This will be assessed through the 

examination of the plan, which will take into account the preceding paragraph, and whether the 

strategy;  
 

a) makes as much use as possible of suitable brownfield sites and underutilised land; 
 

b) optimises the density of development, including whether policies promote a significant uplift 

in minimum density standards in town and city centres, and other locations well served by 

public transport; and  
 

c) has been informed by discussions with neighbouring authorities about whether they could 

accommodate some of the identified need for development, as demonstrated through the 

statement of common ground.” 

 

Such a comparative assessment has not been undertaken in this case but must be undertaken to 

demonstrate that the Council will meet these new tests, lest the emerging plan be considered 

unsound by the Local Plan Inspector.  As noted above, this should necessarily also have regard to the 

Duty to Cooperate, particularly with neighbouring London boroughs. 

 

4. Review of Green Belt Assessments 
 

Quinn Estates has commissioned Amec Foster Wheeler / Wood to undertake an independent review 

of the Green Belt studies that have been commissioned by the Council, not least given the change in 

the basis of the assessment of the subject site between Stage 1 and Stage 2 of the Green Belt 

assessment.   
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A review of the methodology and baseline is essential context to any review of Appendices B and C to 

the Site Selection Report given that the antecedent documents establish the framework for the 

selection of sites. 

 

Amec Foster Wheeler considers there to be two significant flaws in the Council’s assessment of the 

contribution of the Green Belt in this locality and that these render the evidence unreliable as a basis 

for plan-making and decision-taking in respect of the area’s suitability as a location for development.   

 

The flaws relate to: (1) the illogical definition of parcel boundaries as the basis for assessment; and (2) 

an inconsistent analysis of the meeting of Green Belt purposes: 
 

1. Illogical Boundary Definition 

 the Stage 1 Assessment uses the A414 as a clear boundary between parcels DSR-008 

(covering land to the north the A414) and DSR-010 (covering land between North Weald 

Bassett and the M11);  

 by contrast, the Stage 2 Assessment chooses to ignore the A414 as a significant boundary 

feature, extending parcel DSR-008 southwards to the less substantial boundaries of Rayley 

Lane and Vicarage Lane; 

 the Stage 2 Assessment offers no explanation for this change; and 

 there are significant implications arising from this boundary shift in terms of the assessment 

of parcel DSR-008’s contribution to fulfilling Green Belt purposes. 

 

2. Inconsistent Analysis of the Meeting of Green Belt purposes 

 the analysis of the extent to which parcel DSR-008 meets Green Belt purposes is confused in 

two respects: first, in respect of the separation function (Purpose 2), and second in respect of 

the prevention of encroachment function (Purpose 3); 

 Purpose 2 - Prevent neighbouring towns1 from merging.  The following analysis is offered: 

“in this large area of gentle, north and west-facing slopes would extend the settlement edge 

significantly closer to Harlow. A broad area of high ground to the south of Harlow, in which the 

wooded areas of Harlow Park, Mark Bushes and Latton Bushes are very prominent, creates 

strong visual separation, but to the south of Hastingwood a very broad, shallow valley provides 

long views so there would be a perception of settlement expansion from some distance north of 

the parcel. To the east the parcel accounts for about one third of the 4km gap between North 

Weald Bassett and Chipping Ongar, so the gap experienced in travelling along the A414 would 

be reduced noticeably, but Chipping Ongar lies in a valley and has no intervisibility to this 

distance.” 

However: 

 North Weald Bassett is not a town (indeed the Stage 2 Assessment labels the settlement 

type as a ‘Large Village’) and therefore cannot be used as the basis for the assessment of 

Purpose 2; 

 the analysis conflates physical and perceptual assessment, the latter more properly the 

concern of landscape sensitivity and capacity assessment; and 

                                                      
1 The Assessment defines ‘towns’ as: London, Harlow, Cheshunt, Hoddesdon, Epping, Waltham Abbey, Loughton / 

Debden, Chigwell, Buckhurst Hill, Chipping Ongar, North Weald Bassett, Theydon Bois, Roydon and Lower Nazeing) 
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 the conclusions on Purpose 2 are therefore neither not logical nor valid in terms of the 

assessment of the strategic role of the Green Belt. 

 Purpose 3 – Assist in Safeguarding the Countryside from Encroachment’. The analysis 

states that: “North Weald Golf Course occupies the western third of this area but the remainder 

is mostly arable farmland, centred on the farm at Wyldingtree. The parcel forms the southern 

slopes of a very broad, exposed and rural valley (along which Cripsey Brook flows). The 

settlement edge at Tyler's Green is contained by a strong hedgerow and the eastern and western 

parts of the parcel are more remote from the inset settlement. Development along Vicarage 

Lane West is not urbanising in character. There are no significant barrier features separating the 

parcel from the wider countryside.” 

However: 

 the analysis appears to relate solely to land to the north of the A414, failing to consider the 

significant area south of the A414 which has been included in the Stage 2 Assessment, 

notwithstanding the statement in the Assessment that: “The A414 could form a strong 

parcel boundary, but this would not alter the assessment findings”; 

 the illogical boundaries of parcel 008.2 render the analysis of the Stage 2 unreliable in 

relation to Purpose 3, with no specific analysis of land to the south of the A414; and 

 the analysis of parcel DSR-010 in the Stage 1 Assessment (which contains land to the south 

of the A414) concludes that the parcel performs strongly in respect of preventing 

encroachment into open countryside. (12) The parcel is largely dominated by the airfield, 

the associated roadways and control tower. The airfield is surrounded by large slightly 

sloping arable fields that provide panoramic views of North Weald Bassett. It is unlikely that 

the topography and location prevent encroachment of development, given the proximity to 

North Weald Bassett and the open landscape. Therefore, the Green Belt designation 

safeguards the countryside from encroachment. (13) The parcel has not been encroached by 

built development or other urbanising elements. 

Given the extent of urbanising uses associated with the North Weald Airfield and its periphery, 

and land off Vicarage Lane (notably at Chase Farm), the statement at (13) cannot be relied 

upon as a fair analysis of the true contribution of the land to Green Belt purposes and 

consequently the effect of introducing development. 

 

5. Assessment of the Former North Weald Golf Course Site 
 

Amec Foster Wheeler has also reviewed the summary of the subject site in Appendices B and C to the 

Site Selection Report.  The following inaccuracies / issues have been identified: 

 

 Appendix C (2016, pages C108/C109) lists the harm to the Green Belt as follows:  

 

 Parcel 008.1 – Moderate  

 Parcel 008.2 – Very High  

 Parcel 010.1 – Low  

 Parcel 010.2 – Moderate  

 Parcel 010.3 – High  

 Parcel 010.4 – High  

 Parcel 010.5 – Moderate  

 Parcel 011.1 – Moderate  

 Parcel 011.2 – High  
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 Parcel 011.3 – Very High 

 

The location of those parcels is as shown on the map below. 

 

Figure 2 – Map from 319th Page of Stage 2 Report

Source – Epping Forest District Council 

The reason for excluding the former North Weald Golf Course is noted in Appendix B1.1 – 

Overview of Assessment of Residential Sites (Arup, March 2018) thus: 

 

Figure 3 – Extract from Arup Report 

 

 
Source – Arup / Epping Forest District Council 
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As is apparent from the Submission Version of the Local Plan (see Figure 4), however, a number 

of sites which have a ‘High’ score in terms of Green Belt purposes are proposed for allocation, for 

example 010.3 and 010.4. 

 

Figure 4 – Map 5.12 from Submission Version Local Plan 

 
Source – Epping Forest District Council 
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It is our client’s position that: 

 

 The land at North Weald Bassett Golf Course was prematurely and unjustifiably excluded from 

further consideration on the basis of inaccurate definition and scoring of the contribution to 

Green Belt purposes, as set out above.  If parcel 010 had been properly defined, that is using the 

A414 as its northern boundary (and including the part of 008.2 that is to the south of the A414), 

the scoring of its contribution to Green Belt purposes would have been ‘Moderate’ as is the case 

in relation to land to the south of Vicarage Lane (010.2).  On that basis it would have been 

justifiable to give further serious consideration to development of the former North Weald Golf 

Course. 

 

 Whilst two sites to the north of Vicarage Lane were originally proposed to be taken forward, the 

reason for discounting them (Appendix B1.6.6 (Decisions on Residential Sites for Allocation in 

North Weald Bassett, ARUP, 2018 pages 1108 and 1109)) reveals the land between Vicarage Lane, 

the A414 and Rayley Lane is indeed suitable for development, but does not fit within the Council’s 

wider development strategy for the village (emphasis added):  

 

SR-0195B, Land to the North of Vicarage Lane, East, North Weald Bassett 

This site was proposed for allocation in the Draft Local Plan (2016). Although the site was 

identified as available within the first five years of the Plan period, and has no identified 

constraints or restrictions which would prevent it coming forward for development, it was 

considered to be less critical to the delivery of development in the settlement as a result of its 

more outlying location to the north of the A414 and relative detachment from North Weald 

Bassett (it forms part of Scenario B Option 3 in the North Weald Bassett Masterplanning Study 

and is adjacent to Tylers Green). It was considered that other sites in North Weald Bassett 

could make a greater contribution to achieving the Council's aspirations for North 

Weald Bassett which seeks to promote growth to the north of the existing settlement but 

south of Vicarage Lane and the A414. If these sites were allocated they would cumulatively 

provide the desired growth in this settlement. This site is therefore not proposed for allocation. 

 

SR-0467, North Weald Nurseries, Vicarage Lane, North Weald Bassett 

This site was identified as available within the first five years of the Plan period and has no 

identified constraints or restrictions which would prevent it coming forward for development. 

However, it falls outside of the spatial extent of the previously commissioned North Weald 

Bassett Masterplan Study. It was considered that Vicarage Lane provides a logical edge 

and suitably defensible Green Belt boundary for the expanded settlement. The desired 

level of growth for the settlement could be achieved without extending development 

north of Vicarage Lane. The site is not proposed for allocation. 

 

 In its assessment of the former North Weald Golf Club site (reference SR-0179, which excluded 

consideration all of the land to the north of the A414), Arup looked solely at the merits of, and 

benefits associated with, residential use.  This means that it scored poorly on sustainability 

measures that would be addressed through the on-site delivery of complementary uses alongside 

residential, such as shops and community facilities.  Those complementary uses were clearly set 

out in our previous representations and, as is also clear from those representations, some (such as 

the proposed schools) are of district-wide importance and will assist in achieving sustainable 

growth. 

 

 Similarly, regard has not been paid to the ability to create accessible public open space on the 

site.  As noted in our representations, the proposed development would include a country park 
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which would improve access to the Green Belt, along with amenity space associated with the new 

homes. 

 

 Furthermore, the assessment has disregarded other important considerations such as the 

Council’s proposals for employment uses on the North Weald Airfield which is adjacent to the 

subject site and which would add significantly to the sustainability of this location for a mixed-use 

residential-led development, augmenting existing provision such as the Bassett Business Units. 

 

 Flood risk is identified in the Council’s evidence as a constraint that prevented the site from being 

progressed beyond Stage 2 of the site assessment process.  Thus the Council’s assessment 

apparently disregards detailed evidence presented in our previous representations which 

explained that discrete areas of flood risk land would not fetter the site’s ability to accommodate 

residential and non-residential growth.  Indeed, Arup’s own site assessment of SR-0179 notes that 

the “band of Flood Risk Zone 3a and 2 across central area of site” would “reduc[e] the developable 

area by circa 1/5”.  Moreover, Arup explicitly states that “[t]he impact of the higher Flood Risk 

Zones can be mitigated by site layout.”  Therefore by Arup’s own account, this constraint should 

not have constituted a justified reason to discount the whole of the site at an early stage in the 

plan-making process. 

 

 The Arup Report also reduces the score given to our client’s site on the basis of a purported loss 

of Best and Most Versatile Agricultural Land (‘BMV’).  It indicates that the conclusions have been 

reached without the benefit of a site visit or even a basic understanding of the site’s history.  The 

site is a former golf course that has been subject of extensive land raising and therefore its 

redevelopment would not constitute a loss of BMV land or land that is capable of viable 

cultivation.  The site is, in fact, sequentially-preferable to other sites in the District that are actively 

farmed, and which nevertheless are being brought forward by the Council as draft allocations.  In 

this regard the Council’s approach is inconsistent with national planning policy (2012 NPPF 

paragraph 112) and therefore unsound: 

 

“Local planning authorities should take into account the economic and other benefits of the best 

and most versatile agricultural land. Where significant development of agricultural land is 

demonstrated to be necessary, local planning authorities should seek to use areas of poorer 

quality land in preference to that of a higher quality.” 

 

This requirement is also in the dRNPPF (paragraphs 168, 169 and footnote 45). 

 

There are other errors in the Arup report, such as a reference to the A614 instead of the A414.  Given 

the multiple errors in relation to just the one site that we have looked at, we question how many other 

errors might appear elsewhere in the report and taint its conclusions. 

 

Based on the issues set out above we consider that our client’s site has been incorrectly scored.  We 

expect that other sites may have been incorrectly scored, too.  

 

This highlights the wholly unsatisfactory timing and nature of this consultation exercise; if just one site 

has been incorrectly scored then it may have been unjustifiably excluded, other land may have been 

unjustifiably included. The Council should have first consulted on the robustness of the full Site 

Selection Report, including the appendices, and then undertaken the site ranking and selection 

process.  
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Once again, the only remedy to this is to return to the Regulation 18 stage of the plan preparation 

process and to undertake a proper site selection process in the light of responses from this 

consultation exercise.  

 

Overall Conclusion 
 

These Supplemental Representations relate to evidence base that was published by the Council in 

March 2018.  The evidence base is an analysis of sites, the intention of which is to inform the release 

of land from the Green Belt.  However, the Council had already made a decision in that regard before 

this document was published.   

 

This consultation cannot rectify the serious defects in the Submission Version of the emerging Local 

Plan that we have consistently highlighted by way of our series of representations.   

 

Now that the Council has published Appendices B and C to the Site Selection Report our client has 

commissioned an analysis by advisors that are experienced in examining Green Belt matters.   

 

The aforementioned information cannot be divorced from the wider Green Belt assessment work that 

has been commissioned by that Council; it is that work which provides the baseline and criteria for the 

assessment of sites. 

 

We have noted that there are issues, such as in relation to the definition of land parcel boundaries, 

which highlight that an inconsistent and illogical approach has been taken.  We have also set out a 

number of errors in the assessment of just one site which also raise concerns about the robustness of 

the assessment. 

 

We can say with certainty that the implications for the assessment of our client’s site are significant 

and, regardless of whether or not such failings are widespread, it follows that the failings that are 

apparent in the assessment of our client’s site render unsound the whole of the site analysis given that 

it is a comparative exercise.  

 

 

 

 

 

 

 

 

 

 

 

  



 
 
 

 

 

 

 

Site Suitability Assessment – Quinn Estates’ and Redrow’s Factual Update Version  

Site Reference: SR-0179 

Parish: North Weald Bassett 

Size (ha): 30.87 

Address: Part of North Weald Golf Club, Rayley Lane, North Weald, Essex, 
CM16 6AR 

Primary use: Residential 

Site notes: Former golf course 

 

 

Criteria Score Qualitative Assessment 

1.1 Impact on Internationally Protected Sites 0 
Effects of allocating site for the proposed use do not undermine conservation objectives (alone or in combination 
with other sites). 

 

1.2 Impact on Nationally Protected sites 0 
The site is located over 2km from the nearest SSSI and no risks are flagged in relation to residential development 
under Natural England’s SSSI Impact Risk Zone tool. Given the substantial open space provision offsetting 
recreational pressure, no impacts on nationally protected sites are anticipated. 

 

1.3a Impact on Ancient Woodland 0 
Site is not located within or adjacent to Ancient Woodland.  

1.3b Impact on Ancient/Veteran Trees outside of 
Ancient Woodland 

0 
No Ancient or Veteran trees are located within the site.  

1.4 Impact on Epping Forest Buffer Land 0 
Site is unlikely to impact on Epping Forest Buffer Land.  

1.5 Impact on BAP Priority Species or Habitats 0 
No effect as features and species could be retained or due to distance of BAP priority habitats from site. The site is partially within Deciduous Woodland and BAP priority habitat with no main feature buffer zones. The site 

may indirectly affect the BAP priority habitats. There may be effects but mitigation can be implemented to address this. 

1.6 Impact on Local Wildlife Sites 0 
Site has no effect as features and species could be retained or due to distance of local wildlife sites from site. The site is adjacent to St. Andrew's Churchyard, North Weald LWS. The site is unlikely to affect the features and 

species of this LWS. 

1.7 Flood risk 0 
None of site where residential is proposed would be in Flood Zone 2 or 3. The impact of the higher Flood Risk Zones can be mitigated by site layout. 

1.8a Impact on heritage assets 0 
Site is located within the setting of a heritage asset and effects can be mitigated. South of site potential to impact on setting of Grade II* listed church. Mitigate by locating development to north of site 

and good screening. 

1.8b Impact on archaeology 0 
There is a medium likelihood that further archaeological assets may be discovered on the site, but potential is 
unknown as a result of previous lack of investigation. 

 

1.9 Impact of air quality 0 
The impact of the Proposed Development in terms of exposure of the future residents for both annual and hourly 
NO2 is therefore considered to be negligible. 

There are no exceedances of the annual mean AQS objective level for NO2 at any of the existing sensitive receptors 
either with or without the Development in either 2021 (the proposed year of opening for Phase One of the 
Development) or in 2033 (the anticipated year of completion of the Development). 

2.1 Level of harm to Green Belt (-) 
Site is within Green Belt, where the level of harm caused by release of the land for development would be very 
low, low or medium. 

 

3.1 Distance to the nearest rail/tube station (-) 
Site is more than 4000m from the nearest rail or tube station.  

3.2 Distance to nearest bus stop (+) 
New bus stops will be provided as part of the development which will mean that the distance to the nearest bus 
stop will be less than 1,000m 

 

3.3 Distance to employment locations (+) 
Site is adjacent to North Weald Airfield employment location (as proposed to be allocated).  

3.4 Distance to local amenities (+) 
Local amenities (eg small shop) to be provided as part of development.  

3.5 Distance to nearest infant/primary school (+) 
Primary school to be provided as part of development.  

3.6 Distance to nearest secondary school (-) 
Site is more than 4000m from the nearest secondary school.  

3.7 Distance to nearest GP surgery (+) 
GP surgery to be provided as part of development.  

3.8 Access to Strategic Road Network 
 

(+) 
Site is close to M11 (approximately 2km). Scheme would fund improvement works at Junction 7 of the M11. 

4.1 Brownfield and Greenfield Land (-) 
Majority of the site is greenfield land that is currently neither within nor adjacent to a settlement but it will be 
adjacent to the settlement once the Countryside Properties site is built out. 

 

4.2 Impact on agricultural land  0 
Development of the site would not involve the loss of the best and most versatile agricultural land (grades 1-3).  

4.3 Capacity to improve access to open space (+) 
Development unlikely to involve the loss of public open space; access to the Green Belt will be significantly 
improved by the proposed Country Park.  New sports facilities will also be provided. 

A negligible part of the site contains public open space at present.  The proposed Country Park will improve access to 
the Green Belt in line with the aspirations of emerging NPPF policy, alongside enhanced recreation and leisure 
opportunities  

5.1 Landscape sensitivity (-) 
Site falls within an area of medium landscape sensitivity - characteristics of the landscape are resilient to change 
and able to absorb development without significant character change. 

The key characteristics of the adjacent assessed landscape sensitivity zone extend to this site. The form and extent of 
any development would have to be sensitive to the location to avoid potential adverse impact on the wider landscape 
character. 

5.2 Settlement character sensitivity (-) 
Development could detract from the existing settlement character. The Council's masterplan identifies the site as unsuitable for development since the distance of the site from existing 

development could inhibit effective integration. 

6.1 Topography constraints 0 
There are no topographical constraints that would prevent or hinder development. A full topographical survey has been undertaken to ensure that development will be deliverable and built development 

can be accommodated in a manner that mitigates potential effects on landscape. 

6.2a Distance to gas and oil pipelines 0 
Gas or oil pipelines do not pose any constraint to the site.  

6.2b Distance to power lines 0 
Power lines do not pose a constraint to the site.  

6.3 Impact on Tree Preservation Order (TPO) 0 
The intensity of site development would not be constrained by the presence of protected trees either on or 
adjacent to the site. 

 

6.4 Access to site (+) 
Suitable access to site already exists. Existing access from Rayley Lane. 

6.5 Contamination constraints (-) 
There is not contamination to the extent that development could not proceed. Survey work indicates that the majority of the Site comprises soils that are suitable for use in a residential use with 

gardens.  Three localised areas were identified where the presence of heavy metals in the soil increased the risk to 
future residential users to moderate/low but this can be addressed through development. 

6.6 Traffic impact 0 
Area around the site expected to be uncongested at peak time.  Potential to increase access to and use of 
sustainable modes of transport.  
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 Purpose 

This report sets out a revised assessment of the contribution to Green Belt purposes of land at the former 

North Weald Golf Course. The analysis establishes that: 

 the Green Belt Assessment commissioned by Epping Forest District Council is flawed in respect the 

specification of parcels for assessment and an inconsistent analysis of the contribution of land to 

Green Belt purposes. 

 a revised analysis of the contribution of the land to the Green Belt reveals that land to the south of 

the A414 makes a more moderate contribution to the Green Belt than concluded by the Council’s 

assessment. 

 site-specific testing of the qualities of the land suggests that development could be readily 

accommodated on land to the south of the A414, with a more cautious approach on land to the north 

of the A414. 
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 Flawed EFDC Green Belt Assessment 

There are two significant flaws in the Council’s assessment of the contribution of the Green Belt in this 

locality. Together these render the evidence unreliable as a basis for plan-making and decision taking in 

respect of the area’s suitability as a location for development. The flaws relate to: the illogical definition of 

parcel boundaries as the basis for assessment, and an inconsistent analysis of the meeting of Green Belt 

purposes. 

2.1 Illogical Boundary Definition 

 The Stage 1 Assessment uses the A414 as a clear boundary between parcels DSR-008 (covering 

land to the north the A414) and DSR-010 (covering land between North Weald Bassett and the 

M11).  

 By contrast, the Stage 2 Assessment, published in August 2016, chooses to ignore the A414 as a 

significant boundary feature, extending parcel DSR-008 southwards to the less substantial 

boundaries of Rayley Lane and Vicarage Lane. 

 The Stage 2 Assessment offers no explanation for this change. 

 The implications of this boundary shift for the assessment of the fulfilment of Green Belt purposes of 

parcel DSR-008 are significant. 

2.2 Inconsistent Analysis of the Meeting of Green Belt purposes  

 The analysis of the extent to which parcel DSR-008 meets Green Belt purposes is confused in two 

respects: first, in respect of the separation function (Purpose 2), and second in respect of the 

prevention of encroachment function (Purpose 3). 

 Purpose 2 - Prevent neighbouring towns1 from merging. The following analysis is offered: “in this 

large area of gentle, north and west-facing slopes would extend the settlement edge significantly 

closer to Harlow. A broad area of high ground to the south of Harlow, in which the wooded areas of 

Harlow Park, Mark Bushes and Latton Bushes are very prominent, creates strong visual separation, 

but to the south of Hastingwood a very broad, shallow valley provides long views so there would be 

a perception of settlement expansion from some distance north of the parcel. To the east the parcel 

accounts for about one third of the 4km gap between North Weald Bassett and Chipping Ongar, so 

the gap experienced in travelling along the A414 would be reduced noticeably, but Chipping Ongar 

lies in a valley and has no intervisibility to this distance. 

                                                            
1 The Assessment defines towns as: London, Harlow, Cheshunt, Hoddesdon, Epping, Waltham Abbey, Loughton 
/ Debden, Chigwell, Buckhurst Hill, Chipping Ongar, North Weald Bassett, Theydon Bois, Roydon and Lower 
Nazeing) 
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o North Weald Bassett is not a town (indeed the Stage 2 Assessment labels the settlement 

type as a ‘Large Village’) and therefore cannot be used as the basis for the assessment of 

Purpose 2. 

o The analysis conflates physical and perceptual assessment, the latter more properly the 

concern of landscape sensitivity and capacity assessment. 

o The conclusions on Purpose 2 are therefore neither not logical nor valid in terms of the 

assessment of the strategic role of the Green Belt. 

 Purpose 3 – Assist in Safeguarding the Countryside from Encroachment’. The analysis states that: 

“North Weald Golf Course occupies the western third of this area but the remainder is mostly arable 

farmland, centred on the farm at Wyldingtree. The parcel forms the southern slopes of a very broad, 

exposed and rural valley (along which Cripsey Brook flows). The settlement edge at Tyler's Green is 

contained by a strong hedgerow and the eastern and western parts of the parcel are more remote 

from the inset settlement. Development along Vicarage Lane West is not urbanising in character. 

There are no significant barrier features separating the parcel from the wider countryside. 

o The analysis appears to relate solely to land to the north of the A414, failing to consider the 

significant area south of the A414 which has been included in the Stage 2 Assessment, 

notwithstanding the statement in the Assessment that: “The A414 could form a strong parcel 

boundary, but this would not alter the assessment findings.” 

o The illogical boundaries of parcel 008.2 render the analysis of the Stage 2 wholly unreliable 

in relation to Purpose 3, with no specific analysis of land to the south of the A414. 

o The analysis of parcel DSR-010 in the Stage 1 Assessment (which contains land to the 

south of the A414) concludes that the parcel performs strongly in respect of preventing 

encroachment into open countryside. (12) The parcel is largely dominated by the airfield, the 

associated roadways and control tower. The airfield is surrounded by large slightly sloping 

arable fields that provide panoramic views of North Weald Bassett. It is unlikely that the 

topography and location prevent encroachment of development, given the proximity to North 

Weald Bassett and the open landscape. Therefore, the Green Belt designation safeguards 

the countryside from encroachment. (13) The parcel has not been encroached by built 

development or other urbanising elements. 

o Given the extent of urbanising uses associated with the North Weald Airfield and its 

periphery and land off Vicarage Lane (notably at Chase Farm), the statement at (13) cannot 

be relied upon as a fair analysis of the true contribution of the land to Green Belt purposes 

and consequently the effect of introducing development. 
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 Results of a Revised Stage 2 Green Belt 
Assessment 

The Council’s Stage 2 Assessment states that: “The A414 could form a strong parcel boundary, but this 

would not alter the assessment findings.” No further evidence for this conclusion is offered. In reality, re-

assessment of a revised parcel, bounded by Vicarage Lane, Rayley lane and the A414, and a corrected 

assessment of Purpose 2, yields different results to those of the Parcel 008.2 as presented by the Council’s 

evidence.  Table 3.1 Sets out the results of the re-assessment of land parcels comprising the former North 

Weald Golf Course. 

Table 3.1 Assessment of Land Comprising the former North Weald Golf Course 

Green Belt Purpose EFDC Stage 2 
Assessment for Parcel 
008.2 

Assessment for Land to 
the South of the A414 

Assessment for Land to the 
North of the A414 

1. To check the 
unrestricted 
sprawl of large 
built‐up areas 

Guide Question (Wood 
E&I): What is the role 
of the parcel in 
preventing the 
extension of an 
existing development 
into open land beyond 
established limits, in 
light of the presence of 
significant boundaries? 

No Contribution 

The edge of Harlow is a 
little over 3km to the 
north-west and separated 
from this parcel by the 
M11 motorway, which 
follows (in cutting) a ridge 
of higher ground that 
prevents any inter-
visibility. Land closer to 
Harlow is considered to 
play a strong role in 
preventing potential 
sprawl. 
 
The higher rating given to 
Stage One parcel DSR-
008 reflects that parcel's 
inclusion of land closer to 
the large built-up area of 
Harlow. 

No Contribution 

This assessment also aligns 
with the EFDC Stage 2 
Assessment for Parcel 
008.2 in relation to this 
purpose. 
 
The parcel is surrounded on 
all sides by the significant 
boundaries of Rayley Lane 
to the west, Vicarage Lane 
West to the south, the linear 
belt of trees and shrubs 
between the parcel and the 
nursery to the east, and the 
A414 to the North. All these 
can be regarded as strong 
boundaries, comprising 
prominent physical features. 

Furthermore, the site does 
not adjoin a large built up 
area nor does it support 
Green Belt which does. 

No Contribution 

This assessment also aligns 
with the EFDC Stage 2 
Assessment for Parcel 008.2 
in relation to this purpose. 
 
The parcel is surrounded on all 
sides by the significant 
boundaries of Cripsey Brook, 
with its associated riparian 
vegetation to the north and 
north east, and an established 
hedgerow to the to the east 
(both of which separate the 
parcel from the surrounding 
Arable land), and the A414 to 
the south. These boundaries 
can be regarded as 
moderately strong, comprising 
physical features. 

Furthermore, the site does not 
adjoin a large built up area nor 
does it support Green Belt 
which does. 

2. To prevent 
neighbouring 
towns from 
merging 

Guide Question (Wood 
E&I): What is the role of 
the parcel in preventing 
the merger of 
settlements which might 
occur through a 
reduction in the distance 
between them? 

 

Moderate 

Development in this large 
area of gentle, north and 
west-facing slopes would 
extend the settlement 
edge significantly closer 
to Harlow. 
 
A broad area of high 
ground to the south of 
Harlow, in which the 
wooded areas of Harlow 
Park, Mark Bushes and 
Latton Bushes are very 
prominent, creates strong 
visual separation, but to 

No Contribution 

Although development in 
this area of gentle, north 
and west-facing slopes 
would locally create a 
settlement edge which is 
closer to Harlow, the 
distance is a significant 
3.2km, and the substantial 
built feature of the M11 
motorway also runs 
between the two. 
 
Furthermore, North Weald 
Bassett itself is not a town 
and therefore cannot be 

No Contribution 

Although development in this 
area of gentle, north and west-
facing slopes would locally 
create a settlement edge 
which is closer to Harlow, 
North Weald Bassett itself is 
not a town and therefore 
cannot be used as the basis 
for the assessment of Purpose 
2. 
In addition, the development 
parcel is not located within a 
strategic gap between towns. 
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Green Belt Purpose EFDC Stage 2 
Assessment for Parcel 
008.2 

Assessment for Land to 
the South of the A414 

Assessment for Land to the 
North of the A414 

the south of Hastingwood 
a very broad, shallow 
valley provides long 
views so there would be 
a perception of 
settlement expansion 
from some distance north 
of the parcel. 
 
To the east the parcel 
accounts for about one 
third of the 4km gap 
between North Weald 
Bassett and Chipping 
Ongar, so the gap 
experienced in travelling 
along the A414 would be 
reduced noticeably, but 
Chipping Ongar lies in a 
valley and has no inter-
visibility to this distance. 

used as the basis for the 
assessment of Purpose 2. 
 
In addition, the 
development parcel is not 
located within a strategic 
gap between towns. 
 
 
 
 
 
 
 
 
 

 

 
 
 
 

 

3. To assist in 
safeguarding 
the countryside 
from 
encroachment 

Guide Question 
(Wood E&I): What is 
the role of the parcel in 
maintaining a sense of 
openness, particularly 
in light of proximity to 
a settlement edge? 

Strong 

North Weald Golf Course 
occupies the western 
third of this area but the 
remainder is mostly 
arable farmland, centred 
on the farm at 
Wyldingtree. 
 
The parcel forms the 
southern slopes of a very 
broad, exposed and rural 
valley (along 
which Cripsey Brook 
flows).  
 
The settlement edge at 
Tyler's Green is 
contained by a strong 
hedgerow and the 
eastern 
and western parts of the 
parcel are more remote 
from the inset settlement. 
Development along 
Vicarage Lane West is 

not urbanising in 
character. There are no 
significant barrier 
features separating the 
parcel from the wider 
countryside. 

Moderate 

North Weald Golf Course 
occupies the majority of the 
area, the former golf club 
buildings (including the 
former club house, which 
benefits from a planning 
permission for a change of 
use to residential 
development) and the North 
Weald Health and Leisure 
Centre sit to the north and 
there is development along 
the Vicarage Lane West 
boundary to the south. 
Therefore, encroachment 
into this land has already to 
an extent compromised the 
Green Belt.  
The A414 which is buffered 
by substantial hedgerows, 
separates the land from the 
northern portion of the 
former golf course, which is 
accessed via an underpass.  
Rayley Lane borders the 
land to the west, beyond 
which is the northern 
section of the main runway 
of North Weald Airfield. 

Within the parcel the land is 
undulating and from the 
elevated vantage point at 
the top of the undulations 
there are views out to 
surrounding countryside. 
However, there is no direct 
relationship with open 
countryside and a high 
degree of enclosure exists 

Strong 

The North Weald Golf Course 
occupies the whole of the 
area. 

The A414 which is buffered by 
substantial hedgerows, 
separates the land from the 
southern half of the north 
weald golf course, which is 
accessed via an underpass.  

The land to the north and east 
is separated by hedgerows 
and is arable farmland. 

Within the site the landscape 
is undulating and from the 
elevated vantage point at the 
top of the undulations there 
are views out to surrounding 
countryside. 
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Green Belt Purpose EFDC Stage 2 
Assessment for Parcel 
008.2 

Assessment for Land to 
the South of the A414 

Assessment for Land to the 
North of the A414 

due to the parcel being 
contained by physical 
boundaries and substantial 
vegetation to all sides. 

4. To preserve the 
setting and 
special 
character of 
historic towns 

Guide Question 
(Wood E&I): What is 
the role of the parcel 
in respect of the 
proximity to, and 
degree of 
intervisibility with, the 
core (such as a 
Conservation Area) 
of an historic town or 
settlement? 

No Contribution 

There is no relationship 
between the parcel and 
any historic town. 
(Historic towns are: 
Chipping Ongar, 
Waltham Abbey, Epping 
and Sawbridgeworth) 

No Contribution 

This assessment aligns with 
the EFDC Stage 2 
Assessment for Parcel 
008.2 in relation to this 
purpose. 

 

No Contribution 

This assessment aligns with 
the EFDC Stage 2 
Assessment for Parcel 008.2 
in relation to this purpose. 

 

 

3.1 Commentary 

The revised assessment demonstrates that the land south of the A414 should reasonably be regarded as a 

distinct parcel both from the wider EFDC Parcel of 008.2 and land to the north of the A414. Land to the south 

of the A414 clearly makes less of a contribution to Green Belt purposes than purported by the Council’s 

evidence-base studies, reflecting the high degree of physical enclosure of the land, physically and visually, 

and its separation from the wider open countryside to the north and the west. 
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 Site-Specific Testing 

Determination of the likely impact of development on Green Belt purposes requires assessment of the likely 

impacts on the strategic role of the Green Belt and the potential for amelioration of those impacts. Table 4.1 

details the performance of the North Weald Golf Course site, split between land to the south of the A414 and 

land to the north, using the following assessment questions2: 

 What is the likely nature and extent of the harm to the Green Belt of removing the site from it? 

 To what extent could the consequent impacts on the purposes of the Green Belt be ameliorated or 

reduced to the lowest reasonably practicable extent? 

 If this site were to be developed as proposed, would the adjacent Green Belt continue to serve at 

least one of the five purposes of Green Belts, or would the Green Belt function be undermined by the 

site’s allocation? 

 Can the Green Belt boundary around the site be defined clearly, using physical features that are 

readily recognisable and likely to be permanent? Does it avoid including land which it is necessary to 

keep permanently open? 

Table 4.1 Site-Specific Testing of North Weald Golf Course Land to the North and South of the A414 

Assessment Question Land to the south of the A414 Land to the north of the A414 

What is the likely nature 
and extent of the harm to 
the Green Belt of 
removing the site from 
it? 

As per Part 2, the site makes no 
contribution in checking the unrestricted 
sprawl of large built-up areas, in 
preventing neighbouring towns from 
merging (it is not regarded as relevant in 
this regard), nor preserving the setting 
and special character of historic towns.  

However, the land does make a moderate 
contribution in assisting in safeguarding 
the countryside from encroachment. 

Therefore, there will be the corresponding 
moderate adverse effect on the Green Belt 
resulting from the removal of this 
moderate contribution.   

As per Part 2, the site makes no contribution in 
checking the unrestricted sprawl of large built-
up areas, in preventing neighbouring towns 
from merging (it is not regarded as relevant in 
this regard), nor preserving the setting and 
special character of historic towns.  

However, it does make a strong contribution in 
assisting in safeguarding the countryside from 
encroachment. 

Therefore, there will be the corresponding 
strong adverse effect on the Green Belt 
resulting from the removal of this strong 
contribution.   

 

To what extent could the 
consequent impacts on 
the purposes of the 
Green Belt be 
ameliorated or reduced 
to the lowest reasonably 
practicable extent? 

There are opportunities to strengthen 
boundaries with additional planting to 
further enhance the inherently contained 
nature of the site. 

In addition, the design of the proposed 
development can take account of natural 
features such as watercourses to 
enhance ecological connectivity, and 
substantial buffers could be provided to 

There are opportunities to strengthen 
boundaries with additional planting to further 
enhance the contained nature of the site. 

The design of the proposed development can 
take account of natural features such as 
watercourses to enhance ecological 
connectivity, and substantial buffers could be 
provided to existing public rights of way to 
maintain access to the countryside for people. 

                                                            
2 Adapted from: Calverton Parish Council v Nottingham City Council, Broxtowe Borough Council and Gedling 
Borough Council [2015] EWHC 1078 (Admin), Jay J   
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Assessment Question Land to the south of the A414 Land to the north of the A414 

existing public rights of way to maintain 
access to the countryside. 

 

In addition, the northern boundary along 
Cripsey Brook can act as a flood risk buffer. 

The boundary of the Green Belt in this 
instance could be offset within the site to 
provide a stronger boundary for the 
development and, in turn, this would provide 
a significant area for flood risk mitigation. 

Similarly, the same Green Belt boundary offset 
treatment could be applied to the southeast 
boundary to safeguard the countryside from 
encroachment, due to the proximity of the site 
in this location to New House Farm. 

If this site were to be 
developed as proposed, 
would the adjacent Green 
Belt continue to serve at 
least one of the five 
purposes of Green Belts, 
or would the Green Belt 
function be undermined 
by the site’s allocation? 

The adjacent Green Belt will continue to 
serve the purpose of safeguarding the 
countryside from encroachment, and its 
function is unlikely to be undermined by 
the site’s allocation. 

 

The adjacent Green Belt will continue to serve 
the purpose of safeguarding the countryside 
from encroachment. However, unless the 
Green Belt boundary is offset within the site 
on the northern and eastern boundaries, its 
function is likely to be undermined by the 
site’s allocation. 

Can the Green Belt 
boundary around the site 
be defined clearly, using 
physical features that are 
readily recognisable and 
likely to be permanent? 
Does it avoid including 
land which it is necessary 
to keep permanently 
open? 

The site has clearly defined boundaries 
comprising both vegetation and built 
form which are likely to remain 
permanent. 

The quality of the boundaries is strong 
and include the prominent physical 
features of the A414 to the northeast, 
Vicarage Lane to the south with the 
church and residential buildings, and 
Rayley Lane to the west with the North 
Weald Pre-School & Day Nursery, all 
roads being bounded with significant 
vegetation. In addition, there is an 
established linear belt of trees and shrubs 
forming the eastern boundary of the site 
with the Art Nursery and Garden Centre. 

The site is of mixed physical openness, 
with some built form as described above. 
However, this is not a defining feature. 

The site is of mixed visual openness and is 
partially enclosed by the gently 
undulating landform, the established 
boundary hedgerows and linear belt of 
trees and shrubs, with some views in and 
out of the site. 

The site does not include land which is 
necessary to be kept permanently open. 

The site has clearly defined boundaries 
comprising both vegetation and built form 
which are likely to remain permanent. 

The quality of the boundaries is moderate and 
include the physical features of Cripsey Brook 
to the north with its associated vegetation, the 
A414 to the south with a linear belt of trees and 
shrubs, and a hedgerow to the east separating 
the site from the adjacent arable fields. 

The site is of high physical openness, with the 
only built form being the A414 to the south, 
and with very limited urbanising influences, the 
closest being New House Farm, approx. 150m 
to the southeast of the site. 

The site is of high visual openness, especially 
when viewed from the countryside to the north.  
It is partially enclosed by the gently undulating 
landform, the established boundary hedgerows 
and linear belt of trees and shrubs, with some 
views in and out of the site, some of which are 
clear long-distance views over the surrounding 
landscape, e.g. the northern view from the 
bridleway where it joins the Stort Valley Way at 
the northern boundary of the site. 

The site includes some land which is necessary 
to be kept permanently open, e.g. in the 
southeast. 
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4.1 Commentary 

The testing of the likely impact of development on the Green Belt at North Weald Golf Course reveals that 

neither the openness nor the permanence of the Green Belt will be undermined to any significant degree 

through the development of land to the south of the A414. This reflects the high degree of physical and 

visual enclosure of this land. Land to the north of the A414 is more sensitive in terms of both physical and 

visual openness, but the analysis reveals that appropriate development could be accommodated through 

careful masterplanning which makes best use of existing boundary features, in turn not undermining the 

wider role of the Green Belt in this location.  
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 Overall Conclusion  

Scrutiny of the approach to, and results of, the Council’s assessment of the Green Belt to the northwest of 

North Weald Bassett has revealed significant flaws which unfairly disadvantage the promotion of land at the 

former North Weald Golf Course. The analysis presented above clearly demonstrates that a sequence of 

misjudgements and the inconsistent application of study methodology have combined to result in the 

premature and unfounded discounting of the potential for land at the North Weald Golf Course to 

accommodate development without significant harm to the form and function of the Green Belt in this locality.  

A revised assessment of the contribution to Green Belt purposes, based on the proper division of land to the 

south and north of the A414, clearly reveals that land to the south of the A414, in particular, makes a modest 

contribution to Green Belt purposes and is therefore suitable for consideration for development as part of 

wider change to the south of Vicarage Lane. Land to the north of the A414, although clearly more sensitive in 

Green Belt terms, holds potential for further consideration of development potential as part of careful 

masterplanning which makes best use of existing boundaries to contain development.  
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Based upon the Ordnance Survey Map with the permission of the Controller of Her Majesty’s Stationery Office. © Crown Copyright.  

Viewpoint locations

Land to the north of A414

(boundary is indicative)

Land to the south of A414

(boundary is indicative)

Potential ecological corridors

Key

North Weald Golf Course

Viewpoint Location Plan

V1-V9  

V1

V2

V3

V4

V5

V6
V7

V8

V9

Established 

hedgerow provides 

moderately strong 

boundary

Cripsey Brook & riparian 

vegetation provides moderately 

strong boundary

Vicarage Lane along with built form and 

substantial hedgerows provides signifi cant 

boundary

Rayley Lane bounded by 

substantial 

hedgerows provides 

signifi cant boundary

North Weald 

Airfi eld



View 2

180 degree view to the east from within the parcel to the north of the A414, showing the 

moderately strong boundary of the Cripsey Brook & associated riparian vegetation

View 3

180 degree view to the east from within the parcel to the north of the A414, showing how the 

undulating landform provides screening for the rest of the site 

View 1

180 degree view to the north of Cripsey Brook, just outside of the parcel to 

the north of the A414, showing open countryside to the north

Hastingwood

Cripsey Brook

Viewpoints 1 - 3
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View 4

90 degree view to the north from within the land to the south of the A414, showing stream 

with potential for enhancement as an ecological corridor & bridleway running through the site

View 5

90 degree view to the north west from within the land to the south of the A414, showing the 

enclosed nature of the landscape within the parcel boundary 

Driving Range Buildings

Driving Range Buildings

Former North Weald Golf Club

Former North Weald Golf ClubAirfi eld

Residential Buildings Parish Church of St Andrews

View 6

From within the land to the south of the A414, towards Vicarage Lane showing the strong 

boundary of the built form

Viewpoints 4 - 6
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View 7

180 degree view to the north into the parcel to the south of the A414,  

showing the enclosed nature of the parcel

View 9

View towards New House Farm and the eastern boundary of the parcel to the north of the A414, the 

countryside would be vulnerable here to further encroachment unless a substantial buffer is provided

View 8

View south from Vicarage Lane showing the strong boundary created by the road 

New House FarmPotentially reduced ability to 

safeguard against encroachment

Viewpoints 7 - 9

Doc Ref. LEA40840RO1

© Amec Foster Wheeler Environment & Infrastructure UK Limited



 

11 

 

 

 

 

 

 

Appendix 3 

Appeal Decision 

APP/J1535/W/15/3134332 

 

 

  



  

 
 

 
 

 

Appeal Decision 
Hearing held on 1 December 2015 

Site visit made on 1 December 2015 

by Claire Victory BA (Hons) BPl MRTPI 

an Inspector appointed by the Secretary of State for Communities and Local Government 

Decision date: 13 April 2016 

 
Appeal Ref: APP/J1535/W/15/3134332 

North Weald Golf Club, Rayley Lane, North Weald Bassett, Epping  
CM16 6AR 

 The appeal is made under section 78 of the Town and Country Planning Act 1990 

against a refusal to grant planning permission. 

 The appeal is made by North Weald Grove Limited against the decision of Epping Forest 

District Council. 

 The application Ref EPF/0183/15, dated 27 January 2015, was refused by notice dated 

15 April 2015. 

 The development proposed is the replacement of existing buildings with a three storey 

building to accommodate 20 no. apartments. 
 

Decision 

1. The appeal is allowed and planning permission is granted for the replacement 
of existing buildings with a three storey building to accommodate 20 no. 
apartments at North Weald Golf Club, Rayley Lane, North Weald Bassett, 

Epping CM16 6AR in accordance with the terms of the application, Ref 
EPF/0183/15, dated 27 January 2015, subject to the conditions in the attached 

schedule. 

Procedural Matters 

2. The proposed development would have a lesser volume than the existing Golf 

Club building, taking into account a two storey extension permitted by the 
Council1 that has been implemented.  Consequently, it has been agreed by the 

main parties that the proposal would not be inappropriate development within 
the Green Belt.  I see no reason to disagree. 

3. Unilateral undertakings have been submitted by the appellant which I have 

taken into account and refer to in more detail later.  Since the Hearing further 
information has been provided relating to accessibility to the site by bus.  The 

main parties have been given an opportunity to comment and I deal with this 
below. 

Application for costs 

4. At the Hearing an application for costs was made by North Weald Grove Limited 
against Epping Forest District Council. This application is the subject of a 

separate Decision. 

                                       
1 Ref. EPF/2112/05 
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Main Issue 

5. The main issue is whether the proposal would represent sustainable 
development, in the context of national and local planning policy.  

Reasons 

6. The appeal site is located within the built up part of North Weald Golf Course.   
To the north of the appeal site is a building comprising a children’s nursery, 

hairdressers and store serving the Golf Club, and a Five-a-side Football 
Clubhouse and pitches.  North Weald Golf Course is bisected by the A414, and 

is bordered by Rayley Lane to the west.  Beyond Rayley Lane is North Weald 
Airfield.   

7. Policy CP6 of the Epping Forest Local Plan 1998 (LP) (with 2006 Alterations) 

aims to concentrate new development within urban areas and to counter trends 
towards more dispersed patterns of living, employment and travel, promoting 

mixed use and maximising spare capacity in terms of land, buildings and 
infrastructure.  LP Policy CP3 requires that development can be accommodated 
within, and is accessible by the existing, committed or planned infrastructure 

capacity of the area, or that sufficient new infrastructure is provided by the 
new development/developer.  It also requires consideration of sequential 

approaches to the location of development, and to achieve a more sustainable 
balance of local jobs and workers.     

8. LP Policy CP1 sets out the broad objectives for sustainable development in the 

District.  These include the need to secure the provision of different types and 
amounts of housing accommodation and facilities to meet the needs of the 

local population, to avoid further commuting, provide local jobs and reduce 
reliance on use of the private car.  In so far as these policies seek to manage 
patterns of development and guide new housing to more sustainable locations 

they are relevant to the supply of housing.  

9. A Strategic Housing Market Assessment (SHMA) was published in October 

2015, covering the local authority areas of Epping Forest, East Hertfordshire, 
Harlow and Uttlesford.  This provides a figure for the Objectively Assessment 
Housing Need for the District and for the rest of the SHMA area, but the Council 

has stated that further work is required to apportion need across the SHMA 
area, and thus the Council does not yet have an adopted housing requirement.    

Consequently it concedes that it is unable to demonstrate a five year supply of 
deliverable housing sites.  

10. In accordance with paragraphs 49 and 14 of the Framework, relevant policies 

for the supply of housing referred to above should not be considered up to 
date.  Furthermore permission should be granted unless any adverse impacts 

of significant and demonstrable harm would outweigh the benefits of the 
scheme, when assessed against the Framework as a whole.     

11. Paragraph 7 of the Framework sets out the three dimensions to sustainable 
development by which proposals should be assessed.  The social dimension 
requires planning to support strong, vibrant and healthy communities by 

providing a supply of housing to meet the needs of present and future 
generations, with a high quality built environment and accessible local services. 

12. The Framework affirms the need to significantly boost the supply of land for 
housing.  The 20 flats proposed would contribute meaningfully to that 
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objective.  Shops and local services are available in nearby North Weald 

Bassett, including shops, post office, a pub and primary school, about 2km  
away.  I shall give greater consideration to transport issues in due course but 

given their range and proximity they can be regarded as accessible local 
services.  Consequently I consider that the social dimension of the scheme 
would be met.   

13. With regard to the economic dimension, there would be a benefit arising in the 
short term from the construction of the development, and future occupiers 

would support the local economy in the longer term.  As such the economic 
dimension would also be met.   

14. Turning to the environmental strand, the Council has confirmed the site is 

previously developed land.  Planning permission has been granted for a two 
storey extension to the existing clubhouse for bedroom accommodation for 

visitors and members of the golf club, and there is no dispute that the 
permission has been implemented.  Compared with this fallback position there 
would be an 8% reduction in built form.  

15. The appellant asserts that great importance should be attached to the increase 
in openness of the Green Belt compared with the permitted scheme if the 

appeal were allowed.  There is no explicit provision within the Framework to 
attach great weight in these circumstances and the difference between the two 
scenarios is not that great.  Nevertheless, openness is one of the essential 

characteristics of the Green Belt and I give some weight to the greater impact 
that the permitted scheme would have on openness if built.   

16. The Council contends that due to the location of the site relative to shops and 
services and existing public transport networks, trips are likely to be 
predominantly car based, and thus the proposal would not meet the 

environmental role.  Further to the above, the Council referred to LP  Policies 
ST1 and ST2 in the Decision Notice.  LP Policy ST1 states that new 

development will be located in places that encourage walking, cycling and the 
use of public transport.  It further states that in rural areas, preference will be 
given to locations with access to regular public transport services and 

containing basic shops and other facilities.  LP Policy ST2 requires that new 
development is designed to provide safe, pleasant, and convenient access for 

pedestrians and cyclists.  There is no evidence that the proposal would fail in 
this respect.     

17. Rayley Lane does not have dedicated footways but a footpath runs east - west 

across the golf course to Vicarage Lane, and a public bridleway, known as the 
Bassett Millennium Walk runs north - south across and through the golf course 

and links Vicarage Lane with the Stort Valley Way.  Given the distance to the 
nearest shops and local services, walking would not be an option for some 

residents, particularly during inclement weather or during the hours of 
darkness.  Part of the footpath is inaccessible for wheelchair users.  Cycling 
would be an option for some along Rayley Lane, which is a relatively quiet 

road.  I note there are no recorded serious accidents in the last five years for 
that part of Rayley Lane from which the site is accessed.          

18. Turning to public transport, the No 19 bus service from Epping Forest to Harlow 
operated by Townlink commenced in June 2015.  This stopped at Epping 
Station with connections to the underground, overground and mainline rail 

networks.  I acknowledge that the operation of a bus service is not within the 
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control of the appellant, and could be withdrawn at any time.  Indeed, after the 

Hearing, I was advised by the Parish Council that the No 19 service had 
ceased.  Whilst bus services change from time to time and the cancellation of 

the license is apparently being contested there is no clear indication that a 
service on this route is likely to resume in the near future. 

19. The appellant proposes to fund the repair and maintenance of the bus stop and 

shelter within the appeal site to support a short diversion of a bus service into 
the site and a financial contribution would be made for a Travel Plan for the 

development as an alternative.  Paragraph 29 of the Framework recognises 
that sustainable transport solutions will vary from urban to rural locations.  
However, future occupiers would tend to rely on the private car.  Some travel 

choices would exist but these would be quite limited.  Even if the bus service 
into the site was provided in transport terms the site would not be particularly 

accessible.   

20. The Council has confirmed that the North Weald Bassett Masterplanning Study 
(September 2014) has a vision for the redevelopment of the area that includes 

some additional development at nearby North Weald Airfield, and that there 
are likely to be additional public transport improvements associated with this.  

The Council has stated that little if any weight can be given to the 
Masterplanning Study at this time as it has not been adopted, however it would 
be reasonable to expect that any intensification of development at the airfield 

or residential development around the existing settlement may in the longer 
term support public transport services in the locality. 

21. Notwithstanding this, due to its travel implications the proposal does not 
perform particularly well in environmental terms having regard to using natural 
resources prudently, minimising pollution and moving to a low carbon 

economy.  There is no detailed objection on these grounds but the limited 
accessibility of the site on foot and potentially from public transport counts 

against the scheme.  The measures put forward to improve opportunities for 
non-car modes are therefore important.  Some benefit would arise from the 
development of a building with a smaller volume that that already permitted on 

the site, which would be on previously developed land.  The development 
would be located within a cluster of buildings and there would be no harm to 

the character and appearance of the area.  Nevertheless, the overall 
environmental dimension of sustainable development would not be fully 
achieved. 

22. Drawing all the strands together, there would be social benefits in providing 
additional housing in a District with an acknowledged shortfall.  There would 

also be some economic benefit in the short and long term from housing 
construction and in supporting services in the wider area.  The overall 

environmental dimension of sustainable development would not be fully 
achieved.  However, whilst access by non-car modes would be somewhat 
limited, this would not be untypical of a semi-rural location, and the Framework 

takes account of the different characteristics of different areas.  The slight 
adverse transport impacts would not significantly and demonstrably outweigh 

the benefits identified.  I therefore conclude that the proposal would constitute 
sustainable development having regard to the policies of the Framework taken 
as a whole.  
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23. Having regard to LP Policies CP1, CP3, CP6 and ST1 the proposal would conflict 

with the development plan.  Nevertheless, these policies pre-date the 
Framework and its definition of sustainable development and they are out of 

date for the purposes of paragraph 49.  As such the weight to be attributed to 
them is reduced.  Whilst there is conflict with the development plan, other 
material considerations outweigh this as I have found the proposal would be 

sustainable development in accordance with the Framework.  

24. In reaching my decision I have had regard to the Appeal Decision at Waltham 

Abbey2 referred to by the Council.  In that case the Inspector found the 
distance from shops and services and relative infrequency of public transport 
services available near the site would be likely to discourage sustainable 

patterns of development.  Significant weight was attached to this matter. 

25. However, accessibility was not the only matter in that appeal, as the Inspector 

found the proposal would constitute inappropriate development in the Green 
Belt, and that there would be harm to the character and appearance of the 
area.  It was concluded that the various benefits did not constitute the very 

special circumstances necessary to justify the development.  Furthermore, 
there appears to be different site circumstances here including the availability 

of well-used footpaths to access nearby services and the scope to improve 
public transport as well as the significantly fewer number of proposed units.  
Consequently the findings in that appeal are not decisive in this one.  

Other Matters 

26. Three unilateral undertakings (UU) have been submitted by the appellant.  UU1 

provides for contributions towards additional primary school places and towards 
transport for secondary school pupils (the Education Contribution).  UU2 has 
effectively been replaced by UU3 and therefore not necessary to make the 

development acceptable in planning terms.   

27. In response to further information about the No 19 bus service the appellant 

submitted UU3, which in addition to the Education Contribution offers a one off 
payment towards the purchase of a bicycle for the occupier of each flat, and an 
annual payment to fund the repair and maintenance of the bus stop and 

shelter.  The bus operator is not named to allow for flexibility.  It also provides 
a default obligation towards the installation, operation, maintenance of electric 

charging points within the site and for encouragement of their use through a 
Travel Plan.  This is to be triggered in the event that the bus service no longer 
visits the site.  

28. The appellant’s stance is that the provision of the bus service is not required in 
order for the development to be sustainable in the terms expressed in the 

Framework.  However, this refers to maximising sustainable transport solutions 
and implies that future residents should be given the greatest possible choice 

although this should be realistic.  In the light of this and as it was part of the 
overall balance of considerations, securing the transport contribution is 
necessary to make the scheme acceptable in planning terms.  So having regard 

to the relevant tests the obligation is required under the terms of paragraph 
5.1 of UU3. 

                                       
2 APP/J1535/W/15/3033482  
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29. Fifteen of the 20 flats would have two or three bedrooms and able to 

accommodate a family, and thus future occupiers could generate a demand for 
education infrastructure.  The primary school place contribution has been based 

on an agreed methodology used by the Council and Essex County Council3 for 
calculating additional school places, and there is nothing to indicate that this 
contribution would result in the pooling of five or more contributions towards 

school places at the local school, St Andrew’s Church of England Voluntary 
Aided Primary School, North Weald (or any successor).     

30. However, secondary school transport has a much larger catchment and 
therefore likely to be funded by a larger number of developments.  As there is 
no confirmation from Essex County Council to this effect I consider on the basis 

of the evidence before me, the secondary school transport obligation would not 
meet the test in Regulation 123(3) of the Community Infrastructure Levy (CIL) 

Regulations 2010 (as amended), and thus it cannot lawfully constitute a reason 
for granting planning permission.          

31. I therefore consider that the obligations, with the exception of the secondary 

school transport obligation, would meet the tests in the Framework and the CIL 
Regulations and, as such, have been taken into account.     

Conditions and Conclusion 

32. The development is acceptable subject to the imposition of certain conditions, 
framed with regard to advice in the Planning Practice Guidance (the Guidance), 

with some minor alterations for clarity and to reduce repetition.  I have 
attached a condition limiting the life of the permission and have imposed a 

condition specifying the approved plans as this provides certainty. 

33. Details of external materials, hard and soft landscape works and refuse storage 
are required to be submitted and implemented to safeguard the character and 

appearance of the area. 

34. Details of foul and surface water provision and disposal and flood risk 

assessment, management and maintenance are required in the interests of 
public health and to minimise surface water run-off.  

35. Car parking and bicycle storage is to be provided as shown on the approved 

plan prior to first occupation of the development in the interests of highway 
safety.  Wheel washing or other cleaning facilities are required during the 

construction works for the same reason.  In addition a Residential Travel 
Information Pack is required to be provided to each dwelling prior to first 
occupation to promote sustainable travel. 

36. Due to the former use of the site as a farmyard and a nearby infilled pond 
there is potential for contamination to be present.  Consequently conditions 

requiring investigation of any potential contamination and remediation where 
appropriate are necessary given the proposed residential use. 

37. Finally I shall impose a condition requiring details of ecological mitigation 
measures, as recommended in paragraphs 7.2.2 and 7.3 of the Ecology 
Statement to be submitted to and approved in writing by the local planning 

authority.  This is required to mitigate the impact of the development and to 
enhance biodiversity. 

                                       
3 Essex County Council Developer’s Guide to Infrastructure Contributions 2010 Edition 
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38. For the above reasons I conclude that the appeal should be allowed. 

Claire Victory 

INSPECTOR 
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Schedule of Conditions 

1) The development hereby permitted shall begin not later than three years 
from the date of this decision. 

2) The development hereby permitted shall be carried out in accordance 
with the following approved plans: FID-101, FID-100, FID-105, FID-110, 
FID-1005, FID-2100, FID-220, FID-2300, FID-2400, FID-3000, FID-3100, 

FID-3200, FID-4000.  

3) The materials to be used for the external finishes of the development 

hereby permitted shall match those within the submitted application. 

4) No development shall take place until details of foul and surface water 
disposal have been submitted to and approved in writing by the local 

planning authority.  The development shall be implemented in accordance 
with the agreed details. 

5) No development shall take place until wheel washing or other cleaning 
facilities for vehicles leaving the site during construction works have been 
installed in accordance with details which shall be submitted to and 

agreed in writing by the local planning authority.  The approved installed 
cleaning facilities shall be used to clean vehicles immediately before 

leaving the site. 

6) No development shall take place, including site clearance or other 
preparatory work, until full details of both hard and soft landscape works 

(including tree planting) and implementation programme (linked to the 
development schedule) have been submitted to and approved in writing 

by the local planning authority.  These works shall be carried out as 
approved.  The hard landscaping works shall include proposed finished 
levels or contours, means of enclosure, car parking layout, other minor 

artefacts and structures, including signs and lighting and functional 
services above and below ground.  The details of soft landscaping shall 

include plans for planting or establishment by any means and full written 
specifications and schedules of plants, including species, plant sizes and 
proposed numbers/densities where appropriate.  If within a period of five 

years from the date of the planting or establishment of any tree, shrub or 
plant or any replacement, it is removed, uprooted or destroyed or dies or 

becomes seriously damaged or defective another of the same species and 
size as that originally planted shall be planted at the same place. 

7) The parking and bicycle storage area shown on the approved plan shall 

be provided prior to the first occupation of the development and shall be 
retained free of obstruction for the parking of residents and visitors 

vehicles and bicycles. 

8) A flood risk assessment and management and maintenance plan shall be 

submitted to and approved by the local planning authority prior to the 
commencement of development.  The assessment shall include 
calculations of increased run-off and associated volume of storm 

detention using WinDes or other similar best practice tools.  The 
approved measures shall be carried out prior to the substantial 

completion of the development and shall be adequately maintained in 
accordance with the management and maintenance plan. 
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9) No development shall take place until a Phase 1 Land Contamination 

investigation has been carried out.  A protocol for the investigation shall 
be submitted to and approved in writing by the local planning authority 

before commencement of the Phase 1 investigation.  The completed 
report shall be submitted to and approved by the local planning authority 
prior to the commencement of any necessary Phase 2 investigation.  The 

report shall assess all potential risk to present and proposed humans, 
property including buildings, crops, livestock, pets, woodland and 

adjoining land, ground waters and surface waters, ecological systems, 
archaeological sites and ancient monuments, and service lines and pipes 
and the investigation must be conducted in accordance with DEFRA and 

the Environment Agency’s Model Procedures for the Management of Land 
Contamination, CLR 11 or any subsequent version or additional 

regulatory guidance. 

10) Should the Phase 1 Land Contamination preliminary risk assessment 
carried out under the above condition identify the presence of potentially 

unacceptable risks, no development shall take place until a Phase 2 site 
investigation has been carried out.  A protocol for investigation shall be 

submitted to and approved by the local planning authority before 
commencement of the Phase 2 investigation.  The completed Phase 2 
investigation report, together with any necessary outline remediation 

options, shall be submitted to and approved by the local planning 
authority prior to any redevelopment or remediation works being carried 

out.  The report shall assess all potential risk to present and proposed 
humans, property including buildings, crops, livestock, pets, woodland 
and adjoining land, ground waters and surface waters, ecological 

systems, archaeological sites and ancient monuments, and service lines 
and pipes and the investigation must be conducted in accordance with 

DEFRA and the Environment Agency’s Model Procedures for the 
Management of Land Contamination, CLR 11 or any subsequent version 
or additional regulatory guidance.  

11) Should Land Contamination Remediation Works be identified as 
necessary under the above condition, no development shall take place 

until a detailed remediation scheme to bring the site to a condition 
suitable for the intended use by removing unacceptable risks to human 
health, buildings and other property and the natural and historic 

environment has been submitted to and approved in writing by the local 
planning authority.  The development shall be carried out in accordance 

with the approved remediation scheme.  The scheme must include all 
works to be undertaken, proposed remediation objectives and 

remediation criteria, timetable of works and site management 
procedures.  The scheme must ensure that the site will not qualify as 
contaminated land under Part 2A of the Environmental Protection Act 

1990 in relation to the intended use of the land after remediation. 

12) Following completion of the measures identified in the approved 

remediation scheme, a verification report that demonstrates the 
effectiveness of the remediation carried out must be produced together 
with the necessary monitoring and maintenance programme and copies 

of any waste transfer notes relating to exported and imported soils shall 
be submitted to the local planning authority for approval.  The approved 

monitoring and maintenance programme shall be implemented.  
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13) In the event that any evidence of potential contamination is found at any 

time when carrying out the approved development that was not 
previously identified in the approved Phase 2 report it must be reported 

in writing immediately to the local planning authority.  An investigation 
and risk assessment must be undertaken in accordance with a 
methodology previously approved by the local planning authority.   

Following completion of the measures identified in the approved 
remediation scheme a verification report providing details of the data that 

will be collected in order to demonstrate that the works are complete and 
identifying any requirements for longer term monitoring of pollutant 
linkages, maintenance and arrangements for contingency action must be 

prepared, which is subject to the approval of the local planning authority. 

14) All construction and demolition works and ancillary operations, including 

vehicle movements on site which are audible at the boundary of noise 
sensitive premises, shall only take place between the hours of 0730 and 
1830 Monday to Friday and 0800 to 1300 on Saturday, and at no time 

during Sundays and Public/Bank Holidays. 

15) Prior to the first occupation of the development the refuse storage facility 

shown on the approved plans shall be completed and shall thereafter be 
retained free of obstruction and used for the storage of refuse and 
recycling only and for no other purpose. 

16) Prior to the first occupation of the proposed development, the developer 
shall be responsible for the provision and implementation, per dwelling, 

of a Residential Travel Information Pack for sustainable transport, that 
shall be submitted to and approved by Essex County Council. 

17) Prior to the commencement of construction, the following should be 

submitted to and approved in writing by the local planning authority: 
details of timings of works to minimise the impact on commuting bats; 

details of an artificial lighting plan (if unavoidable) to be used during and 
post development to eliminate the potential impact on commuting bats; 
and details of bat boxes, bricks or tubes to be installed post construction; 

a methodology for checking for, and avoiding harm to hedgehogs; details 
of a hedgehog box to be installed post construction; and details of bird 

nesting boxes and their positions on the new building or nearby trees. 
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Quinn Estates’ Review of Selected Proposed Allocations 

 

 

  



1 

 

Site 

 

Capacity 

 

Affordable 

Housing Provision 

Principal Planning & 

Development Issues 

Potential Deliverability Issues Potential Site Capacity Issues 

(Reference in 2018 

Assessment) 

Approximate 

capacity according to 

draft Local Plan; 

number of dwellings 

Number of dwellings 

based on policy 

requirement of 40% on 

major developments 

Including issues that will need to be borne 

in mind in relation to development 

viability 

Issues that could delay the delivery of 

dwellings on this site 

Issues that could affect the number of dwellings 

that could be delivered on this site 

EPP.R1 - Land 

South of Epping, 

West 

 

(SR-0069/33, SR-

0333Biii, SR-0069, 

SR-1002, SR-0333Bi) 

 

450 

 

 

 

 

180 Loss of best and most versatile land 

(grades 1-3), other sites should be 

chosen first using the sequential test. 

 

Development will affect the rural 

character of the area. 

 

Ransom strip (see next column). 

 

Noise mitigation for M25 – may require 

development to be located away from 

road and / or other physical measures. 

 

SANG requirement – assumed 8.64ha 

 

Contribution to Interim Approach to 

Mitigation at Epping Forest SAC of £352 

per dwelling 

The Council’s site deliverability assessment 

identifies that part of the site is 

constrained by a ransom strip owned by 

the City of London Corporation which 

could impact on deliverability 

 

 

 

 

 

 

Around 10% of the site is affected by the BPA 

Oil pipeline, the area of land affected is the 

southern part of the site. This will impact on 

site capacity.  

 

Overhead power line runs through the centre 

of the site north-west to south-east. Proposal 

envisages only area to the north of the power 

line for development. However constraint 

would require mitigation and it does impact on 

site capacity.  

 

43.92 gross and 

28.95 net hectares 

This is the combined 

area with EPP.R2 

Land South of 

Epping East 

33 dwellings per 

hectare (based on  

net area) 

    

EPP.R2 - Land 

South of Epping, 

East 

 

(SR-0113B,  

SR-0113A) 

 

 

500 200 Parts of the site are very close to the 

M25, mitigation measures are likely to 

be required. 

 

Majority of the site is in a high sensitivity 

Green Belt parcel maintaining the 

historic setting of Epping and if released 

may harm the purposes of the wider 

Green Belt. A small area of lower 

sensitivity in the north is severed from 

the wider Green Belt. 

 

90% greenfield site, adjacent to an 

existing settlement (Epping). 

 

Development of the site would involve 

the loss of the best and most versatile 

agricultural land (grades 1-3) 

 

Site is on the edge of the existing 

settlement. It could comprise an 

extension of the settlement limits in an 

area of high character sensitivity. 

SANG requirement – assumed 9.6ha 

Contribution to Interim Approach to 

Mitigation at Epping Forest SAC of £352 

per dwelling. 

The site is in multiple ownerships which 

could impact on deliverability 

 

Requirement to provide SANG 

Approximately 6% of the site is affected by the 

BPA Oil Pipeline. 

 

Electricity line to the southern boundary could 

impact on capacity.  

 

Residential development between 400m and 

2km from Epping Forest Special Area of 

Conservation. In-combination effects from 

recreational pressure likely. Possible SANG 

requirement and associated loss of capacity.  

 

43.92 gross and 

28.95 net hectares 

This is the combined 

area with EPP.R1 

Land South of 

Epping West 

33 dwellings per 

hectare based on net 

area 

    

EPP.R3 - Epping 

London 

Underground Car 

Park 

 

(SR-0229) 

89 36 The draft allocation seeks the re-

provision of the station car parking on 

the site. If it is lost it will have a 

detrimental effect on sustainability of the 

area and traffic congestion, if it is to be 

retained it raises serious questions as to 

the proposed capacity of the site and the 

viability of any scheme brought forward 

as it will have to cover the build cost of 

providing multi storey parking or 

parking under the development.  

 

Potential contamination (Railway Station, 

Goods and Coal Yard). Potential adverse 

impact that could be mitigated. 

 

The scale of development proposed will 

have a significant impact on the 

neighbouring properties, with loss of 

light, overlooking and increased 

congestion. 

 

Any loss of existing car parking could 

have a detrimental impact on local area 

in respect of traffic and congestion. 

 

Contribution to Interim Approach to 

Mitigation at Epping Forest SAC of £352 

per dwelling 

 

Possible requirement to provide / find land 

for a SANG. 

 

 

Current existing leases in place with 2 

further 3rd parties. 

 

Need for season tickets to expire or for 

holders to be compensated  

 
Based on a high-level viability review, the 

deliverability of the site is questionable on 

viability grounds.  This is based on two 

assessments, one of which retains the 

current levels of parking as suggested by 

policy, and a further option which simply 

provides parking required for development  

 

 

Residential development between 400m and 

2km from Epping Forest Special Area of 

Conservation. In-combination effects from 

recreational pressure likely.  Possible SANG 

requirement and associated loss of capacity. 

 

Epping Station is Locally Listed this will effect 

site capacity and design. 

 

 

1.6 gross and 1.2 net 

hectares 

 

 

83dwellings per 

hectare based on net 

area 

    



2 

 

Site 

 

Capacity 

 

Affordable 

Housing Provision 

Principal Planning & 

Development Issues 

Potential Deliverability Issues Potential Site Capacity Issues 

(Reference in 2018 

Assessment) 

Approximate 

capacity according to 

draft Local Plan; 

number of dwellings 

Number of dwellings 

based on policy 

requirement of 40% on 

major developments 

Including issues that will need to be borne 

in mind in relation to development 

viability 

Issues that could delay the delivery of 

dwellings on this site 

Issues that could affect the number of dwellings 

that could be delivered on this site 

EPP.R6 - Cottis 

Lane Car Park 

 

(SR-0348) 

45 18 There will be peak time traffic impact 

from this development magnified by the 

proposed loss of parking. In addition the 

site may increase traffic usage of 

residential roads.  

 

The draft allocation seeks the re-

provision of the car parking on the site. If 

it is lost it will have a detrimental effect 

on sustainability of the area and traffic 

congestion and significant adverse 

impact on the viability and vitality of the 

retail centre. If it is to be retained it 

raises serious questions as to the 

proposed capacity of the site and the 

viability of any scheme brought forward 

as it will have to cover the build cost of 

providing multi storey parking or 

parking under the development.  

 

The scale of development proposed will 

have a significant impact on the 

neighbouring properties, with loss of 

light, overlooking and increased 

congestion. 

 

The loss of parking would have a 

significant detrimental impact on the 

retail occupiers in the town centre.  

 

Contribution to Interim Approach to 

Mitigation at Epping Forest SAC of £352 

per dwelling 

 

Contribution to Interim Approach to 

Mitigation at Epping Forest SAC of £352 

per dwelling 

 

Based on a high-level viability review, the 

deliverability of the site is questionable on 

viability grounds.  This is based on two 

assessments, one of which retains the 

current levels of parking as suggested by 

policy, and a further option which simply 

provides parking required for development  

Residential development between 400m and 

2km from Epping Forest Special Area of 

Conservation. In-combination effects from 

recreational pressure likely.  Possible SANG 

requirement and associated loss of capacity. 

 

Impact on conservation area and Grade 2* 

listed building likely to limit capacity, the 

Epping Site Deliverability report indicates this 

would limit development to 4 storeys.  

 

0.56 gross and 0.47 

net hectares 

 

106 dwellings per 

hectare based on net 

area 

    

EPP.R7 – Bakers 

Lane Car Park 

 

(SR-0349) 

31 13 There will be peak time traffic impact 

from this development magnified by the 

proposed loss of parking. In addition the 

site may increase traffic usage of 

residential roads.  

 

The draft allocation seeks the re-

provision of the car parking on the site. If 

it is lost it will have a detrimental effect 

on sustainability of the area and traffic 

congestion and significant adverse 

impact on the viability and vitality of the 

retail centre. If it is to be retained it 

raises serious questions as to the 

proposed capacity of the site and the 

viability of any scheme brought forward 

as it will have to cover the build cost of 

providing multi storey parking or 

parking under the development. 

 

The scale of development proposed will 

have a significant impact on the 

neighbouring properties, with loss of 

light, overlooking and increased 

congestion. 

 

Contribution to Interim Approach to 

Mitigation at Epping Forest SAC of £352 

per dwelling 

 

Possible requirement to provide / find land 

for a SANG. 

 

 

Based on a high-level viability review, the 

deliverability of the site is questionable on 

viability grounds.  This is based on two 

assessments, one of which retains the 

current levels of parking as suggested by 

policy, and a further option which simply 

provides parking required for development 

Residential development between 400m and 

2km from Epping Forest Special Area of 

Conservation. In-combination effects from 

recreational pressure likely.  Possible SANG 

requirement and associated loss of capacity-. 

 

Impact on conservation area and Grade 2* 

listed building likely to limit capacity, the 

Epping Site Deliverability report indicates this 

would limit development to 4 storeys.  

 

 

0.42 gross and 0.33 

net hectares 

 

 

95 dwellings per 

hectare based on net 

area 

    

EPP.R8 - Land 

and part of Civic 

Offices 

 

(SR-0556 (part)) 

44 18 Potential contamination (Builders’ Yard / 

Infilled Pond / Electricity Sub Stations).  

 

Contribution to Interim Approach to 

Mitigation at Epping Forest SAC of £352 

per dwelling 

 

Possible requirement to provide / find land 

for a SANG. 

 

Residential development between 400m and 

2km from Epping Forest Special Area of 

Conservation. In-combination effects from 

recreational pressure likely.  Possible SANG 

requirement and associated loss of capacity. 

 

High likelihood of discovery of high quality 

archaeological assets on site. 

 

Conservation Area and Listed Buildings are a 

constraint on the site. 

 

0.66 hectares 

 

 

68 dwellings per 

hectare 

    



3 

 

Site 

 

Capacity 

 

Affordable 

Housing Provision 

Principal Planning & 

Development Issues 

Potential Deliverability Issues Potential Site Capacity Issues 

(Reference in 2018 

Assessment) 

Approximate 

capacity according to 

draft Local Plan; 

number of dwellings 

Number of dwellings 

based on policy 

requirement of 40% on 

major developments 

Including issues that will need to be borne 

in mind in relation to development 

viability 

Issues that could delay the delivery of 

dwellings on this site 

Issues that could affect the number of dwellings 

that could be delivered on this site 

LOU.R1 - 

Loughton 

London 

Underground car 

park 

 

(SR-0226,  

SR-0226N) 

  

165 66 Potential contamination (Railway Goods 

and Coal Yard). Potential adverse impact 

could be mitigated. 

 

Peak time congestion expected within 

the vicinity of the site. 

 

The draft allocation seeks the retention 

of the station car parking on the site. If it 

is lost it will have a detrimental effect on 

sustainability of the area and traffic 

congestion and significant adverse 

impact on the viability and vitality of the 

retail centre. If it is to be retained it 

raises serious questions as to the 

proposed capacity of the site and the 

viability of any scheme brought forward 

as it will have to cover the build cost of 

providing multi storey parking or 

parking under the development. 

 

The scale of development proposed will 

have a significant impact on the 

neighbouring properties, with loss of 

light, overlooking and increased 

congestion. 

 

The loss of parking would have a 

significant detrimental impact on the 

retail occupiers in the town centre.  

 

Contribution to Interim Approach to 

Mitigation at Epping Forest SAC of £352 

per dwelling 

 

 

Need for season tickets to expire or for 

holders to be compensated. 

 

Based on a high-level viability review, the 

deliverability of the site is questionable on 

viability grounds with the re-provision of 

existing car parking   

 

This is based on two assessments, one of 

which retains the current levels of parking 

as suggested by policy, and a further 

option which simply provides parking 

required for development 

 
Based on our viability review (Option 1) 

this scheme could be deliverable, however, 

the density of the scheme required to 

deliver this, could be problematic and 

design/scale of development and 

associated rights of light may be 

significant planning issues affecting 

deliverability. 

Loughton Station Grade II Listed Building and 

Locally Listed Building signal box settings 

should be respected and this will impact on 

site capacity. 

 

1.62 hectares 

 

 

102 dwellings per 

hectare 

 

Note that the 

Council is stating 

114 dph 

    

LOU.R2 - Debden 

London 

Underground car 

park 

 

(SR-0227) 

 

192 77 Parts of the site are close to the A1168 

and therefore mitigation measures are 

likely to be required. 

 

Potential contamination (Railway Station 

& Coal Yard). Potential adverse impact 

that could be mitigated. 

 

There will be peak time traffic impact 

from this development magnified by the 

proposed loss of parking. In addition the 

site may increase traffic usage of 

residential roads.  

 

The draft allocation seeks the re-

provision of the station car parking on 

the site. If it is lost it will have a 

detrimental effect on sustainability of the 

area and traffic congestion and 

significant adverse impact on the 

viability and vitality of the retail centre.   

 

The scale of development proposed will 

have a significant impact on the 

neighbouring properties, with loss of 

light, overlooking and increased 

congestion. 

 

Contribution to Interim Approach to 

Mitigation at Epping Forest SAC of £352 

per dwelling 

 

Based on our viability review (Option 1 and 

2) this scheme could be deliverable, 

however, the density of the scheme 

required to deliver this, could be 

problematic and design/scale of 

development and associated rights of light 

may be  significant planning issues 

affecting deliverability. 

 

1.66 hectares 

 

 

116 dwellings per 

hectare 

 

Note that the 

Council is stating 

129 dph 
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Site 

 

Capacity 

 

Affordable 

Housing Provision 

Principal Planning & 

Development Issues 

Potential Deliverability Issues Potential Site Capacity Issues 

(Reference in 2018 

Assessment) 

Approximate 

capacity according to 

draft Local Plan; 

number of dwellings 

Number of dwellings 

based on policy 

requirement of 40% on 

major developments 

Including issues that will need to be borne 

in mind in relation to development 

viability 

Issues that could delay the delivery of 

dwellings on this site 

Issues that could affect the number of dwellings 

that could be delivered on this site 

LOU.R4 – Borders 

Lane Playing 

Fields 

 

(SR-0356) 

217 87 This land is currently the public open 

space within an area of housing. The site 

capacity and deliverability assessment 

indicates that Epping Forest College's 

accommodation strategy for this site 

states that around 50% of the site should 

be developed for housing and 50% 

should be retained for provision of new 

college faculties and sports provision. 

The loss of any of this area would 

deprive the existing residents of open 

space, in an area where there is a limited 

amount, and replace that with additional 

dwellings which will increase the 

demand for open space. There are no 

opportunities for site re-provision of 

open space. 

 

Contribution to Interim Approach to 

Mitigation at Epping Forest SAC of £352 

per dwelling 

 

 Residential development between 400m and 

2km from Epping Forest Special Area of 

Conservation. In-combination effects from 

recreational pressure likely.  Possible SANG 

requirement and associated loss of capacity. 

 

4.78 gross and 2.39 

net hectares 

 

 

91 dwellings per 

hectare based on net 

area  

   

 

 

LOU.R5 – Land at 

Jessel Green 

 

(SR-0361) 

154 62 This land is currently the public open 

space within an area of housing. The site 

capacity and deliverability assessment 

indicates that Epping Forest College's 

accommodation strategy for this site 

states that around 50% of the site should 

be developed for housing and 50% 

should be retained for provision of new 

college faculties and sports provision. 

The loss of any of this area would 

deprive the existing residents of open 

space, in an area where there is a limited 

amount, and replace that with additional 

dwellings which will increase the 

demand for open space. There are no 

opportunities for site re-provision of 

open space. 

 

Contribution to Interim Approach to 

Mitigation at Epping Forest SAC of £352 

per dwelling 

 

 Residential development between 400m and 

2km from Epping Forest Special Area of 

Conservation. In-combination effects from 

recreational pressure likely.  Possible SANG 

requirement and associated loss of capacity. 

 

8.03 gross and 4.02 

net hectares 

 

 38 dwellings per 

hectare based on net 

area 

    

CHIG.R6 – The 

Limes Estate 

 

 

(SR-0557,  

SR-0820) 

 

 

100 40 Many of the extra units proposed would 

be delivered on land is currently the 

public open space within an area of 

housing, without alternative open 

spaces. The site capacity and 

deliverability assessment states that The 

Council's Settlement Capacity Study 

indicates roughly a quarter of the site 

should be retained as public open space. 

The loss of any of this area would 

deprive the existing residents of open 

space where there is a very limited 

supply, and replace that with additional 

dwellings which will increase the 

demand for open space. There are no 

opportunities for site re-provision of 

open space. 

 

Part of the site is existing public open 

spaces. Therefore, redevelopment has 

the potential to adversely affect the 

character of the area. 

 

Potential for contamination around 

edges of site (Railway Depot/Telephone 

Exchange/Pumping Station). 

 

Intensification of the use of this area and 

loss of the associated open space will 

increase the traffic impact on this area. 

 

 

The Site Deliverability and Capacity 

Assessment indicates the site is not 

available in the plan period or in part not 

available until the end of the plan period.  

 

 

22.57 hectares 

 

 

 

 

 

 

 

4.4 dwellings per 

hectare 
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Site 

 

Capacity 

 

Affordable 

Housing Provision 

Principal Planning & 

Development Issues 

Potential Deliverability Issues Potential Site Capacity Issues 

(Reference in 2018 

Assessment) 

Approximate 

capacity according to 

draft Local Plan; 

number of dwellings 

Number of dwellings 

based on policy 

requirement of 40% on 

major developments 

Including issues that will need to be borne 

in mind in relation to development 

viability 

Issues that could delay the delivery of 

dwellings on this site 

Issues that could affect the number of dwellings 

that could be delivered on this site 

The following sites are included in the North Weald Masterplan area 

Gross area 53.06 hectares 

Net area 43.27 hectares  

Net dwellings per hectare across total site is 24.2 dph based on net area 

 

NWB.R1 - Land 

at Bluemans 

 

(SR-0036) 

223 89 This site is predominantly greenfield and 

development of the site would involve 

the loss of the best and most versatile 

agricultural land (grades 1-3). It should 

be placed behind other sites that do not 

take best and most versatile land.  

 

SANG requirement – assumed 4.28ha 

 

  

NWB.R2 - Land 

at Tylers Farm 

 

(SR0072) 

 

21 9 Split site (50% greenfield and 

brownfield). 

 

Development of the site would involve 

the loss of the best and most versatile 

agricultural land (grades 1-3) and where 

that occurs it should be considered 

sequentially after land that does not.  

 

SANG requirement – assumed 0.4ha 

 

  

NWB.R3 - Land 

south of 

Vicarage Lane 

 

(SR-0076, SR-0158A) 

728 291 This site is greenfield and development 

of the site would involve the loss of the 

best and most versatile agricultural land 

(grades 1-3). It should be placed behind 

other sites that do not take best and 

most versatile land.  

 

SANG requirement – assumed 13.98ha 

 

  

NWB.R4 - Land 

at Chase Farm 

 

(SR-0455) 

 

27 11 SANG requirement – assumed 0.52ha 

 

  

NWB.R5 - Land 

at The Acorns, 

Chase Farm 

 

(SR-0991) 

 

51 20 SANG requirement – assumed 0.98ha 
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Viability Review of Selected Sites 
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 APPRAISAL SUMMARY  LICENSED COPY 
 North Weald Site Appraisals 
 Site 1 London Underground Car Park Epping 
 Option 1 Viability 

 Summary Appraisal for Phase 1 

 Currency in £ 

 REVENUE 
 Sales Valuation  Units  m²  Rate m²  Unit Price  Gross Sales 

 1 bed apartments  19  950.00  6,000.00  300,000  5,700,000 
 2 bed apartments  29  2,175.00  5,800.00  435,000  12,615,000 
 3 bed apartments  5  410.00  5,600.00  459,200  2,296,000 
 1 bed apartments affordable  12  600.00  3,600.00  180,000  2,160,000 
 2 bed apartments affordable  20  1,500.00  3,480.00  261,000  5,220,000 
 3 bed apartments affordable  4  328.00  3,360.00  275,520  1,102,080 
 Totals  89  5,963.00  29,093,080 

 NET REALISATION  29,093,080 

 OUTLAY 

 ACQUISITION COSTS 
 Residualised Price (1.60 Ha  2,221,223.00 pHect)  3,553,957 

 3,553,957 
 Stamp Duty  167,198 
 Agent Fee  1.50%  53,309 
 Legal Fee  0.75%  26,655 

 247,162 
 CONSTRUCTION COSTS 
 Construction  m²  Rate m²  Cost 

 1 bed apartments  950.00 m²  1,236.44 pm²  1,174,618 
 2 bed apartments  2,175.00 m²  1,236.44 pm²  2,689,257 
 3 bed apartments  410.00 m²  1,236.44 pm²  506,940 
 1 bed apartments affordable  600.00 m²  1,236.44 pm²  741,864 
 2 bed apartments affordable  1,500.00 m²  1,236.44 pm²  1,854,660 
 3 bed apartments affordable  328.00 m²  1,236.44 pm²  405,552 
 common areas  894.00 m²  850.00 pm²  759,900 
 undercroft car park  3,429.00 m²  600.00 pm²  2,057,400 
 Totals  10,286.00 m²  10,190,192  10,190,192 

 Contingency  5.00%  631,610 
 Main Contractor Prelims  14.00%  1,768,509 
 Main Contractor Overheads & Profit  10.00%  1,263,221 
 Demolition  80,000 
 Externals  1,677,017 
 S106 Allowance  89.00 un  12,000.00 /un  1,068,000 

 6,488,358 
 Other Construction 

 Abnormals  685,000 
 685,000 

 PROFESSIONAL FEES 
 All Professional Fees  10.00%  1,263,221 

 1,263,221 
 DISPOSAL FEES 

 Sales Agent & Marketing Fee  3.00%  618,330 
 Affordable Sales & Legals  1.00%  84,821 
 Sales Legal Fee  53.00 un  750.00 /un  39,750 

 742,901 
 FINANCE 

 Debit Rate 6.500%, Credit Rate 1.500% (Nominal) 
 Land  363,678 
 Construction  625,604 
 Other  301,390 
 Total Finance Cost  1,290,672 
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 APPRAISAL SUMMARY  LICENSED COPY 
 North Weald Site Appraisals 
 Site 1 London Underground Car Park Epping 
 Option 1 Viability 

 TOTAL COSTS  24,461,462 

 PROFIT 
 4,631,618 

 Performance Measures 
 Profit on Cost%  18.93% 
 Profit on GDV%  15.92% 
 Profit on NDV%  15.92% 

 IRR  23.60% 

 Profit Erosion (finance rate 6.500%)  2 yrs 8 mths 
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 TIMESCALE AND PHASING GRAPH REPORT  LICENSED COPY 

 North Weald Site Appraisals 
 Site 1 London Underground Car Park Epping 
 Option 1 Viability 

 Project Timescale Summary 
 Project Start Date  Feb 2019 
 Project End Date  Oct 2021 
 Project Duration (Inc Exit Period)  33 months 

 Phase Phase 1  
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 Licensed Copy 
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 APPRAISAL SUMMARY  LICENSED COPY 
 North Weald Site Appraisals 
 Site 1 London Underground Car Park Epping 
 Option 2 Viability 

 Summary Appraisal for Phase 1 

 Currency in £ 

 REVENUE 
 Sales Valuation  Units  m²  Rate m²  Unit Price  Gross Sales 

 1 bed apartments  19  950.00  6,000.00  300,000  5,700,000 
 2 bed apartments  29  2,175.00  5,800.00  435,000  12,615,000 
 3 bed apartments  5  410.00  5,600.00  459,200  2,296,000 
 1 bed apartments affordable  12  600.00  3,600.00  180,000  2,160,000 
 2 bed apartments affordable  20  1,500.00  3,480.00  261,000  5,220,000 
 3 bed apartments affordable  4  328.00  3,360.00  275,520  1,102,080 
 Totals  89  5,963.00  29,093,080 

 NET REALISATION  29,093,080 

 OUTLAY 

 ACQUISITION COSTS 
 Residualised Price (Negative land)  (7,756,206) 

 (7,756,206) 
 CONSTRUCTION COSTS 
 Construction  m²  Rate m²  Cost 

 1 bed apartments  950.00 m²  1,236.44 pm²  1,174,618 
 2 bed apartments  2,175.00 m²  1,236.44 pm²  2,689,257 
 3 bed apartments  410.00 m²  1,236.44 pm²  506,940 
 1 bed apartments affordable  600.00 m²  1,236.44 pm²  741,864 
 2 bed apartments affordable  1,500.00 m²  1,236.44 pm²  1,854,660 
 3 bed apartments affordable  328.00 m²  1,236.44 pm²  405,552 
 common areas  894.00 m²  850.00 pm²  759,900 
 undercroft car park  17,829.00 m²  600.00 pm²  10,697,400 
 Totals  24,686.00 m²  18,830,192  18,830,192 

 Contingency  5.00%  1,063,610 
 Main Contractor Prelims  14.00%  2,978,109 
 Main Contractor Overheads & Profit  10.00%  2,127,221 
 Demolition  80,000 
 Externals  1,677,017 
 S106 Allowance  89.00 un  12,000.00 /un  1,068,000 

 8,993,958 
 Other Construction 

 Abnormals  685,000 
 685,000 

 PROFESSIONAL FEES 
 All Professional Fees  10.00%  2,127,221 

 2,127,221 
 DISPOSAL FEES 

 Sales Agent & Marketing Fee  3.00%  618,330 
 Affordable Sales & Legals  1.00%  84,821 
 Sales Legal Fee  53.00 un  750.00 /un  39,750 

 742,901 
 FINANCE 

 Debit Rate 6.500%, Credit Rate 1.500% (Nominal) 
 Land  (623,104) 
 Construction  1,160,113 
 Other  301,390 
 Total Finance Cost  838,400 

 TOTAL COSTS  24,461,465 

 PROFIT 
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 4,631,615 

 Performance Measures 
 Profit on Cost%  18.93% 
 Profit on GDV%  15.92% 
 Profit on NDV%  15.92% 

 IRR  37.20% 

 Profit Erosion (finance rate 6.500%)  2 yrs 8 mths 
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 North Weald Site Appraisals 
 Site 1 London Underground Car Park Epping 
 Option 2 Viability 

 Project Timescale Summary 
 Project Start Date  Feb 2019 
 Project End Date  Oct 2021 
 Project Duration (Inc Exit Period)  33 months 

 Phase Phase 1  
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 APPRAISAL SUMMARY  LICENSED COPY 
 North Weald Site Appraisals 
 Site 2 Cottis Lane Car Park Epping 
 Option 1 Viability 

 Summary Appraisal for Phase 1 

 Currency in £ 

 REVENUE 
 Sales Valuation  Units  m²  Rate m²  Unit Price  Gross Sales 

 1 bed apartments  9  450.00  5,900.00  295,000  2,655,000 
 2 bed apartments  15  1,125.00  5,700.00  427,500  6,412,500 
 3 bed apartments  3  246.00  5,500.00  451,000  1,353,000 
 1 bed apartments affordable  6  300.00  3,540.00  177,000  1,062,000 
 2 bed apartments affordable  10  750.00  3,420.00  256,500  2,565,000 
 3 bed apartments affordable  2  164.00  3,300.00  270,600  541,200 
 Totals  45  3,035.00  14,588,700 

 NET REALISATION  14,588,700 

 OUTLAY 

 ACQUISITION COSTS 
 Residualised Price (0.56 Ha  3,431,484.91 pHect)  1,921,632 

 1,921,632 
 Stamp Duty  85,582 
 Agent Fee  1.50%  28,824 
 Legal Fee  0.75%  14,412 

 128,818 
 CONSTRUCTION COSTS 
 Construction  m²  Rate m²  Cost 

 1 bed apartments  450.00 m²  1,236.44 pm²  556,398 
 2 bed apartments  1,125.00 m²  1,236.44 pm²  1,390,995 
 3 bed apartments  246.00 m²  1,236.44 pm²  304,164 
 1 bed apartments affordable  300.00 m²  1,236.44 pm²  370,932 
 2 bed apartments affordable  750.00 m²  1,236.44 pm²  927,330 
 3 bed apartments affordable  164.00 m²  1,236.44 pm²  202,776 
 common areas  455.00 m²  850.00 pm²  386,750 
 undercroft car park  1,745.00 m²  600.00 pm²  1,047,000 
 Totals  5,235.00 m²  5,186,345  5,186,345 

 Contingency  5.00%  315,291 
 Main Contractor Prelims  14.00%  882,816 
 Main Contractor Overheads & Profit  10.00%  630,583 
 Demolition  58,000 
 Externals  770,983 
 S106 Allowance  45.00 un  12,000.00 /un  540,000 

 3,197,673 
 Other Construction 

 Abnormals  290,500 
 290,500 

 PROFESSIONAL FEES 
 All Professional Fees  10.00%  630,583 

 630,583 
 DISPOSAL FEES 

 Sales Agent & Marketing Fee  3.00%  312,615 
 Affordable Sales & Legals  1.00%  41,682 
 Sales Legal Fee  27.00 un  750.00 /un  20,250 

 374,547 
 FINANCE 

 Debit Rate 6.500%, Credit Rate 1.500% (Nominal) 
 Land  196,180 
 Construction  295,954 
 Other  32,275 
 Total Finance Cost  524,410 
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 Site 2 Cottis Lane Car Park Epping 
 Option 1 Viability 

 TOTAL COSTS  12,254,508 

 PROFIT 
 2,334,192 

 Performance Measures 
 Profit on Cost%  19.05% 
 Profit on GDV%  16.00% 
 Profit on NDV%  16.00% 

 IRR  29.22% 

 Profit Erosion (finance rate 6.500%)  2 yrs 8 mths 
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 North Weald Site Appraisals 
 Site 2 Cottis Lane Car Park Epping 
 Option 1 Viability 

 Project Timescale Summary 
 Project Start Date  Feb 2019 
 Project End Date  Jan 2021 
 Project Duration (Inc Exit Period)  24 months 

 Phase Phase 1  
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 APPRAISAL SUMMARY  LICENSED COPY 
 North Weald Site Appraisals 
 Site 2 Cottis Lane Car Park Epping 
 Option 2 Viability 

 Summary Appraisal for Phase 1 

 Currency in £ 

 REVENUE 
 Sales Valuation  Units  m²  Rate m²  Unit Price  Gross Sales 

 1 bed apartments  9  450.00  5,900.00  295,000  2,655,000 
 2 bed apartments  15  1,125.00  5,700.00  427,500  6,412,500 
 3 bed apartments  3  246.00  5,500.00  451,000  1,353,000 
 1 bed apartments affordable  6  300.00  3,540.00  177,000  1,062,000 
 2 bed apartments affordable  10  750.00  3,420.00  256,500  2,565,000 
 3 bed apartments affordable  2  164.00  3,300.00  270,600  541,200 
 Totals  45  3,035.00  14,588,700 

 NET REALISATION  14,588,700 

 OUTLAY 

 ACQUISITION COSTS 
 Residualised Price (Negative land)  (1,975,053) 

 (1,975,053) 
 CONSTRUCTION COSTS 
 Construction  m²  Rate m²  Cost 

 1 bed apartments  450.00 m²  1,236.44 pm²  556,398 
 2 bed apartments  1,125.00 m²  1,236.44 pm²  1,390,995 
 3 bed apartments  246.00 m²  1,236.44 pm²  304,164 
 1 bed apartments affordable  300.00 m²  1,236.44 pm²  370,932 
 2 bed apartments affordable  750.00 m²  1,236.44 pm²  927,330 
 3 bed apartments affordable  164.00 m²  1,236.44 pm²  202,776 
 common areas  455.00 m²  850.00 pm²  386,750 
 undercroft car park  6,785.00 m²  600.00 pm²  4,071,000 
 Totals  10,275.00 m²  8,210,345  8,210,345 

 Contingency  5.00%  466,491 
 Main Contractor Prelims  14.00%  1,306,176 
 Main Contractor Overheads & Profit  10.00%  932,983 
 Demolition  58,000 
 Externals  770,983 
 S106 Allowance  45.00 un  12,000.00 /un  540,000 

 4,074,633 
 Other Construction 

 Abnormals  290,500 
 290,500 

 PROFESSIONAL FEES 
 All Professional Fees  10.00%  932,983 

 932,983 
 DISPOSAL FEES 

 Sales Agent & Marketing Fee  3.00%  312,615 
 Affordable Sales & Legals  1.00%  41,682 
 Sales Legal Fee  27.00 un  750.00 /un  20,250 

 374,547 
 FINANCE 

 Debit Rate 6.500%, Credit Rate 1.500% (Nominal) 
 Land  (168,755) 
 Construction  483,033 
 Other  32,275 
 Total Finance Cost  346,553 

 TOTAL COSTS  12,254,508 

 PROFIT 
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 2,334,192 

 Performance Measures 
 Profit on Cost%  19.05% 
 Profit on GDV%  16.00% 
 Profit on NDV%  16.00% 

 IRR  42.36% 

 Profit Erosion (finance rate 6.500%)  2 yrs 8 mths 
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 Site 2 Cottis Lane Car Park Epping 
 Option 2 Viability 

 Project Timescale Summary 
 Project Start Date  Feb 2019 
 Project End Date  Jan 2021 
 Project Duration (Inc Exit Period)  24 months 

 Phase Phase 1  
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 North Weald Site Appraisals 
 Site 3 Bakers Lane Car Park Epping 
 Option 1 Viability 

 Summary Appraisal for Phase 1 

 Currency in £ 

 REVENUE 
 Sales Valuation  Units  m²  Rate m²  Unit Price  Gross Sales 

 1 bed apartments  6  300.00  5,900.00  295,000  1,770,000 
 2 bed apartments  10  750.00  5,700.00  427,500  4,275,000 
 3 bed apartments  2  164.00  5,500.00  451,000  902,000 
 1 bed apartments affordable  5  250.00  3,540.00  177,000  885,000 
 2 bed apartments affordable  7  525.00  3,420.00  256,500  1,795,500 
 3 bed apartments affordable  1  82.00  3,300.00  270,600  270,600 
 Totals  31  2,071.00  9,898,100 

 NET REALISATION  9,898,100 

 OUTLAY 

 ACQUISITION COSTS 
 Residualised Price (0.42 Ha  3,428,402.46 pHect)  1,439,929 

 1,439,929 
 Stamp Duty  61,496 
 Agent Fee  1.50%  21,599 
 Legal Fee  0.75%  10,799 

 93,895 
 CONSTRUCTION COSTS 
 Construction  m²  Rate m²  Cost 

 1 bed apartments  300.00 m²  1,236.44 pm²  370,932 
 2 bed apartments  750.00 m²  1,236.44 pm²  927,330 
 3 bed apartments  164.00 m²  1,236.44 pm²  202,776 
 1 bed apartments affordable  250.00 m²  1,236.44 pm²  309,110 
 2 bed apartments affordable  525.00 m²  1,236.44 pm²  649,131 
 3 bed apartments affordable  82.00 m²  1,236.44 pm²  101,388 
 common areas  311.00 m²  850.00 pm²  264,350 
 undercroft car park  1,191.00 m²  600.00 pm²  714,600 
 Totals  3,573.00 m²  3,539,617  3,539,617 

 Contingency  5.00%  212,766 
 Main Contractor Prelims  14.00%  595,745 
 Main Contractor Overheads & Profit  10.00%  425,532 
 Demolition  21,000 
 Externals  543,704 
 S106 Allowance  31.00 un  12,000.00 /un  372,000 

 2,170,747 
 Other Construction 

 Abnormals  151,000 
 151,000 

 PROFESSIONAL FEES 
 All Professional Fees  10.00%  425,532 

 425,532 
 DISPOSAL FEES 

 Sales Agent & Marketing Fee  3.00%  208,410 
 Affordable Sales & Legals  1.00%  29,511 
 Sales Legal Fee  18.00 un  750.00 /un  13,500 

 251,421 
 FINANCE 

 Debit Rate 6.500%, Credit Rate 1.500% (Nominal) 
 Land  119,483 
 Construction  136,732 
 Other  2,874 
 Total Finance Cost  259,089 
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 North Weald Site Appraisals 
 Site 3 Bakers Lane Car Park Epping 
 Option 1 Viability 

 TOTAL COSTS  8,331,231 

 PROFIT 
 1,566,869 

 Performance Measures 
 Profit on Cost%  18.81% 
 Profit on GDV%  15.83% 
 Profit on NDV%  15.83% 

 IRR  37.83% 

 Profit Erosion (finance rate 6.500%)  2 yrs 8 mths 
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 Project Timescale Summary 
 Project Start Date  Feb 2019 
 Project End Date  Jul 2020 
 Project Duration (Inc Exit Period)  18 months 

 Phase Phase 1  
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 Site 3 Bakers Lane Car Park Epping 
 Option 2 Viability 

 Summary Appraisal for Phase 1 

 Currency in £ 

 REVENUE 
 Sales Valuation  Units  m²  Rate m²  Unit Price  Gross Sales 

 1 bed apartments  6  300.00  5,900.00  295,000  1,770,000 
 2 bed apartments  10  750.00  5,700.00  427,500  4,275,000 
 3 bed apartments  2  164.00  5,500.00  451,000  902,000 
 1 bed apartments affordable  5  250.00  3,540.00  177,000  885,000 
 2 bed apartments affordable  7  525.00  3,420.00  256,500  1,795,500 
 3 bed apartments affordable  1  82.00  3,300.00  270,600  270,600 
 Totals  31  2,071.00  9,898,100 

 NET REALISATION  9,898,100 

 OUTLAY 

 ACQUISITION COSTS 
 Residualised Price (Negative land)  (1,508,930) 

 (1,508,930) 
 CONSTRUCTION COSTS 
 Construction  m²  Rate m²  Cost 

 1 bed apartments  300.00 m²  1,236.44 pm²  370,932 
 2 bed apartments  750.00 m²  1,236.44 pm²  927,330 
 3 bed apartments  164.00 m²  1,236.44 pm²  202,776 
 1 bed apartments affordable  250.00 m²  1,236.44 pm²  309,110 
 2 bed apartments affordable  525.00 m²  1,236.44 pm²  649,131 
 3 bed apartments affordable  82.00 m²  1,236.44 pm²  101,388 
 common areas  311.00 m²  850.00 pm²  264,350 
 undercroft car park  4,971.00 m²  600.00 pm²  2,982,600 
 Totals  7,353.00 m²  5,807,617  5,807,617 

 Contingency  5.00%  326,166 
 Main Contractor Prelims  14.00%  913,265 
 Main Contractor Overheads & Profit  10.00%  652,332 
 Demolition  21,000 
 Externals  543,704 
 S106 Allowance  31.00 un  12,000.00 /un  372,000 

 2,828,467 
 Other Construction 

 Abnormals  151,000 
 151,000 

 PROFESSIONAL FEES 
 All Professional Fees  10.00%  652,332 

 652,332 
 DISPOSAL FEES 

 Sales Agent & Marketing Fee  3.00%  208,410 
 Affordable Sales & Legals  1.00%  29,511 
 Sales Legal Fee  18.00 un  750.00 /un  13,500 

 251,421 
 FINANCE 

 Debit Rate 6.500%, Credit Rate 1.500% (Nominal) 
 Land  (104,822) 
 Construction  251,271 
 Other  2,874 
 Total Finance Cost  149,323 

 TOTAL COSTS  8,331,231 

 PROFIT 
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 1,566,869 

 Performance Measures 
 Profit on Cost%  18.81% 
 Profit on GDV%  15.83% 
 Profit on NDV%  15.83% 

 IRR  64.00% 

 Profit Erosion (finance rate 6.500%)  2 yrs 8 mths 
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 Project Timescale Summary 
 Project Start Date  Feb 2019 
 Project End Date  Jul 2020 
 Project Duration (Inc Exit Period)  18 months 

 Phase Phase 1  

 File: G:\Canterbury - St Margaret's Street\FL\stmargs\RDD\VALUATION\VALUATION REPORTS\2019\North Weald - Quinn Estates\Site 3\Site 3 Option 2 Viability Appraisal.wcfx 
 ARGUS Developer Version: 6.50.002  Report Date: 19/02/2019 



 North Weald Site Appraisals 
 Site 4 London Underground Car Park Loughton 
 Option 1 Viability 

 Prepared for Quinn Estates 
 WITHOUT PREJUDICE 

 Development Appraisal 
 Prepared by Tim Mitford Slade MLE MRICS 

 Licensed Copy 
 21 February 2019 



 APPRAISAL SUMMARY  LICENSED COPY 
 North Weald Site Appraisals 
 Site 4 London Underground Car Park Loughton 
 Option 1 Viability 

 Summary Appraisal for Phase 1 

 Currency in £ 

 REVENUE 
 Sales Valuation  Units  m²  Rate m²  Unit Price  Gross Sales 

 1 bed apartments  34  1,700.00  5,900.00  295,000  10,030,000 
 2 bed apartments  55  4,125.00  5,700.00  427,500  23,512,500 
 3 bed apartments  10  820.00  5,500.00  451,000  4,510,000 
 1 bed apartments affordable  24  1,200.00  3,540.00  177,000  4,248,000 
 2 bed apartments affordable  36  2,700.00  3,420.00  256,500  9,234,000 
 3 bed apartments affordable  6  492.00  3,300.00  270,600  1,623,600 
 Totals  165  11,037.00  53,158,100 

 NET REALISATION  53,158,100 

 OUTLAY 

 ACQUISITION COSTS 
 Residualised Price (1.62 Ha  4,002,861.55 pHect)  6,484,636 

 6,484,636 
 Stamp Duty  313,732 
 Agent Fee  1.50%  97,270 
 Legal Fee  0.75%  48,635 

 459,636 
 CONSTRUCTION COSTS 
 Construction  m²  Rate m²  Cost 

 1 bed apartments  1,700.00 m²  1,236.44 pm²  2,101,948 
 2 bed apartments  4,125.00 m²  1,236.44 pm²  5,100,315 
 3 bed apartments  820.00 m²  1,236.44 pm²  1,013,881 
 1 bed apartments affordable  1,200.00 m²  1,236.44 pm²  1,483,728 
 2 bed apartments affordable  2,700.00 m²  1,236.44 pm²  3,338,388 
 3 bed apartments affordable  492.00 m²  1,236.44 pm²  608,328 
 common areas  1,656.00 m²  850.00 pm²  1,407,600 
 undercroft car park  6,347.00 m²  600.00 pm²  3,808,200 
 Totals  19,040.00 m²  18,862,388  18,862,388 

 Contingency  5.00%  1,096,461 
 Main Contractor Prelims  14.00%  3,070,090 
 Main Contractor Overheads & Profit  10.00%  2,192,921 
 Demolition  111,000 
 Externals  2,073,825 
 S106 Allowance  165.00 un  12,000.00 /un  1,980,000 

 10,524,297 
 Other Construction 

 Abnormals  882,000 
 882,000 

 PROFESSIONAL FEES 
 All Professional Fees  10.00%  2,192,921 

 2,192,921 
 DISPOSAL FEES 

 Sales Agent & Marketing Fee  3.00%  1,141,575 
 Affordable Sales & Legals  1.00%  151,056 
 Sales Legal Fee  99.00 un  750.00 /un  74,250 

 1,366,881 
 FINANCE 

 Debit Rate 6.500%, Credit Rate 1.500% (Nominal) 
 Land  913,695 
 Construction  1,606,943 
 Other  1,348,775 
 Total Finance Cost  3,869,413 
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 TOTAL COSTS  44,642,173 

 PROFIT 
 8,515,927 

 Performance Measures 
 Profit on Cost%  19.08% 
 Profit on GDV%  16.02% 
 Profit on NDV%  16.02% 

 IRR  16.36% 

 Profit Erosion (finance rate 6.500%)  2 yrs 8 mths 
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 Project Timescale Summary 
 Project Start Date  Feb 2019 
 Project End Date  Jul 2023 
 Project Duration (Inc Exit Period)  54 months 

 Phase Phase 1  
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 North Weald Site Appraisals 
 Site 4 London Underground Car Park Loughton 
 Option 2 Viability 

 Summary Appraisal for Phase 1 

 Currency in £ 

 REVENUE 
 Sales Valuation  Units  m²  Rate m²  Unit Price  Gross Sales 

 1 bed apartments  34  1,700.00  5,900.00  295,000  10,030,000 
 2 bed apartments  55  4,125.00  5,700.00  427,500  23,512,500 
 3 bed apartments  10  820.00  5,500.00  451,000  4,510,000 
 1 bed apartments affordable  24  1,200.00  3,540.00  177,000  4,248,000 
 2 bed apartments affordable  36  2,700.00  3,420.00  256,500  9,234,000 
 3 bed apartments affordable  6  492.00  3,300.00  270,600  1,623,600 
 Totals  165  11,037.00  53,158,100 

 NET REALISATION  53,158,100 

 OUTLAY 

 ACQUISITION COSTS 
 Residualised Price (1.62 Ha  351,221.45 pHect)  568,979 

 568,979 
 Stamp Duty  17,949 
 Agent Fee  1.50%  8,535 
 Legal Fee  0.75%  4,267 

 30,751 
 CONSTRUCTION COSTS 
 Construction  m²  Rate m²  Cost 

 1 bed apartments  1,700.00 m²  1,236.44 pm²  2,101,948 
 2 bed apartments  4,125.00 m²  1,236.44 pm²  5,100,315 
 3 bed apartments  820.00 m²  1,236.44 pm²  1,013,881 
 1 bed apartments affordable  1,200.00 m²  1,236.44 pm²  1,483,728 
 2 bed apartments affordable  2,700.00 m²  1,236.44 pm²  3,338,388 
 3 bed apartments affordable  492.00 m²  1,236.44 pm²  608,328 
 common areas  1,656.00 m²  850.00 pm²  1,407,600 
 undercroft car park  14,447.00 m²  600.00 pm²  8,668,200 
 Totals  27,140.00 m²  23,722,388  23,722,388 

 Contingency  5.00%  1,339,899 
 Main Contractor Prelims  14.00%  3,751,717 
 Main Contractor Overheads & Profit  10.00%  2,679,798 
 Demolition  111,000 
 Externals  2,082,590 
 S106 Allowance  165.00 un  12,000.00 /un  1,980,000 

 11,945,004 
 Other Construction 

 Abnormals  882,000 
 882,000 

 PROFESSIONAL FEES 
 All Professional Fees  10.00%  2,679,798 

 2,679,798 
 DISPOSAL FEES 

 Sales Agent & Marketing Fee  3.00%  1,141,575 
 Affordable Sales & Legals  1.00%  151,056 
 Sales Legal Fee  99.00 un  750.00 /un  74,250 

 1,366,881 
 FINANCE 

 Debit Rate 6.500%, Credit Rate 1.500% (Nominal) 
 Land  78,910 
 Construction  2,018,687 
 Other  1,348,775 
 Total Finance Cost  3,446,372 

  File: G:\Canterbury - St Margaret's Street\FL\stmargs\RDD\VALUATION\VALUATION REPORTS\2019\North Weald - Quinn Estates\Site 4\Site 4 Option 2 Viability Appraisal.wcfx 
  ARGUS Developer Version: 6.50.002  Date: 21/02/2019  



 APPRAISAL SUMMARY  LICENSED COPY 
 North Weald Site Appraisals 
 Site 4 London Underground Car Park Loughton 
 Option 2 Viability 

 TOTAL COSTS  44,642,172 

 PROFIT 
 8,515,928 

 Performance Measures 
 Profit on Cost%  19.08% 
 Profit on GDV%  16.02% 
 Profit on NDV%  16.02% 

 IRR  17.47% 

 Profit Erosion (finance rate 6.500%)  2 yrs 8 mths 
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 Project Timescale Summary 
 Project Start Date  Feb 2019 
 Project End Date  Jul 2023 
 Project Duration (Inc Exit Period)  54 months 

 Phase Phase 1  
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 APPRAISAL SUMMARY  LICENSED COPY 
 North Weald Site Appraisals 
 Site 5 Debden London Underground Car Park 
 Option 1 Viability 

 Summary Appraisal for Phase 1 

 Currency in £ 

 REVENUE 
 Sales Valuation  Units  m²  Rate m²  Unit Price  Gross Sales 

 1 bed apartments  40  2,000.00  6,000.00  300,000  12,000,000 
 2 bed apartments  69  5,175.00  5,800.00  435,000  30,015,000 
 3 bed apartments  6  492.00  5,600.00  459,200  2,755,200 
 1 bed apartments affordable  27  1,350.00  3,600.00  180,000  4,860,000 
 2 bed apartments affordable  46  3,450.00  3,480.00  261,000  12,006,000 
 3 bed apartments affordable  4  328.00  3,360.00  275,520  1,102,080 
 Totals  192  12,795.00  62,738,280 

 NET REALISATION  62,738,280 

 OUTLAY 

 ACQUISITION COSTS 
 Residualised Price (1.66 Ha  6,342,082.38 pHect)  10,527,857 

 10,527,857 
 Agent Fee  1.50%  157,918 
 Legal Fee  0.75%  78,959 

 236,877 
 CONSTRUCTION COSTS 
 Construction  m²  Rate m²  Cost 

 1 bed apartments  2,000.00 m²  1,236.44 pm²  2,472,880 
 2 bed apartments  5,175.00 m²  1,236.44 pm²  6,398,577 
 3 bed apartments  492.00 m²  1,236.44 pm²  608,328 
 1 bed apartments affordable  1,350.00 m²  1,236.44 pm²  1,669,194 
 2 bed apartments affordable  3,450.00 m²  1,236.44 pm²  4,265,718 
 3 bed apartments affordable  328.00 m²  1,236.44 pm²  405,552 
 common areas  1,919.00 m²  850.00 pm²  1,631,150 
 undercroft car park  4,856.00 m²  600.00 pm²  2,913,600 
 Totals  19,570.00 m²  20,365,000  20,365,000 

 Contingency  5.00%  1,184,428 
 Main Contractor Prelims  14.00%  3,316,398 
 Main Contractor Overheads & Profit  10.00%  2,368,856 
 Demolition  83,000 
 Externals  2,202,556 
 S106 Allowance  192.00 un  12,000.00 /un  2,304,000 

 11,459,237 
 Other Construction 

 Abnormals  1,038,000 
 1,038,000 

 PROFESSIONAL FEES 
 All Professional Fees  10.00%  2,368,856 

 2,368,856 
 DISPOSAL FEES 

 Sales Agent & Marketing Fee  3.00%  1,343,106 
 Affordable Sales & Legals  1.00%  179,681 
 Sales Legal Fee  115.00 un  750.00 /un  86,250 

 1,609,037 
 FINANCE 

 Debit Rate 6.500%, Credit Rate 1.500% (Nominal) 
 Land  1,416,373 
 Construction  1,792,178 
 Other  1,893,018 
 Total Finance Cost  5,101,570 
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 TOTAL COSTS  52,706,432 

 PROFIT 
 10,031,848 

 Performance Measures 
 Profit on Cost%  19.03% 
 Profit on GDV%  15.99% 
 Profit on NDV%  15.99% 

 IRR  15.15% 

 Profit Erosion (finance rate 6.500%)  2 yrs 8 mths 
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 Project Start Date  Feb 2019 
 Project End Date  Dec 2023 
 Project Duration (Inc Exit Period)  59 months 

 Phase Phase 1  
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 North Weald Site Appraisals 
 Site 5 Debden London Underground Car Park 
 Option 2 Viability 

 Summary Appraisal for Phase 1 

 Currency in £ 

 REVENUE 
 Sales Valuation  Units  m²  Rate m²  Unit Price  Gross Sales 

 1 bed apartments  40  2,000.00  6,000.00  300,000  12,000,000 
 2 bed apartments  69  5,175.00  5,800.00  435,000  30,015,000 
 3 bed apartments  6  492.00  5,600.00  459,200  2,755,200 
 1 bed apartments affordable  27  1,350.00  3,600.00  180,000  4,860,000 
 2 bed apartments affordable  46  3,450.00  3,480.00  261,000  12,006,000 
 3 bed apartments affordable  4  328.00  3,360.00  275,520  1,102,080 
 Totals  192  12,795.00  62,738,280 

 NET REALISATION  62,738,280 

 OUTLAY 

 ACQUISITION COSTS 
 Residualised Price (1.66 Ha  3,665,765.05 pHect)  6,085,170 

 6,085,170 
 Agent Fee  1.50%  91,278 
 Legal Fee  0.75%  45,639 

 136,916 
 CONSTRUCTION COSTS 
 Construction  m²  Rate m²  Cost 

 1 bed apartments  2,000.00 m²  1,236.44 pm²  2,472,880 
 2 bed apartments  5,175.00 m²  1,236.44 pm²  6,398,577 
 3 bed apartments  492.00 m²  1,236.44 pm²  608,328 
 1 bed apartments affordable  1,350.00 m²  1,236.44 pm²  1,669,194 
 2 bed apartments affordable  3,450.00 m²  1,236.44 pm²  4,265,718 
 3 bed apartments affordable  328.00 m²  1,236.44 pm²  405,552 
 common areas  1,919.00 m²  850.00 pm²  1,631,150 
 undercroft car park  10,666.00 m²  600.00 pm²  6,399,600 
 Totals  25,380.00 m²  23,851,000  23,851,000 

 Contingency  5.00%  1,358,728 
 Main Contractor Prelims  14.00%  3,804,438 
 Main Contractor Overheads & Profit  10.00%  2,717,456 
 Demolition  83,000 
 Externals  2,202,556 
 S106 Allowance  192.00 un  12,000.00 /un  2,304,000 

 12,470,177 
 Other Construction 

 Abnormals  1,038,000 
 1,038,000 

 PROFESSIONAL FEES 
 All Professional Fees  10.00%  2,717,456 

 2,717,456 
 DISPOSAL FEES 

 Sales Agent & Marketing Fee  3.00%  1,343,106 
 Affordable Sales & Legals  1.00%  179,681 
 Sales Legal Fee  115.00 un  750.00 /un  86,250 

 1,609,037 
 FINANCE 

 Debit Rate 6.500%, Credit Rate 1.500% (Nominal) 
 Land  818,673 
 Construction  2,086,984 
 Other  1,893,018 
 Total Finance Cost  4,798,675 
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  ARGUS Developer Version: 6.50.002  Date: 19/02/2019  



 APPRAISAL SUMMARY  LICENSED COPY 
 North Weald Site Appraisals 
 Site 5 Debden London Underground Car Park 
 Option 2 Viability 
 TOTAL COSTS  52,706,430 

 PROFIT 
 10,031,850 

 Performance Measures 
 Profit on Cost%  19.03% 
 Profit on GDV%  15.99% 
 Profit on NDV%  15.99% 

 IRR  15.65% 

 Profit Erosion (finance rate 6.500%)  2 yrs 8 mths 

  File: G:\Canterbury - St Margaret's Street\FL\stmargs\RDD\VALUATION\VALUATION REPORTS\2019\North Weald - Quinn Estates\Site 5\Site 5 Option 2 Viability Appraisal.wcfx 
  ARGUS Developer Version: 6.50.002  Date: 19/02/2019  



 TIMESCALE AND PHASING GRAPH REPORT  LICENSED COPY 

 North Weald Site Appraisals 
 Site 5 Debden London Underground Car Park 
 Option 2 Viability 

 Project Timescale Summary 
 Project Start Date  Feb 2019 
 Project End Date  Dec 2023 
 Project Duration (Inc Exit Period)  59 months 

 Phase Phase 1  

 File: G:\Canterbury - St Margaret's Street\FL\stmargs\RDD\VALUATION\VALUATION REPORTS\2019\North Weald - Quinn Estates\Site 5\Site 5 Option 2 Viability Appraisal.wcfx 
 ARGUS Developer Version: 6.50.002  Report Date: 19/02/2019 



 

14 

 

 

 

 

Appendix 6 

Order of Cost Estimates of Selected Sites 

Referred to Under Issue 1(6) 

 

 



Quinn Estates

North Weald Site Appraisals

Site 1 (Option 1) - London Underground Car Park, Epping

Cost Plan RIBA Stage 0 Revision -

COST SUMMARY

Base Date of Cost Plan 11-Feb-2019

Gross Internal Floor Area 6857 m2

73781 ft2

Construction Works Estimate 14,400,718.00   Total (A) - see details below

Contract Cost Estimate 14,400,718.00   Total (B) - see details below

Project Cost Estimate (Exc. VAT) 14,400,718.00   Total (C) - see details below

Elemental Cost Summary

Ref Description Total (£) Notes £/m2 £/sqft
1 Construction Works
 1.01 Demolition 80,000                 Refer to build-up 12 1.08
 1.02 Construction Works 10,190,192           Refer to build-up 1,486 138.11
 1.03 Site Works 1,677,017            Refer to build-up 245 22.73
 1.04 Site Abnormals 685,000               Refer to build-up 100 9.28

Sub-Total 12,632,209         1,842 171

2 Main Contractor's Preliminaries Estimate 1,768,509            based on 14.0% 258 24

Sub-Total 14,400,718           2,100 195

3 Main Contractor's Overheads & Profit -                      based on 0.0% 0 0

(A) Construction Works Estimate (Total) 14,400,718   2,100    195    

4 Inflation
 4.1 Tender Inflation Estimate -                      Excluded 0 0.00
 4.2 Construction Inflation Estimate -                      Excluded 0 0.00

5 Risk Allowances Estimate
 5.1 Design Development Risks Estimate -                      Excluded 0 0.00
 5.2 Construction Risks Estimate -                      Excluded 0 0.00
 5.3 Dayworks -                      Excluded 0 0

Sub-Total 14,400,718           2,100 195

6 Main Contractor Fees / Surveys
 6.1 Pre Construction Fees -                      Excluded 0 0.00
 6.2 Professional / Design Fees -                      Excluded 0 0.00
 6.3 Surveys / Reports -                      Excluded 0 0

(B) Contract Cost Estimate (Total) 14,400,718   2,100    195    

7 Project/Design Team Fees
 7.1 Client Direct Consultant Fees -                      Excluded 0 0.00
 7.2 Other Fees / Surveys -                      Excluded 0 0

Sub-Total 14,400,718           2,100 195

8 Other Development / Project Costs
 8.1 Client Direct Costs -                      Excluded 0 0.00
 8.2 Loose Fittings and Equipment -                      Excluded 0 0

Sub-Total 14,400,718           2,100 195

9 Employer Risk Allowance -                      Excluded 0 0.00

(C) Project Cost Estimate (excl VAT) 14,400,718   2,100    195    
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Quinn Estates

North Weald Site Appraisals

Site 1 (Option 1) - London Underground Car Park, Epping

Cost Plan RIBA Stage 0 Revision -

Ref Description Qty Unit Rate Total Comments/Notes
1 - Demolition 80,000.00             

1.1.1 Assume no works required Excl Car park site therefore no demolition

1.2.1 General site clearance, incl. reduce level dig 16,000    m2 5.00             80,000.00        Allowance based on site area

2 - Construction Works 10,190,192.00     

2.1.1 Apartments (say 89nr units as draft allocation)

1 bed apartments - say 31nr @ 50m2 (35%) 1,550      m2 1,236.44       1,916,483.05    BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

2 bed apartments - say 49nr @ 75m2 (55%) 3,675      m2 1,236.44       4,543,919.49    BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

3 bed apartments - say 9nr @ 82m2 (10%) 738         m2 1,236.44       912,493.22      BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

Common areas - say 15% 894         m2 850.00          759,900.00      Allowance

2.2 - Undercroft Car Park

2.2.1 Car park - say 50% of 2 storey apartments above 3,429      m2 600.00          2,057,400.00    Assume undercroft parking beneath apartments

Rounding (4.00)

3 - Site Works 1,677,017.00        

3.1.1 Roads & Footpaths

a Adoptable roads - say 15% of site area 2,400      m2 150.00          360,000.00      

b Private roads and parking courts - say 10% of site area 1,600      m2 110.00          176,000.00      

c Footpaths - say 10% of site area 1,600      m2 75.00            120,000.00      

3.1.2 Landscaping

a Private gardens / landscaping / fencing etc 6,971      m2 30.00            209,130.00      

3.2.1 Surface water drainage - roofs and hardpaved areas 9,029      m2 35.00            316,015.00      Includes site attenuation

3.2.2 Foul water drainage - area of units 6,857      m2 30.00            205,710.00      

3.3.1 Electric

a Incoming supply 1            item 100,000.00   100,000.00      Assume new substation required

b Site distribution 89          nr 250.00          22,250.00        Service trenching - reduced per unit as apartments

3.3.2 Gas

a Incoming supply 1            item 30,000.00     30,000.00        

b Site distribution 89          nr 250.00          22,250.00        Service trenching - reduced per unit as apartments

3.3.3 Water

a Incoming supply 1            item 30,000.00     30,000.00        

b Site distribution 89          nr 250.00          22,250.00        Service trenching - reduced per unit as apartments

c Infrastructure charge 89          nr 400.00          35,600.00        

3.3.4 Telecoms

a Incoming supply 1            item 10,000.00     10,000.00        

b Site distribution 89          nr 200.00          17,800.00        Service trenching - reduced per unit as apartments

Rounding 12.00               

4 - Site Abnormals 685,000.00           

4.1.1 Contamination; removal of hazardous material Allowance based on site area

a tarmac surfacing 16,000    m2 30.00            480,000.00      

b hotspots from fuel/oil spills 1            item 20,000.00     20,000.00        

c historic site use (railway station, goods and coal yard) 1            item 50,000.00     50,000.00        

-                  

4.1.2 Railway Line

a Works adjacent railway (increased construction costs) 1            item 50,000.00     50,000.00        

b Sheet piling / shoring up railway boundary 200         m 300.00          60,000.00        

c Monitoring works 1            item 25,000.00     25,000.00        

Total 12,632,209.00   

3.3 - Incoming Services

4.1 - Abnormals

2.1 - Dwellings

1.1 - Demolitions

1.2 - Spot Items

3.1 - External Works

3.2 - Drainage
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Quinn Estates

North Weald Site Appraisals

Site 1 (Option 2) - London Underground Car Park, Epping

Cost Plan RIBA Stage 0 Revision -

COST SUMMARY

Base Date of Cost Plan 11-Feb-2019

Gross Internal Floor Area 6857 m2

73781 ft2

Construction Works Estimate 24,250,318.00   Total (A) - see details below

Contract Cost Estimate 24,250,318.00   Total (B) - see details below

Project Cost Estimate (Exc. VAT) 24,250,318.00   Total (C) - see details below

Elemental Cost Summary

Ref Description Total (£) Notes £/m2 £/sqft
1 Construction Works
 1.01 Demolition 80,000                 Refer to build-up 12 1.08
 1.02 Construction Works 18,830,192           Refer to build-up 2,746 255.22
 1.03 Site Works 1,677,017            Refer to build-up 245 22.73
 1.04 Site Abnormals 685,000               Refer to build-up 100 9.28

Sub-Total 21,272,209         3,102 288

2 Main Contractor's Preliminaries Estimate 2,978,109            based on 14.0% 434 40

Sub-Total 24,250,318           3,537 329

3 Main Contractor's Overheads & Profit -                      based on 0.0% 0 0

(A) Construction Works Estimate (Total) 24,250,318   3,537    329    

4 Inflation
 4.1 Tender Inflation Estimate -                      Excluded 0 0.00
 4.2 Construction Inflation Estimate -                      Excluded 0 0.00

5 Risk Allowances Estimate
 5.1 Design Development Risks Estimate -                      Excluded 0 0.00
 5.2 Construction Risks Estimate -                      Excluded 0 0.00
 5.3 Dayworks -                      Excluded 0 0

Sub-Total 24,250,318           3,537 329

6 Main Contractor Fees / Surveys
 6.1 Pre Construction Fees -                      N/A 0 0.00
 6.2 Professional / Design Fees -                      N/A 0 0.00
 6.3 Surveys / Reports -                      N/A 0 0

(B) Contract Cost Estimate (Total) 24,250,318   3,537    329    

7 Project/Design Team Fees
 7.1 Client Direct Consultant Fees -                      Excluded 0 0.00
 7.2 Other Fees / Surveys -                      Excluded 0 0

Sub-Total 24,250,318           3,537 329

8 Other Development / Project Costs
 8.1 Client Direct Costs -                      Excluded 0 0.00
 8.2 Loose Fittings and Equipment -                      Excluded 0 0

Sub-Total 24,250,318           3,537 329

9 Employer Risk Allowance -                      Excluded 0 0.00

(C) Project Cost Estimate (excl VAT) 24,250,318   3,537    329    
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Quinn Estates

North Weald Site Appraisals

Site 1 (Option 2) - London Underground Car Park, Epping

Cost Plan RIBA Stage 0 Revision -

Ref Description Qty Unit Rate Total Comments/Notes
1 - Demolition 80,000.00             

1.1.1 Assume no works required Excl Car park site therefore no demolition

1.2.1 General site clearance, incl. reduce level dig 16,000    m2 5.00             80,000.00        Allowance based on site area

2 - Construction Works 18,830,192.00     

2.1.1 Apartments (say 89nr units as draft allocation)

1 bed apartments - say 31nr @ 50m2 (35%) 1,550.00 m2 1,236.44       1,916,483.05    BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

2 bed apartments - say 49nr @ 75m2 (55%) 3,675.00 m2 1,236.44       4,543,919.49    BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

3 bed apartments - say 9nr @ 82m2 (10%) 738.00    m2 1,236.44       912,493.22      BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

Common areas - say 15% 894.00    m2 850.00          759,900.00      Allowance

2.2 - Undercroft Car Park

2.2.1 Car park - say 50% of 2 storey apartments above 3,429.00 m2 600.00          2,057,400.00    Assume undercroft parking beneath apartments

2.2.2 Car park - say 90% of site should station car park be retained ######### m2 600.00          8,640,000.00    Currently has 534 nr spaces - re-build @ £15k/space = £8m

Rounding (4.00)

3 - Site Works 1,677,017.00        

3.1.1 Roads & Footpaths

a Adoptable roads - say 15% of site area 2,400.00 m2 150.00          360,000.00      

b Private roads and parking courts - say 10% of site area 1,600.00 m2 110.00          176,000.00      

c Footpaths - say 10% of site area 1,600.00 m2 75.00            120,000.00      

3.1.2 Landscaping

a Private gardens / landscaping / fencing etc 6,971.00 m2 30.00            209,130.00      

3.2.1 Surface water drainage - roofs and hardpaved areas 9,029.00 m2 35.00            316,015.00      Includes site attenuation

3.2.2 Foul water drainage - area of units 6,857.00 m2 30.00            205,710.00      

3.3.1 Electric

a Incoming supply 1            item 100,000.00   100,000.00      Assume new substation required

b Site distribution 89          nr 250.00          22,250.00        Service trenching - reduced per unit as apartments

3.3.2 Gas

a Incoming supply 1            item 30,000.00     30,000.00        

b Site distribution 89          nr 250.00          22,250.00        Service trenching - reduced per unit as apartments

3.3.3 Water

a Incoming supply 1            item 30,000.00     30,000.00        

b Site distribution 89          nr 250.00          22,250.00        Service trenching - reduced per unit as apartments

c Infrastructure charge 89          nr 400.00          35,600.00        

3.3.4 Telecoms

a Incoming supply 1            item 10,000.00     10,000.00        

b Site distribution 89          nr 200.00          17,800.00        Service trenching - reduced per unit as apartments

Rounding 12.00               

4 - Site Abnormals 685,000.00           

4.1.1 Contamination; removal of hazardous material Allowance based on site area

a tarmac surfacing 16,000    m2 30.00            480,000.00      

b hotspots from fuel/oil spills 1            item 20,000.00     20,000.00        

c historic site use (railway station, goods and coal yard) 1            item 50,000.00     50,000.00        

-                  

4.1.2 Railway Line

a Works adjacent railway (increased construction costs) 1            item 50,000.00     50,000.00        

b Sheet piling / shoring up railway boundary 200         m 300.00          60,000.00        

c Monitoring works 1            item 25,000.00     25,000.00        

Total 21,272,209.00   

3.3 - Incoming Services

4.1 - Abnormals

2.1 - Dwellings

1.1 - Demolitions

1.2 - Spot Items

3.1 - External Works

3.2 - Drainage
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Quinn Estates

North Weald Site Appraisals

Site 2 (Option 1) - Cottis Lane Car Park, Epping

Cost Plan RIBA Stage 0 Revision -

COST SUMMARY

Base Date of Cost Plan 11-Feb-2019

Gross Internal Floor Area 3490 m2

37552 ft2

Construction Works Estimate 7,188,644.00         Total (A) - see details below

Contract Cost Estimate 7,188,644.00         Total (B) - see details below

Project Cost Estimate (Exc. VAT) 7,188,644.00         Total (C) - see details below

Elemental Cost Summary

Ref Description Total (£) Notes £/m2 £/sqft
1 Construction Works

 1.01 Demolition 58,000                      Refer to build-up 17 1.54

 1.02 Construction Works 5,186,345                 Refer to build-up 1,486 138.11

 1.03 Site Works 770,983                    Refer to build-up 221 20.53

 1.04 Site Anormals 290,500                    Refer to build-up 83 7.74

Sub-Total 6,305,828                1,807 168

2 Main Contractor's Preliminaries Estimate 882,816                    based on 14.0% 253 24

Sub-Total 7,188,644                 2,060 191

3 Main Contractor's Overheads & Profit -                           based on 0.0% 0 0

(A) Construction Works Estimate (Total) 7,188,644          2,060     191    

4 Inflation

 4.1 Tender Inflation Estimate -                           Excluded 0 0.00

 4.2 Construction Inflation Estimate -                           Excluded 0 0.00

5 Risk Allowances Estimate

 5.1 Design Development Risks Estimate -                           Excluded 0 0.00

 5.2 Construction Risks Estimate -                           Excluded 0 0.00

 5.3 Dayworks -                           Excluded 0 0

Sub-Total 7,188,644                 2,060 191

6 Main Contractor Fees / Surveys

 6.1 Pre Construction Fees -                           N/A 0 0.00

 6.2 Professional / Design Fees -                           N/A 0 0.00

 6.3 Surveys / Reports -                           N/A 0 0

(B) Contract Cost Estimate (Total) 7,188,644          2,060     191    

7 Project/Design Team Fees

 7.1 Client Direct Consultant Fees -                           Excluded 0 0.00

 7.2 Other Fees / Surveys -                           Excluded 0 0

Sub-Total 7,188,644                 2,060 191

8 Other Development / Project Costs

 8.1 Client Direct Costs -                           Excluded 0 0.00

 8.2 Loose Fittings and Equipment -                           Excluded 0 0

Sub-Total 7,188,644                 2,060 191

9 Employer Risk Allowance -                           Excluded 0 0.00

(C) Project Cost Estimate (excl VAT) 7,188,644          2,060     191    
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Quinn Estates

North Weald Site Appraisals

Site 2 (Option 1) - Cottis Lane Car Park, Epping

Cost Plan RIBA Stage 0 Revision -

Ref Description Qty Unit Rate Total Comments/Notes
1 - Demolition 58,000.00            

1.1.1 Removal of car park equipment, light columns and buried services 1            item 30,000.00   30,000.00         Car park site therefore no demolition

1.2.1 General site clearance 5,600     m2 5.00            28,000.00         Allowance based on site area

2 - Construction Works 5,186,345.00       

2.1.1 Apartments (say 45nr units as draft allocation)

1 bed apartments - say 15nr @ 50m2 (35%) 750        m2 1,236.44     927,330.51       BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

2 bed apartments - say 25nr @ 75m2 (55%) 1,875     m2 1,236.44     2,318,326.27    BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

3 bed apartments - say 5nr @ 82m2 (10%) 410        m2 1,236.44     506,940.68       BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

Common areas - say 15% 455        m2 850.00        386,750.00       Allowance

2.2 - Undercroft Car Park

2.2.1 Car park - say 50% of 2 storey apartments above 1,745     m2 600.00        1,047,000.00    Assume undercroft parking beneath apartments

Rounding (2.00)

3 - Site Works 770,983.00          

3.1.1 Roads & Footpaths

a Adoptable roads - say 15% of site area 840        m2 150.00        126,000.00       

b Private roads and parking courts - say 10% of site area 560        m2 100.00        56,000.00         

c Footpaths - say 10% of site area 560        m2 75.00          42,000.00         

d Upgrade to entrance to site / entrance road 1            it 50,000.00   50,000.00         

3.1.2 Landscaping

a Private gardens / landscaping / fencing etc 1,895     m2 30.00          56,850.00         

3.2.1 Surface water drainage - roofs and hardpaved areas 3,705     m2 35.00          129,675.00       Includes site attenuation

3.2.2 Foul water drainage - area of units 3,490     m2 30.00          104,700.00       

3.3.1 Electric

a Incoming supply 1            item 75,000.00   75,000.00         Assume new substation required

b Site distribution 45          nr 250.00        11,250.00         Service trenching - reduced per unit as apartments

3.3.2 Gas

a Incoming supply 1            item 30,000.00   30,000.00         

b Site distribution 45          nr 250.00        11,250.00         Service trenching - reduced per unit as apartments

3.3.3 Water

a Incoming supply 1            item 30,000.00   30,000.00         

b Site distribution 45          nr 250.00        11,250.00         Service trenching - reduced per unit as apartments

c Infrastructure charge 45          nr 400.00        18,000.00         

3.3.4 Telecoms

a Incoming supply 1            item 10,000.00   10,000.00         

b Site distribution 45          nr 200.00        9,000.00          Service trenching - reduced per unit as apartments

Rounding 8.00                 

4 - Site Abnormals 290,500.00          

4.1.1 Contamination; removal of hazardous material Allowance based on site area

a tarmac surfacing 5,600     m2 30.00          168,000.00       

b hotspots from fuel/oil spills 1            item 30,000.00   30,000.00         

-                   

4.1.2 Boundary treatment

a Deep piled foundations adjacent tree lined boundary (270m) 270        m 200.00        54,000.00         

b Secure boundaries (secure by design) 270        m 50.00          13,500.00         

c Tree surgery / maintenance 1            item 25,000.00   25,000.00         

Total 6,305,828.00     

3.3 - Incoming Services

4.1 - Abnormals

2.1 - Dwellings

1.1 - Demolitions

1.2 - Spot Items

3.1 - External Works

3.2 - Drainage



Quinn Estates

North Weald Site Appraisals

Site 2 (Option 2) - Cottis Lane Car Park, Epping

Cost Plan RIBA Stage 0 Revision -

COST SUMMARY

Base Date of Cost Plan 11-Feb-2019

Gross Internal Floor Area 3490 m2

37552 ft2

Construction Works Estimate 10,636,004.00       Total (A) - see details below

Contract Cost Estimate 10,636,004.00       Total (B) - see details below

Project Cost Estimate (Exc. VAT) 10,636,004.00       Total (C) - see details below

Elemental Cost Summary

Ref Description Total (£) Notes £/m2 £/sqft
1 Construction Works

 1.01 Demolition 58,000                      Refer to build-up 17 1.54

 1.02 Construction Works 8,210,345                 Refer to build-up 2,353 218.64

 1.03 Site Works 770,983                    Refer to build-up 221 20.53

 1.04 Site Anormals 290,500                    Refer to build-up 83 7.74

Sub-Total 9,329,828                2,673 248

2 Main Contractor's Preliminaries Estimate 1,306,176                 based on 14.0% 374 35

Sub-Total 10,636,004                3,048 283

3 Main Contractor's Overheads & Profit -                           based on 0.0% 0 0

(A) Construction Works Estimate (Total) 10,636,004        3,048     283    

4 Inflation

 4.1 Tender Inflation Estimate -                           Excluded 0 0.00

 4.2 Construction Inflation Estimate -                           Excluded 0 0.00

5 Risk Allowances Estimate

 5.1 Design Development Risks Estimate -                           Excluded 0 0.00

 5.2 Construction Risks Estimate -                           Excluded 0 0.00

 5.3 Dayworks -                           Excluded 0 0

Sub-Total 10,636,004                3,048 283

6 Main Contractor Fees / Surveys

 6.1 Pre Construction Fees -                           N/A 0 0.00

 6.2 Professional / Design Fees -                           N/A 0 0.00

 6.3 Surveys / Reports -                           N/A 0 0

(B) Contract Cost Estimate (Total) 10,636,004        3,048     283    

7 Project/Design Team Fees

 7.1 Client Direct Consultant Fees -                           Excluded 0 0.00

 7.2 Other Fees / Surveys -                           Excluded 0 0

Sub-Total 10,636,004                3,048 283

8 Other Development / Project Costs

 8.1 Client Direct Costs -                           Excluded 0 0.00

 8.2 Loose Fittings and Equipment -                           Excluded 0 0

Sub-Total 10,636,004                3,048 283

9 Employer Risk Allowance -                           Excluded 0 0.00

(C) Project Cost Estimate (excl VAT) 10,636,004        3,048     283    
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Quinn Estates

North Weald Site Appraisals

Site 2 (Option 2) - Cottis Lane Car Park, Epping

Cost Plan RIBA Stage 0 Revision -

Ref Description Qty Unit Rate Total Comments/Notes
1 - Demolition 58,000.00            

1.1.1 Removal of car park equipment, light columns and buried services 1            item 30,000.00   30,000.00         Car park site therefore no demolition

1.2.1 General site clearance 5,600     m2 5.00            28,000.00         Allowance based on site area

2 - Construction Works 8,210,345.00       

2.1.1 Apartments (say 45nr units as draft allocation)

1 bed apartments - say 15nr @ 50m2 (35%) 750        m2 1,236.44     927,330.51       BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

2 bed apartments - say 25nr @ 75m2 (55%) 1,875     m2 1,236.44     2,318,326.27    BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

3 bed apartments - say 5nr @ 82m2 (10%) 410        m2 1,236.44     506,940.68       BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

Common areas - say 15% 455        m2 850.00        386,750.00       Allowance

2.2 - Undercroft Car Park

2.2.1 Car park - say 50% of 2 storey apartments above 1,745     m2 600.00        1,047,000.00    Assume undercroft parking beneath apartments

2.2.2 Car park - say 90% of site should station car park be retained 5,040     m2 600.00        3,024,000.00    Currently has 213 nr spaces - re-build @ £15k/space = £3.2m

Rounding (2.00)

3 - Site Works 770,983.00          

3.1.1 Roads & Footpaths

a Adoptable roads - say 15% of site area 840        m2 150.00        126,000.00       

b Private roads and parking courts - say 10% of site area 560        m2 100.00        56,000.00         

c Footpaths - say 10% of site area 560        m2 75.00          42,000.00         

3.1.2 Landscaping

a Private gardens / landscaping / fencing etc 1,895     m2 30.00          56,850.00         

d Upgrade to entrance to site / entrance road 1            it 50,000.00   50,000.00         

3.2.1 Surface water drainage - roofs and hardpaved areas 3,705     m2 35.00          129,675.00       Includes site attenuation

3.2.2 Foul water drainage - area of units 3,490     m2 30.00          104,700.00       

3.3.1 Electric

a Incoming supply 1            item 75,000.00   75,000.00         Assume new substation required

b Site distribution 45          nr 250.00        11,250.00         Service trenching - reduced per unit as apartments

3.3.2 Gas

a Incoming supply 1            item 30,000.00   30,000.00         

b Site distribution 45          nr 250.00        11,250.00         Service trenching - reduced per unit as apartments

3.3.3 Water

a Incoming supply 1            item 30,000.00   30,000.00         

b Site distribution 45          nr 250.00        11,250.00         Service trenching - reduced per unit as apartments

c Infrastructure charge 45          nr 400.00        18,000.00         

3.3.4 Telecoms

a Incoming supply 1            item 10,000.00   10,000.00         

b Site distribution 45          nr 200.00        9,000.00          Service trenching - reduced per unit as apartments

Rounding 8.00                 

4 - Site Abnormals 290,500.00          

4.1.1 Contamination; removal of hazardous material Allowance based on site area

a tarmac surfacing 5,600     m2 30.00          168,000.00       

b hotspots from fuel/oil spills 1            item 30,000.00   30,000.00         

-                   

4.1.2 Boundary treatment

a Deep piled foundations adjacent tree lined boundary (270m) 270        m 200.00        54,000.00         

b Secure boundaries (secure by design) 270        m 50.00          13,500.00         

c Tree surgery / maintenance 1            item 25,000.00   25,000.00         

Total 9,329,828.00     

3.3 - Incoming Services

4.1 - Abnormals

2.1 - Dwellings

1.1 - Demolitions

1.2 - Spot Items

3.1 - External Works

3.2 - Drainage



Quinn Estates

North Weald Site Appraisals

Site 3 (Option 1) - Bakers Lane Car Park, Epping

Cost Plan RIBA Stage 0 Revision -

COST SUMMARY

Base Date of Cost Plan 11-Feb-2019

Gross Internal Floor Area 2382 m2

25630 ft2

Construction Works Estimate 4,851,066.00         Total (A) - see details below

Contract Cost Estimate 4,851,066.00         Total (B) - see details below

Project Cost Estimate (Exc. VAT) 4,851,066.00         Total (C) - see details below

Elemental Cost Summary

Ref Description Total (£) Notes £/m2 £/sqft
1 Construction Works

 1.01 Demolition 21,000                      Refer to build-up 9 0.82

 1.02 Construction Works 3,539,617                 Refer to build-up 1,486 138.10

 1.03 Site Works 543,704                    Refer to build-up 228 21.21

 1.04 Site Anormals 151,000                    Refer to build-up 63 5.89

Sub-Total 4,255,321                1,786 166

2 Main Contractor's Preliminaries Estimate 595,745                    based on 14.0% 250 23

Sub-Total 4,851,066                 2,037 189

3 Main Contractor's Overheads & Profit -                           based on 0.0% 0 0

(A) Construction Works Estimate (Total) 4,851,066          2,037     189    

4 Inflation

 4.1 Tender Inflation Estimate -                           Excluded 0 0.00

 4.2 Construction Inflation Estimate -                           Excluded 0 0.00

5 Risk Allowances Estimate

 5.1 Design Development Risks Estimate -                           Excluded 0 0.00

 5.2 Construction Risks Estimate -                           Excluded 0 0.00

 5.3 Dayworks -                           Excluded 0 0

Sub-Total 4,851,066                 2,037 189

6 Main Contractor Fees / Surveys

 6.1 Pre Construction Fees -                           N/A 0 0.00

 6.2 Professional / Design Fees -                           N/A 0 0.00

 6.3 Surveys / Reports -                           N/A 0 0

(B) Contract Cost Estimate (Total) 4,851,066          2,037     189    

7 Project/Design Team Fees

 7.1 Client Direct Consultant Fees -                           Excluded 0 0.00

 7.2 Other Fees / Surveys -                           Excluded 0 0

Sub-Total 4,851,066                 2,037 189

8 Other Development / Project Costs

 8.1 Client Direct Costs -                           Excluded 0 0.00

 8.2 Loose Fittings and Equipment -                           Excluded 0 0

Sub-Total 4,851,066                 2,037 189

9 Employer Risk Allowance -                           Excluded 0 0.00

(C) Project Cost Estimate (excl VAT) 4,851,066          2,037     189    
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Quinn Estates

North Weald Site Appraisals

Site 3 (Option 1) - Bakers Lane Car Park, Epping

Cost Plan RIBA Stage 0 Revision -

Ref Description Qty Unit Rate Total Comments/Notes
1 - Demolition 21,000.00             

1.1.1 Assume no works required Excl Car park site therefore no demolition

1.2.1 General site clearance 4,200   m2 5.00               21,000.00         Allowance based on site area

2 - Construction Works 3,539,617.00        

2.1.1 Apartments (say 31nr units as draft allocation)

1 bed apartments - say 11nr @ 50m2 (35%) 550      m2 1,236.44        680,042.37       BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

2 bed apartments - say 17nr @ 75m2 (55%) 1,275   m2 1,236.44        1,576,461.86    BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

3 bed apartments - say 3nr @ 82m2 (10%) 246      m2 1,236.44        304,164.41       BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

Common areas - say 15% 311      m2 850.00           264,350.00       Allowance

2.2 - Undercroft Car Park

2.2.1 Car park - say 50% of 2 storey apartments above 1,191   m2 600.00           714,600.00       Assume undercroft parking beneath apartments

Rounding (2.00)

3 - Site Works 543,704.00           

3.1.1 Roads & Footpaths

a Adoptable roads - say 15% of site area 630      m2 150.00           94,500.00         

b Private roads and parking courts - say 10% of site area 420      m2 110.00           46,200.00         

c Footpaths - say 10% of site area 420      m2 75.00             31,500.00         

3.1.2 Landscaping

a Private gardens / landscaping / fencing etc 1,539   m2 30.00             46,170.00         

3.2.1 Surface water drainage - roofs and hardpaved areas 2,661   m2 35.00             93,135.00         Includes site attenuation

3.2.2 Foul water drainage - area of units 2,382   m2 30.00             71,460.00         

3.3.1 Electric

a Incoming supply 1          item 50,000.00       50,000.00         Assume new substation required

b Site distribution 45        nr 250.00           11,250.00         Service trenching - reduced per unit as apartments

3.3.2 Gas

a Incoming supply 1          item 20,000.00       20,000.00         

b Site distribution 45        nr 250.00           11,250.00         Service trenching - reduced per unit as apartments

3.3.3 Water

a Incoming supply 1          item 20,000.00       20,000.00         

b Site distribution 45        nr 250.00           11,250.00         Service trenching - reduced per unit as apartments

c Infrastructure charge 45        nr 400.00           18,000.00         

3.3.4 Telecoms

a Incoming supply 1          item 10,000.00       10,000.00         

b Site distribution 45        nr 200.00           9,000.00          Service trenching - reduced per unit as apartments

Rounding (11.00)

4 - Site Abnormals 151,000.00           

4.1.1 Contamination; removal of hazardous material Allowance based on site area

a tarmac surfacing 4,200   m2 30.00             126,000.00       

b hotspots from fuel/oil spills 1          item 25,000.00       25,000.00         

-                  

Total 4,255,321.00     

3.3 - Incoming Services

4.1 - Abnormals

2.1 - Dwellings

1.1 - Demolitions

1.2 - Spot Items

3.1 - External Works

3.2 - Drainage



Quinn Estates

North Weald Site Appraisals

Site 3 (Option 2) - Bakers Lane Car Park, Epping

Cost Plan RIBA Stage 0 Revision -

COST SUMMARY

Base Date of Cost Plan 11-Feb-2019

Gross Internal Floor Area 2382 m2

25630 ft2

Construction Works Estimate 7,436,586.00         Total (A) - see details below

Contract Cost Estimate 7,436,586.00         Total (B) - see details below

Project Cost Estimate (Exc. VAT) 7,436,586.00         Total (C) - see details below

Elemental Cost Summary

Ref Description Total (£) Notes £/m2 £/sqft
1 Construction Works

 1.01 Demolition 21,000                      Refer to build-up 9 0.82

 1.02 Construction Works 5,807,617                 Refer to build-up 2,438 226.59

 1.03 Site Works 543,704                    Refer to build-up 228 21.21

 1.04 Site Anormals 151,000                    Refer to build-up 63 5.89

Sub-Total 6,523,321                2,739 255

2 Main Contractor's Preliminaries Estimate 913,265                    based on 14.0% 383 36

Sub-Total 7,436,586                 3,122 290

3 Main Contractor's Overheads & Profit -                           based on 0.0% 0 0

(A) Construction Works Estimate (Total) 7,436,586          3,122     290    

4 Inflation

 4.1 Tender Inflation Estimate -                           Excluded 0 0.00

 4.2 Construction Inflation Estimate -                           Excluded 0 0.00

5 Risk Allowances Estimate

 5.1 Design Development Risks Estimate -                           Excluded 0 0.00

 5.2 Construction Risks Estimate -                           Excluded 0 0.00

 5.3 Dayworks -                           Excluded 0 0

Sub-Total 7,436,586                 3,122 290

6 Main Contractor Fees / Surveys

 6.1 Pre Construction Fees -                           N/A 0 0.00

 6.2 Professional / Design Fees -                           N/A 0 0.00

 6.3 Surveys / Reports -                           N/A 0 0

(B) Contract Cost Estimate (Total) 7,436,586          3,122     290    

7 Project/Design Team Fees

 7.1 Client Direct Consultant Fees -                           Excluded 0 0.00

 7.2 Other Fees / Surveys -                           Excluded 0 0

Sub-Total 7,436,586                 3,122 290

8 Other Development / Project Costs

 8.1 Client Direct Costs -                           Excluded 0 0.00

 8.2 Loose Fittings and Equipment -                           Excluded 0 0

Sub-Total 7,436,586                 3,122 290

9 Employer Risk Allowance -                           Excluded 0 0.00

(C) Project Cost Estimate (excl VAT) 7,436,586          3,122     290    
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Quinn Estates

North Weald Site Appraisals

Site 3 (Option 2) - Bakers Lane Car Park, Epping

Cost Plan RIBA Stage 0 Revision -

Ref Description Qty Unit Rate Total Comments/Notes
1 - Demolition 21,000.00             

1.1.1 Assume no works required Excl Car park site therefore no demolition

1.2.1 General site clearance 4,200   m2 5.00               21,000.00         Allowance based on site area

2 - Construction Works 5,807,617.00        

2.1.1 Apartments (say 31nr units as draft allocation)

1 bed apartments - say 11nr @ 50m2 (35%) 550      m2 1,236.44        680,042.37       BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

2 bed apartments - say 17nr @ 75m2 (55%) 1,275   m2 1,236.44        1,576,461.86    BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

3 bed apartments - say 3nr @ 82m2 (10%) 246      m2 1,236.44        304,164.41       BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

Common areas - say 15% 311      m2 850.00           264,350.00       Allowance

2.2 - Undercroft Car Park

2.2.1 Car park - say 50% of 2 storey apartments above 1,191   m2 600.00           714,600.00       Assume undercroft parking beneath apartments

2.2.2 Car park - say 90% of site should station car park be retained 3,780   m2 600.00           2,268,000.00    Currently has 141nr spaces - re-build @ £15k/space = £2.1m

Rounding (2.00)

3 - Site Works 543,704.00           

3.1.1 Roads & Footpaths

a Adoptable roads - say 15% of site area 630      m2 150.00           94,500.00         

b Private roads and parking courts - say 10% of site area 420      m2 110.00           46,200.00         

c Footpaths - say 10% of site area 420      m2 75.00             31,500.00         

3.1.2 Landscaping

a Private gardens / landscaping / fencing etc 1,539   m2 30.00             46,170.00         

3.2.1 Surface water drainage - roofs and hardpaved areas 2,661   m2 35.00             93,135.00         Includes site attenuation

3.2.2 Foul water drainage - area of units 2,382   m2 30.00             71,460.00         

3.3.1 Electric

a Incoming supply 1          item 50,000.00       50,000.00         Assume new substation required

b Site distribution 45        nr 250.00           11,250.00         Service trenching - reduced per unit as apartments

3.3.2 Gas

a Incoming supply 1          item 20,000.00       20,000.00         

b Site distribution 45        nr 250.00           11,250.00         Service trenching - reduced per unit as apartments

3.3.3 Water

a Incoming supply 1          item 20,000.00       20,000.00         

b Site distribution 45        nr 250.00           11,250.00         Service trenching - reduced per unit as apartments

c Infrastructure charge 45        nr 400.00           18,000.00         

3.3.4 Telecoms

a Incoming supply 1          item 10,000.00       10,000.00         

b Site distribution 45        nr 200.00           9,000.00          Service trenching - reduced per unit as apartments

Rounding (11.00)

4 - Site Abnormals 151,000.00           

4.1.1 Contamination; removal of hazardous material Allowance based on site area

a tarmac surfacing 4,200   m2 30.00             126,000.00       

b hotspots from fuel/oil spills 1          item 25,000.00       25,000.00         

-                  

Total 6,523,321.00     

3.3 - Incoming Services

4.1 - Abnormals

2.1 - Dwellings

1.1 - Demolitions

1.2 - Spot Items

3.1 - External Works

3.2 - Drainage



Quinn Estates

North Weald Site Appraisals

Site 4 (Option 1) - London Underground Car Park, Loughton

Cost Plan RIBA Stage 0 Revision -

COST SUMMARY

Base Date of Cost Plan 11-Feb-2019

Gross Internal Floor Area 12693 m2

136577 ft2

Construction Works Estimate 24,999,312.00       Total (A) - see details below

Contract Cost Estimate 24,999,312.00       Total (B) - see details below

Project Cost Estimate (Exc. VAT) 24,999,312.00       Total (C) - see details below

Elemental Cost Summary

Ref Description Total (£) Notes £/m2 £/sqft
1 Construction Works
 1.01 Demolition 111,000                   Refer to build-up 9 0.81
 1.02 Construction Works 18,862,396               Refer to build-up 1,486 138.11
 1.03 Site Works 2,073,825                 Refer to build-up 163 15.18
 1.04 Site Anormals 882,000                   Refer to build-up 69 6.46

Sub-Total 21,929,221              1,728 161

2 Main Contractor's Preliminaries Estimate 3,070,091                 based on 14.0% 242 22

Sub-Total 24,999,312               1,970 183

3 Main Contractor's Overheads & Profit -                          based on 0.0% 0 0

(A) Construction Works Estimate (Total) 24,999,312       1,970    183      

4 Inflation
 4.1 Tender Inflation Estimate -                          Excluded 0 0.00
 4.2 Construction Inflation Estimate -                          Excluded 0 0.00

5 Risk Allowances Estimate
 5.1 Design Development Risks Estimate -                          Excluded 0 0.00
 5.2 Construction Risks Estimate -                          Excluded 0 0.00
 5.3 Dayworks -                          Excluded 0 0

Sub-Total 24,999,312               1,970 183

6 Main Contractor Fees / Surveys
 6.1 Pre Construction Fees -                          N/A 0 0.00
 6.2 Professional / Design Fees -                          N/A 0 0.00
 6.3 Surveys / Reports -                          N/A 0 0

(B) Contract Cost Estimate (Total) 24,999,312       1,970    183      

7 Project/Design Team Fees
 7.1 Client Direct Consultant Fees -                          Excluded 0 0.00
 7.2 Other Fees / Surveys -                          Excluded 0 0

Sub-Total 24,999,312               1,970 183

8 Other Development / Project Costs
 8.1 Client Direct Costs -                          Excluded 0 0.00
 8.2 Loose Fittings and Equipment -                          Excluded 0 0

Sub-Total 24,999,312               1,970 183

9 Employer Risk Allowance -                          Excluded 0 0.00

(C) Project Cost Estimate (excl VAT) 24,999,312       1,970    183      
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Quinn Estates

North Weald Site Appraisals

Site 4 (Option 1) - London Underground Car Park, Loughton

Cost Plan RIBA Stage 0 Revision -

Ref Description Qty Unit Rate Total Comments/Notes
1 - Demolition 111,000.00           

1.1.1 Removal of car park equipment, light columns and buried services 1          item 30,000.00      30,000.00         Car park site therefore no demolition

1.2.1 General site clearance 16,200  m2 5.00              81,000.00         Allowance based on site area

2 - Construction Works 18,862,396.00      

2.1.1 Apartments (say 165nr units as draft allocation)

1 bed apartments - say 58nr @ 50m2 (35%) 2,900    m2 1,236.44        3,585,677.97     BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

2 bed apartments - say 91nr @ 75m2 (55%) 6,825    m2 1,236.44        8,438,707.63     BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

3 bed apartments - say 16nr @ 82m2 (10%) 1,312    m2 1,236.44        1,622,210.17     BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

Common areas - say 15% 1,656    m2 850.00           1,407,600.00     Allowance

2.2 - Undercroft Car Park

2.2.1 Car park - say 50% of 2 storey apartments above 6,347    m2 600.00           3,808,200.00     Assume undercroft parking beneath apartments

3 - Site Works 2,073,825.00        

3.1.1 Roads & Footpaths

a Adoptable roads - say 15% of site area 2,430    m2 150.00           364,500.00       

b Private roads and parking courts - say 10% of site area 1,620    m2 110.00           178,200.00       

c Footpaths - say 10% of site area 1,620    m2 75.00            121,500.00       

d Upgrade to entrance to site / entrance road 1          it 50,000.00      50,000.00         

3.1.2 Landscaping

a Private gardens / landscaping / fencing etc 4,183    m2 30.00            125,490.00       

3.2.1 Surface water drainage - roofs and hardpaved areas 12,017  m2 35.00            420,595.00       Includes site attenuation

3.2.2 Foul water drainage - area of units 12,693  m2 30.00            380,790.00       

3.3.1 Electric

a Incoming supply 1          item 125,000.00    125,000.00       Assume new substation required

b Site distribution 165       nr 250.00           41,250.00         Service trenching - reduced per unit as apartments

3.3.2 Gas

a Incoming supply 1          item 35,000.00      35,000.00         

b Site distribution 165       nr 250.00           41,250.00         Service trenching - reduced per unit as apartments

3.3.3 Water

a Incoming supply 1          item 35,000.00      35,000.00         

b Site distribution 165       nr 250.00           41,250.00         Service trenching - reduced per unit as apartments

c Infrastructure charge 165       nr 400.00           66,000.00         

3.3.4 Telecoms

a Incoming supply 1          item 15,000.00      15,000.00         

b Site distribution 165       nr 200.00           33,000.00         Service trenching - reduced per unit as apartments

4 - Site Abnormals 882,000.00           

4.1.1 Contamination; removal of hazardous material Allowance based on site area

a tarmac surfacing 16,200  m2 30.00            486,000.00       

b hotspots from fuel/oil spills 1          item 30,000.00      30,000.00         

c historic site use (railway station, goods and coal yard) 1          item 100,000.00    100,000.00       

-                   

4.1.2 Railway Line

a Works adjacent railway (increased construction costs) 1          item 100,000.00    100,000.00       

b Monitoring works 1          item 45,000.00      45,000.00         

4.1.3 Boundary treatment

a Deep piled foundations adjacent tree lined boundary / railway 400       m 150.00           60,000.00         

b Boundary fencing adjacent railway tracks 200       m 130.00           26,000.00         

c Secure boundaries (secure by design) 200       m 50.00            10,000.00         

d Tree surgery / maintenance 1          item 25,000.00      25,000.00         

Total 21,929,221.00   

3.3 - Incoming Services

4.1 - Abnormals

2.1 - Dwellings

1.1 - Demolitions

1.2 - Spot Items

3.1 - External Works

3.2 - Drainage



Quinn Estates

North Weald Site Appraisals

Site 4 (Option 2) - London Underground Car Park, Loughton

Cost Plan RIBA Stage 0 Revision -

COST SUMMARY

Base Date of Cost Plan 11-Feb-2019

Gross Internal Floor Area 12693 m2

136577 ft2

Construction Works Estimate 30,549,704.00       Total (A) - see details below

Contract Cost Estimate 30,549,704.00       Total (B) - see details below

Project Cost Estimate (Exc. VAT) 30,549,704.00       Total (C) - see details below

Elemental Cost Summary

Ref Description Total (£) Notes £/m2 £/sqft
1 Construction Works
 1.01 Demolition 111,000                   Refer to build-up 9 0.81
 1.02 Construction Works 23,722,396               Refer to build-up 1,869 173.69
 1.03 Site Works 2,082,590                 Refer to build-up 164 15.25
 1.04 Site Anormals 882,000                   Refer to build-up 69 6.46

Sub-Total 26,797,986              2,111 196

2 Main Contractor's Preliminaries Estimate 3,751,718                 based on 14.0% 296 27

Sub-Total 30,549,704               2,407 224

3 Main Contractor's Overheads & Profit -                          based on 0.0% 0 0

(A) Construction Works Estimate (Total) 30,549,704       2,407    224      

4 Inflation
 4.1 Tender Inflation Estimate -                          Excluded 0 0.00
 4.2 Construction Inflation Estimate -                          Excluded 0 0.00

5 Risk Allowances Estimate
 5.1 Design Development Risks Estimate -                          Excluded 0 0.00
 5.2 Construction Risks Estimate -                          Excluded 0 0.00
 5.3 Dayworks -                          Excluded 0 0

Sub-Total 30,549,704               2,407 224

6 Main Contractor Fees / Surveys
 6.1 Pre Construction Fees -                          N/A 0 0.00
 6.2 Professional / Design Fees -                          N/A 0 0.00
 6.3 Surveys / Reports -                          N/A 0 0

(B) Contract Cost Estimate (Total) 30,549,704       2,407    224      

7 Project/Design Team Fees
 7.1 Client Direct Consultant Fees -                          Excluded 0 0.00
 7.2 Other Fees / Surveys -                          Excluded 0 0

Sub-Total 30,549,704               2,407 224

8 Other Development / Project Costs
 8.1 Client Direct Costs -                          Excluded 0 0.00
 8.2 Loose Fittings and Equipment -                          Excluded 0 0

Sub-Total 30,549,704               2,407 224

9 Employer Risk Allowance -                          Excluded 0 0.00

(C) Project Cost Estimate (excl VAT) 30,549,704       2,407    224      
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Quinn Estates

North Weald Site Appraisals

Site 4 (Option 2) - London Underground Car Park, Loughton

Cost Plan RIBA Stage 0 Revision -

Ref Description Qty Unit Rate Total Comments/Notes
1 - Demolition 111,000.00           

1.1.1 Removal of car park equipment, light columns and buried services 1          item 30,000.00      30,000.00         Car park site therefore no demolition

1.2.1 General site clearance 16,200  m2 5.00              81,000.00         Allowance based on site area

2 - Construction Works 23,722,396.00      

2.1.1 Apartments (say 165nr units as draft allocation)

1 bed apartments - say 58nr @ 50m2 (35%) 2,900    m2 1,236.44        3,585,677.97     BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

2 bed apartments - say 91nr @ 75m2 (55%) 6,825    m2 1,236.44        8,438,707.63     BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

3 bed apartments - say 16nr @ 82m2 (10%) 1,312    m2 1,236.44        1,622,210.17     BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

Common areas - say 15% 1,656    m2 850.00           1,407,600.00     Allowance

2.2 - Undercroft Car Park

2.2.1 Car park - say 50% of 2 storey apartments above 6,347    m2 600.00           3,808,200.00     Assume undercroft parking beneath apartments

2.2.2 Car park - say 50% of site should station car park be retained 8,100    m2 600.00           4,860,000.00     Currently has 292nr spaces - re-build @ £15k/space = £4.38m

3 - Site Works 2,082,590.00        

3.1.1 Roads & Footpaths

a Adoptable roads - say 15% of site area 2,430    m2 150.00           364,500.00       

b Private roads and parking courts - say 10% of site area 1,620    m2 110.00           178,200.00       

c Footpaths - say 10% of site area 1,620    m2 75.00            121,500.00       

d Upgrade to entrance to site / entrance road 1          it 50,000.00      50,000.00         

3.1.2 Landscaping

a Private gardens / landscaping / fencing etc 2,430    m2 30.00            72,900.00         

3.2.1 Surface water drainage - roofs and hardpaved areas 13,770  m2 35.00            481,950.00       Includes site attenuation

3.2.2 Foul water drainage - area of units 12,693  m2 30.00            380,790.00       

3.3.1 Electric

a Incoming supply 1          item 125,000.00    125,000.00       Assume new substation required

b Site distribution 165       nr 250.00           41,250.00         Service trenching - reduced per unit as apartments

3.3.2 Gas

a Incoming supply 1          item 35,000.00      35,000.00         

b Site distribution 165       nr 250.00           41,250.00         Service trenching - reduced per unit as apartments

3.3.3 Water

a Incoming supply 1          item 35,000.00      35,000.00         

b Site distribution 165       nr 250.00           41,250.00         Service trenching - reduced per unit as apartments

c Infrastructure charge 165       nr 400.00           66,000.00         

3.3.4 Telecoms

a Incoming supply 1          item 15,000.00      15,000.00         

b Site distribution 165       nr 200.00           33,000.00         Service trenching - reduced per unit as apartments

4 - Site Abnormals 882,000.00           

4.1.1 Contamination; removal of hazardous material Allowance based on site area

a tarmac surfacing 16,200  m2 30.00            486,000.00       

b hotspots from fuel/oil spills 1          item 30,000.00      30,000.00         

c historic site use (railway station, goods and coal yard) 1          item 100,000.00    100,000.00       

-                   

4.1.2 Railway Line

a Works adjacent railway (increased construction costs) 1          item 100,000.00    100,000.00       

b Monitoring works 1          item 45,000.00      45,000.00         

4.1.3 Boundary treatment

a Deep piled foundations adjacent tree lined boundary / railway 400       m 150.00           60,000.00         

b Boundary fencing adjacent railway tracks 200       m 130.00           26,000.00         

c Secure boundaries (secure by design) 200       m 50.00            10,000.00         

d Tree surgery / maintenance 1          item 25,000.00      25,000.00         

Total 26,797,986.00   

3.3 - Incoming Services

4.1 - Abnormals

2.1 - Dwellings

1.1 - Demolitions

1.2 - Spot Items

3.1 - External Works

3.2 - Drainage



Quinn Estates

North Weald Site Appraisals

Site 5 (Option 1) - Debden London Underground Car Park

Cost Plan RIBA Stage 0 Revision -

COST SUMMARY

Base Date of Cost Plan 11-Feb-2019

Gross Internal Floor Area 14714 m2

158323 ft2

Construction Works Estimate 27,004,954.00       Total (A) - see details below

Contract Cost Estimate 27,004,954.00       Total (B) - see details below

Project Cost Estimate (Exc. VAT) 27,004,954.00       Total (C) - see details below

Elemental Cost Summary

Ref Description Total (£) Notes £/m2 £/sqft
1 Construction Works

 1.01 Demolition 83,000                      Refer to build-up 6 0.52

 1.02 Construction Works 20,365,000                Refer to build-up 1,384 128.63

 1.03 Site Works 2,202,556                 Refer to build-up 150 13.91

 1.04 Site Abnormals 1,038,000                 Refer to build-up 71 6.56

Sub-Total 23,688,556              1,610 150

2 Main Contractor's Preliminaries Estimate 3,316,398                 based on 14.0% 225 21

Sub-Total 27,004,954                1,835 171

3 Main Contractor's Overheads & Profit -                           based on 0.0% 0 0

(A) Construction Works Estimate (Total) 27,004,954        1,835     171    

4 Inflation

 4.1 Tender Inflation Estimate -                           Excluded 0 0.00

 4.2 Construction Inflation Estimate -                           Excluded 0 0.00

5 Risk Allowances Estimate

 5.1 Design Development Risks Estimate -                           Excluded 0 0.00

 5.2 Construction Risks Estimate -                           Excluded 0 0.00

 5.3 Dayworks -                           Excluded 0 0

Sub-Total 27,004,954                1,835 171

6 Main Contractor Fees / Surveys

 6.1 Pre Construction Fees -                           N/A 0 0.00

 6.2 Professional / Design Fees -                           N/A 0 0.00

 6.3 Surveys / Reports -                           N/A 0 0

(B) Contract Cost Estimate (Total) 27,004,954        1,835     171    

7 Project/Design Team Fees

 7.1 Client Direct Consultant Fees -                           Excluded 0 0.00

 7.2 Other Fees / Surveys -                           Excluded 0 0

Sub-Total 27,004,954                1,835 171

8 Other Development / Project Costs

 8.1 Client Direct Costs -                           Excluded 0 0.00

 8.2 Loose Fittings and Equipment -                           Excluded 0 0

Sub-Total 27,004,954                1,835 171

9 Employer Risk Allowance -                           Excluded 0 0.00

(C) Project Cost Estimate (excl VAT) 27,004,954        1,835     171    

21/02/2019 Page 1 of 2
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Quinn Estates

North Weald Site Appraisals

Site 5 (Option 1) - Debden London Underground Car Park

Cost Plan RIBA Stage 0 Revision -

Ref Description Qty Unit Rate Total Comments/Notes
1 - Demolition 83,000.00             

1.1.1 Assume no works required Excl Car park site therefore no demolition

1.2.1 General site clearance 16,600   m2 5.00              83,000.00         Allowance based on site area

2 - Construction Works 20,365,000.00     

2.1.1 Apartments (say 192nr units as the draft allocation)

1 bed apartments - say 67nr @ 50m2 (35%) 3,350     m2 1,236.44        4,142,076.27    BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

2 bed apartments - say 115nr @ 75m2 (60%) 8,625     m2 1,236.44        10,664,300.85  BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

3 bed apartments - say 10nr @ 82m2 (5%) 820        m2 1,236.44        1,013,881.36    BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

Common areas - say 15% 1,919     m2 850.00          1,631,150.00    Allowance

2.2 - Undercroft Car Park

2.2.1 Car park - say 33% of 3 storey apartments above 4,856     m2 600.00          2,913,600.00    Assume undercroft parking beneath apartments

Rounding (8.00)

3 - Site Works 2,202,556.00        

3.1.1 Roads & Footpaths

a Adoptable roads - say 15% of site area 2,490     m2 150.00          373,500.00       

b Private roads and parking courts - say 10% of site area 1,660     m2 110.00          182,600.00       

c Footpaths - say 10% of site area 1,660     m2 75.00            124,500.00       

d Upgrade to entrance to site / entrance road 1           it 50,000.00      50,000.00         

3.1.2 Landscaping

a Private gardens / landscaping / fencing etc 5,934     m2 30.00            178,020.00       

3.2.1 Surface water drainage - roofs and hardpaved areas 10,666   m2 35.00            373,310.00       Includes site attenuation

3.2.2 Foul water drainage - area of units 14,714   m2 30.00            441,420.00       

3.3.1 Electric

a Incoming supply 1           item 125,000.00    125,000.00       Assume new substation required

b Site distribution 192        nr 250.00          48,000.00         Service trenching - reduced per unit as apartments

3.3.2 Gas

a Incoming supply 1           item 40,000.00      40,000.00         

b Site distribution 192        nr 250.00          48,000.00         Service trenching - reduced per unit as apartments

3.3.3 Water

a Incoming supply 1           item 40,000.00      40,000.00         

b Site distribution 192        nr 250.00          48,000.00         Service trenching - reduced per unit as apartments

c Infrastructure charge 192        nr 400.00          76,800.00         

3.3.4 Telecoms

a Incoming supply 1           item 15,000.00      15,000.00         

b Site distribution 192        nr 200.00          38,400.00         Service trenching - reduced per unit as apartments

Rounding 6.00

4 - Site Abnormals 1,038,000.00        

4.1.1 Contamination; removal of hazardous material Allowance based on site area

a tarmac surfacing 16,600   m2 30.00            498,000.00       

b hotspots from fuel/oil spills 1           item 25,000.00      25,000.00         

c historic site use (railway station, goods and coal yard) 1           item 100,000.00    100,000.00       Whole length of site runs adjacent railway tracks

-                  

4.1.2 Railway Line

a Works adjacent railway (increased construction costs) 1           item 100,000.00    100,000.00       

b Sheet piling / shoring up railway boundary 500        m 300.00          150,000.00       

c Monitoring works 1           item 50,000.00      50,000.00         

4.1.3 Boundary treatment

a Deep piled foundations adjacent tree lined boundary 1           item 50,000.00      50,000.00         

b Boundary fencing adjacent railway tracks 500        m 130.00          65,000.00         

Total 23,688,556.00   

3.3 - Incoming Services

4.1 - Abnormals

2.1 - Dwellings

1.1 - Demolitions

1.2 - Spot Items

3.1 - External Works

3.2 - Drainage



Quinn Estates

North Weald Site Appraisals

Site 5 (Option 2) - Debden London Underground Car Park

Cost Plan RIBA Stage 0 Revision -

COST SUMMARY

Base Date of Cost Plan 11-Feb-2019

Gross Internal Floor Area 14714 m2

158323 ft2

Construction Works Estimate 30,978,994.00       Total (A) - see details below

Contract Cost Estimate 30,978,994.00       Total (B) - see details below

Project Cost Estimate (Exc. VAT) 30,978,994.00       Total (C) - see details below

Elemental Cost Summary

Ref Description Total (£) Notes £/m2 £/sqft
1 Construction Works

 1.01 Demolition 83,000                      Refer to build-up 6 0.52

 1.02 Construction Works 23,851,000                Refer to build-up 1,621 150.65

 1.03 Site Works 2,202,556                 Refer to build-up 150 13.91

 1.04 Site Abnormals 1,038,000                 Refer to build-up 71 6.56

Sub-Total 27,174,556              1,847 172

2 Main Contractor's Preliminaries Estimate 3,804,438                 based on 14.0% 259 24

Sub-Total 30,978,994                2,105 196

3 Main Contractor's Overheads & Profit -                           based on 0.0% 0 0

(A) Construction Works Estimate (Total) 30,978,994        2,105     196    

4 Inflation

 4.1 Tender Inflation Estimate -                           Excluded 0 0.00

 4.2 Construction Inflation Estimate -                           Excluded 0 0.00

5 Risk Allowances Estimate

 5.1 Design Development Risks Estimate -                           Excluded 0 0.00

 5.2 Construction Risks Estimate -                           Excluded 0 0.00

 5.3 Dayworks -                           Excluded 0 0

Sub-Total 30,978,994                2,105 196

6 Main Contractor Fees / Surveys

 6.1 Pre Construction Fees -                           N/A 0 0.00

 6.2 Professional / Design Fees -                           N/A 0 0.00

 6.3 Surveys / Reports -                           N/A 0 0

(B) Contract Cost Estimate (Total) 30,978,994        2,105     196    

7 Project/Design Team Fees

 7.1 Client Direct Consultant Fees -                           Excluded 0 0.00

 7.2 Other Fees / Surveys -                           Excluded 0 0

Sub-Total 30,978,994                2,105 196

8 Other Development / Project Costs

 8.1 Client Direct Costs -                           Excluded 0 0.00

 8.2 Loose Fittings and Equipment -                           Excluded 0 0

Sub-Total 30,978,994                2,105 196

9 Employer Risk Allowance -                           Excluded 0 0.00

(C) Project Cost Estimate (excl VAT) 30,978,994        2,105     196    

21/02/2019 Page 1 of 2
BM9999

QAF 006 V5



Quinn Estates

North Weald Site Appraisals

Site 5 (Option 2) - Debden London Underground Car Park

Cost Plan RIBA Stage 0 Revision -

Ref Description Qty Unit Rate Total Comments/Notes
1 - Demolition 83,000.00             

1.1.1 Assume no works required Excl Car park site therefore no demolition

1.2.1 General site clearance 16,600   m2 5.00              83,000.00         Allowance based on site area

2 - Construction Works 23,851,000.00     

2.1.1 Apartments (say 192nr units as the draft allocation)

1 bed apartments - say 67nr @ 50m2 (35%) 3,350     m2 1,236.44        4,142,076.27    BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

2 bed apartments - say 115nr @ 75m2 (60%) 8,625     m2 1,236.44        10,664,300.85  BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

3 bed apartments - say 10nr @ 82m2 (5%) 820        m2 1,236.44        1,013,881.36    BCIS: 1-2 Storey, Median; Reduced by 18% for Prelims / OHP

Common areas - say 15% 1,919     m2 850.00          1,631,150.00    Allowance

2.2 - Undercroft Car Park

2.2.1 Car park - say 33% of 3 storey apartments above 4,856     m2 600.00          2,913,600.00    Assume undercroft parking beneath apartments

2.2.2 Car park - say 35% of site should station car park be retained 5,810     m2 600.00          3,486,000.00    Currently has 206nr spaces - re-build @ £15k/space = £3.1m

Rounding (8.00)

3 - Site Works 2,202,556.00        

3.1.1 Roads & Footpaths

a Adoptable roads - say 15% of site area 2,490     m2 150.00          373,500.00       

b Private roads and parking courts - say 10% of site area 1,660     m2 110.00          182,600.00       

c Footpaths - say 10% of site area 1,660     m2 75.00            124,500.00       

d Upgrade to entrance to site / entrance road 1           it 50,000.00      50,000.00         

3.1.2 Landscaping

a Private gardens / landscaping / fencing etc 5,934     m2 30.00            178,020.00       

3.2.1 Surface water drainage - roofs and hardpaved areas 10,666   m2 35.00            373,310.00       Includes site attenuation

3.2.2 Foul water drainage - area of units 14,714   m2 30.00            441,420.00       

3.3.1 Electric

a Incoming supply 1           item 125,000.00    125,000.00       Assume new substation required

b Site distribution 192        nr 250.00          48,000.00         Service trenching - reduced per unit as apartments

3.3.2 Gas

a Incoming supply 1           item 40,000.00      40,000.00         

b Site distribution 192        nr 250.00          48,000.00         Service trenching - reduced per unit as apartments

3.3.3 Water

a Incoming supply 1           item 40,000.00      40,000.00         

b Site distribution 192        nr 250.00          48,000.00         Service trenching - reduced per unit as apartments

c Infrastructure charge 192        nr 400.00          76,800.00         

3.3.4 Telecoms

a Incoming supply 1           item 15,000.00      15,000.00         

b Site distribution 192        nr 200.00          38,400.00         Service trenching - reduced per unit as apartments

Rounding 6.00

4 - Site Abnormals 1,038,000.00        

4.1.1 Contamination; removal of hazardous material Allowance based on site area

a tarmac surfacing 16,600   m2 30.00            498,000.00       

b hotspots from fuel/oil spills 1           item 25,000.00      25,000.00         

c historic site use (railway station, goods and coal yard) 1           item 100,000.00    100,000.00       Whole length of site runs adjacent railway tracks

-                  

4.1.2 Railway Line

a Works adjacent railway (increased construction costs) 1           item 100,000.00    100,000.00       

b Sheet piling / shoring up railway boundary 500        m 300.00          150,000.00       

c Monitoring works 1           item 50,000.00      50,000.00         

4.1.3 Boundary treatment

a Deep piled foundations adjacent tree lined boundary 1           item 50,000.00      50,000.00         

b Boundary fencing adjacent railway tracks 500        m 130.00          65,000.00         

Total 27,174,556.00   

3.3 - Incoming Services

4.1 - Abnormals

2.1 - Dwellings

1.1 - Demolitions

1.2 - Spot Items

3.1 - External Works

3.2 - Drainage




